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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date November 14, 2005

Weather Conditions : Light wind, mid to upper 60’s

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)
Compass: Mike Vails (MV), Duncan Ledwich
(DL), Brian Chapman (BC)

Summary of Work Completed:

» General site walkthrough

Site Observations:

0800
0815

0820
0845
0900
1000

1100
1130

ARF and NRA on-site.

NRA calls Thad Penuel (Compass’ Project Ma nager) to find out when workers will
be on-site. '

Thad Penuel calls NRA to let him know that workers will be on-site shortly.

MV, DL, BC (Compass) on-site.

Walk-through site and discuss general plan of work, including fences, roadways,
trailer and scale locations. ARF/NRA answer general questions from Compass.
AREF receives return call from DecisionQuest and gives them the information
regarding buildings at the intersection of Effingham and Race Streets.

MV, DL, BC off-site.

ARF and NRA offsite to apartment, get rental car for ARF, go over paperwork and
workplan, shop for necessary office equipment (printer, paper, etc.)
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Nagi Alla

Date November 15, 2005

Weather Conditions Light wind, Rain, mid to upper 60’s
Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA), Santhosh K
Thadigiri (SKT)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Thad Penuel
(TP), Jeff Bauman (JF)

GEI Consultants, Inc.: William W. Dunneli
(WWD)

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG), Leonard Jones (LJ)

Summary of Work Completed:

» Pre-Construction Meeting
» Green Street entrance clearing

Site Observations:

0700
0705

0730
0800

0830

0840
0900
1100
1130
1200

1215
1300

1500

ARF, NRA, MV, DL and BC on-site.
Contractor Health & Safety Meeting held by DL discussing the days activities

including

u leveling the area to the east of Green Street for the trailers
m warning against disturbing the soil

L] looking out for wild dogs and groundhogs.

Contractor cleared weeds near the south entrance of Green Street.

Contractor tried to clear weeds to the immediate east of Green Street, found that
concrete pad had been removed from the former footprint of the building.
Contractor decides trailers have to go in the paved parking area present to the west
of EAl.

TP arrives on-site.

Starts raining.

ARF and NRA off-site to Harbor Towers to meet SKT and WWD.

Finalize agenda for PM#1 Pre-construction meeting with contractor and ACOE.
ARF, NRA, SKT, and WWD to site to meet Marc Gutterman and Leonard Jones
from ACOE.

ARF, NRA, SKT, WD, Marc Gutterman and Leonard Jones take site walk.
Pre-Construction meeting at Harbor Towers attended by IB, TP, MV, DL, MG, LJ,
NRA, ARF, SKT and WWD.

Pre-Construction meeting ends.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date November 16, 2005

Weather Conditions Sunny, mid 70’s

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)
Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC)

Summary of Work Completed:

» Clear roadway for office trailers.

Site Observations:

0700
0715
0730
0840
0845

0900
0940

1030

1032

1037
1040

ARF, NRA on-site.

MYV, BC, DL on-site.

Decide to place office trailers in northwest corner of site adjacent to pumphouse.
DL off-site.

MV tells ARF that they cannot get 8’ tall fence scr een for at least 1 week. They
can get 6’ tall fenc e screen installed on Friday.

AREF calls SKT to determine if 6’ tall fence scr een is okay to use. SKT will call
ACOE/EPA for approval. :

BC still clearing area for trailers (started about 0745).

BC finished clearing roadway for trailers. MV and BC off-site.

AREF off-site.

ARF receives call from SKT saying that 6’ tall fence screen is okay with William
Dunnell (GEI). Requests that ARF calls Marc Gutterman (ACOE) for approval.
AREF calls Marc Gutterman (MG) for approval of 6’ tall fence scre en. No answer,
left message.

AREF receives return call from MG who approves use of 6’ fenc e screen.

AREF calls MV to let him know that 6’ tall fenc e screen had been approved.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Nagi Alla

Date November 17, 2005

Weather Conditions Light wind, Lower to mid 40’s

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Thad Penuel
(TP) and Joel Lopez (JL)

Summary of Work Completed:

> Silt fences installed
» Meeting with Jeff Harper, City of Portsmouth Engineer

Site Observations:

0700
0715

0730
0930
0945
1000

1010
1030

1030
1045
1100
1105

1310
1320
1410

1515

ARF, NRA, MV, DL, BC and JL arrive on-site.

Contractor Health & Safety Meeting held by DL (Compass) discussing the days
activities (silt fence installation, surveying crew to survey the topography, meeting
with trucking company, city engineer and landfill facility).

Contractor started installing silt fences around the storm drains.

TP arrives on-site.

TP submits backfill laboratory testing results to ARF.

Personnel from trucking company and landfill facility arrive on-site to talk to
contractor and look at site.

Jeff Harper, City Engineer arrives on-site with City Inspector for site inspection.
City Engineer gives permission to contractor to shutdown Race street and put scales
on the street. City Engineer requests a site map with location of excavation areas,
silt fences, trailers, and Decontamination Pad. Compass to work with NRA & ARF
on-site to develop this plan. City Engineer also requested NRA & ARF for a few
communication postcards to be dropped of at his office.

Surveyors (Baldwin & Gregg) arrive on-site.

City Engineer and Compass leave site.

Trucking company and landfill facility personnel leave site.

Call from Santhosh Thadigiri to NRA to convey to contractor that the surveyor has
to get survey points at all corners of excavation areas below the mulch (on top of
fabric).

Compass excavator delivered to site.

NRA off-site to compile waste classification results.

Compass plans to remove mulch from excavation areas. ARF stresses that
contractor needs to be sure that fabric integrity is not compromised and does not
expose contaminated soil beneath the fabric. ARF states that any tears in fabric
must be covered so contaminated soils are not left exposed. Compass decides to
wait to remove mulch cover.

Compass and ARF off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Nagi Alla

Date November 18, 2005

Weather Conditions Light wind, mid to higher 30’s

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC) and Joel Lopez
{JL).

Summary of Work Completed:

» Topographic survey, installation of silt fences, Compass trailer setup

Site Observations:

0700
0715
0800
0830
0900
1100
1400
1500

1515

ARF, NRA, MV, DL, BC and JL arrive on-site.

Compass finishes installing the remaining silt fences.

NRA told by Allied Trailer Sales and Rentals that Engineer’s trailer will be
delivered today.

John Spain (Haley & Aldrich, Inc.) asks NRA to request Compass to provide
backfill compaction energy testing method used by the lab.

DL asked NRA about clarification regarding fertility and general texture tests to be
run for the topsoil and also informed NRA that the lab was running another proctor
test for the backfill.

Compass trailer delivered to site.

Contactor trailer setup finished.

Call from Allied Trailer Sales and Rentals that Engineer’s trailer will be deliver ed
Monday (11/21/05) due to non availability of permits on Friday (11/18/05).
Compass and ARF off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date November 23, 2005

Weather Conditions Sunny upper 30’s

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell
(ARF)

Summary of Work Completed:
» Oversight of topographic survey
Site Observations:
0700 ARF on-site.
0710 Surveying personnel (Baldwin & Gregg) on-site.

1345 Surveying personnel complete their work for the day.
1400 ARF off-site.
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Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions

Site Personnel

Summary of Work Completed:

Daily Summary Report

Portsmouth, VA

74065-012

Aaron Farrell

November 28, 2005

Sunny, lower 70’s

Haley & Aldrich, Inc.: Aaron R Farrell
(ARF), Nagi R Alla (NRA)

> Oversight of topographic survey
> Communications with Lab regarding air monitoring/analytical testing for lead

Site Observations:

0730 NRA on-site, surveying personnel (Baldwin & Gregg) already on-site.

1500 AREF on-site.
1530 NRA offsite.

1630 Surveying personnel complete their work for the day, ARF off-site.

’ Page 1 of 1



Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date November 29, 2005

Weather Conditions Sunny, Low 50s

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Joel Lopez (JL),
Kevin Chapman (KC)

Summary of Work Completed:

» Visual and dust barrier installation begun
» Fuel tank delivered and placed in poly lined berm
» Decontamination Pad construction begun

Site Observations:

0700

0845

0930

1200

1430
1730

1740

ARF, NRA, MV, DL, BC, JL and KC on-site.

JL. and KC start to clear brush from area around Pump Station so fence contractors
can hang visual and dust barrier.

Fence contractor’s person nel on-site to install visual and dust barrier.

Fuel tank for equipment fuel supply on-site. JL and KC start to dig pit and berm to
place tank in.

Engineer’s Office trailer delivered. Allied trailer p ersonnel set up and tie down
trailer.

Decontamination Pad construction begun.

Decontamination Pad excavated and lined with 30 mil of poly liner. Two loads of
stone delivered to fill in pit. Rest of stone will be delivered to site on 11-30-05.
ARF, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Nagi Alla

Date November 30, 2005

Weather Conditions Light wind, mid to higher 60’s

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Kevin Chapman
(KC) and Joel Lopez (JL).

Summary of Work Completed:

» Visual and Dust Barrier setup, Decontamination Pad setup, Frac Tank drop-off,

Exclusion Zone setup, preparation for excavation, Wipe Sampling lab setup,
background air monitoring

Site Observations:

0700
0715
0730
0800
0830

0930
1000
1015

1015

1030
1100
1145
1345

1400
1415
1500
1515
1515
1600

1630
1700

1800
1900

ARF, NRA, MV, DL, BC, KC and JL arrive on-site.

Air Monitoring personnel arrive on-site to take background dust levels.

55-gallon drum sump was placed at northeast corner of Decontamination Pad.

Five truckloads of stone were delivered to the site for the Decontamination Pad.
MYV confirms with NRA that they have all the permits necessary for excavation to
begin.

ARF offsite.

Decontamination Pad construction completed.

NRA called Thad Penuel (Compass) and William Dunnell (GEI Consultants Inc.)
regarding mulch disposal and related cost changes.

Thad Penuel (Compass) confirms with NRA that they have all the permits necessary
for the excavation to begin.

Exclusion Zone setup around the trailers.

Portsmouth Utility Personnel on-site to do utility (water and sanitary) mark outs.
Frac tank delivered to the site and placed in parking area near Race Street

MYV informs NRA and ARF that they are not going to excavate on Green Street as
planned due to wet soil conditions.

NRA and ARF along with Compass located the culvert running across Green Street;
NRA asks Compass to place stone over the culvert to protect it from being
damaged.

NRA calls and informs Mike Gutterman (ACOE) about work status and schedule.
AREF off-site.

MYV informs NRA that the subcontractor for installing the visual and dust barrier
had left and he had not placed the visual barrier on part of Race Street.

NRA informs MV that excavation cannot begin until the visual and dust barrier
installation on Race Street is completed or until ACOE gives its approval for the
excavation to go ahead without completion of the barrier installation.

Compass personnel off-site.

NRA and Air Monitoring personnel off-site.

Santhosh Thadigiri (SKT) calls NRA and informs him that the mulch should not be
disposed in a non-hazardous landfill along with the fabric and soil. Compass has to
determine a way of removing the mulch without tearing the fabric.

NRA informs Thad Penuel regarding the mulch issue.

SKT calls NRA and informs him that Compass and SKT have come to an
understanding that Compass would do their best to remove the mulch without getting
it in contact with soil and in instances where mulch did get in contact with the soil,
mulch would be placed on plastic.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date December 1, 2005

Weather Conditions Partly cloudy, mid 40’s

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Joel Lopez (JL),
Kevin Chapman (KC)

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG), Leonard Jones (LI)

GEI Consultants Inc.: Mike Hillman (MH)

Summary of Work Completed:

» Visual and dust barrier on fence completed
> Gate to Race Street installed
» Excavation of EA-1 started

Site Observations:

0645  ARF, NRA and Compass personnel on-site.

0710 MG on-site.

0800 MYV informs ARF and NRA that they are not able to remove mulch without tearing
fabric underneath. ARF calls SKT who states that if there is only 2-3” in the
excavation area the mulch can be hauled offsite with the soil. If there is more than
3” then most of the mulch needs to be removed before loading the trucks. AREF also

- speaks with SKT about changing lead wipe sample area from 1 square foot to 100
square centimeters (in accordance with NIOSH method) and converting lab data
back to square feet. SKT asks ARF to get approval from MG.

0810 ARF, NRA and MV check mulch depths at EA-1. No more than 3” of mulch in
excavation area.

0815 AREF receives approval from MG to sample 100 square centimeters of truck tires for
lead wipe samples.
0830 First truck loaded and on Decontamination Pad. Compass has problems with water

truck and pressure washer. New pressure washer is brought on-site; still not enough
water coming from water truck to work pressure washer. Compass hooks pressure
washer up to on-site fire hydrant.

1100 First truck tires decontaminated. ARF begins to take lead wipe samples.
1230 Lead wipe sampling of first five trucks going offsite completed.

ARF off-site to drop samples at lab.
1245 Aaron Rents on-site to drop of office trailer furniture.

1330 ARF back on-site.

1620 NRA calls MH to find out high dust readings for the day. Highest reading was 0.08
mg/cubic meter. Action level is 0.3 mg/cubic meter.

1700 Last truck off-site.

1705 ARF, NRA off-site.

Page 1 of 1



Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date December 2, 2005

Weather Conditions Sunny, mid-40s

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Joel Lopez (JL),
Kevin Chapman (KC)

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG), Leonard Jones (LJ)

GEI Consultants Inc.: Mike Hillman (MH)

Summary of Work Completed:

> Excavation of EA1, A1, BNCI1 completed
> Excavation of BNC2 begun
» Project Meeting #3

Site Observations:

0645 ARF, NRA and Compass personnel on-site.

0705 First truck on-site, excavation begins at EA1

0945 BC creates haul road from parking lot to A1

1145 MG and LJ on-site.

1310 Compass personnel failed while trying to remove weeds from A1 as layer of fabric
was attached to root beds. Weeds loaded out with soil.

1415 75% of BNC1 had less than 1” of mulch. 4” of mulch shoveled off remaining 25%
before excavation begun.

1445 BNC2 excavation begun.

1500 Project Meeting #3 conducted.

1700 ARF, NRA and Compass personnel off-site.
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Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions
Site Personnel

Daily Summary Report

Portsmouth, VA

74065-012

Aaron Farrell

December 3, 2005

Sunny low to mid-40s

Haley & Aldrich, Inc.: Aaron R Farrell
(ARF), Nagi R Alla (NRA)

Compass Environmental Inc.: Mike Vails
(MV), Duncan Ledwich (DL), Bryan
Chapman (BC), Joel Lopez (JL), Kevin

Chapman (KC)

GEI Consultants Inc.: Mike Hillman (MH)

Summary of Work Completed:

» Excavation of BNC2

» Determine depths of mulch at each excavation area

Site Observations:

0645
0650
0840

1040
1100
1115
1120

1130

1215

ARF, NRA and Compass personnel on-site.

First truck on-site, resumed excavation of BNC2.

KC uncovers buried pipe in BNC2. NRA and DL inspect pipe. DL calls City to
have someone inspect pipe. NRA asks Compass to be careful in area of pipe to

avoid breaking it.

AREF takes lead wipe samples from fiftieth truck.

Last truck off-site (15 trucks today).

Utility personnel on-site to inspect the pipe that was uncovered in BNC2. Utility

personnel stated that it was an abandoned pipe.

NRA discovered that GS-D excavation on Green Street had no fabric. NRA informs

MYV that no vehicles or personnel will be permitted to travel on this area.

ARF, NRA and MV determine mulch depths at each excavation area. NRA to
prepare a drawing with mulch depth in each excavation area and submit it to

Santhosh Thadigiri (Haley & Aldrich, Inc.).
ARF, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date December 5, 2005

Weather Conditions Heavy rain, low 30’s

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)
Compass: Mike Vails (MV), Duncan Ledwich
(DL)

Summary of Work Completed:

» No work owing to heavy rain
» Submittal of Health and Safety information of Compass personnel
> Submittals of topographic survey of excavations

Site Observations:

0645
0730
0845

0900

ARF, NRA on-site.

DL and MV (Compass) on-site.

No work will be performed today due to heavy rain and site flooding. DL provided
NRA with health and safety submittals and topographic survey of excavation areas.
ARF, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Nagi Alla

Date December 6, 2005

Weather Conditions Cloudy, low 30s

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Joel Lopez (JL)
Kevin Chapman (KC) and Kevin Sourbeer
(KS)

GEI Consultants Inc.: Mike Hillman (MH)

Summary of Work Completed:

» Pumped water from Green Street and Decontamination Pad into frac tank
> Restored haul roads on-site
» Began excavation of GS-D

Site Observations:

0700
0715
0720

0730

0745

0815

0830

0840

0900

0930
1345
1420
1430
1510
1525
1545

NRA, ARF and Compass personnel on-site.

Compass Health & Safety meeting.

Compass plans to excavate GS-D after pumping water from haul roads and
Decontamination Pad into frac tank. Compass to excavate soil from the south end
of the excavation area and stockpile it on the north end of the excavation area.
Asphalt and tree stockpiles covered with plastic.

NRA informed MV that frac tank spigot has to be locked at all times and should be
accessible to only site personnel.

NRA calls Santhosh Thadigiri (Haley & Aldrich, Inc.) regarding stockpiling of
construction debris. Santhosh informs NRA that construction debris can be
stockpiled more than 200 cyd on-site at any time.

NRA informed that Compass trailer window was found broken and inside of trailer
damaged. Compass trying to find out what happened.

MV submits Security Company contact information to NRA.

Compass starts pumping water from Green Street and Decontamination Pad into frac
tank.

Compass starts restoring haul roads.

Excavation at GS-D begins.

Found valve casing in excavation. Seems to be from a previous abandoned pipe.
Uncovered valve in excavation.

ARF off-site.

Excavating finished for the day, soil stockpile covered with plastic.

NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date December 7, 2005

Weather Conditions Mid 40s, Partly Cloudy

Site Personnel Haley & Aldrich, Inc.: Aaron Farrell (ARF),

Nagi Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Joel Lopez (JL)
Kevin Chapman (KC) and Kevin Sourbeer
(KS)

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG), Leonatrd Jones (LJ)

GEI Consultants Inc.: Mike Hillman (MH)

Summary of Work Completed:

» Excavation of GS-D resumed
> Started Excavation of WB1

Site Observations:

0645
0700
0720

0735
0930

1000

1020

1030
1120

1130
1430

1645
1700

ARF, NRA and Compass personnel on-site.

Site Health & Safety meeting

NRA calls MG to discuss proximity of excavation BNC2 to existing fence and
problems associated with excavating up to fence line (no support for the fence
posts). Discussed excavation between site fence and pump house fence. MG stated
he will come to the site to address the issues.

Resumed excavation at GS-D.

Compass decides to excavate WB1 after completion of GS-D. Road to WB1
cleared.

MG on-site. Addresses fence at BNC2 behind pump house and states that soil needs
to be excavated up to fence line and the soil between site fence and pump house
fence needs to be excavated.

Excavation of GS-D completed (19 trucks). BC and NRA mark excavation areas at
WBI1, WA2, BNC5, BNC6, BNC7 and BNCS.

Excavation of WB1 begun.

BC and NRA finished marking excavation areas. All points had been surveyed in
these excavation areas.

Found 1” steel pipe at 2’ depth in WBI excavation. Creosote odor at 2’ d epth.
MYV informs NRA that grade differences are making excavating to exact depths
difficult. MV requests clarification at Project Meeting #4 (PM#4). NRA requests
e-mail copy of topographic map.

Last truck off-site. 46 trucks today. 19 trucks for GS-D and 27 trucks for WBI.
ARF, NRA and Compass personnel off-site.
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Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Daily Summary Report

Portsmouth, VA
74065-012 Aaron Farrell
Aaron Farrell

Date December 8, 2005
Weather Conditions Cloudy, mid 30’s
Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Joel Lopez (JL)
Kevin Chapman (KC) and Kevin Sourbeer
(KS)

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG), Leonard Jones (LJ)

GEI Consultants Inc.: Mike Hillman (MH)

Summary of Work Completed:

> 100" truck wipe sampled
> 90% of WBI1 excavated
> WA2 begun

Site Observations:

0645 ARF on-site.

0655 Compass personnel on-site.

0700 NRA on-site.

0705 Excavation of BSC2 began.

0750 ARF samples 100™ truck offsite. Duplicate B taken on right rear tire.
0755 Excavation of BSC2 completed (4 trucks).
0800 Resumed excavation of WB1.

0810 Geotextile fabric delivered to site.

1615 90% of WBI1 excavated.

1630 Resumed excavation of WA?2.

1640 Stopped excavation of WA?2 (2 trucks).

1645 ARF, NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 9 December, 2005

Weather Conditions Mid 40’s rain to p artly sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Brian Chapman
(BC), Joel Lopez (JL) and Duncan Ledwich
(DL) .

Army Corp. Of Engineers (ACOE): Leonard
Jones (L))

Summary of Work Completed:

» Telephone setup in trailers
» Restoration of haul roads
» Project Meeting #4 conducted

Site Observations:

0800
0815

0820
0900
0920
1050
1100
1300

1545

AREF on-site, heavy rain all night, no earthwork to be undertaken today.

AREF calls NRA to find out when Verizon is scheduled to be on-site to install phone
lines

NRA calls ARF to inform him that Verizon will call when they need us to meet
them on-site

Verizon on-site to set up Compass phones, and then they will set up Haley and
Aldrich phones.

NRA on-site.

LJ on-site for Project Meeting #4.

Attend Project Meeting #4.

BC and JL on-site to pump water from Decontamination Pad and to restore haul
roads.

ARF, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 10 December 2005

Weather Conditions Sunny mid 40s

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Joel Lopez (JL)
Kevin Chapman (KC) and Kevin Sourbeer
(KS)

GEI Consultants Inc.: Mike Hillman (MH)

Summary of Work Completed:
> Excavation of WB1, WA2
Site Observations:

0700 ARF, NRA on-site. Compass Personnel already on-site.

0705 Excavation at WB1 began.

0745 Excavation of WB1 completed.

0750 Excavation at WA2 began.

0800 BC and NRA mark BSC3, BSCS5, and BSC7.

0900 NRA calls SKT with concerns about leaving soil laden trucks over the weekend in
an unsecured yard. SKT informs NRA that this matter has to be discussed with GEI
Consultants, ACOE, EPA and the Client, and until it is resolved trucks will not be
allowed to be left in trucking yard over the weekend.

0915 NRA informs MV that trucks cannot be allowed to sit in trucking yard over the
weekend.

1015 Last truck off-site.

1030 ARF, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 12 December 2005

Weather Conditions Mid 40s, Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Joel Lopez (JL)
and Kevin Chapman (KC).

Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

GEI Consultants Inc.: Mike Hillman (MH)

Summary of Work Completed:

‘> Sampled 150" truck going offsite
> Completed excavation of BSC1 and BSC3
> Resumed excavation of WA2

Site Observations:

0645
0655
0700

0715
0730
0735

0800

0945
1200
1245
1440
1530
1545

1615
1645

ARF, NRA on-site.

Resumed excavation of WA2.

Started loading from WA2, ARF prepares to sample 150" truck (1* truck going off-
site today).

Excavation of BSC1, BSC3 and BSC5 began.

ARF samples 150" truck; BSC1 excavation completed; WA?2 excavation resumed.
MYV asked if warning message needs to go on 3 lines or if it can be printed in 5 lines
in order to meet one message every 25 sq ft requirement. NRA to ask SKT.

Started excavation of BSC3, ARF finished sampling 150" truck.

 ARF off-site to drop off samples at lab.

AREF back on-site.

BSC3 excavation completed; resumed excavation at WA2.

Excavation of WA?2 stopped.

Excavation at BSC5 began.

NRA receives call from SKT informing NRA that Thad Penuel (Compass) and SKT
had come to agreement that any loaded truck leaving the site would go directly to
the landfill. Trucks will not be allowed to hold loads overnight at trucking yard and
go to landfill the next morning.

Last truck off-site.

ARF, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 13 December 2005

Weather Conditions Low 30s, sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Joel Lopez (JL),
Kevin Chapman (KC) and Kevin Sourbeer
(KS).

Summary of Work Completed:
» Excavation of BSC5, BSC7 and WA2
Site Observations:

0630 ARF, NRA and Compass personnel onsite

0645 Excavation of BSC5 began.

0710 First truck off-site.

0755 Excavated BSC7 and stockpiled soil for next load of trucks.
1300 Stopped excavation of BSC5 and BSC7 (16 trucks).

1330 Started excavation of WA2 (2 trucks).

1500 Last truck off-site (18 trucks total today).

1515 ARF, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 14 December 2005

Weather Conditions Low 40s, Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Joel Lopez (JL),
Kevin Chapman (KC) and Kevin Sourbeer
(KS).

GEI Consultants Inc.: Scott Dotson

Summary of Work Completed:

> Sampled 200" truck leaving off-site
»> [Excavation of WA2, BSC4 and BSC5
» Project Meeting #5 conducted

Site Observations:

0630 ARF, NRA on-site.

0655 Resumed excavation at WA?2.

0700 AREF prepares to sample 200" truck (3™ truck off-site).
First truck off-site.

0730 200" truck at Decontamination Pad. Compass using dry decontamination method
for trucks due to problems with water hose. ARF samples 200" truck.

0900 Stopped excavating WA2 (6 trucks).

0915 Treatment chemical for soil at hazardous area GS-A is delivered.
0930 Loaded 3 trucks from BSC4 and BSCS5.
1130 Relocated fence at corner of Brighton and Green Streets to be able to treat and

excavate GS-A.
1200 Resumed excavation of WA2.
1225 Stopped excavation of WA2.
1230 Excavation of BSCS5 began.
1330 Project Meeting #5 started.
1430 Project Meeting #5 completed.
1500 Last truck off-site.
1530 ARF, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 15 December 2005

Weather Conditions Mid 30s, cloudy/rain

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Joel Lopez (JL),
Kevin Chapman (KC) and Kevin Sourbeer
(KS).

GEI Consultants Inc.: Scott Dotson

Summary of Work Completed:

» Excavation of WA2 and BSC5

Site Observations:

0645
0655
0715
0815
0830
0930

0945
0950
1015
1030

ARF, NRA on-site.

First truck loaded.

Contractor submits topsoil and backfill testing results.

Starts raining.

Air monitoring crew takes down equipment due to rain.

NRA calls Marc Gutterman (ACOE) concerning air monitoring. Marc Gutterman
informs NRA that dust is not an issue during rain and that the air monitoring
equipment does not need to be used when it is raining.

Excavation of BSC5 completed.

Resumed excavation of WA2.

Excavation of WA?2 stopped due to heavy rain.

ARF, NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 16 December 2005

Weather Conditions Mid 40s, Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Joel Lopez (JL),
Kevin Chapman (KC) and Kevin Sourbeer
(KS).

GEI Consultants Inc.: Scott Dotson

Summary of Work Completed:
> Site Maintenance (Pumping water from Decontamination Pad and restoration of haul
roads)
» Relocation of fence in BNC2 excavation

Site Observations:

0645 ARF and NRA on-site, Compass personnel on-site.

0715 Compass starts restoring haul roads.

0810 Moved fence in BNC2 excavation and tied it to pump house fence

1020 Finished relocating fence and marked area to be excavated in BNC2 excavation.
1030 Pumped water from Decontamination Pad to frac tank.

1130 ARF, NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 17 December 2005

Weather Conditions Low to mid 30s, cloudy

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Joel Lopez (JL),
Kevin Chapman (KC) and Kevin Sourbeer
(KS).

GEI Consultants Inc.: Scott Dotson

Summary of Work Completed:

Sampled 250" truck leaving off-site

Excavation of EA2 began

Repair fence at Green Street

“No Trespassing” signs fi xed on fence around the site

VVVY

Site Observations:

0630 ARF, NRA on-site.

0645 DL provides NRA letter from quarry stating that the topsoil is free of contaminants.

0655 NRA and BC mark out EA2 and EBI excavations.

0705 Excavation of EA2 began.

0830 NRA tells Compass that fence at end of Green Street needs to be repaired and “ No
Trespassing” signs need to be fixed around the site.

0920 ARF samples 250" truck (14" truck leaving off-site)
Compass repairs fence at end of Green Street.

1130 No Trespassing signs are fixed on fence around site.

1340 Last truck off-site (38 trucks total off-site today).

1415 ARF, NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 19 December 2005

Weather Conditions Mid 40s, Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Joel Lopez (JL),
Kevin Chapman (KC) and Kevin Sourbeer
(KS).

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG)

GEI Consultants Inc.: Scott Dotson (SD)

Summary of Work Completed:

> Excavation of A2 and EB1
» Location of box culvert marked

Site Observations:

0645
0655
0700
0705
0745
0800
0815

0900

0930

0945

1030
1130

1230

1320

1345

1545
1610

ARF, NRA on-site.

Compass personnel on-site.

Compass removes concrete and stockpiles from EB1 excavation.

Excavating at EB1 and A2 begun.

First truck off-site.

Pavement discovered at EB1 buried under mulch, fabric and 4” of stone.

NRA called Santhosh Thadigiri (Haley & Aldrich, Inc.) who stated that excavation
depth needs to start from the top of asphalt for this area.

NRA informed MV that for trucks to travel to EB2 excavation they will have to
travel over the culvert and stone might need to be placed before the trucks can travel
over it. NRA to discuss with MG.

MG on-site.

NRA discusses laying stone over the box culvert and the low-lying area between
Decontamination Pad and GS-D

NRA, ARF, and MG take site tour.

MG suggests that stone be placed over box culvert, questions how much stone is
necessary. MG also states that according to specfications the site needs to be
restored to original grade and that any fabric or mulch needs to be removed from the
soil that has been pushed away to make roads or control flooding, before reuse.
NRA, ARF, MG and Santhosh Thadigiri have conference call concerning amount of
stone needed to cover box culvert.

NRA and MV determine that the box culvert is directly beneath the mulch on Green
street and the top of the culvert is exposed in paved area in the southwest corner of
site in front of BSC8

Compass will place stone on top of culvert next to EB2

Last truck off-site (27 trucks total today).

ARF, NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 20 December 2005

Weather Conditions Mid 40s, Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Joel Lopez (JL),
Kevin Chapman (KC) and Kevin Sourbeer
(KS).

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG)

GEI Consultants Inc.: Scott Dotson (SD)

Summary of Work Completed:

» Treatment of hazardous soil in GS-A excavation
> Excavation of EA2 and EB1

Site Observations:

0635
0645
0655
0810
0815
0945
1000

1030
1035
1100
1115
1330
1335
1345
1430
1510

1530
1700

ARF, NRA on-site.

Compass personnel on-site.

Resumed excavation of EA2.

EA?2 completed (6 trucks today).

Compass places stone over culvert near EB2.

Compass prepares to treat soil in GS-A with five 2,000 pound bags of Enviro-blend.
KC places the 5 bags of Enviro-blend chemical uniformly in the excavation. Using
the excavator bucket he breaks each bag and mixes the chemical with the soil.

In the process of mixing KC breaks pipe connecting east and west storm drain inlets
at south end of GS-A. There was no flow of water in the pipe.

Compass temporarily placed sheet metal at openings of storm drains to keep soil
from entering drain culvert

ARF and NRA inform MV that excavator needs to be decontaminated before it
comes out of excavation.

Compass personnel lay geotextile fabric from GS-A to Decontamination Pad to track
excavator to be decontaminated.

Excavator decontamination completed.

Resumed excavation of EB1.

Compass stockpiles asphalt on plastic.

DL informs NRA and ARF that he will sample treated soil in GS-A and C&D debris
tomorrow and will notify ARF before sampling.

Last truck on-site (14 trucks total today).

Compass personnel off-site.

ARF, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 21 December 2005

Weather Conditions Mid 40s, Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Kevin Chapman
(KC), Kevin Sourbeer (KS), Joel Lopez (JL)
Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG)

GEI Consultants Inc.: Scott Dotson (SD)

Summary of Work Completed:

> Excavation of EB1 and EB2
> Sampling of Construction Debris, Fill, Topsoil and Treated Soil in GS-A

Site Observations:

0630
0640
0645
0705
0900
0905
1020

1030
1040
1050

1105
1110

1330
1700

ARF, NRA on-site.

Compass personnel on-site.

Compass Health & Safety meeting.

Resumed excavation of EB1.

Excavation of EB1 completed (10 trucks).

Excavation of EB2 begun.

ARF accompanies DL as he samples C&D debris and treated soil in GS-A

DL samples excavated asphalt pile.

DL samples trees excavated.

DL samples geotextile fabric laid down to track excavator to Decontamination Pad.
DL samples stockpile in GS-A by splitting it into 4 quadrants and taking a deep and
shallow sample from each quadrant. All eight samples are composited to form GS-
A sample and Duplicate.

DL samples fill material (FILL 001) from 5 gallon bucket provided to ARF.

DL samples topsoil (TOP 001) from 5 gallon bucket from 5 gallon bucket provided
to ARF.

Project Meeting #6 conducted.

ARF, NRA and Compass personnel off-site (21 trucks total today).
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 22 December 2005

Weather Conditions Mid 50s, Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Joel Lopez (JL),
Kevin Chapman (KC) and Kevin Sourbeer
(KS).

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG)

GEI Consultants Inc.: Scott Dotson (SD)

Summary of Work Completed:

» Excavation of EB2
» Proposal for plastic utility tape for geotextile fabric

Site Observations:

0630
0640
0655
1000

1315

1410

1600
1645

ARF, NRA and Compass personnel on-site.

Compass Health & Safety meeting.

Resumed excavation of EB2.

DL submitted draft proposal to Haley & Aldrich, Inc. to use utility tape with
warning message on geotextile fabric; this instead of printing the warning message
directly on the fabric.

DL finalizes and submits proposal for using plastic utility tape as warning message
on geotextile fabric.

Compass proposal for use of plastic utility tape as warning message on top of
geotextile fabric approved by EPA and ACOE.

Dust monitor batteries low, monitors shut down. Last truck on-site.

ARF, NRA and Compass personnel off-site (41 trucks total today).
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Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions

Site Personnel

Daily Summary Report

Portsmouth, VA
74065-012
Aaron Farrell

3 January 2006
Mid 40s, Rain

Haley & Aldrich, Inc.: Aaron R Farrell

(ARF)
Summary of Work Completed:
» Heavy rain, no work today
Site Observations:
0700 ARF on-site
0730 AREF receives phone call from NRA stating that field work was cancelled due to

rain.
0745 ARF off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 4 January 2006

Weather Conditions Mid 50s, Cloudy

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Kevin Chapman
(KC), Kevin Sourbeer (KS), Joel Lopez (JL)

Summary of Work Completed:

> Restoration of haul roads
> Pumping of water from haul roads and Decontamination Pad

Site Observations:

0700
0730
0915
1230

ARF, NRA and Compass personnel on-site.

Compass personnel start pumping water from haul roads and Decontamination Pad.
BC starts restoring haul roads.

ARF, NRA off-site
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 5 January 2006

Weather Conditions Mid 50s, Cloudy

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Kevin Chapman
(KC), Kevin Sourbeer (KS), Joel Lopez (JL)
GEI Consultants Inc.: Scott Dotson (SD)

Summary of Work Completed:

> Sampled 456" truck leaving site
» Completed WA2 excavation
> Continued excavation of BNC2, BNC1, WAl

Site Observations:

0630
0640
0655
0915

0930

1000
1445
1510
1515
1625
1645

ARF, NRA and Compass personnel onsite.

Site Health & Safety meeting.

Resumed excavation at WA?2.

AREF discovers that scales are not working properly. MV stated that about five
trucks had left the site without being weighed. MYV stated that a technician had been
called to fix the problem. _

NRA called Santhosh Thadigiri (Haley & Aldrich, Inc.) and MG and informed them
of the problem with the scales.

MYV informs NRA that problem with scales has been fixed.

ARF samples 456" truck to leave site. DUP D taken from right rear tire of truck.
Finished excavation at WA2 (28 trucks).

Resumed excavation at BNC2, BNCI1, and WAL.

Last truck off-site (38 trucks total today).

ARF, NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 6 January 2006

Weather Conditions Mid 50s, Cloudy, rain

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA), Santhosh K
Thadigiri (SKT), John A Rhodes (JAR)
Compass Environmental Inc.: Mike Vails
(MV), Duncan Ledwich (DL), Bryan
Chapman (BC), Kevin Chapman (KC), Kevin
Sourbeer (KS), Joel Lopez (JL)

GEI Consultants Inc.: Scott Dotson (SD)

Summary of Work Completed:

>
>
>
>

Heavy rains overnight, currently raining, no site work will occur
Project Meeting #7 conducted

Site tour

OU?2 site tour with SKT & JAR

Site Observations:

0630
0640
0700
0820
0945
1030
1110
1120
1130
1215
1240
1430

ARF, NRA, SKT and Compass personnel on-site.

Site Health & Safety meeting.

MYV informs NRA that no work will occur due to rain and ponding water.
ARF, NRA, SKT offsite to pick up JAR and tour OU2 sites.
ARF, NRA, SKT, JAR on-site.

Project Meeting #7 begun.

Project Meeting #7 completed.

ARF, NRA, SKT, JR, MV, DL, perform site walk.

JAR off-site.

ARF, SKT, NRA check OU2 locations sampled on 12-23-05.
ARF, SKT, NRA back on-site.

ARF, NRA, SKT off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 7 January 2006

Weather Conditions Mid 50s, Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Kevin Chapman
(KC), Kevin Sourbeer (KS), Joel Lopez (JL)

Summary of Work Completed:

» Pumping water from haul roads and Decontamination Pad
» Restoring haul roads

Site Observations:

0800
0810
0940
1100

ARF, NRA and Compass personnel on-site.

Compass personnel start pumping water from haul roads and Decontamination Pad.
BC starts restoring haul roads.

ARF, NRA and Compass personnel off-site.
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Daily Summary Report

- Abex Corporation Superfund Site Portsmouth, VA
Haley & Aldrich Project No 74065-012
Haley & Aldrich Author Aaron Farrell
Date 9 January 2006
Weather Conditions Mid 60s, Sunny
Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Kevin Chapman
(KC), Kevin Sourbeer (KS), Joel Lopez (JL)
Army Corp. Of Engineers (ACOE): Marc
Gutterman (MGQG)

GEI Consultants Inc.: Mike Hillman (MH)

Summary of Work Completed:

» Excavation of BNC1, BNC2, WA1 and BSC9

Site Observations:

0620
0625
0630

0650

0700
0715
0800
1215
1230

1315
1330
1345

1430
1500

1645
1700

NRA on-site.

Compass Personnel on-site.

NRA discovers that engineer’s trailer has b een broken into and informs Compass.
Compass’s trailer has also been broken into and expensive equipment has been
stolen. Compass calls police and the security company.

City of Portsmouth police on-site responding to site break in over the weekend.
Police are taking reports and investigating the break in.

ARF on-site.

Excavation at BNC1, BNC2, and WA1 begun.

AREF checks over paperwork and clean trailer.

ARF off-site to check open crawlspaces at OU2 properties.

Stone placed over box culvert to allow trucks to travel across culvert to access
excavation areas.

Excavation of BNC1, BNC2, and WA1 completed (16 trucks).

Excavation at BSC9 begun.

NRA provided Santhosh Thadigiri (Haley & Aldrich, Inc.) and MG with post
excavation survey maps.

ARF completed OU2 property survey and submitted findings to SKT.

SKT informs NRA that compass needs to excavate areas where they did not reach
minimum removal depths according to post excavation maps.

Last truck off-site (31 trucks total today).

ARF, NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 10 January 2006

Weather Conditions Sunny mid 40s

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Joel Lopez (JL)
Kevin Chapman (KC) and Kevin Sourbeer
(KS)

GEI Consultants Inc.: Mike Hillman (MH)

Summary of Work Completed:
» Resumed Excavation of BSC9, WA4, BSC11, BSC10 and BSC12
Site Observations:
0625 ARF, NRA on-site. Compass Personnel already on-site.
0630 Attend Contractor Safety Meeting.

0700 Resumed Excavation of BSC9, WA4, BSC11, BSC10 and BSC12.
1030 ARF, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No ' 74065-012

Haley & Aldrich Author Aaron Farrell

Date 11 January 2006

Weather Conditions Mid 50s, Cloudy

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Kevin Chapman
(KC), Kevin Sourbeer (KS), Joel Lopez (JL)
Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG)

GEI Consultants Inc.: Mike Hillman (MH)

Summary of Work Completed:

> Excavation of WB3 begun
» Completed Excavation of BSC9, BSC10, BSC11, BSC12 and WA4

Site Observations:

0615
0640
0700
0830

1200

1240
1315
1405
1415
1515

1520

1645

ARF on-site.

Compass Health & Safety meeting.

NRA on-site.

MH informs ARF that high levels of fog were causing high readings on dust
monitors. After speaking with his project manager, MH zeroes monitors using fog
for background. When the fog lifts, monitors will be zeroed as normal.

Ben Adderholdt (Portsmouth Housing and Redevelopment Agency) informs NRA
that local newspaper is doing a story on the project and requests permission for
photographs to be taken of site. NRA requests permission from William Dunnell
(Project Coordinator, GEI Consultants, Inc.) for photographer to take pictures at
site.

William Dunnell informs NRA that client had given permission for pictures to be
taken of site.

NRA informed by Compass that bulldozer wasn’t wo rking and needed to be taken
offsite for repairs. NRA informs Compass that bulldozer needs to be
decontaminated prior to removal from site.

Ben Adderholdt (PRHA) on-site.

Ben Adderholdt (PRHA) offsite.

Virginia Pilot photographer on-site to take pictures of site for newspaper article.
Took pictures from support zone.

Excavation at WB3 begun. Completed excavation at BSC9, WA4, BSC11, BSC10
and BSC12.

ARF, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 12 January 2006

Weather Conditions Mid 50s, Cloudy

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Kevin Chapman
(KC), Kevin Sourbeer (KS), Joel Lopez (JL)
Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG)

GEI Consultants Inc.: Mike Hillman (MH)

Summary of Work Completed:

> Sampled 550" truck leaving site
» Completed excavation of WB3

>

Started excavation of WA3

Site Observations:

0615
0635
0700
0710

1230

1400

1515
1635
1700

ARF, NRA on-site.

Site Health & Safety meeting.

ARF prepares to sample 550" truck leaving site.

ARF samples 550" truck leaving off-site.

Compass resumes excavation of WB3.

Compass submits sample of tape to be stapled on geotextile fabric showing warning
message. The printing on the tape was missing one word “p otential” and will be
discussed in Project Meeting #8.

ARF and NRA attend Project Meeting #8.

Excavation of WB3 completed. Excavation of WA3 begun.

Compass submits letter stating change in warning message printed on tape.

Last truck on-site (29 trucks total today).

ARF, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 13 January 2006

Weather Conditions Mid 50s, Cloudy

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Kevin Chapman
(KC), Kevin Sourbeer (KS), Joel Lopez (JL)
Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG)

GEI Consultants Inc.: Mike Hillman (MH)

Summary of Work Completed:
» WA3, BSC8 and GS-A excavation
Site Observations:

0615 ARF and NRA on-site.

0630 Site Health & Safety meeting.

0700 Resumed excavation at WA3.

0830 NRA marked out BSC8 with BC.

1230 Completed excavation at WA3 (15 trucks).
Began excavation at BSC8.

1445 Completed excavation at BSC8 (6 trucks).

1450 Began excavation at GS-A.

1510 NRA receives phone call from Santhosh Thadigiri stating that Hilary Thornton
(USEPA) had approved the warning tape without the word “ potential”.

1640 Last truck loaded (28 trucks total today).

1655 ARF, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 16 January 2006

Weather Conditions Mid 50s, Cloudy

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Kevin Chapman
(KC), Kevin Sourbeer (KS), Joel Lopez (JL)
Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG)

GEI Consultants Inc.: Mike Hillman (MH)

Summary of Work Completed:

VVVYY

Sampled 600" truck leaving site

Excavation of GS-A completed

Excavation of GS-B begun

Broken vacuum sewer line in GS-B repaired

Site Observations:

0620
0630
0700
0730
0805
0810
0830
0850
0915
0930
1000

1200
1530
1645
1700

ARF, NRA on-site.

Site Health & Safety meeting.

Resumed excavation at GS-A.

ARF samples 600" truck leaving.

Completed excavation at GS-A.

Started excavation at GS-B.

16” clay tile pipe discovered in GS-B excavation.

Broken 16” pipe discovered in GS-B excavation.

DL calls PRHA to inform them that pipe had been broken.

12” pipe found in GS-B excavation.

PRHA personnel on-site to investigate broken pipe. Compass informed NRA that
the pipes uncovered were abandoned water lines and an active 16” vacuum sewer
line.

City Personnel on-site to repair the 16” vacuum sewer line.

Repairs on 16” vacuum sewer line completed.

Last truck off-site (30 trucks total today).

ARF, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 17 January 2006

Weather Conditions Mid 50s, Cloudy

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Kevin Chapman
(KC), Kevin Sourbeer (KS), Joel Lopez (JL)
GEI Consultants Inc.: Mike Hillman (MH)

Summary of Work Completed:

» Completed excavation of GS-B
» Started excavation of WB2, BSC6 and GS-C

Site Observations:

0630
0640
0700
0830
0835
1130

1415

1700
1715

ARF, NRA onsite.

Site Health & Safety meeting.

Resumed excavation at GS-B.

Completed excavation at GS-B (11 trucks).

Started excavation at WB2, BSC6, and GS-C.

Abandoned sewer manhole located approximately 4 feet south of box culvert in
excavation GS-C. There is not enough room for excavator bucket to remove soil
between south edge of box culvert and the manhole. MYV instructed operator to
remove the top two feet of the manhole. Contractor to fill manhole with backfill
during backfill operations.

Discovered manhole located on top of box culvert was rusted and broken on one
side. Compass to fill with concrete before backfilling the excavation.

Last truck off-site (45 trucks total today).

ARF, NRA off-site.
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Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions

Site Personnel

Summary of Work Completed:

Daily Summary Report

Portsmouth, VA

74065-012

Aaron Farrell

18 January 2006

Mid 50s, Cloudy, Rain

Haley & Aldrich, Inc.: Aaron R Farrell
(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Kevin Chapman
(KC), Kevin Sourbeer (KS), Joel Lopez (JL)

> Site maintenance (Pump rain water and repair haul roads)

Site Observations:

1300 ARF, NRA on-site.

1300 Compass pumping water from Green Street and repairing haul roads
1530 ARF, NRA & Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 19 January 2006

Weather Conditions Mid 50s, Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Kevin Chapman
(KC), Kevin Sourbeer (KS), Joel Lopez (JL)
GEI: Michael Hillman (MH)

Summary of Work Completed:

» Completed excavation of GS-C
» Project Meeting #9

Site Observations:

0620 ARF, NRA on-site.
0640 Compass Health & Safety meeting.

0715 Resumed excavation at GS-C.

1400 Project Meeting #9 begun.

1530 Completed excavation at GS-C. All excavations completed.
1600 Compass personnel off-site.

1735 ARF, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 20 January 2006

Weather Conditions Mid 60s, Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron Farrell (ARF),

Nagi Alla (NRA)

Compass Environmental Inc.: Mike Vails
(MV), Duncan Ledwich (DL), Bryan
Chapman (BC), Kevin Chapman (KC), Kevin
Sourbeer (KS), Joel Lopez (JL)

GEI: Michael Hillman (MH)

Summary of Work Completed:

» Compass personnel laid geotextile fabric in excavations
Site Observations:
0700 ARF, NRA on-site.

0715 Compass personnel begin laying geotextile fabric in excavations.
1530 ARF, NRA off-site.
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Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions

Site Personnel

Summary of Work Completed:

Daily Summary Report

Portsmouth, VA

74065-012

Aaron Farrell

23 January 2006

Mid 50s, Cloudy

Haley & Aldrich, Inc.: Aaron R Farrell
(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Kevin Chapman (KC), Kevin Sourbeer
(KS), Joel Lopez (JL)

GEI: Michael Hillman (MH)

> Laid geotextile fabric and warning tape in excavations

Site Observations:

0700 ARF, NRA and Compass Personnel on-site.
0710 Attend Compass Health & Safety meeting.
0730 Compass resumed placing geotextile fabric and warning tape in excavations.

1700 ARF, NRA off-site.

Page 1 of 1



Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Nagi Alla

Date 24 January 2006

Weather Conditions Mid 50s, Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Kevin Chapman (KC), Kevin Sourbeer
(KS), Joel Lopez (JL)

GEI: Michael Hillman (MH)

Summary of Work Completed:

» Placement of geotextile fabric and warning tape in excavations
> Submittal of Backfill Sieve Analysis Results
» Scales shipped off-site

Site Observations:

0700 ARF, NRA and Compass personnel on-site.

0705 Attend Compass Health & Safety meeting.

0730 Compass personnel resumed placing geotextile fabric and warning tape in
excavations.

1230 DL submits backfill sieve analysis results to NRA.

1245 NRA faxed backfill sieve analysis results to Santhosh Thadigiri (Haley & Aldrich,
Inc.).

1655 Compass remove scales from Race Street and ships them off-site.

1705 ARF, NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Nagi Alla

Date 25 January 2006

Weather Conditions Mid 50s, Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Kevin Chapman (KC), Kevin Sourbeer
(KS), Joel Lopez (JL)

GEI: Michael Hillman (MH)

Summary of Work Completed:

» Laid geotextile fabric and warning tape in excavations
» Approval of backfill sieve analysis results

Site Observations:

0715 ~  ARF, NRA and Compass personnel on-site.

0745 Compass personnel resumed placing geotextile fabric and warning tape in
excavations.

0820 Santhosh Thadigiri (H&A) calls NRA and informs him that he and William Dunnell
(GEI Consultants Inc.) have approved the backfill sieve analysis results. NRA to
submit results to ACOE for approval.

0910 NRA calls Marc Gutterman (ACOE) regarding the backfill sieve analysis results and
Marc gives his approval to use this material for backfilling excavations.

1700 ARF, NRA and Compass personnel off-site.
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Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions

Site Personnel

Summary of Work Completed:

Daily Summary Report

Portsmouth, VA

74065-012

Aaron Farrell

26 January 2006

Mid 50s, Sunny

Haley & Aldrich, Inc.: Aaron R Farrell
(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Kevin Chapman (KC), Kevin Sourbeer
(KS), Joel Lopez (JL)

> Placement of geotextile fabric and warning tape in excavations

Site Observations:

0700 ARF, NRA and Compass personnel on-site.
0745 Compass personnel resumed placing geotextile fabrlc and warmng tape in

excavations.
1530 ARF, NRA off-site.
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Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions

Site Personnel

Summary of Work Completed:

Daily Summary Report

Portsmouth, VA

74065-012

Aaron Farrell

27 January 2006

Low 50s, Sunny

Haley & Aldrich, Inc.: Aaron R Farrell
(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Kevin Chapman (KC), Kevin Sourbeer
(KS), Joel Lopez (JL.)

» Placement of geotextile fabric and warning tape in excavations

Site Observations:

0700 ARF, NRA and Compass personnel on-site.
0725 Compass personnel resumed placing geotextile fabric and warning tape in

excavations.
1545 ARF, NRA off-site.
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Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions

Site Personnel

Summary of Work Completed:

Daily Summary Report

Portsmouth, VA

74065-012

Aaron Farrell

28 January 2006

High 50s, Sunny, Windy

Haley & Aldrich, Inc.: Aaron R Farrell
(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Kevin Chapman (KC), Kevin Sourbeer
(KS), Joel Lopez (JL)

» Placement of geotextile fabric and warning tape in excavations
» Fix visual dust barrier on fence along site

Site Observations:

0700 ARF, NRA and Compass personnel on-site.

0720 Compass personnel] resumed placing geotextile fabric and warning tape in
excavations.
0730 BC fixes visual dust barrier on fence along Brighton and Seventh streets.

1030 ARF, NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 30 January 2006

Weather Conditions Mid 50s, Cloudy

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Kévin Chapman
(KC), Kevin Sourbeer (KS), Joel Lopez (JL)

Summary of Work Completed:

> Placement of geotextile fabric and warning tape in excavations

Site Observations:

0700
0710
0735

1635

ARF, NRA on-site.
Site Health & Safety meeting.
Compass personnel resumed placing geotextile fabric and warning tape in

excavations.
ARF, NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author ARF

Date 1 February 2006

Weather Conditions Mid 60s, Cloudy to Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron Farrell (ARF),

Nagi Alla (NRA)

Compass Environmental Inc.: Mike Vails
(MV), Duncan Ledwich (DL), Bryan
Chapman (BC), Kevin Chapman (KC), Kevin
Sourbeer (KS), Joel Lopez (JL)

Summary of Work Completed:

> Contractors continue laying geotextile fabric and warning tape in excavations

Site Observations:

0700 ARF, NRA onsite.

0710 Attend contractor safety meeting.

0715 Contractors continue laying geotextile fabric and warning tape in excavations.
Warning tape held down by inserting pins through geotextile fabric into the ground
below.

1700 ARF, NRA offsite.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 2 February 2006

Weather Conditions Mid 60s, Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Kevin Chapman
(KC), Kevin Sourbeer (KS), Joel Lopez (JL)
and Phillip Jackson (PJ)

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG)

Summary of Work Completed:

» Backfill of EA1 and BNC1 completed
> Backfilling of BNC2, WA1 and BNC3 begun
» Project Meeting #11

Site Observations:

0635
0645
0655
0710
0725
0815

0910

1245
1250
1300
1305
1400
1445

1725

ARF and NRA on-site.

Compass personnel on-site.

Attend Site Health & Safety meeting.

KC began restoring haul roads for backfill trucks.

First backfill trucks on-site. Compass to begin backfilling at EA1.

NRA calls Santhosh Thadigiri (Haley & Aldrich, Inc.) on what to do regarding
excavation areas which had parking areas beside them. Asphalt in these areas would
be 6 higher than fill. Santhosh Thadigiri to talk to William Dunnell (GEI
Consultants Inc.) and get back with NRA.

Santhosh Thadigiri calls NRA and informs him that William Dunnell has been
speaking to PRHA on this aspect and it is decided to place more backfill in these
areas and blend it in. To be discussed in Project Meeting #11 today.

Completed backfilling at EA1. _

Compass began backfilling at BNC1.

Completed backfilling at BNC1.

Compass began backfilling at BNC2, WA1, and BNC3.

Project meeting #11 began.

NRA shows MG area where asphalt will be about 6” higher than fill at EA1. MG
agrees that the area does not need to be ramped to accommodate for difference in
elevation as discussed in Project Meeting #11.

ARF, NRA off-site (52 trucks today).
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 3 February 2006

Weather Conditions Mid 60s, Sunny to Cloudy

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Kevin Chapman
(KC), Kevin Sourbeer (KS), Joel Lopez (JL)
and Phillip Jackson (PJ)

Summary of Work Completed:

> Backfill at BNC2, WA1, BNC3, EA2, A2, and EB1
» Pumping water from EB1 and laying geotextile fabric and warning tape.

Site Observations:

0645 ARF and NRA on-site.

0650 Compass personnel on-site.

0700 Attend Site Health & Safety meeting.

0720 First truck on-site. Resumed backfilling at BNC2, WA1 and BNC3.

0930 Stopped backfilling at BNC2, WA1 and BNC3 because backfill material too moist
for trucks to move on.

0950 Compass began backfilling at EA2 and A2.

1315 NRA off-site.

1430 Compass personnel begin pumping water from EB1 to lay down geotextile fabric
and warning tape.

1745 ARF and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 6 February 2006

Weather Conditions Mid 50s, Cloudy to Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Duncan Ledwich (DL), Bryan
Chapman (BC), Kevin Chapman (KC), Kevin
Sourbeer (KS), Joel Lopez (JL) and Phillip
Jackson (PJ)

Summary of Work Completed:

» Finished backfilling at EB1
> Began backfilling at WA2, WB1 and BNC4
» Replaced drainpipe in GS-A

Site Observations:

0630
0640
0705
0745
0750
0830
1140

1725
1730

ARF, NRA and Compass personnel on-site.

Attend Site Health & Safety meeting.

Resumed backfill at EB1.

Backfill at EB1 completed.

Began backfill at WA2, WBI1, and BNC4.

Compass personnel begin replacing storm drain pipe (steel) in GS-A excavation.
Finished replacing pipe in GS-A excavation. City inspector to be onsite tomorrow
for inspection of replaced pipe.

Stopped backfilling at WB1.

ARF, NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions

Site Personnel

Summary of Work Completed:

Portsmouth, VA

74065-012

Aaron Farrell

7 February 2006

Mid 40s, Sunny

Haley & Aldrich, Inc.: Aaron R Farrell
(ARF), Nagi R Alla (NRA)

Compass: Duncan Ledwich (DL), Bryan
Chapman (BC), Kevin Chapman (KC), Kevin
Sourbeer (KS), Joel Lopez (JL)

> Backfill at WB1, BNC4, BNC5, BNC6, BNC7, BNC8, BSC1, BSC2 and WA2

Site Observations:

0625 ARF, NRA and Compass personnel on-site.

0635 Attend Site Health & Safety meeting.

0710 Resumed backfill at WA2, WBI1, and BNC4.
1505 Completed backfill at WB1, BNC4, BNC5, BNC6, BNC7, BNC8, BSC1, BSC2 and

WA2.
1725 ARF, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 8 February 2006

Weather Conditions Mid 40s, Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Duncan Ledwich (DL), Bryan
Chapman (BC), Kevin Chapman (KC), Kevin
Sourbeer (KS), Joel Lopez (JL) and Phillip
Jackson (PJ)

Summary of Work Completed:
» Backfill at GS-C, BSC6, WB2, GS-B
Site Observations:

0630 ARF, NRA and Compass personnel on-site.

0635 Attend Site Health & Safety meeting.

0710 Resumed backfill at BNC2.

0730 Began pumping water from GS-C, BSC6 and WB2 excavations into WB3
excavation, placed geotextile fabric and warning tape to get ready for backfill.

0745 Completed backfill at BNC2.

0805 Began backfill at GS-C and BSC6 and WB2.

1700 Completed backfill at GS-B, GS-C and BSC-6.

1710 Compass personnel off-site.

1925 ARF, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 9 February 2006

Weather Conditions Mid 40s, Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Duncan Ledwich (DL), Bryan
Chapman (BC), Kevin Chapman (KC), Kevin
Sourbeer (KS), Joel Lopez (JL) and Phillip
Jackson (PJ)

Summary of Work Completed:

> Backfill at EB2, GS-A, GS-B, BSC5 and BSC3
» Water haul roads for dust suppression

Site Observations:

0630
0635
0715
0815
0830
0845
0920
1630
1640

1800
1830

ARF, NRA and Compass personnel on-site.

Attend Site Health & Safety meeting.

Compass personnel started pumping water from GS-B excavation into WB3
excavation and placing geotextile fabric and warning tape.

KC informs NRA that there is water in EB2 excavation which appears to be
groundwater.

NRA inspects EB2 excavation and approves placement of 18~ lift of backfill instead
of 12” lift.

NRA confirms that 18” lift at EB2 is acceptable with Santhosh Thadigiri (H&A).
Began backfilling at EB2.

Last truck on-site. Completed backfill at EB2, GS-A, GS-B, BSCS and BSC3
today.

Compass began cleaning Race street and watering haul roads and Decontamination
Pad for dust suppression.

ARF off-site.

NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 10 February 2006

Weather Conditions Mid 40s, Cloudy to Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Duncan Ledwich (DL), Bryan
Chapman (BC), Kevin Chapman (KC), Kevin
Sourbeer (KS), Joel Lopez (JL) and Phillip
Jackson (PJ)

Summary of Work Completed:
> Backfill at BSC9, WA4, BSC11, BSC10, A1 and BSCS8
Site Observations:

0625 ARF, NRA on-site.
0640 Attend Site Health & Safety meeting.

1030 PSI onsite to perform compaction testing for backfilled areas.
1640 Last truck on-site. Completed backfilled at BSC9, WA4, BSC11, BSC10, Al and
BSCS8 today.

1730 ARF, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 11 February 2006

Weather Conditions Mid 40s, Cloudy

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Duncan Ledwich (DL), Bryan
Chapman (BC), Kevin Chapman (KC), Kevin
Sourbeer (KS), Joel Lopez (JL) and Phillip
Jackson (PJ)

Summary of Work Completed:

> Backfill of GS-D and WB3

Site Observations:

0700
0705
0715
0915
0925
1135
1150

ARF, NRA on-site.

Resumed backfilling at GS-D.

Compass personnel place geotextile fabric and tape in WB3 excavation.
Completed backfilling at GS-D.

Began backfilling at WB3.

WB3 backfill completed.

ARF, NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 13 February 2006

Weather Conditions Mid 40s, Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Kevin Sourbeer
(KS), Joel Lopez (JL) and Phillip Jackson (PJ)

Summary of Work Completed:

» Compaction testing of backfilled areas
» Submittal of C&D and frac tank sample results and compaction test results

Site Observations:

0755
0800
0815
0930
0950
1030
1100

1530
1700

1705

ARF, NRA on-site.

Compass personnel on-site.

Compass prepares tree roots for disposal by covering with plastic.

PSI onsite to perform compaction tests.

DL submits C&D debris and frac tank sampling results and compaction tests.
DL submits sieve analysis from second proctor test.

NRA forwarded C&D sampling results and frac tank sampling results to Marc
Gutterman (ACOE) and Santhosh Thadigiri (Haley & Aldrich, Inc.) for approval.
ARF and Compass personnel off-site.

NRA forwarded compaction test data to Santhosh Thadigiri and John Spain
(Geotechnical Engineer, Haley & Aldrich, Inc.) for review.

NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 14 February 2006

Weather Conditions Mid 50s, Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Kevin Sourbeer
(KS), Joel Lopez (JL) and Phillip Jackson (PJ)
Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG), Leonard Jones(LJ)

Summary of Work Completed:
» Compass prepares C&D debris for disposal
Site Observations:

0700 ARF, NRA and Compass personnel on-site.

0705 Attend Site Health & Safety meeting.

0700 Trucks on-site to begin placement of second lift in excavations BSC3, BSC5 and
BSC9.

0730 NRA called MG regarding C&D sampling results and compaction results. MG gave
his approval for the C&D debris to be hauled off-site and gave his approval for 2™
lift to be put in the 2-foot excavation areas.

1200 MG on-site.

1215 Site walk with MG to look at all backfilled areas. MG feels that some of the
backfilled areas had different kind of fill compared to others. MG calls LJ to come
on-site to look at the fill and take samples to perform sieve analysis in the ACOE

lab.

1330 L] on-site.

1345 LJ took 3 samples from areas where the fill was thought to be different. LJ to
perform sieve analysis and present results tomorrow.

1400 NRA showed MG area in GS-A excavation at entrance of Green Street where water

seemed to be ponding. NRA informed MG that when Compass backfilled GS-A
there was no water and water was noticed from yesterday (02/13/06). Looked at
utility drawings and saw that there was a water line running very near to where the
water was ponding. NRA to call City and request them to inspect the water line to
make sure it was not broken.

1530 MG and LJ off-site.

1545 ARF off-site.

1645 NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 15 February 2006

Weather Conditions High 50s, Sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Duncan Ledwich
(DL), Bryan Chapman (BC), Kevin Chapman
(KC), Kevin Sourbeer (KS), Joel Lopez (JL)
and Phillip Jackson (PJ)

Army Corp. Of Engineers (ACOE): Leonard
Jones (L))

Summary of Work Completed:

> Backfill (2 lift) in BSC3, BSC5 and BSC9
» Project Meeting #13 conducted
» Sieve analysis results from ACOE

Site Observations:

0650 AREF on-site.

0655 Attend Site Health & Safety meeting.

0700 Trucks on-site to begin with second lift in excavations BSC3, BSCS5 and BSC9.
0730 NRA on-site.

0745 NRA informs MV that they will have to conduct new compaction testing and sieve
analysis on the 2 kinds of fill which is believed to be on-site.

0800 NRA created a soil designation map indicating which soil type was in each area after
coming to an understanding with Compass.

0830 NRA, MV and DL looked at the water problem in GS-A excavation and saw that the

water had dried up from yesterday and came to conclusion that the water was runoff
from Green Street off-site. MV also pointed out that this area had ponding water
from the beginning.

1345 Last truck on-site. Backfill of all areas complete.
1400 Project Meeting #13 conducted.
1500 LJ provided results of sieve analysis from samples taken previous day. The results

indicated that there were two kinds of fill.
1655 ARF and NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions

Site Personnel

Summary of Work Completed:
» Removal of C&D debris

Site Observations:

Portsmouth, VA

74065-012

Aaron Farrell

18 February 2006

Mid 40s, Cloudy and Rain

Haley & Aldrich, Inc.: Aaron R Farrell
(ARF), Nagi R Alla (NRA)

Compass: Kevin Chapman (KC), Joel Lopez
(JL) and Phillip Jackson (PI)

0650 ARF, NRA and Compass personnel on-site.
0700 First truck on-site. Compass begins hauling asphalt and trees from 1* sampling
event in December and which was approved for removal by ACOE in first week of

January.
1420 Last truck off-site (4 trucks today).

1425 ARF, NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 20 February 2006

Weather Conditions Low 40s, Cloudy and Light snow

Site Personnel Haley & Aldrich, Inc.: Aaron R Farreli

(ARF), Nagi R Alla (NRA)
Compass: Mike Vails (MV), Kevin Chapman
(KC), Joel Lopez (JL) and Phillip Jackson (PJ)

Summary of Work Completed:

» Removal of C&D debris

Site Observations:

0745
0750

1330
1515
1520

ARF and NRA on-site.

Trucks scheduled for C&D debris removal. Trucks to go to landfill to offload
debris from second load on Saturday. Snow overnight, waiting for trucks to arrive.
2 trucks on-site. Begin loading C&D debris.

Second truck offsite (2 trucks today).

ARF, NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 21 February 2006

Weather Conditions Upper 40s, Cloudy and Light Rain
Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)
Compass: Mike Vails (MV), Kevin Chapman
(KC), Joel Lopez (JL).

Summary of Work Completed:

» Removal of C&D debris
» Received approval to remove C&D debris from second round of sampling.

Site Observations:

0700
0705
0715
1130
1205

1220
1232

1245
1405
1455
1505

1530

1645

ARF, NRA and Compass personnel on-site.

Site Health & Safety Meeting.

2 trucks on-site. Begin loading C&D debris.

Compass submits C&D debris/Decontamination Pad/frac tank sampling results.
Results submitted to Marc Gutterman (ACOE) William Dunnell (GEI Consultants
Inc.) and Santhosh Thadigiri (Haley & Aldrich, Inc.).

NRA calls William Dunnell for approval to remove C&D debris from second
sampling event. _

MYV submits the proctor test results and sieve analysis results.

NRA receives email from Marc Gutterman approving C&D debris/Decontamination
Pad/Frac tank sampling results.

NRA informs MV that C&D debris material sampled in second round of sampling
was approved for removal.

NRA receives e-mail from Marc Gutterman approving proctor test results and sieve
analysis.

NRA informs MV that compaction tests need to be done on the second lift at BSC3,
BSCS5 and BSC9.

Last truck on-site (4 trucks today).

Thad Penuel (Compass) submitted recalculated compaction tests. Emailed John
Spain (Geotechnical Engineer, H&A) and Santhosh Thadigiri the recalculated
compaction tests for review.

ARF and NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 22 February 2006

Weather Conditions Low 50s, Cloudy to sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alia (NRA)
Compass: Mike Vails (MV), Kevin Chapman
(KC), Joel Lopez (JL).

Summary of Work Completed:

» C&D debris hauling

Site Observations:

0700
0710
0845
0900
1430
1500

ARF, NRA and Compass personnel on-site.
Compass begins hauling remaining C&D debris.
First two trucks off-site.

Compass personnel start picking up trash on-site.
Last trucks off-site (6 trucks today).

ARF, NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 25 February 2006

Weather Conditions low 60s, Cloudy to sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Kevin Chapman
(KC), Joel Lopez (JL), Duncan Ledwich
(DL).

Summary of Work Completed:

» Topsoil placed at WA3, WA4, BSC8, BSC9, BSC10, BSC11, BSC12, WB3 and EB2

Site Observations:

0700
0705
0930
1315

1400

ARF, NRA and Compass personnel on-site.

KC begins placing topsoil at WA4, BSC11, BSC12, BSC10 and BSC9.

Compass sprays water on Race Street and 7" Street for dust suppression.

Last truck on-site. Topsoil placed at WA3, WA4, BSC8, BSC9, BSC10, BSC11,
BSC12, WB3 and EB2.

ARF, NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 27 February 2006

Weather Conditions Mid 40s, Cloudy to sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)
Compass: Mike Vails (MV), Kevin Chapman
(KC), Joel Lopez (JL), Bryan Chapman (BC).

Summary of Work Completed:

» Topsoil placed at GS-A, GS-B, EB1, A2, EA2, EA1, A1, BNC1, BNC2, BNC3 and
WAL

Site Observations:

0645 ARF and NRA on-site.
0700 KC begins placing backfill at GS-A and GS-B.

0930 BC sprays water on haul roads, Race Street and Seventh Street for dust suppression.
1400 PSI on-site to conduct 2™ lift compaction testing at BSC9, BSC3 and BSCS.

1605 MYV submits compaction test results to NRA.

1620 NRA approves compaction test results.

1655 Last truck off-site. Topsoil placed at GS-A, GS-B, EB1, A2, EA2, EA1, Al,
BNC1, BNC2, BNC3 and WAL.
1720 ARF, NRA and Compass personnel off-site.
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Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions

Site Personnel

Summary of Work Completed:

Daily Summary Report

Portsmouth, VA

74065-012

Aaron Farrell

28 February 2006

Mid 50s, Cloudy to sunny

Haley & Aldrich, Inc.: Aaron R Farrell
(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Kevin Chapman
(KC), Joel Lopez (JL), Bryan Chapman (BC).
Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG)

> Topsoil placed at GS-D, WA2, WB1, BNC5, BNC6, BSC1 and BSC2

Site Observations:

0645 ARF, NRA and Compass personnel on-site.

0655 Trucks on-site. KC begins placing topsoil in GS-D.

0710 BC sprays water on haul roads, Race Street and Seventh Street for dust suppression.

1030 MYV informs NRA that visual dust barrier on perimeter fence will be fixed tomorrow
along with relocation of fence at GS-A and BNC2 to original location.

1230 MG on-site.

1410 MG informs NRA that Compass will need to seed area between pump house fence
and BNC2 once the fence has been relocated back to original location.
1645 Last truck on-site. Topsoil placed at GS-D, WA2, WB1, BNC5, BNC6, BSC1 and

BSC2.

1650 BC sprays water on haul roads for dust suppression.

1720

ARF, NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Aaron Farrell

Date 1 March 2006

Weather Conditions Mid 50s, Cloudy to sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)

Compass: Mike Vails (MV), Kevin Chapman
(KC), Joel Lopez (JL), Bryan Chapman (BC).
Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG)

Summary of Work Completed:

VVVYVY

Topsoil placement completed for all excavation areas

Mulch placed at BSC9, WA4, BSC11, BSC10, BSC12, BSCS8, WA3, WB3
H&A and Compass sampled Decontamination Pad

Project Meeting # 15 conducted

Site Observations:

0700
0705

0715
1100
1345
1355
1400
1500

1605
1645

1650
1725

ARF, NRA and Compass personnel on-site.

First trucks on-site. Compass begins placing topsoil in BNC7, BNC8, BSCS5,
BSC3, WB2, GS-C, BSC6, BSC 7 and BSC4.

BC sprays water on haul roads, Race Street and Seventh Street for dust suppression.
BC and MYV relocate fence in GS-A and BNC2 excavations to original locations.
Topsoil placement completed for all excavation areas.

Compass begins placing mulch in BSC9, WA4, BSC11, BSC10, and BSC 12.

MG on-site. Project Meeting #15 conducted.

MYV and ARF take soil sample from Decontamination Pad. MV takes one sample
from the center of the Decontamination Pad just above 30 mil poly below the stone,
one Duplicate, and one MS/MSD. ARF samples from 5 foot of each of the four
corners of Decontamination Pad just above the 30 mil poly below the stone,
including one Duplicate and one MS/MSD. Engineer’s Duplicate sample ta ken
from southwest corner of Decontamination Pad.

BC repairs visual dust fabric on fence around the site.

Last truck on-site. Mulch placed at BSC9, WA4, BSC11, BSC10, BSC12, BSC8,
WA3, and WB3.

BC sprays water on haul roads, Race Street and Seventh Street for dust suppression.
ARF, NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Nagi Alla

Date 2 March 2006

Weather Conditions Mid 50s, Cloudy to sunny

Site Personnel Haley & Aldrich, Inc.: Aaron R Farrell

(ARF), Nagi R Alla (NRA)
Compass: Mike Vails (MV), Kevin Chapman
(KC), Joel Lopez (JL), Bryan Chapman (BC).

Summary of Work Completed:

> Mulch placed at WB1, WA2, BSC2, BSC1, BNC2, BNC3, WAL, BNC1 and Al

Site Observations:

0700
0705
0715
1400
1645

1710

ARF, NRA and Compass personnel on-site.

First trucks on-site. Compass begins placing mulch in WB1

BC waters haul roads, Race Street and Seventh Street for dust suppression.
AREF off-site.

Last truck on-site. Mulch placed at WB1, WA2, BSC2, BSC1, BNC2, BNC3,
WAL, BNC1 and Al.

NRA and Compass personnel off-site.
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Da'ily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Nagi Alla

Date 3 March 2006

Weather Conditions Mid 40s, sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

Compass: Mike Vails (MV), Kevin Chapman
(KC), Joel Lopez (JL), Bryan Chapman (BC).

Summary of Work Completed:

» Mulch placed at EA1, EA2, A2, EB1 and EB2
> Installation/Restoration of silt fences around storm drains
> Green Street restoration

Site Observations:

0650
0705
1100
1205
1215
1650

NRA and Compass personnel on-site.

First trucks on-site. Begins placing mulch in EA1

Mulch placement on all backfilled areas completed.

KC begins restoring haul roads on Green Street.

JL begins installing/restoring silt fences around storm drains.
NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Nagi Alla

Date 4 March 2006

Weather Conditions Mid 50s, sunny, windy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

Compass: Joel Lopez (JL), Bryan Chapman
(BC).

Summary of Work Completed:

> Installation/Restoration of silt fences around storm drains.
» Post backfill Survey Completed

Site Observations:

0700
0705
0730
0730

1140
1145

NRA and Compass Personnel on-site.

Baldwin & Gregg survey personnel on-site.

JL resumes installing/restoring silt fences around storm drains.

BC begins removing excess mulch from WB3 and WA3 and placing it on haul
roads.

Baldwin & Gregg survey personnel off-site.

NRA and Compass personnel off-site.
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Daily Su"mmary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Nagi Alla

Date 6 March 2006

Weather Conditions Mid 50s, cloudy, Rain

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

Compass: Mike Vails (MV), Joel Lopez (JL),
Bryan Chapman (BC).

Summary of Work Completed:

> Restoration of haul roads

Site Observations:

0700
0715
1015
1130
1245
1315

NRA on-site.

BC and JL resumes restoration of haul roads.
Starts raining.

MYV decides to stop working due to rain.
Compass personnel off-site.

NRA off-site.
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Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions

Site Personnel

Summary of Work Completed:
> Restoration of haul roads
Site Observations:

0645 NRA on-site.

0655 Compass personnel on-site.

Daily Summary Report

Portsmouth, VA

74065-012

Nagi Alla

7 March 2006

Mid 50s, cloudy

Haley & Aldrich, Inc.: Nagi R Alla (NRA)
Compass: Mike Vails (MV), Joel Lopez (JL),
Bryan Chapman (BC), Kevin Chapman (KC).
Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG)

0715 NRA gives KC list of tasks to be completed.

0720 Resumed restoring haul roads.

1315 MG on-site.

1710 NRA and Compass personnel off-site. '
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

"Haley & Aldrich Author Nagi Alla

Date 8 March 2006

Weather Conditions Mid 50s, cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

Compass: Mike Vails (MV), Joel Lopez (JL),
Bryan Chapman (BC), Kevin Chapman (KC)
and Thad Penuel (TP).

Summary of Work Completed:

> Restoration of haul roads

Site Observations:

0650
0655
0705
0930
1330
1400

1515
1610

NRA on-site.

Compass personnel on-site.

Compass personnel resume restoring haul roads and picking up trash.

Engineer’s trailer off-s ite.

Compass personnel complete restoring haul roads and dressmg up site.

NRA takes lead wipe samples from water truck, backhoe and dozer. Duplicate
sample taken from blade right on dozer. MS/MSD sample taken from right rear tire
on water truck.

Compass begins emptying their trailer.

NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-012

Haley & Aldrich Author Nagi Alla

Date 9 March 2006

Weather Conditions Low 70s, Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA),

Santhosh K Thadigiri (SKT)

Compass: Mike Vails (MV), Joel Lopez (JL),
Bryan Chapman (BC), Kevin Chapman (KC).
GEI Consultants, Inc.: William W. Dunnell
(WWD)

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG), Leonard Jones (L.J) and Rob
Realli (RR) '
Portsmouth Redevelopment Housing Authority
(PRHA): Ben Adderholdt (BA)

Summary of Work Completed:

VVVY

Restoration of haul roads

Trash and remaining C&D debris removal
Wastewater disposal

Final Inspection Conducted

Site Observations:

0640
0650
0700
0745

0900

0920

1045
1115
1120
1410
1430
1530

1545

1600

NRA on-site.

Compass personnel on-site.

Compass begins loads remainder of C&D debris and site trash.

SKT calls NRA to inform him that it has been decided that sediments from Frac tank
have to be collected while discharging the water and disposed of with C&D debris.
NRA calls MG for approval to discharge water through fabric to collect sediment
for disposal with C&D debris. MG gave his approval.

Compass begins discharging water south of EA1 and east of Al. Geotextile fabric
was placed at the end of the hose around the hose filter prior to start of discharge. A
dam was built to prevent water from going into the nearby storm drain. The tank
was rinsed with a hose once the tank had been emptied. Oulet at bottom of frac tank
was opened with fabric around it to discharge the remaining water in tank. When the
tank was completely emptied, the fabric was disposed of with the C&D debris.

SKT and WWD on-site.

MG, RR, LJ and BA on-site.

Final inspection of site.

NRA brings SKT and WWD to airport.

NRA collects wipe sampling results from lab. All results below action level.

NRA collects lead wipe samples from excavator, including Duplicate from inside of
the bucket, field blank, and MS/MSD.

Compass personnel take stone from top of culvert and place it in pothole at
intersection of Seventh and Race Streets. The pothole was a pre-existing condition
that was enlarged due to trucks running over it.

NRA and Compass personnel off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date August 03, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA),

Santhosh K Thadigiri (SKT)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Steve Gogan (SG)

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG), Leonard Jones (LJ)

Summary of Work Completed:
» Pre-Construction Meeting
Site Observations:

0830 NRA and SKT on-site.

0900 ALG and SG on-site.

0915 NRA and SKT have initial site walk with ALG and SG.

1045 MG and LJ on-site.

1050 NRA, SKT, ALG, SG, MG and LJ take site walk.

1115 Pre-Construction meeting at Harbor Towers attended by NRA, SKT, ALG, SG, MG
and LJ.

1235 Pre-Construction meeting ends.
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Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions

Site Personnel

Summary of Work Completed:
» Site Safety Meeting
Site Observations:

0800 NRA, IMS on-site.

Daily Summary Report

Portsmouth, VA

74065-014

Nagi Alla

August 04, 2006

Sunny

‘Haley & Aldrich, Inc.: Nagi R Alla (NRA)
IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Larry Brittian (LB), Patrick
Brown (PB), Sheldon Nottingham (SN), Lloyd
Rawles (LR)

0810 Site Safety Meeting. Topics discussed included:

] Heat Stress
“Trucks

Lightning
Critters
Poison Ivy
PPE

Heavy Equipment

Lead contaminated soil

Slips, Trips and Falls

u Emergency contacts
0930 Site Safety Meeting ends.

1100 NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date August 07, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Sheldon
Nottingham (SN), Rodney Hughes (RH)
GEI Consultants Inc.: Mike Hillman (MH)
Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG), Leonard Jones (LJ)

Summary of Work Completed:

> Installation of silt fence around site

Site Observations:

0700
0720

0800

0815

0830

1000

1000

1030
1330
1335
1400
1415
1435
1440

1445
1515

1600
1615

NRA, ALG on-site.

Begin silt fence installation outside SSTP fence beside the former Sixth Street. IMS
using Ditch Witch to create trenches to install the silt fence.

IMS informs NRA that they are encountering asphalt and that they will have to
install the silt fence inside the fence. NRA approves after consulting SKT.

IMS start installation of silt fence outside SSTP fence beside former Randolph
Street. IMS finds approximately 5 pallets of stone (slate) outside the fence
obstructing their path. SKT informs NRA that they might belong to the neighbor on
the southern side of the site.

NRA goes and informs owner of neighboring property. Neighboring property
owner requests NRA if we could move it aside.

IMS start installing silt fence outside the SSTP fence on the northern side. MH on-
site.

NRA starts creating a plan by marking asphalt grids of approximately 100 cubic
yards each.

MH starts background lead and dust monitoring on-site.

NRA completes plan.

NRA shows plan to ALG who acknowledges the plan and says he understands it.
NRA off-site to hotel to fax plan and volume calculations to SKT.

NRA on-site. MG present on-site.

LJ on-site.

NRA updates MG and LG on work status and shows MG asphalt grid layout plan.
MG approves the plan.

MG informs NRA that he would need aerial photographs for the SSTP site to
determine when the cattails in the SSTP plant were formed.

IMS, MG and LJ off-site.

MH stops lead and dust monitoring.

MH and NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date August 08, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Sheldon
Nottingham (SN), Rodney Hughes (RH)
GEI Consultants Inc.: Mike Hillman (MH)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

>

>
>
>

Installation of silt fences around the site and around the storm drain at intersection of
Sixth and Wavy Street - Approx. 60% completed

Excavator on-site

Electrical hookup to trailers

Concrete Jersey barrier removal (5 trucks today) - Approx. 40% completed

Site Observations:

0700
0730
0820
0830

0900
1030
1040
1045
1145
1210
1340
1415
1450
1500
1515

NRA, IMS on-site.

Resume silt fence installation outside SSTP fence.

Power Electric on-site to perform electric hookups to the trailers.

NRA asks ALG of pending submittals. ALG after speaking to Steve Gogan
informed NRA that they are in the process of getting the submittals and will submit
the required documents today afternoon or by tomorrow morning.

MH on-site.

Truck on-site to haul Jersey barriers.

Excavator delivered on-site.

MH starts background lead and dust monitoring on-site.

Started loading Jersey barriers.

1* truck load of Jersey barriers leave site.

LJ on-site.

NRA on-site. MG present on-site.

Last truck load of Jersey barriers for the day leaves site.

MH stops lead and dust monitoring.

MH, NRA, IMS and LJ off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date August 09, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Sheldon
Nottingham (SN), Rodney Hughes (RH)
GEI Consultants Inc.: Mike Hillman (MH)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

VVVY

Installation of silt fences around the site - Approx. 80% completed
Inspection of Electrical Hookups

Installation of 120 V GFI Outlet as per request from City of Portsmouth
Concrete Jersey barrier removal - Approx. 85% completed

Site Observations:

0700
0720
0730
0800
0855
1010
1105

1130

1300
1410
1500
1515

NRA, IMS on-site.

MH on-site.

Truck on-site for hauling the Jersey barriers on-site.

Resume silt fence installation outside SSTP fence.

ALG submits training certifications for IMS on-site personnel.

City of Portsmouth Inspector on-site to inspect electrical hookups to trailers.
ALG informs NRA that the City Inspector has not passed the electrical hookups as
he requires a 120 volts GFI outlet to be installed. ALG attempting to get Power
Electric to come on-site today to install the outlet.

ALG informed NRA that Power Electric is going to be on-site today to install the
outlet. The City Inspector confirmed that he would come tomorrow to perform
another inspection.

Power Electric on-site to install 120 volts GFI outlet.

LJ on-site.

LJ off-site.

MH, NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date August 10, 2006

Weather Conditions Cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LLR), Sheldon
Nottingham (SN), Steve Gogan (SG)

GEI Consultants Inc.: Mike Hillman (MH)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

VVVVY

Installation of silt fences around the site - Completed
Inspection of Electrical Hookups (Passed)

Concrete Jersey barrier removal - Completed

Phone connections in trailer

Project Meeting # 2 conducted

Site Observations:

0700
0720
0725
0730
0930
1045
1100
1105
1145

1205
1210
1220
1230
1430
1445
1500

NRA, IMS on-site.
Resume silt fence installation.
- MH on-site.
Truck on-site for hauling the Jersey barriers off-site.
Phone personnel (Networx) on-site to install phone connections to the trailers.
SG on-site.
SG, ALG, NRA attend Project Meeting #2.
LJ on-site to attend Project Meeting #2.
NRA showed LJ areas where silt fence will not be able to be placed due to the
presence of asphalt. L] approved the placement of hay bales in areas where silt
fence could not be placed.
Jersey barrier removal completed.
LJ off-site.
SG off-site.
MH off-site.
Silt fence installation completed.
LJ on-site.
LJ, NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date August 11, 2006

Weather Conditions Cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR)

Summary of Work Completed:

YVVYVY

‘No Trespassing’ signs po sted on fence

Placement of hay bales in places where silt fence could not be placed
Other minor tasks related to setup

Delivery of Tank for collection of wastewater

Survey of the thirteen (13) 30’ X 3 0’ g rids

Site Observations:

0700
0740
0900
0910

1000
1015
1205
1340

NRA, Hepaco personnel on-site.

Survey personnel (WPL) on-site to survey 30° X3 O’ grids).

Tank for containerizing wastewater delivered to site.

ALG and LR off-site to buy hay bales for areas where silt fences could not be
installed.

ALG and LR on-site. _

ALG and LR place hay bales and post ‘No Trespassing’ signs on fenc e.

LR off-site.

NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date August 14, 2006

Weather Conditions Cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

- IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LLR), Sheldon
Nottingham (SN)

GEI Consultants Inc.: Mike Hillman (MH)
Army Corp. Of Engineers (ACOE): Leonard
Jones (L)

Summary of Work Completed:

» Mark out the thirteen (13) - 30° X 30’ grids
> Saw cutting of the 30’ X 30’ grids

Site Observations:

0620 NRA on-site.

0640 IMS on-site.

0800 MH on-site.

0745 ALG off-site to get supplies and equipment for marking grids, saw cutting the grids
and pumping water ponding on-site.

1300 Start marking the 30’ X 30’ grids.

1340 LJ on-site.

1415 Start saw-cut asphalt in the grids.

1500 LJ and MH off-site.

1530 NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date August 15, 2006

Weather Conditions Cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Sheldon
Nottingham (SN), Patrick Brown (PB)

GEI Consultants Inc.: Mike Hillman (MH)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

» Saw cutting asphalt in the 30’ X 3 0’ g rids
» Sampling of Asphalt grids
> Delivery of Front end loader

Site Observations:

0630
0715
0720

0745
0800
0945
0950
1030

1040
1315

1330
1350
1410
1420
1430
1500

1530

NRA on-site, IMS on-site.

Mark out of Asphalt grids.

Found that water from tote to be used for saw cutting had drained out during the
previous night.

LR and SN off-site to fill tote with water for saw cutting grids.

MH on-site.

Front end loader delivered to site.

LR, PB and SN on-site.

IMS start sampling the asphalt grids. NRA informs IMS that they have to follow
the Quality Assurance Plan and also collect QA/QC samples.

IMS resume saw cutting the 30° X 30’ grids.

IMS finish sampling the asphalt grids. NRA informs IMS that they cannot sample
the area marked for stockpiling until all the contaminated soil, asphalt and stone sub-
base has been removed.

LJ on-site. _

Severn Trent Laboratories (STL) on-site to collect samples.

LJ off-site.

IMS stop site activities for the day.

MH and PB off-site.

ALG informs NRA that they want to change laboratories from STL Pittsburgh to
STL Pensacola due to excess work in Pittsburgh. NRA calls Santhosh Thadigiri
(Haley & Aldrich, Inc.) and Marc Gutterman (USACE) to get their approval for
change in laboratory. Marc Gutterman and Santhosh Thadigiri approve of the
change. NRA confirms with Santhosh Thadigiri that Marc Gutterman (USACE) has
approved sampling the asphalt in this area during the same time as the other asphalt
sampling. NRA informs IMS that the asphalt in the stockpiled area can be sampled.
NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date August 16, 2006

Weather Conditions Sunny '

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Sérvices, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LLR), Sheldon
Nottingham (SN), Steve Gogan (SG)

GEI Consultants Inc.: Mike Hillman (MH)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

» Removal of Asphalt from grids B06, C05, D04 and D05
» Topographic survey of site

Site Observations:

0635
0700
0710
0740
0800
0900
1040
1210
1230

1250
1310
1330
1340
1400
1400
1440
1430
1500

NRA on-site.

SG, SH and MH on-site.

ALG on-site.

SG oft-site.

IMS samples asphalt from stockpile area.

Start removal of asphalt from grids B06, C05, D04 and DOS.

Severn Trent Laboratories (STL) on-site to pick-up samples for analysis.

WPL Survey personnel on-site to perform topographic survey of the site.

MH informs NRA that two of the four pumps being used for air monitoring have
stopped working and that the backups received today are not charged.

NRA informs Santhosh Thadigiri about the problem with the air monitoring pumps.
IMS stops all intrusive work on-site.

All asphalt removed has been stockpiled on plastic in the designated stockpile area.
SG on-site.

LR on-site.

L] on-site. MH off-site.

SG and LJ off-site.

MH and PB off-site.

NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date August 17, 2006

Weather Conditions Cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R ‘Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Sheldon
Nottingham (SN), Patrick Brown (PB), Steve
Gogan (SG)

GEI Consultants Inc.: Mike Hillman (MH),
Kellie Benn (KB)

Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

VVVY

Removal of Asphalt from Grid C02
Pump ponding water from site into tank
Move gate in excavation area HO7
Project Meeting #3 conducted

Site Observations:

0635
0700
0730
0800
1045
1100
1145

1230
1315
1400
1445
1500
1530

NRA, ALG, MH and KB on-site.

LR, SH on-site.

PB on-site.

Start removal of asphalt from Grid C02.

IMS prepares to pump ponding water on-site into tank.

SG and LJ on-site. SG, LJ, ALG and NRA attend Project Meeting #3.
NRA and IMS show LJ excavation area Grid HO7 where they will have to move
gate; HO7 extends beyond the gate. LJ approves moving of gate.

LJ and SG off-site.

IMS stops pumping water on-site into tank and start moving fence in HO7.
LJ on-site.

LJ off-site.

IMS completes moving and securing fence.

NRA, MH, KB and IMS off-site.
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Abex Corporation Superfund Site Portsmouth, VA
Haley & Aldrich Project No 74065-014
Haley & Aldrich Author Nagi Alla
Date August 18, 2006

Daily Summary Report

Weather Conditions Partly Cloudy

Site Personnel

Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Sheldon
Nottingham (SN), Steve Gogan (SG)

GEI Consultants Inc.: Mike Hillman (MH),

Kellie Benn (KB)

Army Corp. Of Engineers (ACOE): Leonard

Jones (LJ)

Summary of Work Completed:

» Saw cut asphalt in Grids EO8 and E09

> Removal of Asphalt from EO8, E09

» Pump ponding water from site into tank

> Repair gate and fence in excavation area HO7

Site Observations:

0635
0700
0730
1030
1040
1200
1240
1315
1410
1415
1445
1445
1500
1530

NRA, ALG, MH and KB on-site.
LR, SH on-site.

IMS prepares to pump ponding water on-site into tank.

Repair gate and fence in excavation area HO7.
RSC rental delivered 500 gallon pump trailer.
Begin saw cutting asphalt in Grids EO8 and E09.
SG on-site.

Removal of asphalt from EO08 and EO9.

SG off-site.

LJ on-site.

LJ off-site.

IMS completes removal of asphalt from EO8 and E09.
MH and KB off-site.

NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date August 21, 2006

Weather Conditions Partly Cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN),
Steve Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

» Asphalt removal from Grids 6, QU2-1 and D09
> Silt fence repair at south end of site

Site Observations:

0635
0730
0800
0915
1000
1020
1055
1115
1245

1300
1420
1515

NRA, IMS, and KB on-site.

IMS repair silt fence at south end of site.

IMS begins removal of asphalt in Grid 6.

IMS stop work due to dust generation.

ALG off-site to get water for dust suppression.

SG on-site.

SG off-site

ALG on-site. IMS resume removal of asphalt in Grid 6.
ALG informs NRA that they are planning to remove asphalt and stone from the
grids to save time.

IMS start removal of asphalt from QU2-1 and D09.

LJ on-site.

NRA, KB, IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date August 22, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN),
Steve Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)

Summary of Work Completed:

YV VYVYY

Removal of Asphalt from Grids A06, A03, F06
Removal of Stone from Grid F06

Delivery of Generator for trailer

Cover all stockpiles

Submittal of asphalt sampling results

Site Observations:

0635
0730
0900
0910
0945

1041
1100

1230

1400

1415
1430
1520

NRA, IMS, and KB on-site.

IMS start removal of asphalt from Grids A03, A06 and F06.

SG on-site.

IMS submits asphalt sampling results.

SG and ALG inform NRA that they plan to excavate and stockpile the sampled grids
as they await approval of the asphalt sampling results by USACE. NRA approves.
SG off-site.

ALG off-site to get additional sand bags, generator for trailer and plastic for
covering stockpiles.

ALG on-site.

IMS start removal of stone from F06. IMS informs NRA that there is 12” of stone
and not 6”as indicated in the Project Manual. NRA informs Santhosh Thadigiri who
informs NRA that in areas at higher elevations there might be more stone than 6”.
NRA submits asphalt sampling results to USACE for approval.

IMS covers all stockpiles on-site.

NRA, IMS and KB off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date August 23, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN)
GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG), Leonard Jones (LJ)

Summary of Work Completed:

> Removal of stone from Grids A06, A03, FO6
» Cover all stockpiles

> Sampling of Asphalt from grids

» Approval of asphalt sampling results

Site Observations:

0635
0715
0750
0810
0945
1115

1330
1350
1500
1505
1520

NRA, IMS, and KB on-site.

IMS start removal of stone from A06, A03 and F06.
ALG samples asphalt stockpiled from 30X30 grids.
MG approves asphalt sampling results.

Complete removal of stone from F(6.

While removing stone from Grid AO3 it was found that one half of A03 has 1 foot of
stone and the other half has 6 inches of stone.
Complete removal of stone from A03.

LJ and MG on-site.

LY and MG off-site.

IMS covers all stockpiles on-site.

NRA, IMS and KB off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Autho Nagi Alla

Date : August 24, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Sheldon
Nottingham (SN), Steve Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG), Leonard Jones (LJ)

Summary of Work Completed:

» Removal of stone from Grids QU2-1, A06 and D09
» Cover all stockpiles
» Generator connected to trailers

Site Observations:

0635 NRA, IMS, and KB on-site.

0715 Power Electric connect generator to trailers.

0745 IMS start removing stone from QU2-1

1045 SG on-site.

1100 LJ on-site.

1100 SG, ALG, LJ and NRA attend Project Meeting # 4.

1255 LJ and SG off-site.

1300 IMS completed removal of stone in QU2-1 and DO9.

1315 IMS started removing stone from AQ6.

1350 MG on-site.

1400 NRA informed MG that the tank collecting ponding water has baffles inside. IMS
to agitate and mix the water by recirculating the water using a pump at 200 gallons a
minute for an hour so as to collect representative samples. MG approves of this
procedure.

1415 NRA informed MG that the depth of stone varies at different locations and is not 6”
at all locations as specified in the project manual. MG informed NRA that based on
the depth of the stone in each grid if the volume is 150 cubic yards or less he is okay
with taking only one sample and if it is 150-250 cubic yards, IMS to collect two
samples. MG informed NRA that Fred MacMillan (EPA) should be informed to
obtain an approval.

1450 MG and LJ off-site.

1600 NRA, IMS and KB off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date August 25, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN),
Steve Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

VVVYVY

Removal of clean soil from Grid FO6
Stockpile clean soil in stockpile area
Cover all stockpiles

Sampling of wastewater from tank

Site Observations:

0635
0730

0745

0830

1000

1030

1100
1215
1220

1325

1330
1410
1445
1500
1515
1530

NRA, IMS, and KB on-site.

IMS completing removal of stone from A06. It was found that depth of stone in
A06 1s 28”(75%) and 4” (25%).

NRA calls SKT and confirms that the depth of soil is calculated from the bottom of
stone and not a foot below the asphalt as specified in the table in the Project Manual.
SKT confirms.

IMS prepares for sampling of wastewater. IMS agitating water by circulating it
using a pump at approximately 200 gallons/minute.

IMS informs NRA that they are planning to bring a dump truck on-site to haul
material to stockpile area.

IMS decontaminating excavator bucket and front-end loader before removing clean
soil.

- IMS start removing clean soil from F06.

IMS brings dump truck on-site for transportation of soil to stockpile area.

IMS prepares for sampling of wastewater. IMS agitating water by circulating it
using a pump.

IMS samples wastewater from tank for Total Lead, TCLP Lead and Dissolved Lead.
Approximately 6000 gallons present in tank. IMS to take two samples along with a
field duplicate.

SG on-site.

L] on-site.

LJ and SG off-site.

IMS complete removal of clean soil from F06.

KB off-site.

NRA, IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date August 28, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN),
Steve Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)

Summary of Work Completed:

» Removal of clean soil from Grids QU2-1 and D09
> Stockpile clean soil in stockpile area.

> Cover all stockpiles

» Loading of asphalt onto trucks for off-site recycling

Site Observations:

0640
0700
0730
0800

0830

0855
0900
0910
0930
0935
1100
1140

1300
1330
1400

1450
1520
1540

NRA, IMS, and KB on-site.

Four (4) trucks on-site to haul asphalt.

IMS spraying water on haul roads to suppress dust.

Trucks tracking dust onto Wavy Street. IMS to clean Wavy Street after trucks leave
site.

NRA takes wipe samples from the four (4) trucks; MS/MSD taken from 3™ truck
Right Rear tire. NRA takes a duplicate sample from right rear tire of the 4™ truck.
5™ truck on-site to haul asphait. Wipe sample taken from the truck tire.

Virginia Dominion Power on-site to supply power to trailer.

SG on-site.

SG oft-site.

Virginia Dominion Power off-site.

IMS start cleaning Wavy Street.

KB informs NRA that two (2) of the downwind dust monitors show readings that are
greater than the dust threshold. NRA informs IMS and IMS stops work. IMS to
wet down site. ' '
IMS start spraying water on haul roads to suppress dust.

IMS start removing clean soil from QU2-1.

KB informs IMS that the dust monitor downwind has exceeded the dust threshold.
IMS to wet down haul road again.

Last truck off-site.

IMS covers all stockpiles on-site.

NRA, IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date August 29, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN),
Steve Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

» Removal of clean soil from Grids QU2-1, A06 and D09
» Stockpile clean soil in stockpile area.
» Cover all stockpiles

Site Observations:

0640
0730
0800
1215
1315
1330
1345
1355
1400
1420
1500
1535

NRA, IMS, and KB on-site.

IMS spraying water on haul roads to suppress dust.
IMS resume removing clean soil from QU2-1.

SG on-site

IMS complete removal of stone from QU2-1 and DO09.
Resume removal of asphalt.

LJ on-site.

SG off-site.

Begin removal of clean soil from A06.

LJ off-site.

IMS cover all stockpiles on-site.

IMS, NRA and KB off-site.

Page 1 of 1



Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla.

Date August 30, 2006

Weather Conditions Partly Cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN),
Steve Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

VVVYVYYVY

Removal of clean soil from Grid A06

Stockpile clean soil in stockpile area.

Cover all stockpiles

Pump contents of sump into water tote

Cover base and sides of excavated grids (containing contaminated soil) with plastic

Site Observations:

0640
0745
0800
1100
1130

1215
1245
1330
1400
1420
1500
1535
1615

1635

NRA, IMS, and KB on-site.

IMS resume removing clean soil from AQ6.

Resume removal of asphait.

SG on-site.

NRA informs IMS that contaminated soil cannot be excavated when it is raining;
this is to prevent potential cross contamination.

Completed removal of clean soil from AQ6.

IMS start covering base and sidewalls of excavation with plastic.

LJ on-site.

Start pumping water from sump into tote. Sediment is being collected in drums.
LJ off-site.

IMS cover all stockpiles on-site.

IMS, NRA and KB off-site.

IMS complete removing contents of sump. The water was pumped into a tote and
the sediment was collected in three (3) drums. After the sediment and water was
removed, the sump was flushed with clean water and the water was pumped into the
tote.

IMS and NRA off-site.

Page 1 of 1



Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date August 31, 2006

Weather Conditions Cloudy/Rain

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Sheldon
Nottingham (SN), Steve Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)

Summary of Work Completed:

» Removal of Asphalt
> Project Meeting #5 conducted
» Cover all stockpiles

Site Observations:

0640
0745
0800
1100
1145

1200

NRA, IMS, and KB on-site.

IMS start removing asphalt on-site.

Resume removal of asphait.

SG, MG and LJ on-site for Project Meeting #5.

MG informs NRA that water ponding on-site will have to be collected and sampled
before being disposed.

NRA, IMS, MG and LJ off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date September 5, 2006

Weather Conditions Cloudy/Rain

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN)
GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)

Summary of Work Completed:
» Repair visual fabric on fence
» Repair silt fence along perimeter of fence
» Cover all stockpiles

Site Observations:

0640 NRA, IMS, and KB on-site.

0745 IMS start repairing visual fabric along the perimeter of the fence.
0830 MG on-site.
0900 MG informs NRA that all water that accumulated on the site can be pumped into the

tank, except the water from excavations F06 and A06; water in these excavations
would have come into contact with contaminated soil. MG approved discharge of
water from tank in an area just outside the fence on the south side of the site where
sixth street used to run; this is to ensure that the water does not leave the site by
surface flow.

0930 MG off-site.

1330 LJ on-site.

1410 NRA, IMS, MG and LJ off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date .September 5, 2006

Weather Conditions Cloudy/Rain

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN)
GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:
> Discharge wastewater from tank onto ground on-site
Site Observations:

0640 NRA, IMS, and KB on-site.

0915 IMS start discharging water onto area just outside the fence on the south side of the
site where sixth street used to run.

1430 LJ on-site.

1500 LJ and KB off-site

1510 IMS complete discharging water from tank.

1410 NRA, IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date September 7, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN),
Steve Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)

Summary of Work Completed:

> Repair silt fence around site
» Pump ponding water from F06 into tank
» Project Meeting # 6 conducted

Site Observations:

0645 NRA, IMS, and KB on-site.

0730 IMS start repairing silt fence around site.

1030 SG on-site. _

1100 LJ and MG on-site. LI, MG, NRA, SG and ALG attend Project Meeting #6.

1145 NRA informs MG that there is a small breach in the plastic in A06 and the water
present in the excavation might potentially be in contact with the contaminated soil.
MG asks for the water in AO6 and FO6 to be pumped into the tank to be sampled
instead of discharging it directly onto ground on-site as approved for water from
other excavations.

1200 MG and LJ off-site.

1210 IMS start pumping water from FO6 into tanker.

1510 IMS stop pumping water for the day.

1530 IMS and NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date September 8, 2006

Weather Conditions Partly Cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN)
GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

> Loading of excavated asphalt for transportation and recycling
> Pump ponding water from Grids FO6, QU2-1 and D09 into frac tank and tanker
» Sampling of wastewater from tanker and frac tank

Site Observations:

0645
0730
0735
0500

0930
1330
1400
1530

NRA, IMS, and KB on-site.

IMS start loading and transporting asphalt.

IMS resume pumping water from F06 into tanker.

Frac tank delivered on-site. NRA calls Marc Gutterman to seek approval for
placing frac tank outside fence next to the security trailer. Marc Gutterman
approved the placement of the frac tank outside the fence.

IMS start pumping water from QU2-1 and D09 into frac tank.

Frac tank is full.

IMS samples water from the frac tank and the tanker.

IMS and NRA off-site.

Page 1 of 1



Daily Summary Report

Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions
Site Personnel

Summary of Work Completed:

» Removal of asphalt
» Cover stockpiles

Site Observations:

0645
0730
1330
1415
1530

NRA, IMS, and KB on-site.

IMS start removal of asphalt.

LJ on-site.
LJ off-site.
IMS and NRA off-site.

Portsmouth, VA

74065-014

Nagi Alla

September 11, 2006

Cloudy

Haley & Aldrich, Inc.: Nagi R Alla (NRA)
IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN)
GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)
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Daily Summary Report

Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions

Site Personnel

Summary of Work Completed:
» Removal of asphalt
> Loading and transportation of asphalt
» Cover stockpiles

Site Observations:

0645 NRA, IMS, and KB on-site.

Portsmouth, VA

74065-014

Nagi Alla

September 12, 2006

Sunny

Haley & Aldrich, Inc.: Nagi R Alla (NRA)
IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN)
GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

0700 Trucks for transporting asphalt on-site.

0715 IMS start loading and transporting asphalt off-site.

0730 IMS start removal of asphalt.

1305 NRA wipe samples 50" truck on-site. Duplicate wipe sample taken from left rear
tire.

1400 LJ on-site.
1430 LJ off-site.
1545 NRA off-site.
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" Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date September 13, 2006

Weather Conditions Partly Cloudy/Afternoon Rain

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LLR), Curtis
Crowder (CC), Sheldon Nottingham (SN)
GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

» Loading and transportation of asphalt
» Cover stockpiles

Site Observations:

0645 NRA, IMS, and KB on-site.

0700 Trucks for transporting asphalt on-site.

0715 IMS start loading and transporting asphalt off-site.

1400 KB removes dust and lead monitoring equipment due to rain.

1405 LJ on-site.

1430 LJ off-site.

1510 IMS finish loading the last stockpile of asphalt. All asphalt except that at the
stockpile area and the ramp at entrance has been removed and transported off-site
for recycling.

1545 NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date September 14, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN),
Steve Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

> Layout of stone sub-base grids
> Project Meeting # 7 conducted

Site Observations:

0645 NRA, IMS, and KB on-site.

0700 NRA informs KB that no air monitoring is required today as there is no intrusive
work being conducted at the site.

0900 NRA and IMS start laying out stone sub-base grids.

1010 SG on-site.

1100 Project Meeting #7 is conducted.

1410 LJ on-site.

1430 LJ off-site.

1510 NRA, IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date September 15, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Curtis Crowder (CC), Steve
Gogan

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)

Summary of Work Completed:

» Sampling of stone sub-base
Site Observations:
0650 NRA, IMS, and KB on-site.

1000 SG on-site.
1015 SG and ALG checking depth of stone and marking it on stone sub-base grid layout

map.
1200 ALG and SG complete marking out depth of stone in each stone sub-base grid map.
1200 NRA calculates volume of stone by taking average thickness of stone in each grid.

IMS to collect 1 sample per 150 cubic yards of stone.
1350 MG on-site.
1400 LJ on-site.
1430 MG, LJ, NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date September 18, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN)
GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)

Summary of Work Completed:

» Sampling of stone sub-base
» Discharge of wastewater from tanker
» Repair silt fence and visual fabric

Site Observations:

0650
0730
0900
1130
1330
1400
1420
1430
1445
1515

NRA, IMS, and KB on-site.

IMS start repairing silt fence and visual fabric around site.

IMS start discharging water from tanker on southwest corner for site.
ALG resumes sampling of stone sub-base.

MG on-site.

MG oft-site.

LJ on-site.

ALG completes sampling of stone sub-base.

LJ off-site.

NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date September 19, 2006

Weather Conditions Partly Cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN)
GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)

Summary of Work Completed:

» Sampling of water from water in excavation
» Discharge of wastewater from frac tank and tanker
» Backfill stone sub-base sample locations

Site Observations:

0650
0730
0740
1030
1300
1315

1340
1345
1400
1545

NRA, IMS, and KB on-site.

IMS start repairing silt fence and visual fabric around site.

IMS start discharging water from tanker on southwest corner for site.

IMS start discharging water from frac tank.

MG on-site.

IMS collects samples of water from excavations. Samples are collected for Total
Lead analysis at different points along the treatment train - before bag filters, after
pre-bag filter and after post-bag filter. Water was being discharged on-site with
approval from Army Corp. of Engineers.

MG off-site.

LJ on-site.

LJ off-site.

NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date September 20, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN)
GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (L)

Summary of Work Completed:

» Removal and stockpiling of stone from Grids B06, D05 and CO0S5
> Discharge of wastewater from frac tank
> Repair of silt fence and visual fabric

Site Observations:

0650
0740
1145
1150
1350
1410
1445

1545

NRA, IMS, and KB on-site.

IMS resume repair of silt fence and visual fabric around site.

KB sets up air monitoring equipment.

IMS start removal of stone from B06, C05 and DOS5.

L] on-site.

LJ off-site.

IMS start securing excavations by placing caution tape on the perimeter of the
excavations.

NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date September 21, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA),

Santhosh K Thadigiri (SKT)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN),
Steve Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB),
William W Dunnell (WWD)

Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)

Summary of Work Completed:

» Removal of stone from Grids D05 and C02
» Discharge of wastewater from frac tank
» Project Meeting #8 conducted

Site Observations:

0650
0720
0730
0745
0800
1045
1100
1330
1430
1530

NRA, IMS, and KB on-site.

SG on-site.

Resumed removal of stone from D05 and CO2.
Water mist used to suppress dust.

WWD and SKT on-site.

MG and LJ on-site.

Project Meeting #8 conducted.

WWD and SKT off-site.

LJ and MG off-site.

NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date September 22, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN)
GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (L))

Summary of Work Completed:

> Start removal of stone from Grid HO7
» Removal of clean soil from Grid A03
» Receipt of sampling results for wastewater from excavations

Site Observations:

0650
0800

0830

0840

0900
1300
1345
1400
1530

NRA, IMS, and KB on-site.

IMS start removal of stone from HO7. IMS encounters groundwater before getting
to the bottom of the stone. IMS stop stone removal.

IMS start removal of stone sub-base in southwest corner of the site. IMS encounters
groundwater before getting to the bottom of the stone. IMS stop stone removal.
70% of AO3 has stone sub-base while the remainder has both stone sub-base and 57
stone. The thickness of the 57 stone is 15”. According to the Project Manual there
is 6” of clean soil in this grid which will have to be removed before encountering
the contaminated soil. NRA calls Santhosh Thadigiri (H&A) to inform him that by
removing the 6” of clean soil from bottom of the stone sub-base it will not reach the
bottom of the 57 stone. Santhosh informs NRA that the 6” of clean soil has to be
removed from bottom of the stone sub-base and that no soil has to be removed from
bottom of the 57 stone.

IMS start removal of clean soil from A03.

IMS complete removal of clean soil from A03 and stockpile it in the stockpile area.
LJ on-site.

LJ off-site.

ALG and NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date September 25, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN),
Steve Gogan (SG)

Summary of Work Completed:

>
>
»

Repair visual fabric and silt fence

Cover all stockpiles

Meet with City of Portsmouth Engineer regarding discharge of wastewater into city
storm drains

Site Observations:

0650
0700

0745

0830
1000
1030
1230

1300
1325

1530

NRA, IMS on-site.

Kellie Benn (GEI) calls and informs NRA that she missed her flight from
Washington to Norfolk last night and she will not be able to arrive at the site until
the afternoon.

NRA calls Marc Gutterman (USACE) regarding excavation wastewater sampling
results; the results were below the regulatory limits. Marc indicated that he would
talk to Fred MacMillan (EPA) regarding discharging water off-site. Marc also
informed NRA that another round of samples might need to be collected.

IMS repairing visual fabric and silt fence around site and covering stockpiles.

SG informs NRA that he left two voice mails with Jeff Harper (Engineer, City of
Portsmouth) for an appointment to meet to discuss the possibility of discharging
water from the excavations into storm drains.

SG informs NRA that Jeff Harper (Engineer, City of Portsmouth) has agreed to
meet at 1300 at City Hall. '

SG on-site.

SG and NRA off-site to meet with Jeff Harper. _

SG and NRA on-site after meeting Jeff Harper. Jeff Harper approves the discharge
of water into city storm drains and indicates that he is not aware of any additional
city permits.

IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date September 26, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Sheldon Nottingham (SN)
GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (L), Marc Gutterman (MG)

Summary of Work Completed:

» Discharge of wastewater from Grids FO6 and D09 off-site.

Site Observations:

0650

0700

0800

0830

0900

1100

1130
1200

1345
1400
1415
1500

1600

1800

2030
2200
2230

NRA, IMS, and KB on-site.

IMS preparing for discharge of water. IMS to discharge water from F06.

NRA asks IMS to dig a trench in the south west corner of the site outside the fence
and adjacent to the cattails leading to Seventh Street. This trench would allow
ponding precipitation water to flow from the cattail area to the street and prevent it
from going into the neighboring property (Premier).

IMS places hay bales around storm drains on Seventh and Wavy Streets as sediment
control devices.

IMS start discharging water after running the water through a treatment train
comprising a 50 micron pre-filter and a 25 micron post-filter. IMS also place a
filter bag at the end of discharge hose. '

MG on-site. MG approves the discharge using the treatment train and informs NRA
to collect one sample from the bottom of the excavation before the water passed
through the filters, one sample after the water passed through the pre-filter and one
sample after it passed through the post filter. MG also confirms with NRA that the
pre and the post-filter bags will be periodically checked and changed if they have
collected enough sediment. The filter bags would also be sampled.

MG off-site.

ALG collects water samples from bottom of F06 excavation, after pre-filter and
after post-filter; ALG collects a duplicate, as well.

Completed discharge of water from excavation FO06.

LJ on-site.

IMS start discharging water from D09.

SN and CC off-site. LR on-site.

ALG off-site.

LR replaces pre-filter and post-filter bags. The filter bags are placed in a bag to be
sampled.

Complete discharging water from excavation D09.

Pump stops working. Water discharge stopped for the day.

NRA and LR off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date September 27, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Sheldon
Nottingham (SN)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman

Summary of Work Completed:

> Discharge of wastewater from QU2-1 off-site
» Removal of stone from HO7
> Removal of stone from stone sub-base Grid 1

Site Observations:

0650 NRA, IMS, and KB on-site.

0700 IMS resume discharge of wastewater from QU2-1.

0730 IMS begin removal of stone from HO7 and stone sub-base from Grid 1.

1215 IMS replace pre- and post-filter bags.

1300 NRA visits Jeff Harper (Engineer, City of Portsmouth) and gets survey elevation
plan for Wavy Street from 1988. Jeff informs NRA that this is the only plan he is
aware of that has survey elevations for Wavy and Seventh Streets.

1310 LJ on-site.

1345 LJ off-site.

1350 MG on-site.

1355 MG on looking at the different depths of stone in HO7 excavation enquires about the
depth from which clean soil would be removed.

1410 MG, NRA and Santhosh Thadigiri (H&A) discuss the removal of soil from H0O7 and
decide that one composite sample would be collected from the soil in this grid and
sampled separately.

1420 MG approves stone sub-base sampling results except for SS-12A taken from Grids
17, 18 and 19. MG informs NRA that the lab has to be contacted and found out if
there were any QC issues with this sample and if not, then the sample will have to
be analyzed again.

1430 MG off-site.

1500 KB, LR and SN off-site.

1530 ALG off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date September 28, 2006

Weather Conditions Sunny

Site Personnel : Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Sheldon
Nottingham (SN)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman

Summary of Work Completed:

VVVY

Discharge of wastewater from QU2-1 off-site
Complete removal of stone sub-base from Grid HO7
Removal of stone from stone sub-base Grids 12 and 2
In-situ sampling of contaminated soil

Site Observations:

0650
0700
0720
0930

1100

1105
1200

1310

1430

1500
1610

NRA, IMS, and KB on-site.

IMS resume discharge of wastewater from QU2-1.

IMS resume removal of stone from HO7 excavation. _

IMS and NRA take measurements of depth of stone sub-base and depth of additional
soil in HO7. NRA creates a top view plan of HO7.

MG and LJ on-site.

Attend Project Meeting # 8.

NRA informs MG that stone sub-base from contaminated Grid D04 has not been
removed as it is the only access way to Stone Sub-base Grid 9. NRA seeks
permission to do in-situ stone sub-base sampling in D04. The plan is to excavate
some stone sub-base from D04 at 4 different locations and mix it with the stone sub-
base stockpile from the 30X30 grids; this would allow for the collection of a
representative sample from the stone sub-base stockpile subsequently. The stone
sub-base from the 4 locations is going to be collected across the depth of stone sub-
base. MG approved the plan.

IMS start in-situ sampling of contaminated soil. Sampling to be done as approved
by USACE.

Santhosh Thadigiri (Haley & Aldrich, Inc.) calls NRA and informs him that the
stone sub-base sample SS-12A has to be re-analyzed. Santhosh also informs NRA
that the 6” to be excavated in HO7 should be excavated from the bottom most part of
the excavation. All the soil above it in the other part of the excavation should be
excavated.

LJ, MG and KB off-site.

IMS complete the in-situ sampling of contaminated soil except from excavation grids
EO8 and E09. 1 composite sample was collected from A03 and C02, 1 composite
sample was collected from D04, D05, C05, B06 and A06, 1 composite sample was
collected from FO6 and HO7 and 1 composite sample was collected from D09 and
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1630

QU2-1. Duplicate sample was collected from F06 and HO7.
IMS and NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date September 29, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Sheldon
Nottingham (SN) and Steve Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman

Summary of Work Completed:

» Discharge of wastewater off-site
» Removal of stone sub-base and clean soil from Grids EO8 and E09
» Wipe sampling of water tanker

Site Observations:

0650
0700
0800

0830

0845

0900

0930
1030
1100
1200
1230
1400
1630

NRA, IMS and KB on-site.

IMS resume removal of stone from stone sub-base grids.

KB informs NRA that the dust monitor A2 (downwind) has exceeded the dust level.
The ground is saturated with water and there is no visible dust in the air. NRA
enquires if there is any problem with the dust monitor. NRA informs KB that if the
next reading is high then work will be stopped.

KB informs NRA that the dust monitor A2 is still showing a high reading. NRA
asks IMS to stop work. KB to check in 15 minutes to see if the dust level reading
has decreased. If the dust level does not come down KB to reset the monitor.

KB and NRA check the dust monitor A2 and see that the reading is still high. KB to
reset the dust monitor.

IMS preparing to pump water off-site from the sump area. IMS having problems
with pump as it is getting clogged.

SG on-site.

MG on-site.

MG off-site.

IMS start removing stone from EO8 and EQ9.

IMS start removing clean soil from QU2-1 and D09.

NRA collects wipe samples water tanker on-site.

IMS and NRA off-site.
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Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions

Site Personnel

Summary of Work Completed:

Daily Summary Report

Portsmouth, VA

74065-014

Nagi Alla

September 30, 2006

Sunny

Haley & Aldrich, Inc.: Nagi R Alla (NRA)
IMS Environmental Services, Inc.: Lloyd
Rawles (LR), Sheldon Nottingham (SN) and
Patrick Brown (PB)

> Removal of clean soil from Grids EO8 and E09

Site Observations:

0650 NRA, IMS on-site.

0700 IMS resume removal of clean soil from EQ8 and EO09.

1215 IMS and NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date October 02, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Sheldon
Nottingham (SN)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

YVVVY

Removal of clean soil from Grids EO8 and EQ9

Removal of stone sub-base

In-situ sampling of contaminated soil in Grids EO8 and E09
Collection of disposal sample

Site Observations:

0650
0730
1000
1005
1200
1215
1405
1435
1500
1530

NRA, IMS, and KB on-site.

IMS resume removal of clean soil from EO8 and E09.
IMS complete removal of clean soil from E08 and E09.
IMS start removal of stone.

IMS start collecting samples for disposal purposes.

IMS start collection of in-situ sample from EO8 and E09.
LJ on-site.

LJ off-site.

IMS complete collection of samples from all excavations.
IMS and NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date October 03, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Sheldon
Nottingham (SN)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (L))

Summary of Work Completed:

>
>

>

Removal of stone sub-base

Collection of samples from stone sub-base stockpile (eight 30" X 3 0’ grids wh ere
contaminated soil was in direct contact with stone sub-base), clean soil stockpile,
sediment from sump and sediment from pre-filter and post-filter sample

Discharge of frac tank water off-site

Site Observations:

0650
0710
0730
0745
0915

1115

1215

1445
1500
1515

1620

IMS and KB on-site.

NRA on-site.

IMS start removal of stone.

ALG collects sediment sample from pre-filter and post-filter bag. _
IMS run over air monitor and dust monitor A3 (downwind). KB informs NRA that
the backup monitors are not working.

Marc Gutterman (USACE) calis NRA and gives him approval for discharging water
from frac tank off-site without the use of pre-filter and post-filter. IMS to discharge
water onto wetland area and allow it to go onto the road and into storm drains.

IMS start collecting samples of stone, sediment from sump and clean soil from
stockpiles.

LJ on-site.

IMS offt-site.

L] off-site.

NRA off-site
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Daily Summary Report -

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author . Nagi Alla

Date October 04, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

> Removal of stone sub-base
» Collection of sample of water from sump
» Discharge of frac tank water off-site

Site Observations:

0650 IMS and KB on-site.
0700 NRA on-site.

0715 IMS resume discharge of water from frac tank.
0745 IMS start removal of stone.
0930 ALG collects sample of water from sump.

1430 LJ on-site.
1445 LJ off-site. _
1500 IMS, NRA off-site.

Page 1 of 1



Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date October 05, 2006

Weather Conditions Cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Steve
Gogan (SG)

GEI Consultants Inc.; Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman YMG)

~ Summary of Work Completed:

> Removal of stone sub-base
» Project Meeting # 10 conducted
» Cover all stockpiles

Site Observations:

0700 IMS, NRA and KB on-site.

0730 IMS start removal of stone.

1100 LJ and SG on-site. Attend Project Meeting # 10.
1310 LJ off-site.

1355 IMS start covering all stockpiles with plastic.
1400 MG on-site.

1430 MG off-site.

1530 IMS, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date October 09, 2006

Weather Conditions Partly Cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG),

Lloyd Rawles (LR), Curtis Crowder (CC),
Sheldon Nottingham (SN), Steve Gogan (SG)
GEI Consultants Inc.: Kellie Benn (KB)

Summary of Work Completed:

Hauling of stone sub-base for off-site disposal

Repair visual fabric around site

Cover stockpiles with plastic

Repair silt fence around site

Discharge of water from excavation Grids EO8 and E09 off-site

YVVVVYYV

Site Observations:

0630 IMS, NRA and KB on-site.
0700 IMS start repairing visual fabric.

0705 IMS start loading trucks with stone sub-base.

0900 IMS clean Wavy Street as the trucks had tracked some dirt onto the road.

1145 IMS start discharging water off-site from excavation EO8 and E09 using pre-filter
and post-filter.

1200 IMS clean Seventh Street as the trucks are tracking dirt onto the road.

1300 IMS start repairing silt fence around site.

1445 Last truck leaves site (25 trucks today).

1530 IMS, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions

Site Personnel

Summary of Work Completed:

» Hauling of stone sub-base
» Cover stockpiles

Portsmouth, VA

74065-014

Nagi Alla

October 10, 2006

Sunny

Haley & Aldrich, Inc.: Nagi R Alla (NRA)
IMS Environmental Services, Inc.: Albert L
Guarin (ALG),

I.loyd Rawles (LR), Curtis Crowder (CC),
Sheldon Nottingham (SN)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (L])

» Off-site discharge of water from excavation Grids E08, E}9 and D09

Site Observations:

0630 IMS, NRA and KB on-site.

0700 IMS start loading trucks with stone sub-base.
1230 IMS start discharging water off-site from excavation D09, EO8 and E09; the water is
run through a pre-filter and post-filter prior to discharge.

1440 LJ on-site.

1455 Last truck leaves site (30 trucks today).

1500 L] off-site.
1530 IMS, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions

Site Personnel

Summary of Work Completed:

Portsmouth, VA

74065-014

Nagi Alla

October 11, 2006

Sunny

Haley & Aldrich, Inc.: Nagi R Alla (NRA)
IMS Environmental Services, Inc.: Albert L
Guarin (ALG),

Lloyd Rawles (LR), Curtis Crowder (CC),
Sheldon Nottingham (SN)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

> Loading of stone sub-base onto trucks for off-site disposal

> Cover stockpiles with plastic

» Discharge of water from excavation Grids EO8, E09 and D09 off-site

Site Observations:

0630 IMS, NRA and KB on-site.

0700 IMS start loading trucks with stone sub-base.
0730 IMS start discharging water off-site from excavation D09, E08 and E09; the water is

run through a pre-filter and post-filter prior to discharge.
0820 NRA samples 60" truck hauling stone.

1350 LJ on-site.
1420 LJ off-site.

1510 Last truck leaves site (35 trucks today).

1530 IMS, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date October 12, 2006

Weather Conditions Partly Cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG),

Lloyd Rawles (LR), Curtis Crowder (CC),
Brian Fansler (BF)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)

Summary of Work Completed:

VVVY

Loading of stone sub-base onto trucks for off-site disposal

Removal of stone sub-base

Cover stockpiles with plastic

Discharge of water from excavation Grids EO8, E09 and D09 off-site

Site Observations:

0630
0700
0720
0730

1000
1220
1330

1400
1420
1510
1600

IMS, NRA and KB on-site.

IMS start loading trucks with stone sub-base.

IMS resume removal of stone.

IMS start discharging water off-site from excavation Grids D09, EO8 and E09; the

water is run through a pre-filter and post-filter prior to discharge.

MG on-site.

NRA samples 150" truck on-site.

NRA informs ALG that the corners of 30’ X 30 ’ gr ids have been moved and that
they will have to be resurveyed. ALG agrees and informs NRA they will try to get
the surveyor tomorrow or Monday to re-survey the grids.

LJ on-site.

LJ off-site.

Last truck leaves site (14 trucks today).

IMS, NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date October 13, 2006

Weather Conditions Partly Cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)
IMS Environmental Services, Inc.: Albert L
Guarin (ALG),

Lloyd Rawles (LR), Curtis Crowder (CC),
Brian Fansler (BF), Steve Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

Project Meeting #11 conducted

Removal of stone sub-base

Collect asphalt/stone sample from ramp and water sample at end of discharge hose
Cover stockpiles with plastic

Discharge of water from excavation HO7 and F06 off-site

VVVVY

Site Observations:

0630 IMS, NRA and KB on-site.

0720 IMS resume removal of stone.

0730 IMS start discharging water off-site from excavation HO7 using pre-filter and post-
filter.

1030 SG on-site

1035 ALG collects sample from end of discharge hose while discharging water from HO7
excavation.

1100 LJ on-site. Attend Project Meeting #11.

1315 LJ off-site.

1330  SG off-site.

1350 IMS start discharging water from FO6; the water is run through a pre-filter and post-
filter prior to discharge off-site.

1430 NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date October 16, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG),

Lloyd Rawles (LR), Curtis Crowder (CC),
Brian Fansler (BF)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

VVYVYYVY

Loading of stone sub-base onto trucks for off-site disposal
Removal of stone sub-base

Excavation of Grid A06

Cover stockpiles

Site Observations:

0650
0710
1130

1330

1400
1430
1445
1530

IMS, NRA and KB on-site.

IMS resume hauling of stone sub-base.

IMS start excavation of A06. IMS to remove 6 inches of soil. IMS setting up a
level to track the depth of soil being excavated.

IMS finish excavation of A06. The soil has been stockpiled in one corner of the
excavation.

L] on-site.

LJ off-site.

Last truck on-site. IMS start covering up stockpiles.

NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date October 17, 2006

Weather Conditions Cloudy/Rain

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG),

Lloyd Rawles (LR), Curtis Crowder (CC),
Brian Fansler (BF)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (L)

Summary of Werk Completed:

Survey locations on-site and outside site for grading plan

Excavation of Grids E08, E09, QU2-1 and D09

Removal of sump

Move clean soil from stockpile area to an area beside Grid HO7 where stone sub-base
has already been removed

Cover stockpiles

Site Observations:

0650
0730

0800
0805
0930

0945

1030
1130
1140

1215
1300

1350
1400
1415
1430
1515

1530

IMS, NRA and KB on-site.

IMS start excavation of EO8. IMS to remove 6 inches of soil. IMS set up level to
track the depth of soil being excavated.

IMS start moving clean soil from stockpile area to an area beside HQ7 where stone
sub-base has already been removed.

Survey personnel on-site to re-survey the corners of the 30’ X 30’ grids which
have been displaced by moving equipment. :

IMS complete excavation of EO8. The soil has been stockpiled in a corner of the
excavation.

IMS start to remove the sump. NRA informs ALG to pump any water present in
the sump on-site. IMS pumping water from sump into Grid 1. NRA informs IMS
that the concrete from the sump has to be placed on plastic and has to cleaned and
crushed before collecting a sample for analysis.

Survey personnel finish survey of 30’ X 3 0’ grids. Surve y personnel start
collection of coordinates and elevations for points around and outside the site for
grading plan.

KB removes air monitoring equipment as it starts raining.

Survey personnel finish collection of points and will email coordinates and
elevations to NRA.

IMS start covering stockpiles.

IMS start excavation of QU2-1. IMS to remove 12 inches of soil. IMS set up a
level to track the depth of soil being excavated. _

IMS complete excavation of QU2-1. The soil has been stockpiled in a corner of the
excavation.

IMS start excavation of E09. IMS to remove 6 inches of soil. IMS set up a level to
track the depth of soil being excavated. IMS covers the soil stockpile with plastic.
LJ on-site.

LJ off-site.

IMS complete excavation of E09. The soil has been stockpiled in a corner of the
excavation.

NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date October 18, 2006

Weather Conditions Cloudy/Rain

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG),

Lloyd Rawles (LR), Curtis Crowder (CC),
Brian Fansler (BF), Steve Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:
» Excavation of Grids A03, C05 and D05
» Move clean soil from stockpile area to an area beside HO7 where stone sub-base has
already been removed
> Cover stockpiles

Site Observations:

0650 IMS, NRA and KB on-site.

0730 IMS start excavation of A03. IMS to remove 6 inches of soil. IMS set up level to
track the depth of soil being excavated.

0800 IMS start moving clean soil from stockpile area to an area beside HO7 where stone
sub-base has already been removed.

1030 IMS complete excavation of A03. The soil has been stockpiled in a corner of the

excavation and covered with plastic.
1045 IMS start excavation of C05 and DO5. IMS set up level to track the depth of soil
being excavated.

1100 Marc Gutterman approved disposing sump sediment with non hazardous soil as
TCLP result for sump sediment is below the TCLP regulatory result of 5 mg/L.

1345 IMS start excavation of C02. IMS to remove 6 inches of soil. IMS set up a level to
track the depth of soil being excavated.

1400 CO02 has a lot of water in the excavation. NRA informs ALG that the water has to

be pumped out before excavating C02

1415 LJ on-site.

1425 NRA informs IMS that they can dispose the sediment from the sump with the non-
hazardous soil. IMS remove sediment from the drum and mix it with non-
hazardous soil excavated from DOS5.

1430 LJ off-site.

1530 NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date October 19, 2006

Weather Conditions Foggy/Cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG),

Lloyd Rawles (LR), Curtis Crowder (CC),
Brian Fansler (BF), Steve Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (L))

Summary of Work Completed:

VVVVY

Excavation of Grids C05 and D05

Mix sump sediment (Non-hazardous) with stockpile of Non-hazardous soil from D05
Clean/Crush/Stockpile Sump concrete

Project Meeting # 12 conducted

Cover stockpiles

Site Observations:

0650
0715
0810
0915

0930

0945
1050
1100
1130

1140

1150
1230
1415
1430
1515
1530

IMS, NRA and KB on-site.

KB places air monitoring equipment on-site.

IMS start pumping water from C02 to enable them to start excavation.

IMS start excavation of CO5 and DOS5. IMS set up level to track the depth of soil
being excavated.

IMS remove sediment from the remaining 3 drums and mix it with non- hazardous
soil excavated in DO5.

IMS decontaminate loader bucket.

SG and LJ on-site.

Attend Project Meeting # 12.

IMS inform NRA that they are planning to get trucks tomorrow for hauling stone
sub-base and enquire if they can move stone sub-base from stockpile area to the
entrance. NRA approves and informs ALG that they will have to cover the stone
stockpile at entrance with plastic.

IMS start cleaning sump of any debris in stockpile area. IMS to clean sump, crush
the concrete and place it on plastic and sample for TCLP Lead.

IMS start moving stone sub-base from stockpile area to the entrance.

SG and LJ off-site.

L] on-site.

LJ off-site.

IMS complete crushing sump and placing it on plastic.

NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date October 23, 2006

Weather Conditions Sunny '

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG),

Curtis Crowder (CC), Brian Fansler (BF)
GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)

Summary of Work Completed:

> Hauling of stone sub-base
» Cover stockpiles
» Discharge of wastewater from Grid HO7

Site Observations:

0650
0715
0745

1130
1415
1430
1515
1530

IMS, NRA and KB on-site.

IMS resume hauling stone sub-base.

IMS resume moving stone sub-base stockpile from stockpile area to site entrance to
be hauled.

IMS start pumping wastewater from HO7 off-site.

LJ on-site.

LJ off-site.

IMS complete crushing sump and placing it on plastic.

NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date October 24, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Brian Fansler (BF), Lloyd
Rawles (LR)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)

Summary of Work Completed:

Sampling of sump concrete
Excavation of Grids F06 and HO7
Cover stockpiles with plastic
Discharge of water from Grid HO7

VVVYY

Site Observations:

0700 IMS, NRA and KB on-site.
0730 IMS start pumping water from HO7 off-site.

0800 ALG samples crushed concrete sump.

0930 IMS start excavation of F06. IMS to excavate 6 inches of soil and stockpile it in 2
piles in the excavation. IMS set up level to track the depth of the excavation.

1000 IMS start removal of asphalt from stockpile area.

1215 IMS complete excavation of FO6. IMS cover the soil excavated with plastic.

1245 IMS start excavation of H07. IMS to remove 6 inches of soil from the southwest

corner, 18 inches of soil from the northwest corner of HO7. IMS set up level to
grade the excavation.

1415 LJ on-site.

1430 LJ off-site.

1445 IMS complete excavation of FO6. NRA informs MG that the water in the hole/sump
(created to drain water) will be pumped out. IMS covers stockpile.

1505 IMS fix visual fabric around fence.

1540 IMS start washing dust from asphalt present at entrance.

1645 NRA and IMS off-site.

Page 1 of 1



Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date October 25, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)

Summary of Work Completed:

» Treatment of soil in Grid FO6
» Cover stockpiles with plastic
> Discharge water from H07

Site Observations:

0700
0730
0800
0930

1030
1045
1100

1320
1400
1410
1425

1550
1645

IMS, NRA and KB on-site.

IMS start pumping water from hole in HO7 off-site.

ALG samples crushed concrete sump.

ALG informs NRA that 5 tons of Portland cement is going to be delivered to the site
for treatment of FO7 and HO7.

LJ on-site.

IMS start treatment of one pile in F06.

One hundred 80-pound bags containing a total of 4 tons of cement delivered to the
site.

MG on-site.

MG informs NRA that the sediment from the frac tank can be mixed with the non
hazardous soil as the water pumped into the frac tank (that contained the sediment)
is from non hazardous excavation Grid D09 and from on top of asphalt.

IMS complete treatment of one pile in F06. Stockpile has been covered with plastic.
IMS start treatment of the 2™ pile in FO6 excavation.

MG off-site.

IMS complete treatment of 2™ pile in FO6. Stockpile has been covered with plastic.
NRA, LJ and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date October 26, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG),

Curtis Crowder (CC), Brian Fansler (BF),
Lloyd Rawles (LR)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (L)

Summary of Work Completed:

VVVVVVYVY

Treatment of soil in Grid HO7

Cover stockpiles with plastic
Discharge of water from HO7

Removal of asphalt from stockpile area
Wet down entrance to suppress dust
Repair visual fabric around site
Project Meeting #13 conducted

Site Observations:

0700
0730
0745
0815
0820
0915
1400
1445
1530
1600
1605
1625

IMS, NRA and KB on-site.

IMS start pumping water from sump/hole in HO7 off-site.

IMS divide the stockpile of soil in HO7 into two piles for treatment.
LJ on-site.

IMS start treatment of first pile in HO7.

IMS resume removal of asphalt from stockpile area.

ALG informs NRA that asphalt will be hauled out for disposal tomorrow.
IMS start wetting down entrance to suppress dust.

IMS repair visual fabric around site.

IMS finish treatment of HO7. Stockpiles covered with plastic.

LJ off-site.

NRA, LJ and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date October 27, 2006

Weather Conditions Cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG),

Curtis Crowder (CC), Brian Fansler (BF),
Lloyd Rawles (LR)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

VVVYYVY

Complete treatment of soil in Grid HO7
Cover stockpiles with plastic

Loading and transportation of asphalt off-site
Resume removal of stone

Cleaning of frac tank

Site Observations:

0700
0800

0830
0900

0945
1120
1140
1445
1530
1600
1605
1625

IMS, NRA and KB on-site.

NRA informs IMS that they need to remove more treated soil from the bottom of
FO6 and stockpile it up in the excavation.

IMS start moving more asphalt from stockpile area to entrance.

IMS personnel on-site to clean frac tank. NRA informs ALG that he has received
approval from Marc Gutterman (MG) to mix the sediment with the non hazardous
soil.

Trucks on-site to haul asphalt.

KB removes air monitoring equipment as it starts raining.

IMS resume removal of stone.

IMS start wetting down entrance to suppress dust.

IMS repair visual fabric around site.

IMS finish treatment of HO7. Stockpiles covered with plastic.

LJ off-site.

NRA, LJ and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date October 30, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG),

Curtis Crowder (CC), Brian Fansler (BF),
Lloyd Rawles (LR), Steve Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG)

Summary of Work Completed:

VVVVVY

Loading and hauling of non-hazardous soil (12 trucks) for off-site disposal
Cover stockpiles with plastic

Resume removal of stone

Repair visual fabric around site

Discharge water from Grid HO7

Complete excavation of the 11 30X30 grids

Site Observations:

0700
0715

0730
0800

0815
0830

0950
1030
1130
1145
1150
1215

1250
1300
1310
1410
1545

IMS, NRA and KB on-site.

IMS start loading non-hazardous soil from A006 and transporting off-site. IMS
using loader to transport non-hazardous soil from A03, C02, C0S5 and D05 to A006
for loading trucks.

IMS start repairing visual fabric around site.

NRA informs ALG that they cannot drop the non-hazardous soil on the site while
transporting it from other excavations to A06. ALG informs NRA that they will use
the IMS dump truck present on-site to transport soil from excavations to A006.

SG on-site.

IMS setting up pump to pump water from HO7 excavation using a treatment train
comprising pre-filter and post-filter bags and discharge it off-site. IMS is having
problems with pump as sediment clogging up pump.

IMS collects wipe sample from 200" truck.

MG on-site.

MG off-site.

Last truck on-site today (12 trucks).

IMS get pump working.

IMS decontaminating excavator used to excavate and treat the hazardous soil. IMS
using a tray to decontaminate the excavator bucket.

IMS complete decontamination of excavator bucket.

IMS resume removal of stone.

IMS resume excavating the remaining contaminated soil in the 11 30X30 grids.
IMS change pumps but are still having problems with clogging sediment.

NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date October 31, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF), Willis
Griffin (WG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG)

Summary of Work Completed:

Cover stockpiles with plastic

Resume removal of stone

Repair visual fabric around site

Discharge water from Grids HO7, F06, D09
Excavation of D04 (30X30) grid

Sampling of treated soil from Grids HO7 and F06

VVVVVY

Site Observations:

0700 IMS, NRA and KB on-site.

0730 IMS start removal of stone.

0735 IMS start discharging water from HO7 off-site after running the water through pre-
filter and post-filter bags.

1230 IMS start excavation of D04.

1235 MG on-site.

1310 MG informs NRA that samples from treated soil can be collected without his being
present as long as the procedure approved by EPA and USACE was followed.

1330 MG off-site. '

1430 IMS start collecting samples from treated soil (FO6 and HO7). IMS collects 4
aliquots from each pile in each excavation. A composite sample was collected from
each excavation. A duplicate sample was collected from FO6 and MS/MSD from
HO7.

1530 IMS off-site.

1630 NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date November 01, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF), Willis
Griffin (WG), Steve Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)

Summary of Work Completed:

VVVVYVVVY

Cover stockpiles

Loading and hauling of stone-sub-base

Resume removal of stone

Discharge water from Grids HO7, QU2-1, E08, D09
Excavation of Grid B06

Resume removal of asphalt from stockpile area

Frac tank removed from site

Site Observations:

0700
0715
0725

0800
0820
1000
1030
1100
1310
1530

IMS, NRA and KB on-site.

IMS start loading and hauling stone off-site.
IMS start discharging water from D09 off-site after running the water through pre-
filter and post-filter bags.

IMS decontaminate excavator bucket.

IMS start excavation of B06.

SG on-site.

Frac tank hauled off-site.

IMS resume removal of stone.

SG off-site.

IMS and NRA off-site.

Page 1 of 1



Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA
- Haley & Aldrich Project No 74065-014
Haley & Aldrich Author Nagi Alla
Date November 02, 2006
Weather Conditions Cloudy
Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF), Willis
Griffin (WG), Steve Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)

Summary of Work Completed:

VVVVY

Cover stockpiles with plastic

Resume removal of stone

Discharge water from QU2-1, E08, D09

Move remaining non-hazardous soil from excavations to Grid B06 excavation
Project Meeting # 14 conducted

Site Observations:

0700
0750
0800

0810
0955
1030
1100
1200

1215
1440
1450
1530

IMS, NRA and KB on-site.

IMS resume removal of stone.

IMS start discharging water from EO8 off-site after running the water through pre-
filter and post-filter bags.

IMS start moving non-hazardous soil to BO6 in dump truck.

KB removes dust monitoring equipment as it starts raining.

MG on-site.

LJ on-site. Attend Project Meeting #14.

MG approved disposing plastic covering the piles and the visual fabric on fence as
construction debris.

MG and LJ off-site.

LJ on-site.

L] off-site.

IMS and NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date November 03, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF), Willis
Griffin (WG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

» Cover stockpiles with plastic
» Loading and hauling of stone and non-hazardous soil for off-site disposal
» Resume removal of stone

Site Observations:

0700
0710
1440
1450
1530

IMS, NRA and KB on-site.

IMS resume hauling of stone and non-hazardous soil
LJ on-site.

LJ off-site.

IMS and NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions
Site Personnel

Summary of Work Completed:

» Resume removal of stone sub-base

Site Observations:

0700
0800
1110
1200
1230
1315
1420
1450
1610

IMS, NRA and KB on-site.
IMS resume hauling of stone.
SG on-site.

ALG off-site.

MG on-site.

MG off-site.

LJ on-site.

LJ off-site.

IMS and NRA off-site.

Portsmouth, VA

74065-014

Nagi Alla

November 06, 2006

Sunny

Haley & Aldrich, Inc.: Nagi R Alla (NRA)
IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF), Steve
Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No : 74065-014

Haley & Aldrich Author Nagi Alla

Date November 07, 2006

Weather Conditions Cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF), Steve
Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (L)

Summary of Work Completed:

» Loading and hauling of stone
> Move remaining non-hazardous soil from excavations to excavation B06

Site Observations:

0700 IMS, NRA and KB on-site.

0715 IMS calls for trucks.

0745 SG on-site.

0810 IMS start loading stone sub-base in trucks for hauling off-site.

0830 IMS resume stockpiling non-hazardous soil from excavations QU2-1, D09, EO8 EQ09
in excavation BO6 for subsequent transportation for off-site disposal.

1420 LJ on-site.

1450 LJ off-site.

1530 IMS and NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date November 08, 2006

Weather Conditions Cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF), Steve
Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

Loading and hauling of stone sub-base for off-site disposal
Removal of asphalt and stone at entrance

Loading and hauling of asphalt

Discharge water from Grids QU2-1, FO6 and HO7 excavations

YV V VY

Site Observations:

0650 IMS, NRA and KB on-site.

0715 IMS calls for trucks

0730 IMS start pumping water from QU2-1 off-site after running water through pre-filter
and post-filter bags.

0800 IMS start loading stone sub-base in trucks for hauling off-site.

1100 IMS start removing asphalt at entrance. :

1350 LJ on-site.

1420 LJ off-site.

1555 IMS and NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date _ November 09, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

>

>
>
>

Loading and hauling of asphalt, stone sub-base and non-hazardous soil for off-site
disposal

Removal of asphalt and stone at entrance to Treatment Pad

Discharge water from Grids QU2-1, FO6 and HO7 excavations

Project Meeting # 15 conducted

Site Observations:

0640
0700
0730

0800
0930

1100
1130
1330
1415
1430
1600
1800

IMS, NRA and KB on-site.

IMS start loading stone sub-base and asphalt in trucks to for off-site disposal.
IMS start pumping water from QU2-1 off-site after running water through the pre-
filter and post-filter bags.

IMS start loading non-hazardous soil in trucks for off-site disposal.

BF informs NRA and ALG that the truck driver hauling non-hazardous soil
informed him that the landfill is not taking anymore loads today due to wet
conditions.

LJ on-site. Attend Project Meeting # 15.

LJ off-site.

ALG informs NRA that CC will work till 1800 pumping water from excavations.
LJ on-site.

LJ and ALG off-site.

BF and LR off-site

CC and NRA off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date November 10, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF)

GEI Consultants Inc.: Kellie Benn (KB)

Summary of Work Completed:

Loading and hauling of asphalt, stone sub-base and stone for off-site disposal
Removal of asphalt and stone at entrance and ramp to the Treatment Pad
Discharge water from Grids QU2-1, FO6 and HO7

Topographic survey excavated grids

VVVY

Site Observations:

0640 IMS, NRA and KB on-site.

0715 IMS start pumping water from QU2-1 off-site after running water through pre-filter
and post-filter bags. '

0800 IMS start loading non-hazardous soil in trucks for off-site disposal.

0930 IMS start loading stone sub-base and asphalt in trucks for off-site disposal.

1200 Survey personnel on-site.

1410 Survey personnel off-site.

1430 ALG informs NRA that on 11/13/06, they will haul the rest of the stone and asphalt
on the ramp and install a construction entrance and start grading the site.

1445 NRA off-site.

Page 1 of 1



Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date November 13, 2006

Weather Conditions Cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (L))

Summary of Work Completed:

» Removal and transport of stone sub-base at entrance and ramp
» Discharge water from excavations
> Repair silt fence and visual fabric around site

Site Observations:

0730 Marc Gutterman (ACOE) approved pumping water without using the pre-filter and
post-filter from all excavations except for FO6 and HO7 as soil in these excavations
is awaiting off-site disposal.

1300 NRA on-site.

1415 LJ on-site.

1445 LJ off-site.

1500 ALG informs NRA that CC will be on-site until 1800 pumping water. ALG, KB,
BF off-site.

1730 NRA and CC off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date November 16, 2006

Weather Conditions Rain (Storm)

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF), Steve
Gogan (SG)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)

Summary of Work Completed:

» Project Meeting #16 conducted
» Load and haul soil from Grid HO7 for off-site disposal
» Grade site

Site Observations:

0650 NRA, KB and IMS on-site.

0700 NRA informs KB not to place air monitoring equipment as there is no contaminated
work taking place on-site and as it is supposed to rain any time.

0730 IMS resume grading the site.

0815 Survey personnel on-site to re-survey the high points in the excavations. IMS to
remove soil from the high points.

0940 MG on-site.

1015 IMS informs NRA that they are getting trucks for hauling treated soil. MG informs
NRA that air monitoring does not need to be conducted due to rain.

1020 SG on-site.

1045 4 trucks on-site to haul treated soil. IMS is using loader to transport soil from
excavation to construction entrance where trucks are parked to load.

1100 LJ on-site. Attend Project Meeting #16.

1230 LJ and MG off-site.

1300 NRA informs ALG that IMS can transfer the remainder of soil from HO7 into F06
so that incase the storm gets worse they will not need to use the pre-filter and post-
filter for discharging water from HO7.

1500 NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions

Site Personnel

Summary of Work Completed:

Portsmouth, VA

74065-014

Nagi Alla

November 17, 2006

Sunny

Haley & Aldrich, Inc.: Nagi R Alla (NRA)
IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF)

GEI Consultants Inc.: Kellie Benn (KB)
Army Corp. Of Engineers (ACOE): Leonard
Jones (L))

» Discharge water from excavations off-site

» Repair visual fabric around site
Site Observations:

0650 NRA, KB and IMS on-site.

0700 NRA informs KB not to place air monitoring equipment as there is no contaminated
work taking place on-site and as it is supposed to rain any time.

0745 IMS start pumping water from excavations off-site. IMS using pre-filter and post-
filter for discharging water from F06 due to presence of treated soil.

1100 IMS start repairing visual fabric around site.

1415 LJ on-site.
1425 LJ off-site.
1500 NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date November 20, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF)

Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)

Summary of Work Completed:

Discharge water from Grid HO7

Survey of Grids HO7 and FO6

Decontamination of IMS’ rental ex cavator

Delivery of Roller

Compaction of excavation floors in Grids C02, D04, D05, E09 and EO8

VVVVYVYY

Site Observations:

0650 NRA, IMS on-site.

1130 NRA informs MG that the survey results of the 30’ X 30’ g rids have been
received and that the results indicate that all the required soil has been removed and
if they can start backfill. MG approves.

1600 IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions

Site Personnel

Summary of Work Completed:

Discharge water from Grid D09
Backfill of all excavations

Wipe Sampling of rental excavator
Grading of site

VVVY

Site Observations:

0650 NRA, IMS on-site.

Portsmouth, VA

74065-014

Nagi Alla

November 21, 2006

Cloudy/Windy/Rain

Haley & Aldrich, Inc.: Nagi R Alla (NRA)
IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF)

Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)

0700 Resume discharge of water from grid D09
0730 IMS start backfilling excavations and grading site.

1000 NRA samples rental excavator
1600 NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date November 27, 2006

Weather Conditions Fog

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA),

Aaron R Farrell

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF)

Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

» Removal of visual fabric and fence
» Sampling of pre-filter, post-filter sediment, sediment bag at end of hose and

decontaminated water-sump water

Site Observations:

0650
0730
0500
1400

1415

1445
1545

NRA, IMS on-site.

IMS start removal of visual fabric and fencing.

AREF on-site.

IMS prepares to sample sediment in pre-filter and post-filter bags, sediment bag at
end of hose and decontaminated water-sump water. IMS collects sediment from
pre-filter bag. No sediment present in the post-filter bags so IMS cut a piece of
fabric from each of the filter bags and send it for testing.

LJ on-site. ’

LJ off-site.

NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site
Haley & Aldrich Project No
Haley & Aldrich Author

Date

Weather Conditions
Site Personnel

Summary of Work Completed:

> Removal of fence
> Trash removal
> Resume grading site

Site Observations:

0650
0730
0800
0945
1015

1315
1330
1415
1445
1555

NRA, IMS on-site.

IMS resume removal of fencing.
AREF on-site.

MG on-site.

Portsmouth, VA

74065-014

Nagi Alla

November 28, 2006

Sunny

Haley & Aldrich, Inc.: Nagi R Alla (NRA),
Aaron R Farrell

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF)

Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)

MG informed NRA that he is concerned about grading on the south end of SSTP
towards Premier. He also informed NRA that the asphalt outside the curb on Wavy
Street has to be removed and it can be placed in the roll-off container.

MG off-site.

IMS resume grading site.

LJ on-site.

LJ off-site.

NRA, ARF and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date November 29, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA),

Aaron R Farrell

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF)

Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)

Summary of Work Completed:

» Resume grading site
» Compaction of site

Site Observations:

0650 NRA, IMS on-site.
0730 IMS resume grading site.

0740 IMS decontaminating rental excavator and dump truck.
0800 AREF on-site.
0830 IMS complete decontamination of rental excavator and dump truck.

1045 MG and LJ on-site.
1315 MG off-site.

1600 IMS off-site.

1645 NRA and off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date November 30, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA),
Aaron R Farrell

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF)

Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)

Summary of Work Completed:

Trash removal

Resume grading site

Compaction of site

Project #18 conducted

Collection of sample of decontaminated water and sump water in tote

VVVVY

Site Observations:

0650 NRA, ARF and IMS on-site.

0730 IMS resume grading site.

0830 IMS complete decontamination of rental excavator and dump truck.

0900 NRA collects wipe samples for rental excavator and dump truck.

1045 MG and LJ on-site.

1100 Attend Project Meeting #18. .

1200 MG, LJ and NRA look at the cattail area in front of the trailers and notice that the
cattails are present on a few inches of soil on top of asphalt (Sixth Street).

1300 MG and LJ off-site.

1500 ALG collects disposal sample of decontaminated water and sump water in tote.

1600 ARF off-site.

1630 NRA, IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date _ December 4, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA),

Aaron R Farrell

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF)

Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ), Marc Gutterman (MG)

Summary of Work Completed:
» Decontamination of dump truck bed
» Discharge of water from cattail area at the southwest corner of the site
» Survey personnel on-site to survey rough grade

Site Observations:

0650  NRA, ARF and IMS on-site.

0715 IMS personnel leave for office to do some paperwork.
0930 IMS personnel return from office.
0945 IMS start pumping water from cattail area at the southwest corner of the site.

1115 IMS start decontamination of dump truck bed.

1300 WPL survey personnel start surveying rough grade.

1315 MG on-site.

1330 On MG’s direction cattails in the southwest corner of the site were removed. The
cattails are to be placed in roll-off container for disposal.

1430 LJ on-site.

1445 MG off-site.

1500 ARF, LJ off-site.

1530 NRA, IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date December 5, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA),

Aaron R Farrell

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF)

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG)

Summary of Work Completed:

» Resume grading and compaction of site
» Survey personnel on-site to survey rough grade
> Discharge water from southwest corner of site

Site Observations:

0700

0715

0745
1330
1450

1450
1520
1530

NRA, IMS on-site.

IMS resume grading and compacting site.

WPL survey personnel resume surveying rough grade.

IMS start discharging water from southwest corner of site.

IMS personnel using excavator to turn the soil over in order to aerate the soil
beneath the surface for drying.

MG on-site.

MG off-site.

NRA, ARF and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date December 6, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA),

Aaron R Farrell

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF)

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG)

Summary of Work Completed:

» Resume Grading and compaction of site
» Decontamination of IMS excavator
» Discharge water from southwest corner of site

Site Observations:

0700 NRA, IMS on-site.

0715 IMS resume grading and compacting site.

0800 IMS start discharging water from southwest corner of site.
1100 IMS start decontaminating IMS excavator

1500 MG on-site.

1525 MG off-site.

1530 NRA, ARF and IMS off-site.

Page 1 of 1



Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date December 7, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA),

Aaron R Farrell

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF), Steve
Gogan (SG)

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG), Leonard Jones (LI)

Summary of Work Completed:

» Resume grading and compaction of site
> Project Meeting #19 conducted
» Wipe sampling of excavator and dump truck bed

Site Observations:

0700 NRA, IMS on-site.

0715 IMS resume grading and compacting site.

0800 NRA collects wipe samples from IMS excavator and dump truck bed.
1030 MG on-site.

1100 SG on-site. Attend Project Meeting #19.

1245 MG off-site.

1300 LJ on-site.

1345 LJ off-site.

1530 NRA, ARF and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date December 8, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF)

Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:

» Resume grading and compaction of site
> Wipe sampling of excavator and dump truck bed
» Replacement of silt fence on Wavy Street

Site Observations:

0700 NRA, IMS on-site.

0715 IMS resume grading and compacting site.

0800 IMS start replacement of silt fence on Wavy Street.
1030 MG on-site. :

1400 LJ on-site.

1440 ALG and LJ off-site.

1530 NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date December 11, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Curtis
Crowder (CC), Brian Fansler (BF)

Army Corp. Of Engineers (ACOE): Leonard
Jones (LJ)

Summary of Work Completed:
» Resume grading and compaction of site
Site Observations:
0700 NRA, IMS on-site.

0730 IMS resume grading and compacting site.
1600 NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No ' 74065-014

Haley & Aldrich Author Nagi Alla

Date December 12, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Brian
Fansler (BF)

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG)

Summary of Work Completed:

Resume grading and compaction of site
Grading in cattail area

Final grade survey

Replacement of silt fence along Sixth Street

YVVVY

Site Observations:

0700 NRA, ARF and IMS on-site.

0715 IMS resume grading and compacting site.
0745 IMS start replacing silt fence on along Sixth Street.
0800 Survey personnel on-site to resume final grade survey.

1300 MG on-site.

1315 NRA following consultation with MG instructs IMS to grade the cattail area so that
water will drain in to the site and follow the site grading plan.

1430 MG off-site.

1530 AREF off-site

1640 NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date December 13, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA),

Aaron Farrell (ARF)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Brian
Fansler (BF)

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG), Leonard Jones (LJ)

Summary of Work Completed:

> Grading of cattail area
> Final grade survey results
» Topsoil delivery and placement

Site Observations:

0700 NRA, ARF and IMS on-site.

0715 IMS resume grading cattail area.

0800 Trucks on-site to deliver topsoil. IMS to stockpile topsoil until NRA obtains MG’s
approval of the final grade survey results.

0930 MG approves final grade survey and informs NRA that topsoil can be placed.

1000 IMS start placement of topsoil.

1300 MG on-site.

1310 LJ on-site.

1400 MG off-site.

1430 LJ off-site.

1530 ARF off-site

1610 NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date December 14, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA),

Aaron Farrell (ARF)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Brian
Fansler (BF), Steve Gogan (SG)

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG)

Summary of Work Completed:

> Project Meeting #20 conducted
> Topsoil delivery and placement

Site Observations:

0700 NRA, ARF and IMS on-site.

0705 IMS resume placement of topsoil.

1030 SG, MG on-site.

1100 Attend Project Meeting #20.

1130 LJ on-site.

1230 MG off-site.

1300 LJ off-site.

1430 SG informs NRA that liquid lime if added to topsoil will work better than granular
lime and will also be cheaper and asks him if that can be used. NRA informs SG
that he will confirm with MG and SKT. _

1445 MG and SKT approve the use of liquid lime instead of granular lime for the topsoil.

1530 ARF off-site

1620 NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date December 15, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA),

Aaron Farrell (ARF)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Brian
Fansler (BF), Steve Gogan (SG)

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG), Leonard Jones (LJ)

Summary of Work Completed:

» Topsoil delivery and placement
» Topsoil raking

Site Observations:

0700 NRA, ARF and IMS on-site.

0705 IMS resume placement of topsoil.

0830 Delivery of tractor for raking topsoil.

1000 Last truck on-site delivering topsoil.

1030 IMS start raking topsoil.

1300 MG on-site.

1430 MG off-site.

1445 LJ on-site.

1515 ARF and LJ off-site.

1530 ALG informs NRA that 2-3 truckloads of topsoil might be required as they are short
on topsoil. NRA approves getting another 2-3 truckloads of topsoil.

1620 NRA and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date December 18, 2006

Weather Conditions Sunny

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA),

Santhosh K Thadigiri (SKT)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Brian
Fansler (BF), Steve Gogan (SG)

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG), Leonard Jones (LJ)

GEI Consultants, Inc.: William W. Dunnell
(WWD)

Environmental Protection Agency (USEPA):
Fred MacMillan (FM)

Summary of Work Completed:

» Site grading
> Removal of construction entrance
» Final site walkthrough

Site Observations:

0700
0705
0830
0900

1030
1045
1200

1240

1515

1700

NRA IMS on-site.

IMS resume grading site.

IMS start removal of construction entrance.

NRA informs IMS that the fill removed from the bottom of the construction stone
can be used on-site including Sixth Street in the area of the former cattails. The
stone from the construction entrance (installed for this work) is being taken to the
IMS facility.

SKT and WWD on-site.

MG and LJ on-site.

SKT, WWD, MG, LJ and NRA conduct final walkthrough. During the final
walkthrough MG informs NRA that some fill and topsoil need to be placed in the
southeast side of the site bordering Premier property, more topsoil is needed to east
of the site and the edges on the east side of the site also have to be smoothened.
MG also indicated that topsoil should be placed in the areas disturbed by IMS
outside the silt fence specifically the cattail area on the southwest corner of the site
and the area to the northwest where the roll off containers are staged.

NRA informs ALG regarding the issues raised during the final walkthrough. ALG
informs NRA that they will need another 3 truckloads of topsoil for the east side of
the site. NRA approves.

FM on-site. MG, FM, NRA, LJ and SKT do site walk. FM indicated that the site
is really good and approved the removal of the cattails on the southwest corner and
incorporating the area into the site drainage plan.

NRA, WWD and IMS off-site.
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Daily Summary Report

Abex Corporation Superfund Site Portsmouth, VA

Haley & Aldrich Project No 74065-014

Haley & Aldrich Author Nagi Alla

Date December 19, 2006

Weather Conditions Partly Cloudy

Site Personnel Haley & Aldrich, Inc.: Nagi R Alla (NRA)

IMS Environmental Services, Inc.: Albert L
Guarin (ALG), Lloyd Rawles (LR), Brian
Fansler (BF), Steve Gogan (SG)

Army Corp. Of Engineers (ACOE): Marc
Gutterman (MG), Leonard Jones (LJ)

Summary of Work Completed:

>
>
>

»

Complete site grading and on cattail area (southwest corner)

Application of Lime and Hydro seed

Replacement of silt fence along a portion of Sixth Street and fixing silt fence on-site
where required

Filling up holes in Wavy Street with crushed stone

Site Observations:

0640
0720

0930
1030
1300
1330

1400
1600
1700

NRA, IMS on-site.

IMS start grading the southwest corner with the fill material removed from the
bottom of the construction entrance.

IMS resume replacement of silt fence on Sixth Street.

Personnel on-site to apply lime and hydro seed.

MG and LJ on-site.

ALG informs NRA that the southwest corner is going to be hydro seeded and if
needed will also be seeded after completion of OU-2 work.

IMS start filling out holes on Wavy Street with crushed stone.

IMS start fixing the silt fence around the site where required.

NRA demobilizes from the site.
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WPH LABORATORY REPORTS

Soil and Construction Debris Waste Classification Results
° Wastewater Sampling Results
Backfill and Topsoil Sampling Results



- Test/America

ANALYTICAL TESTING CORBORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

October 18,2005

Client: = Compass 'Environmental, Inc(11988)
2075 West Park Place
: Stone Mtn, GA 30087
Attn: Thad Penuel

GS-A-AA
GS-B-DB
GS-B-CB
GS-B-BB
GS-B-AB
GS-C-DB
GS-C-CB
GS-C-BB
GS-C-AB
EB2-GB
DupA
EB2-FB
EB2-EB
EB2-DB
EB2-CB
EB2-BB
EB2-AB
DupB
EAI-AA
EA1-BA
EA1-CA
EAl1-DA
EA2-AA
EA2-BA
EA2-CA
EA2-DA

SAMPLE IDENTIFICATION

Work Order:
Project Name:
Project Nbr:
‘Date Received:

- LAB NUMBER

NOJ1465-01
NOJ1465-02
NOJ1465-03
NOJ1465-04
NOJ1465-05
' NOJ1465-06
NOJ1465-07
NOJ1465-08

NOJ1465-09.

NOJ1465-10
NOJ1465-11
NOJ1465-12
NOJ1465-13
NOJ1465-14
NOJ1465-15
NOJ1465-16
NOJ1465-17
NOJ1465-18
NOJ1465-19

NOJ1465-20 -

NOJ1465-21
NOJ1465-22
NOJ1465-23
NOJ1465-24
NOJ1465-25
NOJ1465-26

NOJ1465

Virginia Superfund Site #061705.315.199

100-2640/Abex SuperFund Site

10/14/05

COLLECTION DATE AND TIME

10/13/05 10:00
10/13/05 10:00
10/13/05 10:00
10/13/05 10:20
10/13/05 10:20
10/13/05 10:30
10/13/05 10:30
10/13/05 10:30
10/13/05 10:30
10/13/05 11:20
10/13/05
10/13/05 11:20
10/13/05 11:20
10/13/05 11:30
10/13/05 11:30
10/13/05 11:30
10/13/05 11:40
10/13/05
10/13/05 12:15
10/13/05 12:15
10/13/05 12:15
10/13/05 12:25

10/13/05 12:45
10/13/05 12:45

10/13/05 12:45

10/13/05 12:55
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Testlamerica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988) Work Order: NOJ1465
- 2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number;  100-2640/Abex SuperFund Site
Attn Thad Penuel Received: 10/14/05 07:45
DupC NOJ1465-27 10/13/05
A2-AB NOJ1465-28 10/13/05 12:55
EBI1-AB NOJ1465-29 10/13/05 13:30
EBI1-BB NOJ1465-30 10/13/05 13:30

" An executed copy of the chain of custody, the project quality control data, and the sample receipt form are also included as an addendum
to this report. If you have any questions relating to this analytical report, please contact your Laboratory Project Manager at

1-800-765-0980. Any opinions, if expressed, are outside the scope of the Laboratory's accredidation.

This material is intended only for the use of the individual(s) or entity to whom it is addressed, and may contain information that is
privileged and confidential. If you are not the intended recipient, or the employee or agent responsible for delivering this material to the
intended recipient, you are hereby. notified that any dissemination, distribution, or copying of this material is strictly prohibited.

have received this material in error, please notify us immediately at 615-726-0177.

These results relate only to the items tested. This report shall not be reproduced except in full and with permission of the {aboratory.

‘Report Approved By:

Pean)

(Frbe

Jessica Vickers

Senior Project Manager
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Test/

merica

ANALYTICAL TESTING CORPORATION

2980 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988) Work Order: NOJ1465 .
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087. Project Number:  100-2640/Abex SuperFund Site .
Attn Thad Penuel Received: 10/14/05 07:45
ANALYTICAL REPORT
Dilution Analysis
Analyte Result Flag Units MRL Factor  Date/Time Method Analyst Batch
Sample ID: NOJ1465-01 (GS-A-AA - Soil) Sampled: 10/13/05 10:00
TCLP Metals by 6000/7000 Series Methods
Arsenic ND mg/L 0.100 1 10/17/05 10:45 ~ SW846131146010B  KMA 5102182
Barium 0.620 ing/L 0.100 1 10/17/05 10:45 ~ SWB461311/6010B  KMA 5102182
Cadmium ND mg/L 0.0100 I 10/17/05 10:45  SWB461311/6010B  KMA 5102182
Chromium o ND mg/L 0.0500 1 10/17/05 10:45  SW84613116010B - KMA  5102)82
Lead 11.0 mg/L 0.0500 1 10/17/05 10:45  SWBIS13IMGOIOB  KMA 5102182
Selenium ND mg/L 0.100 1 10/17/05 10:45 ~ SW8461311/6010B  KMA 5102182
Silver ND _mg/lL 0.0500 1 10/17/05 10:45 ~ SWB46 131160108 KMA 5102182
Mercury ND mg/L 0.0100 - 1 10/17/05 08:45  SW846 1311/7470A KKK 5102232
Sample ID: NOJ1465-02 (GS-B-DB - Soil) Sampled: 10/13/05 10:00
TCLP Metals by 6000/7000 Series Methods
Arsenic ND mg/L 0.100 1 10/17/05 10:49  SW8461311/60108  KMA  5102182°
Barium 1.11 mg/L 0.100 1 10/17/05 10:49  SWB461311/6010B  KMA 5102182
Cadmium ND mg/L 0.0100 1 10/17/05 10:49  SWB16 1311760108 KMA 5102182
Chromium : ND mg/L 0.0500 1 10/17/0510:49  SWai613U6010B  KMA 5102182
Lead 4.40 . mg/L 0.0500 1 10/17/05 10:49  Swsa6i3116010B  KMA 5102182
Selenium ND mg/L 0.100 1 10/17/05 10:49  SWB461311/6010B  KMA 5102182
Silver ND mg/L 0.0500 1 10/17/05 10:49  SW8a6 1311460108 KMA 5102182
Mercury ND mg/L 0.0100 1 10/17/05 08:52  SW846 1311/7470A KKK 5102232
Sample ID: NOJ1465-03 (GS-B-CB - Soil) Sampled: 10/13/05 10:00
TCLP Metals by 6000/7000 Series Methods :
Arsenic ND mg/L 0.100 1 10/17/05 10:54  SWBGISIUGIOB  KMA 5102182
Barium 1.05 mg/L 0.100 1 10/17/05 10:54  SWB461311/6010B  KMA 5102182
Cadmium : 0.0100 mg/L 0.0100 1 10/17/05 10:54 ~ SWB461311/6010B  KMA 5102182
Chromium ND mg/L 0.0500 1 10/17/05 10:54  SWB46 1311460108 KMA 5102182
Lead 4.55 mg/L 0.0500 ! 10/17/05 10:54  SWB461311/6010B  KMA 5102182
Selenium ND mg/L 0.100 1 10/17/05 10:54  SW8461311/6010B  KMA 5102182
Silver ND mg/L 0.0500 ] 10/17/05 10:54  SWB461311/6010B  KMA 5102182
Mercury ND mg/L 0.0100 1 10/17/05 08:54  SWB46 1311/7470A KKK 5102232
Sample ID: NOJ1465-04 (GS-B-BB - Soil) Sampled: 10/13/05 10:20
TCLP Metals by 6000/7000 Series Methods
Arsenic ND mg/L 0.100 1 10/17/05 10:58  SW8461311/6010B KMA 5102182
Barium 1.05 mg/L 0.100 1 10/17/05 10:58  SW846 1311/6010B  KMA 5102182
Cadmium ND mg/L 0.0100 1 10/17/05 10:58  SW846 I31/6010B  KMA 5102182
Chromium ND mg/L 0.0500 1 10/17/05 10:58 ~ SW846 1311/6010B  KMA - 5102182
Lead 3.84 mg/L 0.0500 1 10/17/05 10:58  SW8B46 131160108 KMA 5102182
Selenium ND mg/L 0.100 1 10/17/05 10:58  SWB4613116010B  KMA 5102182
Silver ND mg/L 0.0500 1 10/17/05 10:58  SWs46 13106010B KMA 5102182
Mercury ND -~ mg/L 0.0100 1 10/17/05 08:56  SW846 1311774704 KKK 5102232
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Test/America

ANALYTICAL TESTING CORPORATION . 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988) Work Order: NOJ1465
2075 West Park Place ) ] : Project Name: Virginia Superfund Site #061705.315.199

Stone Mtn, GA 30087 Project Number: 100-2640/Abex SuperFund Site
-Attn Thad Penuel Received: 10/14/05 07_:45
ANALYTICAL REPORT

Sample ID: NOJ1465-05 (GS-B-AB - Soil) Sampled: 10/13/05 10:20

TCLP Metals by 6000/70_00 Series Methods :

Arsenic ND mg/L 0.100
Barium 0.904 ' mg/L '0.100
Cadmium ND mg/L 0.0100
Chromium ND mg/L 0.0500
Lead ] . 135 mg/L 0.0500
Selenium ND ) mg/L 0.100
Silver ND mg/L 0.0500
Mereury " ND mg/L 0.0100

Sample ID: NOJ1465-06 (GS-C-DB - Soil) Sampled: 10/13/05 10:30
TCLP Metals by 6000/7000 Series Methods

Arsenic ND ) mg/L 0.100
Barium ’ . 0.635 mg/L 0.100
Cadmium ND . mg/L 0.0100
Chromium . ND mg/L 0.0500
Lead - ' . 0.908 my/L 0.0500
Selenium ND © mg/lL 0.100
Silver . ND mg/L 0.0500
Mercury ND mg/L 0.0100

Sample ID: NOJ1465-07 (GS-C-CB - Soil) Sampled: 10/13/05 10:30
TCLP Metals by 6000/7000 Series Methods

Arsenic . ND mg/L 0.100
‘Barium ) 0.833 : mg/L 0.100
Cadmium ND © mg/L 0.0100
Chromium ND mg/L 0.0500
Lead 3.65 mg/L 0.0500
Selenium ' ND mg/L 0.100
Silver ND mg/L 0.0500
Mercury : .- ND mg/L’ . 0.0100

Sample ID: NOJ1465-08 (GS-C-BB - Soil) Sampled: 10/13/05 10:30
TCLP Metals by 6000/7000 Series Methods

Arsenic ND © mglL 0.100
Barium ‘ 0.856 mg/L 0.100
Cadmium ND mg/L 0.0100
.Chromium ND mg/L 0.0500
Lead 2,63 mg/L 0.0500
Selenium ND mg/L 0.100
Silver ND mg/L 0.0500
Mercury - ND - mg/L 0.0100.

Dilution Analysis

Factor Date/Time

1 10/17/05 11:03
1 10/17/05 11:03
1 10/17/05 11:03
1 " 10/17/05 11:03
1 " 10/17/05 11:03
1 10/17/05 11:03
1 10/17/05 11:03
1 10/17/05 08:58
1 10/17/05 11:07
1. 10/17/05 11:07
1 10/17/05 11:07
1 10/17/05 11:07
1 10/17/05 11:07
1 10/17/05 11:07
I 10/17/05 11:07
i 10/17/05 09:04
1 10/17/05 11:12
1 10/17/05 11:12
1 10/17/05 11:12
1 10/17/05 11:12
(. 10/17/05 11:12
1 10/17/05 11:12
1 10/17/05 11:12
1 10/17/05 09:06
1 10/17/05 11:31
1 10/17/05 11:31
i 10/17/05 11:31
1 10/17/05 11:31
i 10/17/05 11:31
i 10/17/05 11:31
1 10/17/05 11:31
1 10/17/05 09:08

Method

SW846 1111/6010B
SW846 1311/6010B

SW846 1311/6010B

SWB46 1311/6010B |

SW846 1311/6010B
SW846 1311/6010B
SW846 1311/60108

SWB846 1311/7470A

SW846 1311/60108
SW846 1311/6010B
SW846 1311/6010B
5W846 1311/6010B
SW846 1311/60108
SW846 1311/6010B
SW846 1311/60108

SWEAG 1311/7470A

SW846 1311/6010B
SW846 [111/66108
SW846 1311/6010B
SW846 1311/601083
SW846 1311/6010B
SWB46 1311/6010B
SW846 1311/6010B

SW846 1311/7470A

SW846 1311/6010B
SW846 1311/6010B
SWB846 1311/60108
SWB846 1311/6010B
SW846 1311/6010B
SW846 1311/60108
SW846 1311/60108

SW846 1311/7470A

Analyst  Batch
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
'KKK 5102232
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KKK 5102232
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KKK 5102232
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KKK 5102232
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Test/America

ANALYTICAL TESTING CQOQRPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc(11988) Work Order: NOJ1465
© 2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 ) Project Number: 100-2640/Abex SuperFund Site
Attn Thad Penuel Received: 10/14/05 07:45
ANALYTICAL REPORT

) Dilution Analysis
Analyte _ . Result Flag Units MRL Factor Date/Time Method Analyst Batch

Sample ID: NOJ1465-09 (G.S—C-AB - Soil) Sampled: 10/13/05 10:30
TCLP Metals by 6000/7000 Series Methods

Arsenic ND mg/L 0.100 1 10/17/05 11:35 SW846 1311/6010B KMA - 5102182
Barium 0.953 mg/L 0.100 1 10/17/05 11:35  SW846 1311/60108 KMA 5102182
Cadmium ' ND ) mg/L 0.0100 1 10/17/05 11:35 SW846 1311/60108 KMA 5102182
Chromium ) ND mg/L 0.0500 1 10/17/05 11:35 SW846 1311/60108 KMA 5102182
Lead 1.80 mg/L 0.0500 1 10/17/05 11:35 SW846 1311/60108 KMA 5102182
Selenium " ND mg/L 0.100 1 10/17/05 11:35 = SW846 1311/6010B KMA 5102182
Silver : ND mg/l. 0.0500 o 10/17/05 11:35  SW846 1311/60108 KMA 5102182
Mercury ND mg/L 0.0100 1 10/17/05 09:10  SW846 1311/7470A KKK 5102232

Sample ID: NOJ1465-10 (EB2-GB - Soil) Sampled: 10/13/05 11:20
TCLP Metals by 6000/7000 Series Methods

Arsenic ND mg/L 0.100 . . 1 10/17/05 11:40 SW846 1311/60108 KMA 5102182
Barium ' 0,770 mg/L, ’ 0.100 1 10/17/05 11:40°  SW846 1311/60108 KMA 5102182
Cadmium ND mg/L 0.0100 1 10/17/05 11:40 SW846 1311/60108 KMA 5102182
Chromium - ) ND ) mg/L 0.0500 1 10/17/05 11:40 SW846 1311/60108 KMA 5102182
Lead ' 4.13 © mg/L 0.0500 1 10/17/05 11:40  SW846 1311/6010B KMA 5102182
Selenium ND mg/L 0.100 1 10/17/05 11:40 SW846 1311/60108 KMA 5102182
Silver ) ND - mg/L 0.0500 I 10/17/05 11:40 SWB46 1311/60108 KMA 5102182
Mercury . ND ' mg/L 0.0100 1 10/17/05 09:12  SW846 1311/7470A KKK 5102232

Sample ID: NOJ1465-11 (DupA - Soil) Sampled: 10/13/05
TCLP Metals by 6000/7000 Series Methods

Arsenic ND my/L 0.100 1 10/17/05 11:44  SW846 1311/6010B KMA 5102182
Barium ) 0.902 : mg/L 0.100 1 10/17/05 11:44  SW846 1311/6010B KMA 5102182
Cadmium ' ND mg/L 0.0100 1 10/17/05 11:44 SW846 1311/6010B KMA 5102182
Chromium ND mg/L 0.0500 | 10/17/05 11:44  SW8461311/6010B KMA 5102182
Lead 1.39 mg/L 0.0500 1 10/17/05 11:44 SWB846 1311/6010B KMA = 5102182
’ Selenium ND : mg/L 0.100 1 10/17/05 11:44 SW846 1311/6010B KMA 5102182
Silver ND mg/L 0.0500 1 . 10/17/05 11:44  SWB846 1311/6010B KMA 5102182
Mercury . ND mg/L 0.0100 1 10/17/05 09:14  SW846 1311/7470A ‘KKK 5102232

Sample ID: NOJ1465-12 (EB2-FB - Soil) Sampled: 10/13/05 11:20
TCLP Metals by 6000/7000 Series Methods ’

Arsenic ND mg/L 0.100 1 10/17/05 11:52 SW846 1311/60108 KMA 5102182
Barium 0.666 mg/L 0.100 1 10/17/05 11:52 SW846 1311/60108 KMA 5102182
Cadmium ND mg/L 0.0100 1 10/17/05 11:52 SW846 1311/60108 KMA 5102182
Chromium ) ND mg/L 0.0500 1 10/17/05 11:52  SW846 1311/60108 KMA 5102182
Lead 1.08 mg/L 0.0500 1 10/17/05 11:52 SWB46 1311/60108 KMA 5102182
. Selenium ND mg/L 0.100 1 10/17/05 11:52 SWB46 1311/60108 KMA 5102182
Silver ND mg/L | 0.0500 I 10/17/05 11:52 SW846 1311/6010B KMA 5102182
Mercury ND mg/L 0.(_)100 I 10/17/05 09:16 SW846 1311/77470A KKK 5102232
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Test/America

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988) Work Order: NOJ1465
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number: 100-2640/Abex SuperFund Site
Attn Thad Penuel "Received: 10/14/05 07:45
ANALYTICAL REPORT

_ /_\_nalyte Result Flag

Dilution Analysis
Units MRL Factor Date/Time Method

Sample ID: NOJ1465-13 (EB2-EB - Soil) Sampled: 10/13/05 11:20

TCLP Metals by 6000/7000 Series Methods

Arsenic ND
Barium - : 0.503
Cadmium ND
Chromium ND
Lead 0.187
Selenium ND
Silver ND
Mercury ND

mg/L - 0.100 1 10/17/05 11:56 SW846 1311/60108
mg/L 0.100 1 10/17/05 11:56 | SW846 1311/6010B
mg/L 0.0100 1 10/17/05 11:56  SW846 1311/60108
mg/L ’ 0.0500 1 10/17/05 11:56 SW846 1311/6010B
mg/L " 0.0500 1 10/17/05 11:56  SWB46 1311/6010B
mg/L 0.100 1 10/17/05 11:56  SWs46 131 1160108
mg/L 0.0500 1 10/17/05 11:56  SWB46 131160108
mg/L 0.0100 1 10/17/05 09:19 SWB4G 1311/7470A

Sample ID: NOJ1465-14 (EB2-DB - Soil) Sampled: 10/13/05 11:30

TCLP Metals by 6000/7000 Series Methods

_Arsenic ND
Barium 0.754
Cadmium ND
Chromium ' ND
Lead : 3.17
Selenium . ND
Silver ND -
Mercury ND

mg/L 0.100 1 10/17/05 12:01 SW846 131 1/6010B
mg/L 0.100 1 10/17/05 12:01  SW846 1311/6010B
mg/L 0.0100 ] 10/17/05 12:01 SWBA46 1311/60108
mg/L 0.0500 1 10/17/05 12:01  SW846 1311/6010B
mg/L 0.0500 1 10/17/05 12:01-  SW846 1311/60108
mg/L 0.100 1 10/17/05 12:01  SW846 1311/6010B
mg/L 0.0500 I ' 10/17/05 12:01 ~ SW8461311/6010B
mg/L 0.0100 1 10/17/0509:21  SW846 1311774704

Sample ID: NOJ1465-15 (EB2-CB - Soil) Sampled: 10/13/05 11:30

TCLP Metals by 6000/7000 Series Methods

Arsenic ND
Barium 0.613
Cadmium " ND
Chromium . ND
Lead 1.06
Selenium S ND
Silver . : ND
Mercury ND

mg/L 0.100 1 10/17/05 12:05 .  SW846 1311/60108

mg/L 0.100 1 10/17/05 12:05  SW846 1311460108
mg/L 0.0100 1 10/17/05 12:05  SW846 1311/6010B
. mg/L 0.0500 1 10/17/05 12:05 $W846 1311/60108
mg/L 0.0500 1 10/17/05 12:05  SW846 1311/6010B
mg/L 0.100 1 10/17/05 12:05  SW846 1311/6010B
mg/L 0.0500 1 - 10/17/05 12:05  SW846 1311/6010B
mg/L "0.0100 1 10/17/05 09:23 SW846 1311/7470A

" . Sample ID: NOJ1465-16 (EB2-BB - Soil) Sampled: 10/13/05 11:30

TCLP Metals by 6000/7000 Series Methods

Arsenic ND
Barium 0.721
Cadmium ND
Chromium ND
Lead : 0.948
Selenium ND
Silver ' ND
Mercury ND

mg/L 0.100 ! 10/17/05 12:10  SWB46 131160108

mg/L 0.100 i 10/17/05 12:10 SW846 1311/60108
mg/L 0.0100 1 10/17/05 12:10 SWB46 131 1/6010B
mg/L 0.0500 1 10/17/05 12:10  SW846 1311/60108
mg/L 0.0500 1 10/17/05 12:10  SW846 1311/6010B
mg/L 0.100 1 10/17/05 12:10 SWB46 1311/60108
mg/L 0.0500 1 10/17/05 12:10 SW846 1311/60108
mg/L 0.0100 1 10/17/05 09:29 SWB846 1311/7470A

Analyst Batch
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KKK 5102232
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KKK 5102232
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KKK 5102232
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182
KMA 5102182

CKMA 5102182
KKK 5102232
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Test/AAmerica

ANALYTICAL TESTING CORPORATION ] 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc(11988) ' Work Order: NOJ1465
’ 2075 West Park Place - Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 . Project Number: 100-2640/Abex SuperFund Site
Attn Thad Penuel Received: 10/14/05 07:45
ANALYTICAL REPORT

) Dilution Analysis
Analyte ' Result Flag Units MRL Factor Date/Time Method Analyst Batch

Sample ID: NOJ1465-17 (EB2-AB - Soil) Sampled: 10/13/05 11:40
TCLP Metals by 6000/7000 Series Methods

Arsenic ND mgl 0.100 i 10/17/05 12:15  SWB61311/6010B  KMA 5102182
Barium ) . 0.611 - : mg/L - 0.100 1 10/17/05 12:15  SW846 1311/6010B KMA 5102182
Cadmium ND mg/L - 0.0100 1 10/17/05 12:15  SW846 131U6010B - KMA 5102182
Chromium ’ ND ' ) mp/L 0.0500 1 10/17/05 12:15 SW846 1311/6010B KMA 5102182
- Lead 06 mg/L 0.0500 1 10/17/05 12;15  SW846 1311160108 KMA 5102182
' Selenium ' ND o mg/L 0.100 i 10/17/05 12:15 SW846 1311/60108 KMA 5102182
Silver ND mg/L 0.0500 1 10/17/05 12:15  SW846 1311/6010B KMA 5102182
Mercury ND mg/L 0.0100 { 10/17/0509:31  SW846 1311774704 KKK 5102232

Sample ID: NOJ1465-18 (DupB - Soil) Sampled: 10/13/05
TCLP Metals by 6000/7000 Series Methods

Arsenic ND mg/L 0.100 1 10/17/05 12:43  SW846 1311/6010B KMA 5102182
Barium : C 0774 mg/L 0.100 1 10/17/05 12:43  SW846 131160108 KMA 5102182
Cadmium ND . mg/L : 0.0100 ] 10/17/05 12:43  SW846 1311/60108 KMA 5102182
Chromium ' ND ' mg/L - 0.0500 1 10/17/05 12:43 SW846 1311/6010B KMA 5102182
Lead 0.852 mg/L 0.0500 1 10/17/05 12:43  SW846 1311/6010B KMA 5102182
Selenium ND mg/L - 0.100 1 10/17/05 12:43 SWB46 1311/6010B KMA 5102182
Silver ND mg/L 0.0500 1 10/17/05 12:43  SW846 131 1/60108 KMA 5102182
Mercury ND mg/L 0.0100 1 10/17/0509:33  SW846 1311774704 KKK 5102232

Sample ID: NOJ1465-19 (EA1-AA - Soil) Sampled: 10/13/05 12:15
TCLP Metals by 6000/7000 Series Methods

Arsenic - . ND mg/L 0.100 1 10/17/05 14:21  SW846 131160108 KMA 5102185
. Barium ) 0.985 mg/L 0.100 1 10/17/05 14:21  SW846 1311460108 KMA 5102185
" Cadmium ND mg/L 0.0100 ! 10/17/05 14:21  5W846 1311460108 KMA 5102185

Chromium : ND mg/L 0.0500 1 10/17/05 14:21 SW846 1311/6010B KMA 5102185

Lead : : 0.925 ] mg/L 0.0500 1 10/17/05 14:21  SWB46 1311/60108 KMA 5102185

Selenium ) . ND mg/L 0.100 1 10/17/05 14:21 SW846 1311/60108 KMA 5102185

Silver : _ ND mg/L 0.0500 1 10/17/05 14:21  SW846 1311/60108 KMA 5102185

Mercury ND mg/L 0.0100 1 10/£7/05 09:35  SW846 1311774704 KKK 5102232

Sample ID: NOJ1465-20 (EA1-BA - Soil) Sampled: 10/13/05 12:15
" TCLP Metals by 6000/7000 Series Methods

Arsenic | ND mg/L 0.100 1 10/17/05 14:26 SWB846 1311/60108 KMA 5102185
Barium 0.298 mg/L 0.100 1 10/17/05 14:26 SW846 1311/6010B KMA 5102185
Cadmium ND mg/L 0.0100 i 10/17/05 14:26 SW846 1311/60108 KMA 5102185
Chromium ND mg/L 0.0500 1 10/17/05 14:26 SWB46 1311/60108 KMA 5102185
Lead ' 0.0842 mg/L 0.0500 1 10/17/05 14:26 SWB4G [311/6010B KMA 5102185
Selenium o ' ND mg/L 0.100 1 10/17/05 14:26  SW846 1311560108 KMA 5102185
-Silver . - ND mg/L 0.0500 1 10/17/05 14:26 SW846 1311/60108B KMA 5102185
Mercury ND mg/L . 0.0100 1 10/17/05 09:37 SW846 1311/7470A KKK 5102232
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Test/

merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988) Work Order: NOJ1465 _
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number: 100-2640/Abex SuperFund Site
Attn Thad Penuel Received: 10/14/05 07:45
ANALYTICAL REPORT
. Dilution Analysis
Analyte Result Flag Units MRL Factor Date/Time Method Analyst Batch
Sample ID: NOJ1465-21 (EA1-CA - Soil) Sampled: 10/13/05 12:15
TCLP Metals by 6000/7000 Series Methods '
Arsenic ND mg/L 0.100 1 10/17/05 14:30  SWSi6 131160108 KMA 5102185
Barium . - 0379 mg/L 0.100 1 10/17/05 14:30  SW846 1311/60108 KMA 5102185
Cadmium E ND mg/L 0.0100 1 10/17/05 14:30  SW8461311/6010B KMA 5102185
Chromium ) ND mg/L 0.0500 1 10/17/05 14:30  SWB46 1311/60108 KMA 5102185
Lead : 0.183 mg/L 0.0500 1 10/17/05 14:30  SW846 13160108 KMA 5102185
Selenium _ ND mg/L 0.100 1 10/17/05 14:30  SW846 1311/6010B KMA 5102185
Silver ND mg/L 0.0500 1 10/17/05 14:30  SW846 1311/6010B KMA 5102185
Mercury ) ND mg/L 0.0100 1 10/17/0511:00  SWB46 131177470A RDS 5102233
Sample ID: NOJ1465-22 (EA1-DA - Soil) Sampled: 10/13/05 12:25
TCLP Metals by 6000/7000 Series Methods
_Arsenic ND mg/L 0.100 1 10/17/05 14:35  SW846 1311/6010B KMA 5102185
Barium . 0.769 mg/L" 0.100 1 10/17/05 14:35  SW846 1311/60108 KMA 5102185
Cadmium ND mg/L 0.0100 1 10/17/05 14:35 SW846 1311/6010B KMA 5102185
Chromium ' ND mg/L 0.0500 1 10/17/05 14:35 SW846 1311/6010B KMA 5102185
Lead ' 0.190 mg/L 0.0500 3 10/17/05 14:35  SWB461311/6010B KMA 5102185
- Selenium ND mg/L 0.100 1 10/17/05 14:35  SW846 [311/6010B KMA 5102185
Silver . ND mg/L 0.0500 ] “10/17/05 14:35  SW846 131160108 KMA 5102185
Mercury B ND mg/L 0.0100 1 10/17/05 11:02  SW846 1311774704 RDS 5102233
Sample ID: NOJ1465-23 (EA2-AA - Soil) Sampled: 10/13/05 12:45 .
TCLP Metals by 6000/7000 Series Methods .
Arsenic ' ND mg/L 0.100 1 10/17/05 14:39  SW846 1311460108 KMA 5102185
Barium 0.598 mg/L 0.100 1 10/17/05 14:39-  SWB46 131160108 KMA 5102185
Cadmium ' ND mg/L 0.0100 1 10/17/05 14:39  SW846 1311/6010B KMA 5102185
Chromium ND mg/L 0.0500 1 10/17/05 14:39  SW846 1311/6010B KMA 5102185
Lead ' 0.231 my/L 0.0500 1 10/17/05 14:39  SW846 1311/6010B KMA 5102185
Selenium ND mg/L 0.100 1 10/17/05 14:39  SWs46 1311460108 KMA 5102185
Silver ND mg/L 0.0500 1 10/17/05 14:39  SW846 1311/6010B KMA 5102185
Mercury ND mg/L 0.0100 1 10/17/05 11:05  SW846 1311/7470A RDS 5102233
Sample ID: NOJ1465-24 (EAZ-BA - Soil) Sampled: 10/13/05 12:45
TCLP Metals by 6000/7000 Series Methods
Arsenic ND mg/L 6.100 1 10/17/05 14:44  SWB46 1311/60108 KMA 5102185
Barium 0.425 mg/L 0.100 1 10/17/05 14:44  SW8461311/6010B KMA 5102185
Cadmium ND mg/L 0.0100 1 10/17/05 14:44 SWBA6 1311/6010B KMA 5102185
Chromium ND mg/L 0.0500 1 L0/17/05 14:44 SW846 1311/6010B KMA 5102185
Lead 0.186 mg/L 0.0500 1 10/17/05 14:44  SWE46 1311/6010B KMA 5102185
Selenium ND mg/L 0.100 1 10/17/05 14:44 SW846 1311/6010B KMA 5102185
Silver ND mg/L 0.0500 1 10/17/05 14:44  SW8361311/6010B KMA 5102185
Mercury ND mg/L. 0.0100 1 10/17/05 11:07  SW846 I311/7470A RDS  .5102233
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Test/America

ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashvills, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc(11988) Work Order: NOJ1465
2075 West Park Place . ) Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 . ' Project Number: 100-2640/Abex SuperFund Site
Attn Thad Penuel ) Received: . 10/14/05 07:45
ANALYTICAL REPORT

_Dilution Analysis
Analyte : _ Result Flag' Units MRL Factor Date/Time Method Analyst Batch

Sample ID: NOJ1465-25 (EA2-CA - Soil) Sampled: 10/13/05 12:45
TCLP Metals by 6000/7000 Series Methods ’ .
Arsenic ND mg/L 0.100 1 10/17/05 15:08  SW846 131160108 KMA 5102185

Barium 0.379 mg/L " 0.100 1~ 10/17/05 15:08  SW8461311/60108 KMA 5102185
Cadmium ND mg/L 00100 . 1 10/17/05 15:08  Sw8461311/6010B KMA 5102185
Chromium : ND mg/L 0.0500 1 10/17/05 15:08  SW846 1311/60108 KMA 5102185
Lead ) ~ ND mg/L 0.0500 1 10/17/05 15:08  SW846 1311/60108 KMA 5102185
- Selenium ND mg/L 0.100 1 10/17/05 15:08 SW846 1311/60108 KMA 5102185
Silver ND mg/L 0.0500 1 10/17/05 15:08  SW846 1311/60108 KMA 5102185
Mercury : ND mg/L 0.0100 o 10/17/05 11:13  SWBI3IUMT0A  RDS 5102233

~ Sample ID: NOJ1465-26 (EA2-DA - Soil) Sampled: 10/13/05 12:55
TCLP Metals by 6000/7000 Series Methods

Arsenic ND ' mg/L 0.100 |- 10/17/05 15:12 SW846 1311/60108 KMA 5102185
Barium : ) 0277 mg/L 0.100 1 10/17/05 15:12  SW846 1311/60108 KMA 5102185
Cadmium ND mg/L 0.0100 1 10/17/05 15:12 SW846 1311/60108 KMA 5102185
Chromium ND mg/L 0.0500 1 10/17/05 15:12 5W846 1311/60108 KMA 5102185
Lead . 0.0952 mg/L 0.0500 1 10/17/05 15:12 SWB46 1311/6010B-  KMA 5102185
Selenium ND S mg/L 0.100 1 10/17/05 15:12 SW846 1311/60108 KMA 5102185
Silver . ) ND ° mg/L 0.0500 ~ 1 10/17/05 15:12  SWB46 1311/6010B KMA 5102185
Mercury ND mg/L 0.0100 1 ©L0/17/05 11:15 SW846 I311/7470A RDS 5102233

Sample ID: NOJ1465-27 (DupC - Soil) Sampled: 10/13/05
TCLP Metals by 6000/7000 Series Methods

Arsenic ND mg/L 0.100 1 10/17/0515:37  SW846 I31I/6010B  KMA 5102185
Barium ' 0.609 . mgl 0.100 1 10/17/05 15:17  SW846 1311/6010B KMA 5102185
Cadmium ND mg/L 0.0100 1 10/17/05 15:17 ~ SW846 1311/6010B KMA 5102185
Chromium ND mg/L 0.0500 1 10/17/05 15:17  SW846 1311/60108 KMA 5102185
Lead ' . 0.169 mg/L 0.0500 1 10/17/05 15:17  SWBA6131146010B  KMA 5102185
Selenium ND i mg/L 0,100 1 10/17/05 15:17  $W846 1311/60108 KMA 5102185
'Silver . ND mg/L 0.0500 1 10/17/05 15:17  SW8461311/6010B KMA 5102185

Mercury ND mg/L 0.0100 1§ 10/17/05 11:17 SWB46 [31177470A RDS 5102233

Sample ID: NOJ1465-28 (A2-AB - Soil) Sampled: 10/13/05 12:55
TCLP Metals by 6000/7000 Series Methods

Arsenic ND mg/L 0.100 1 10/17/05 15:22  SWH46 1311/6010B KMA 5102_.185
Barium 0.422 mg/L 0.100 1 10/17/05 15:22  SW8461311/6010B KMA 5102185
Cadmium ) ND mg/L 0.0100 1 10/17/05 15:22  SW846 1311/6010B KMA 5102185
Chromium ND mg/L 0.0500 : 1 10/17/05 15:22 SW846 1311/60108 KMA 5102185
Lead : ND mg/L 0.0500 ] 10/17/05 15:22 SWB846 1311/60108 KMA 5102185
Selenium ND mg/L 0.100 1 10/17/05 15:22  SW846 1311/6010B KMA 5102185
‘Silver ND . mg/L 0.0500 1 10/17/05 15:22 SW846 1311/60108 KMA 5102185
Mercury : ND mp/L 0.0100 1 10/17/05 11:20  SW846 1311774704 RDS 5102233
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TestAmerica

ANALYTICAL TESTING CORPORATION

e

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988) Work Order: NOJ1465
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number:  100-2640/Abex SuperFund Site '
Attn Thad Penuel Received:, 10/14/05 07:45
ANALYTICAL REPORT
. Dilution Analysis

Analyte . Result Flag Units MRL Factor Date/Time Method Analyst Batch
Sample ID: NOJ1465-29 (EB1-AB - Soil) Sampled: 10/13/05 13:30

TCLP Metals by 6000/7000 Series Methods )

Arsenic ‘ND mg/L 0.100 1 10/17/05 15:26 SW846 1311/60108 KMA 5102185

Barium 0.446 mg/L 0.100 1 10/17/05 15:26 SWB46 1311/6010B KMA 5102185
" Cadmium ND mg/L - 0.0100 i 10/17/05 15:26 ~ SW8461311/6010B KMA 5102185
Chromium . ND mg/L 0.0500 1 10/17/05 15:26  SW846 1311/6010B KMA 5102185
Lead . ND mg/L 0.0500 1 10/17/05 15:26 SW846 1311/6010B KMA 5102185
-Selenium ND mg/L 0.100 I 10/17/05 15:26  SW846 1311/6010B KMA 5102185
Silver ND mg/L 0.0500 1 10/17/05 15:26 ~ SW846 1311/6010B KMA 5102185
Mercury ’ ND mg/L 0.0100 1 10/17/05 11:22  SW846 1311774704 RDS 5102233
Sample ID: NOJ1465-30 (EB1-BB - Soil) Sampled: 10/13/05 13:30

TCLP Metals by 6000/7000 Series Methods o

Arsenic ] " ND mg/L 0.100 1 10/17/05 15:31  SW846 1311/60108 KMA 5102185
Barium ' 0.339 mg/L 0.100 1 10/17/05 15:31  SW846 131160108 KMA 5102185
Cadmium ND my/L 0.0100 1 10/17/05 15:31  SW8461311/60108 KMA 5102185
Chromium ’ ND mg/L 0.0500 B 10/17/05 15:31 SW846 1311/60108 KMA 5102185
Lead ' 0.140 mg/L 0.0500 i 10/17/05 15:31  SW846 131160108 KMA 5102185
Selenium ND mg/L 0.100 1 T O10/17/05 15:31 SWB46 131160108 KMA 5102185
Silver ; ND mg/L 0.0500 1 10/17/05 15:31 SWB46 131 1/6010B KMA 5102185
Mercury ND mg/L 0.0100 1 10/17/05 11:24 SWE46 1311774704 RDS 5102233
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Test/\merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client. Compass Environmental, Inc(11988)

Work Order: NOJ1465
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number; 100-2640/Abex SuperFund Site
Attn Thad Penuel Received: 10/14/05 07:45
SAMPLE EXTRACTION DATA
Wt/Vol Extraction

Parameter Batch Lab Number Extracted Extracted Vol Date Analyst  Method

TCLP Extraction by EPA 1311
SW846 1311 5102126 NOJ1465-01 100.00 2000.00 10/14/05 16:15 SLW  EPA 1311
SW846 1311 5102126 NOJ1465-02 100.00 2000.00 10/14/05 16:15 SLW EPA 1311
SW846 1311 5102126 NOJ1465-03 iO0.00 2000.00 10/14/05 16:15 SLW  EPA 1311
SW846 1311 5102126 NOJ1465-04 100.00 2000.00 10/14/05 16:15 SLW  EPA 1311
SW846 1311 5102126 NOJ1465-05 100.06 2000.00 10/14/05 16:15 SLW EPA 1311
SW846 1311 5102126 NOJ1465-06 100.00 200_0.00 10/14/05 16:15 SLW EPA 1311
SW846 1311 5102126 _NOJ]465-07 100.00 2000.00 10/14/05 16:15 SLW EPA 1311
SW846 1311 5102126 NOJ1465-08 100.00 ’ 2000.60 10/14/05 16:15 SLW  EPA 1311
SW846 1311 5162[26 NOJ1465-09 100.00 2000.00 10/14/05 16:15 SLW EPA 1311
SW846 1311 5102126 NOI1465-10 100.00 2000.00 10/14/05 16:15 SLW EPA 1311
SW846 1311 5102126 NOJ1465-11 100.00 2000.00 10/14/05 16:15 SLW  EPA 131 l.
SW846 1311 5102126 NOJ1465-12 100.00 2000.00 10/14/05 16:15 SLW EPA 1311
SW846 1311 5102126 NOJ1465-13 100.00 2000.00 10/14/05 16:15 SLW  EPA 1311
SW846 1311 5102126 NOJ1465-14 100.00 : 2060.00 10/14/05 16:15 SLW EPA13]!
SW846 1311 5102126 NOJI1465-15 100.00 2000.00 10/14/05 16:15 SLW EPAI311
SW846 1311 5102126 NOI1465-16 100.00 2000.00 10/14/05 16:15 SLW  EPA 1311
SW_846 1311 5102126 NOJ1465-17 100.00 2000.00 10/14/05 16:15 SLW EPA 1311
SW846 1311 5102126 NOJ1465-18 100.00 2000.00 10/14/05 16:15 SLW EPA 1311
SW846 1311 5102126 NOJ1465-19 100.00 2000.00 10/14/05 16:15 SLW EPA 1311
SW846 1311 5102126 NOJ1465-20 100.00 2000.00 10/14/05 16:15 SLW  EPA 1311
SW846 1311 5102127 NOJ1465-21 100.00 2000.00 10/14/05 16:15 SLW  EPA 1311
SW846 1311 5102127 NOJ1465-22 100.00 2000.00 10/14/05 16:15 SLW EPA 1311
SW846 1311 5102127 NOJ1465-23 100.00 2000.00 10/14/05 16:15 SLW EPA 1311
SW846 1311 5102127 NOJ1465-24 100.00 2000.00 10/14/05 16:15 SLW EPA 1311
SW846 1311 5102127 NOJ1465-25 100.00 2000.00 10/14/05 16:15 SLW  EPA 1311
SW846 1311 5102127 NOI1465-26 100.00 2000.00 10/14/05 16:15 SLW EPA 1311
SW846 1311 5102127 NOJ1465-27 100.00 2000.00 10/14/05 16:15 SLW  EPA 1311
SW846 1311 5102127 NOJ1465-27 100.00 2000.00 10/14/05 16:15 SLW EPA 1311
SW846 1311 5102127 NOJ1465-28 100.00 2000.00 10/14/05 16:15 SLW EPA 1311
SW846 1311 5102127 NOH465-29 100.00 2000.00 10/14/05 16:15 SLW  EPA 1311
SW846 1311 5102127 NOJ1465-30 100.00 2000.00 10/14/05 16:15 SLW  EPA 1311

TCLP Metals by 6000/7000 Series Methods '
SW846 1311/6010B 5102182 NOJ1465-01 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B - 5102182 NOJ1465-01 5.00 50.00 . 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102126 NO_Jl465-Ol 100.00 2000.00 10/14/05 -16:15 - SLW  EPA 131!
SW846 1311/6010B 5102182 NOJ1465-01 5.00° 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/60108 5102182 NOJ1465-01 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-01 5.00 50.00 [10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-01 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-01. 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102126 NOJ1465-02 100.00 2000.00 10/14/05 16:15 SLW EPA 1311
SW846 1311/6010B 5[02182 NOJ1465-02 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-02 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/60108B 5102182 NOJ1465-02 5.00 50.00 10/15/05 10:05 JAH EPA 3015
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Test/\merica

ANALYTICAL TESTING CORPORATION' 2960 Fos.ler Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-72_6-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place
“Stone Mtn, GA 30087

Attn Thad Penuel

Work Order:
Project Name:

Project Number:

Received:

NOJi465 .

Virginia Superfund Site #061705.315.199
100-2640/Abex SuperFund Site

10/14/05 07:45

SAMPLE EXTRACTION DATA

Parameter o o] B atch - B _I_Jfll? N_u_n!b_e_r_ o
SW846 1311/6010B . 5102182 NOJ1465-02
SW846 1311/6010B 5102182 NOJ1465-02
SW846 1311/6010B 5102182 NOJ1465-02
SW846 1311/6010B 5102182 NOJ1465-02
SW846 1311/6010B . 5102182 NOJ1465-03
SW846 1311/6010B 5102182 NOJI1465-03
SW846 1311/6010B 5102182 - NOJ1465-03
SW846 1311/6010B 5102182 NOJ1465-03
SW846 1311/6010B 5102182 NOJI465-03
SW846 1311/60108B 5102126 NOJ1465-03
SW846 1311/6010B 5102182 NOJ1465-03
SW846 1311/6010B 5102182 ) NOJ1465-03
SW846 1311/6010B 5102182 NOJ1465-04
SW846 1311/6010B 5102182 NOJ1465-04
SW846 1311/6010B . 5102126 NOJ1465-04
SW846 1311/6010B 5102182 NOJ1465-04
SW846 1311/6010B 5102182 . NOJ1465-04
SW846 1311/6010B ’ ’ 5102182 NOJ1465-04
SW846 1311/6010B 5102182 . NOJ1465-04
SW846 1311/6010B : 5102182 NOJ1465-04
SW846 1311/6010B 5i02182 ) NOJ1465-05
SW846 1311/6010B 5102182 NOJ1465-05
SW846 1311/6010B ’ 5102182 NOJ1465-05
SW846 1311/6010B 5102182 NOJ1465-05
SW846 1311/6010B 5102182 NOJ1465-05
SW846 1311/6010B o . 5102182 NOJ1465-05
SW846 1311/6010B 5102126 . NOJ1465-05 -
SW846 1311/6010B . 5102182 NOJ1465-05
SW846 1311/6010B 5102182 NOJ1465-06
SW846 1311/6010B 5102182 NOJ1465-06
SW846 1311/6010B 5102182 NOJ1465-06
SW846 1311/6010B 5102182 NOJ1465-06
SW846 1311/6010B . 5102182 NOJ1465-06
SW846 1311/6010B 5102126 NOJ1465-06
SW846 1311/6010B - 5102182 NOJ1465-06
SW846 1311/6010B 5102182 NOQJ1465-06
SW846 1311/6010B - 5102182 . NOJ1465-07
SW846 1311/6010B 5102182 NOJ1465-07
SW846 1311/60108 . 5102182 - NOJ1465-07
SW846 1311/6010B 5102182 NOJ1465-07
SW846 1311/6010B 5102126 NOJ1465-07
SW846 1311/6010B . 5102182 NO11465-07
SW846 1311/6010B 5102182 NOQJ1465-07
SW846 1311/6010B 5102182 NOJ1465-07
SW846 1311/6010B 5102126 NQOJ1465-08

Wt/Vol
Extracted

100.00
5.00
5.00
5.00
5.00

. 100.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00 -
5.00
5.00
100.00
5.00
5.00
5.00
5.00
5.00
5.00
100.00
5.00
5.00
5.00
5.00
5.00
5.00
100.00
5.00
5.00
5.00
100.00

Extracted Vol Date Analysi
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 '10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 - 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
2000.00 10/14/05 16:15 SLW
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 . JAH
50.00 10/15/05 10:05 JAH
2000.00 10/14/05 16:15 - SLW
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
' 50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH -
200000 10/14/05 16:15 SLW
50.00 10/15/05 10:05 JAH
50.00° 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 ~ JAH
50.00 10/15/05 10:05 JAH
2000.00 10/14/05 16:15 SLW
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
200000 10/14/05 16:15 SLW
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
2000.00 10/14/05 16:15 SLW

Extraction
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
‘EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015 -
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
-EPA 3015

_EPA3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 1311
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Test/America

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988) Work Order: NOJ1465 _
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number:  100-2640/Abex SuperFund Site
Attn Thad Penuel Received: 10/14/05 07:45 '
SAMPLE EXTRACTION DATA
Wt/Vol Extraction
Parameter Bawch LabNumber Buracted - ExtactedVol . Date . Analyst  Method

SW846 1311/6010B 5102182 NOJ1465-08 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-08 5.00 50.00 10/15/05 lO:bS JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-08 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846.1311/60108B 5_102182 NOJ1465-08 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-08 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/60108B 5102182 NOJ1465-08 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/60108B 5102182 NOJ1465-08 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/60108 5102182 NOJ1465-09 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/60108 5102182 NOJ1465-09 5.00 50.00 10/15/05 10:05 JAH EPA 3015 ]
SW846 1311/6010B 5102182 NOJ1465-09 5.00 50.00 10/15/05 10:05 . JAH EPA 3015
SW846 1311/6010B 5102126 NOJ1465-09 100.00 2000.00 10/14/05 16:15 SLW  EPA 1311
SW846 1311/6010B 5102182 NOJ1465-09 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-09 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/60108 5102182 NOJ1465-09 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SWB46 1311/60108B 5102182 NOJ1465-09 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-10 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-10 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-10 5.00 50.00 10/15/05 10.05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-10 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102126 NOJ1465-10 100.00 2000.00 10/14/05 16:15 SLW  EPA 1311
SW846 1311/6010B 5102182 NOJ1465-10 5.00 - 50.00 10/15/05 10:05 . JAH EPA 3015
SW846 1311/6010B 5102182 ‘NOJ1465-10 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-10 5.00 50.00 10/15/05 10:05 JAH EPA 3015
_SW846 1311/60108B 5102182 NOJ1465-11 5.00 50.00 10/15/05 16:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-11 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-11 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102126 NOJ1465-11 100.00 2000.00 - 10/14/05 16:15 SLW EPA 1311
SW846 1311/60108 5102182 NOJ1465-11 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-11 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/60108 5102182 NOJI1465-11 .5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-11 ~5.00 50.00 10/§5/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-12 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 - NOJ1465-12 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B ] 5102182 NOJ1465-12 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-12 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SWg46 1311/60108 5102182 NOJ1465-12 5.00 50.00 " 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-12 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-12 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102126 NOJ1465-12 100.00 2000.00 10/14/05 16:15 SLW EPA 1311
SW846 1311/6010B 5102182 NOJ1465-13 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102126 NOJ1465-13 100.00 2000.00 10/14/05 16:15 SLW  EPA 1311
SW846 1311/6010B 5102182 NOJ1465-13 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-13 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-13 5.00 50.00 10/15/05 10:05 JAH EPA 3015
SW846 1311/6010B 5102182 NOJ1465-13 5.00 50.00 10/15/05 10:05 JAH EPA 3015
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ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place
Stone Mtn, GA 30087

Attn Thad Penuet

Work Order:
Project Name:

Project Number;

Received:

NOI1465

Virginia Superfund Site #061705.315.199
100-2640/Abex SuperFund Site

10/14/05 07:45

SAMPLE EXTRACTION DATA

Parameter ] Batch Lab Number
SW846 1311/6010B . - 5102182 NOJ1465-13
SW846 1311/6010B 5102182 NOJ1465-13
SW846 1311/6010B 5102182 NOJ1465-14
SW846 1311/6010B ) 5102182 NOJ1465-14
SW846 1311/6010B 5102182 NOJ1465-14
SW846 1311/6010B 5102126 NOJ1465-14
SW846 1311/6010B ’ ) 5102182 NOJ1465-14
SW846 1311/6010B . 5102182 NOJ1465-14
SW846 13i 1/6010B 5102182 NOJ1465-14
SW846 1311/6010B 5102182 NOJ1465-14
SW846 1311/6010B 5102182 NOJ1465-15
S_W846 1311/6010B 5102126 NOJ1465-15
SW846 1311/6010B 5102182 NOJ1465-15
SW846 131 l/6010BI 5102182 NOJ1465-15
SW846 1311/60108B 5102182 NOJ1465-15
SWB46 1311/6010B . 5102182 NOJ1465-15
SW846 1311/6010B 5102182 NOJ1465-15
SW846 1311/6010B 5102182 NOJ1465-15
Sw846 1311/6010B . 5102182 NOJ1465-16.
SW846 1311/6010B - , 5102182 NOJ1465-16
SW846 1311/6010B 5102182 NOJ1465-16
SW846 1311/6010B 5102182 ’ NOJ1465-16
SW846 1311/6010B 5102182 NOJ1465-16
SW846 1311/6010B 5102126 NOJ1465-16
SW846 1311/6010B 5102182 NOJ1465-16
SW846 1311/6010B 5102182 NOJ1465-16
SW846 1311/6010B 5102182 NOI1465-17
Sw846 131 l/60|OB. 5102182 NOJ1465-17
SW846 1311/60108B © 5102182 NOJ1465-17
SW846 1311/6010B 5102126 NOJ1465-17
SW846 1311/6010B 5102182 NOJ1465-17
SW846 1311/6010B . 5102182 NOJ1465-17
SW846 1311/6010B 5102182 NOJ1465-17

.SW846 1311/6010B 5102182 NOJ1465-17
SW846 1311/6010B 5102182 NOJ1465-18
SWg46 1311/60108B 5102182 NOJ1465-18
SWw846 1311/6010B 5102126 NOJ1465-18
SW846 1311/6010B 5102182 NOJ]I465-IS
SwW846 1311/6010B 5102182 ) NOJ1465-18
SW846 1311/6010B . 5102182 NOJ1465-18
SW846 1311/6010B 5102182 NOJ1465-18
SW846 1311/6010B . 5102182 NOJ1465-18
SW846 1311/6010B ) 5102185 NOJ1465-19
SW846 1311/6010B 5102126 NOI1465-19
SW846 1311/6010B 5102185 " NOJ1465-19

Wt/Vol
Extracted

100.00
5.00
5.00
5.00
5.00
5.00
100.00
500
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
100.00
5.00
5.00
5.00
5.00
5.00
100.00
5.00
5.00
5.00
5.00
5.00
5.00
10000
5.00
5.00
5.00
5.00
5.00
5.00
100.00
5.00

Extracted Vol " Date Analyst
50.00 10/15/05 10:05 " JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50,00 10/15/05 10:05 JAH
2000.00 10/14/05 16:15 SLW
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
2000.00 10/14/05 16:15 ©osLw
50.00 10/15/05 10:05 " JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 - JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
2000.00 C 10/14/05 16:15 SLW
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
'50.00 10/15/05 10:05 JAH
2000.00 10/14/05 16115 SLW
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
2000.00 10/14/05 16:15 SLW
50.00 10/15/05 10:05 JAH
50.00 L0/15/05 10:05 JAH
50,00 10/15/05 10:05 JAH
50.00 10/15/05 10:05 JAH
50.00 L0/15/05 10:05 JAH
50.00 10/15/05 10:09 JAH
200000 10/14/05 16:15 SLW
50.00 10/15/05 10:09 JAH

Extraction
Method

EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 131]
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 131
EPA 3015
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Test/America

ANALYTICAL TESTING CORPORATION

LT

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Compass Environmental, Inc(11988)
2075 West Park Place

Stone Mtn, GA 30087

Atth Thad Penuel

Client

Work Order:
Project Name:
Project Number:
Received:

NOJ1465

10/14/05 07:45

Virginia Superfund Site #061705.315.199 °
100-2640/Abex SuperFund Site

SAMPLE EXTRACTION DATA

Parameter g _B’_a_tgh_ ______ Lgb Num_ber
SW846 1311/6010B 5102185 NOJ1465-19
SW846 1311/6010B 5102185 NOJ1465-19
SW846 1311/6010B 5102185 NOJ1465-19
SW846 1311/6010B 5102185 NOJ1465-19
SW846 1311/60108 5102185 NOJ1465-19
SW846 1311/60108 5102185 NOJ1465-20.
SW846 1311/60108 5102185 NOJ1465-20
SW846 1311/6010B 5102185 NOJ1465-20
SW846 1311/6010B 5102126 NOJ1465-20
SW846 1311/6010B 5102185 NOJ1465-20
SW846 1311/6010B 5102185 NOJ1465-20
SW846 1311/60108 5102185 NOJ1465-20
SW846 1311/6010B 5102185 NOJ1465-20
SW846 1311/6010B 5102185 NOJ1465-21
SW846 1311/6010B 5102185 NOJ1465-21
SW846 1311/6010B 5102185 NOJ1465-21
SW846 1311/6010B 5102127 NOJ1465-21
SW846 1311/6010B 5102185 NOJ1465-21
SW846 1311/6010B 5102185 NOJ1465-21
SW846 1311/6010B 5102185 NOJ1465-21
SW846 1311/6010B -5102185 NOJ1465-21
SW846 1311/6010B 5102127 NOJ1465-22
SW846 1311/6010B 5102185 NOJ1465-22
SW846 1311/6010B 5102185 NOJ1465-22
SW846 1311/6010B 5102185 NOJI1465-22
SW846 1311/6010B 5102185 NOJ1465-22
SW846 1311/6010B 5102185 NOJ1465-22
SW846 1311/6010B 5102185 NOJ1465-22
SW846 1311/6010B 5102185 NOJ1465-22
SW846 1311/6010B 5102185 NOJ1465-23
SW846 1311/60108 5102185 NOJ1465-23 -
SW846 1311/6010B 5102127 NOJ1465-23

"SW846 1311/6010B 5102185 NOJ1465-23
SW846 1311/6010B 5102185 NOJ1465-23
SW846 1311/6010B 5102185 NOJ1465-23
SW846 1311/6010B 5102185 NOJ1465-23
SW846 1311/6010B 5102185 NOJ1465-23
SW846 1311/6010B 5102127 NOJ1465-24
SW846 1311/60108 5102185 NOJ1465-24
SW846 1311/6010B 5102185 NOJ1465-24
SW846 1311/60108 5102185 NOJ1465-24
SWS46 1311/6010B 5102185 NOJ1465-24
SW846 1311/6010B 5102185 NOJ1465-24
SW846 1311/6010B 5102185 NOJ1465-24
SW846 1311/6010B 5102185 NOJ1465-24

Wt/Vol

JAH
JAH
JAH
JAH
JAH
JAH
SLW
JAH
JAH
JAH
JAH
JAH
JAH
JAH
SLW
JAH
JAH
JAH
JAH
SLW
JAH
JAH
JAH
JAH
JAH
JAH
JAH
JAH
-JAH
SLW
JAH
JAH
JAH
JAH
JAH
SLW
JAH
JAH
JAH
JAH
JAH
JAH
JAH

Extraction

"EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
" EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015

Extracted Vol Date
5.00 50.00 10/15/05 10:09
5.00 50.00 10/15/05 10:09
5.00 50.00 10/15/05 10:09
5.00 50.00 1071505 10:09
5.00 50,00 10715/05 10:09
5.00 50,00 10715/05 10:09
5.00 50.00 10715/05 10:09
5.00 50.00 10715/05 10:09
100.00 2000.00 1071405 16:15
5.00 50.00 10/15/05 10:09
5,00 50.00 10/15/05 10:09
5.00 50.00 10/15/05 10:09
5.00 50.00 10/15/05 10:09
5.00 50.00 1071505 10:09
500 - 5000 10/15/05 10:09
5.00 50.00 10/15/05 10:09
100.00 2000.00 10/14/05 16:15
5.00 50.00 10/15/05 10:09
5.00 50.00 L0/15/05 10:09
5.00 . 50,00 10/15/05 10:09
5.00 50.00 10/15/05 10:09
100.00 2000.00 10714/05 16:15
500 50.00 10/15/05 10:09
5.00 50.00 10/15/05 10:09
5.00 50.00 10/15/05 10:09
5.00 " 50,00 10/15/05 10:09
5.00 50.00 10/15/05 10:09
5.00 50.00 10/15/05 10:09
5.00 50.00 10/15/05 10:09
5.00 50.00 10/15/05 10:09
5.00 50.00 10/15/05 10:09
100.00 2000.00 10/14/05 16:15
5.00 50.00 10/15/05 10:09
5.00 50.00 10/15/05 10:09
5.00 50.00 10/15/05 10:09
5.00 50.00 10/15/05 10:09
5.00 50.00 10/15/05 10:09
100.00 2000.00 10/14/05 16:15
5.00 50.00 10/15/05 10:09
5.00 50.00 [0/15/05 10:09
5.00 50.00 10/15/05 10:09
5.00 50.00 10/15/05 10:09
5.00 50.00 10/15/05 10:09
5.00 -50.00 10/15/05 10:09
5.00 50.00 10/15/05 10:09
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Test/\merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place
Stone Mtn, GA 30087

Attn Thad Penuel

Work Order:
Project Name:
Project Number:

Received:

NOJ1465
Virginia Superfund Site #061705.315.199
100-2640/Abex SuperFund Site

10/14/05 0745

SAMPLE EXTRACTION DATA

Parameter ] Batch_ ______ {xle? N_u_n}b_er o
-.SW846 1311/6010B 5102185 NQJ1465-25
SW846 1311/6010B 5102185 NOJ1465-25
-SW846 1311/6010B 5102185 NOJ1465-25
SW846°1311/6010B 5102185 NOJ1465-25
SW846 1311/6010B : 5102185 NOJ1465-25
SW846 1311/6010B 5102185 NQJ1465-25
SW846 1311/6010B 5102127 | NOJl465-25
SW846 1311/6010B 5102185 NOJ1465-25
SW846 1311/6010B ) 5102185 NOJ1465-26
SW846 1311/6010B 5102185 NOJ1465-26
SW846 1311/6010B ) 5102185 NOJ1465-26
- SW846 1311/6010B 5102127 . NOJ1465-26
SW846 1311/6010B 5102185 " NOJ1465-26
SW846 1311/6010B - 5102185 . NOJ1465-26
SWwW846 1311/60108 5102185 . NOJ1465-26
SW846 1311/60108 5102185 NOJ1465-26
SW846 1311/6010B 5102185 NOQJ1465-27
SW846 1311/6010B : 5102185 NOJ1465-27
SW846 1311/6010B 5102185 NOJ1465-27
SW846 1311/6010B 5102185 NOJ1465-27
SW846 1311/6010B 5102185 NOJ1465-27
SW846 1311/6010B 5102185 NOJ1465-27
SW846 1311/60108 5!0_2]27 NOJ1465-27
SW846 1311/6010B 5102185 NOJ1465-27
SW846 1311/6010B 5102185 NOJ1465-28
SW846 1311/6010B 5102127 NOJ1465-28
SW846 1311/6010B 5102185 NOJ1465-28
SW846 1311/6010B ) 5102185 NOJI465-28
SW846 1311/6010B . 5102185 NOJ1465-28
SW846 1311/6010B 5102185 NOJ1465-28
SW846 1311/6010B 5102185 NOJ1465-28
SW846 1311/6010B 5102185 NOJ1465-28
SW846 1311/6010B 5102185 NOJ1465-29
SW846 1311/6010B 5102185 NOJ1465-29
SW846 ljl 1/6010B 5102185 NOJ1465-29
SW846 1311/6010B 5102185 NOJ1465-29
SW846 1311/6010B 5102185 NOJ1465-29
SW846 131 1/6010B ’ 5102185 NOI11465-29
SW846 i311/6010B 5102127 NOJ1465-29
SW846 1311/60108 5102185 NOJ1465-29
SW846 1311/6010B 5102185 NO11465-30
SW846 1311/6010B 5102185 NOJ1465-30
SW846 1311/6010B 5102185 NOJ1465-30
.SW846 1311/6010B 510_2185 NOJ1465-30
SW846 1311/6010B 5102185 NOJ1465-30

Wt/Vol

100.00
5.00
5.00
5.00
5.00
100.00 -
5.00
5.00
5.00
5.00

500
5.00
5.00
5.00
5.00
5.00
100.00
5.00
5.00
100.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
£00.00
5.00
5.00
5.00
5.00
5.00
5.00

2000.00
50.00
50.00
50.00
50.00

2000.00
50.00
50.00
50.00
50.00
50.00
50.00
50.00
50.00
50.00
50.00

2000.00
50.00
50.00

2000.00
5000
50.00
50.00
50.00
50.00
50.00
50.00
50.00
50.00
50.00
50.00
50.00

2000.00
50.00
50.00
50.00
50.00
50.00
50.00

10/15/05
10/15/05
10/15/05
10/15/05
10/15/05
10/15/05
10/14/05
10/15/05
10/15/05
10/15/05
10/15/05
10/14/05
10/15/05
10/15/05
10/15/05
10/15/05
10/15/05
10/15/05
10/15/05
10/15/05
10/15/05
10/15/05
10/14/05
10/15/05
10/15/05
10/14/05
10/15/05
10/15/05
10/15/05
10/15/05
10/15/05
10/15/05
10/15/05
~ 10/15/05
10/15/05
10/15/05
10/15/05
10/15/05
10/14/05
10/15/05
10/15/05
10/15/05
10/15/05
10/15/05
10/15/05

Analyst

JAH
JAH
JAH
JAH
JAH
SLW
JAH
JAH
JAH
JAH
SLw
JAH
JAH
JAH
JAH
JAH
JAH
JAH
JAH
JAH
JAH
SLW
JAH
JAH
SLW
JAH
JAH
JAH
JAH
JAH

JAH
JAH
JAH
JAH
JAH
JAH
SLW
JAH
JAH
JAH
JAH
JAH
JAH

Extraction
Method

EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015

" EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
'EPA301S
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
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Test/\merica

ANALYTICAL TESTING CORRORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc(1 1'988) Work Order: NOJ1465
2075 West Park Place .  Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number: 100-2640/Abex SuperFund Site

Attn Thad Penuel Received: 10/14/05 07:45

SAMPLE EXTRACTION DATA

Wt/Vol . Extraction
Parameter - Batch Lab Number Extracted Extracted Vol Date - Analyst  Method
SW846 1311/6010B 5102185 NOJ1465-30 5.00 .50.00 10/15/05 10:09 JAH EPA 3015
SW846 1311/6010B 5102185 NOJ1465-30 5.00 50.00 10/15/05 10:09 JAH EPA 3015
SW846 1311/6010B 5102127 NQJ1465-30 . 100.00 . 2000.00 10/14/05 16:15 SLW EPA131]
SW846 1311/7470A 5102232 NOJ1465-01 3.00 30.00 10/15/05 07.40 KKK  EPA 7470
SW846 1311/7470A 5102232 NOJ1465-02 . 3.00 30.00 10/15/05 07:40 KKK EPA 7470
SW846 1311/7470A 5102232 NOJ1465-03 3.00 30.00 10/15/05 07:40 KKK EPA 7470
SW846 1311/7470A : 5102232 NOJ1465-04 " 3.00 - 30,00 10/15/05 07:40 KKK EPA 7470
SW846 1311/7470A 5102232 NOJ1465-05 3.00 30.00 10/15/05 07:.40 KKK EPA 7470
SW846 1311/7470A ] . 5102232 NQJ1465-06 3.00 30.00 ’ 10/15/05 07:40 KKK EPA 7470
SW846 1311/7470A 5102232 NQJ1465-07 3.00 © 30.00 10/15/05 07:40 KKK EPA 7470
SW846 1311/7470A . 5102232 NOJ1465-08 3.00 30.00 10/15/05 07:40 KKK EPA 7470
SW846 1311/7470A 5102232 : NOJ1465-09 3.00 30.00 10/15/05 07:40 KKK EPA 7470
SW846 1311/7470A 5102232 NOJ1465-10 © 3.00 30.00 . . 10/15/05 07:40 KKK EPA 7470
SW846 1311/7470A 5102232 NQJ1465-11 3.00 30.00 10/15/05 07:40 KKK EPA 7470
SW846 1311/7470A 5102232 NOJ1465-12 3.00 30.00 . 10/15/05 07:40 KKK EPA 7470
SW846 1311/7470A ) 5102232 NOJ1465-13 3.00 30.06 10/15/05 07:40 KKK _EPA 7470
SW846 1311/7470A 5102232 NOJI465-14 3.00 30.00 10/15/05 07:40 . KKK EPA 7470
SW846 1311/7470A - . 5102232 NOJl465.-|5 3.00 30.00 10/15/05 07:40 KKK  EPA 7470
SW846 1311/7470A 5102232 NOJ1465-16 3.00 30.00 10/15/05 07:40 KKK EPA 7470
SW846 1311/7470A 5102232 NOJ1465-17 . 3.00 30.00 10/15/05 07:40 A KKK EPA 7470
SW846 1311/7470A . 5102232 NOJ1465-18 . 3.00 30.00 10/15/05 07:40 KKK EPA 7470
SW846 1311/7470A 5102232 NOJ1465-19 . 3.00 30.00 10/15/05 07:40 KKK EPA 7470
SW846 1311/7470A 5102232 . NOJ1465-20 3.00 30.00 10/15/05 07:40 KKK EPA 7470
SW846 1311/7470A 5102233 NOJ1465-21 3.00 30.00 10/15/05 07:41 KKK EPA 7470
SW846 1.311/.7470A 5102233 NOJ1465-22 3.00 30.00 10/15/05 07:41 KKK EPA 7470
SW846 1311/7470A 5 102233. NOJ1465-23 . 3.00 30.00 10/15/05 07:41 KKK EPA 7470
SW846 1311/7470A ] 5102233 NOJ1465-24 © 3.00 30.00 10/15/05 07:41 KKK EPA 7470
SW846 1311/7470A 5102233 . NQJ1465-25 - 3.00 - 30.00 10/15/05 0741 KKK EPA 7470
.SW846 1311/7470A 5102233 ' NOJ1465-26 3.00 30.00 10/15/05 07:41 KKK EPA 7470
SW846 [311/7470A 5102233 NOJ1465-27 3.00 30.00 10/15/05 07:41 KKK EPA 7470
SW846 [311/7470A 5102233 NOJ1465-28 . 3.00 30.00 10/15/05 07:41 KKK EPA 7470° .
SW846 1311/7470A . 5102233 NOJ1465-29 3.00 30.00 10/15/05 07:41 KKK EPA 7470

SW846 1311/7470A - 5102233 NOJ1465-30 3.00 30.00 10/15/05 07:.41 . KKK  EPA 7470

Page 17.0f 23



Test/\merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988) . Work Order: NOIJ1465
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number: 100-2640/Abex SuperFund Site
Attn  Thad Penuel Received: 10/14/05 07:45 :
PROJECT QUALITY CONTROL DATA
Blank
Analyte Blank Value Q Units Q.C. Batch Lab Number Analyzed Date/Time
TCLP Metals by 6000/7000 Series Methods
5102182-BLK1
Arsenic <0.0370 mg/L 5102182 5102182-BLK! 10/17/05 10:25
Barium <0.0100 mg/L 5102182 5102182-BLK1 10/17/05 10:25
Cadmium <0.00600 mg/L 5102182 5102182-BLK1 lO/l7/05I 10:25
Ch_romium <0.0200 mg/L 5102182 5102182-BLK1 10/17/05 10:25
Lead <0.0240 mg/L 5102182 5]02]82;BLKI 10/17/05 10:25
Selenium <0.0960. mg/L 5102182 5102182-BLK1 10/17/05 10:25
Silver <0.0240 mg/L 5102182 5102182-BLK1 10/17/05 10:25
5102185-BLK1
Arsenic’ <0.0370 mg/L 5102185 5102185-BLK1 10/17/05 13:11
Barium <0.0100 mg/L 5102185 510218.5-BLKI 10/17/05 13:11
Cadmium <0.00600 mg/L 5102185 5102185-BLKI 10/17/05 13:11
Chromium . <0.0200 mg/L 5102185 5102185-BLK1 10/17/05 13:11
Lead <0.0240 mg/L 5102185 5102185-BLK1 10/17/05 13:11
Selenium <0.0960 mg/L 5102185 5102185-BLK1 [0/17/05 13:11
Silver <0.0240 mg/L 5102185 5102185-BLK1 10/17/05 13:11
5§102232-BLK1
Nercury <0.00500 mg/L 5102232 5102232-BLKI 10/17/05 08:29
5102233-BLK1
Mercury <0.00500 mg/L 5102233 5102233-BLK| - 10/17/05 10:20
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Test/

merica

ANALYTICAL TESTING CQRPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place
Stone Mtn, GA 30087

Attn Thad Penuel

Work Order: NOJ1465

Project Name: Virginia Superfund Site #061705.315.199
Project Number: ~ 100-2640/Abex SuperFund Site
Received: 10/14/05 07:45

PROJECT QUALITY CONTROL DATA

LCS
Target Analyzed

Analyte Known Val Analyzed Val Q Units % Rec Range Batch Date/Time
TCLP Metals by 6000/7000 Series Methods

5102182-BS1 _

Arsenic 10.0 10.8 mg/L 108% 80- 120 5102182 10/17/05 10:32
Barium 100 99.7 mg/L 100% 80- 120 5102182 10/17/05 10:32
Cadmium 100 10.9 mg/L 109% 80- 120 5102182 10/17/05 10:32
Chromium 50.0 52.7 mg/L 105% 80- 120 5102182 10/17/05 10:32
Lead 50.0 53.8 mg/L 108% 80-120 5102182 10/17/05 10:32
Selenium 10.0 110 mg/L 110% 80- 120 5102182 10/17/05 10:32
Silver 10.0 8.82 mg/L 88% 80-120 5102182 10/17/05 10:32
5102185-BS1

Arsenic 100 10.0 my/L 100% 80 - 120 5102185 10/17/05 13:24
_Barium 100 102 mg/L 102% 80 - 126 5102185 10/17/05 13:24
Cadmium 10.0 10.7 mg/L 107% 80-120 5102185 10/17/05 13:24
Chromium 50.0 49.6 mg/L 99% 80- 120 5102185 10/17/05 13:24
Lead 50.0 513 mg/L 103% 80-120 5102185 10/17/05 13:24
Selenium 10.0 10.5 mg/L 105% 80-120 5102185 10/17/05 13:24
Silver 10.0 8.44 mg/L 84% 80- 120 5102185 10/17/05 1'3'_24
51 02232_—BS1 . .
Mercury © 0.0200 00172 mg/L 86% 78-124 5102232 10/17/05 08:43
5102233-BS1 . .

Mercury 0.0200 0.0178 mg/L 89% 78-124 5102233 10/17/05 10:27
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Test/\merica

ANALYTICAL TESTING CORPORATION ' ' 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc(11988) Work Order: NOJ1465
2075 West Park Place . Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 . Project Number: 100-2640/Abex SuperFund Site
Attn  Thad Penuel Received: 10/14/05 07:45

PROJECT QUALITY CONTROL DATA

Matrix Spike
Target . Sample Analyzed

Analyte Orig. Val. MS Val Q Units Spike Conc . % Rec. Range - Batch Spiked Date/Time
TCLP Metals by 6000/7000 Series Methods

5102182-MS1

Arsenic . ND 11.0 mg/L 10.0 110% 75-125 5102182 NOJ1465-18 10/17/05 12:47
Barium 0.774 106 mg/L 100 105% 75-125 5102182 NOJ1465-18 10/17/05, 12:47
Cadmium ND 11.4 mg/L 10.0 114% 75-125 5102182 NOJ1465-18 10/17/05 12:47
Chromium . . ND 52.6 * mg/L 50.0 105% 75-125 5102182 NOJ1465-18°  10/17/05 12:47
Lead : 0.852 56.6 mg/L 50.0- 1% 75-125 5102182 NOJ1465-18 10/17/05 12:47
Selenium ND 116 mg/L 10.0 116% ~ 75-125 5102182 NOJ1465-18 10/17/05 12:47
Silver ND 8.91 mg/L 10.0 89% 75-125 5102182 NOJ1465-18 10/17/05" 12:47
5102185-MS1 .

Arsenic 0.0510 9.96 mg/L - 100 99% 75-125 5102185 NOJI1465-30 10/17/05 15:35
Barium 0.339 104 mg/L 100 104% 75-125 5102185 NOJ1465-30 10/17/05 15:35
Cadmium : ND - 11.0 mg/L 10.0 110% 75-125 5102185 NOJ1465-30 10/17/05 15:35
* Chromium’ - ND 49.0 mg/L 50.0 98% 75-125 5102185 NOJI1465-30 10/17/05 15:35
Lead 0.140 51.7 mg/L 500 103% 75-125 5102185 NOJ1465-30 10/17/05 15:35-
Selenium ND 108 mg/L 10.0 108% 75-125 5102185 NOJ1465-30 10/17/05 15:35
Silver » ND 7.90 mg/L 10.0 79% 75-125 5102185 NOJ1465-30 10/17/05 15:35
5102232-MS1

Mercury . . ND 0.0188 mg/L * 0.0200 94% 63-138 5102232 NOJ1465-01 10/17/05 08:47
5102233-MS1

Mercury ND 0.0177 mg/L 0.0200 88% 63-138 5102233 NOJ1358-02 10/17/05 10:35

Page 20 of 23



Test/

merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988) Work Order NOJ1465
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number: 100-2640/Abex SuperFund Site
Atn  Thad Penuel Received: 10/14/05 07:45
PROJECT QUALITY CONTROL DATA
Matrix Spike Dup
Spike Tarpget Sample Analyzed

Analyte Orig. Val.  Duplicate Q . Units Conc %Rec. Range RPD Limit Batch Duplicated Date/Time
TCLP Metals by 6000/7000 Series Methods
5102182-MSD1 ]

Arsenic ND 10.9 mg/L 10.0 109% 75-125 09 20 5102182 NOJ1465-18 10/17/05 12 52
Barium 0.774 106 mg/L 100 105% -75-125 0 20 5102182 NOJ1465-18 10/17/05 12:52
Cadmium ND ) 11.2 mg/L 10.0 112% 75-125 2 20 5102182 NQOJ1465-18 10/17/05 12:52
Chromium ND 519 mg/L 50.0 104% 75-125 1 20 5102182 NOJ1465-18 10/17/05 12:52
Lead 0.852 55.5 mg/L 50.0 109% 75-125 2 20 5102182 NOJ1465-18 10/17/05 12:52
Selenium ND 114 mg/L 10.0 114% 75-125 2 20 5102182 NOJ1465-18 10/17/05 12:52
Silver ND 8.84 mg/L 10.0 88% 75-125 08 20 5102182 NOJ1465-18 10/17/05 12:52
5102185-MSD1 _

Arsenic 0.0510 9.91 mg/L 10.0 99% 75-125 05 20 5102185 NOJ1465-30 10/17/05 15:40
Barium 0339 103 mg/L 100 103% 75-125 1 20 5102185 NQJ1465-30 10/17/05 15:40
Cadmium ND 10.8 mg/L 10.0 108% 75-125 2 20 5102185 NOJ1465-30 10/17/05 15:40
Chromium ND 48.6 mg/L 50.0 97% 75-125 08 20 5102185 NOJ1465-30 10/17/05 15:40
__L,ead 0.140 . 511 mg/L 50.0 102% 75-125 4 20 5102185 NOJ1465-30 10/17/05 15:40 .
Selenium ND 10.8 mg/L 100 108% 75-125 o .20 5102185 NOJ1465-30 10/17/05 15:40 '
Silver ND 1.72 mg/L 10.0 77% 75-125 2 20 5102185 NOJ1465-30 10/17/05 15:40
5102232-MSD1 .

Mercury ND 00174 mg/L 0.0200 87% 63-138 8 22 5102232 NOJ1465-01 10/17/05 08:49
5102233-MSD1 _ _

Mercury ND 0.0170 00200 85% 63-138 4 22 5102233 NQOJi1358-02 10/17/05 10:37

mg/LL
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ANALYTICAL TESTING CORPORATION

e

et

2860 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

_Client Compass Environmental, Inc(11988)
2075 West Park Place
Stone Mtn, GA 30087

Atth Thad Penuel

Work Order:
Project Name:
Project Number:
Received:

NOJ1465
Virginia Superfund Site #061705.315.199

" 100-2640/Abex SuperFund Site

10/14/05 07:45

CERTIFICATION SUMMARY

TestAmerica Analytical - Nashville

Matrix

Method AIHA Nelac
SW846 1311/6010B Soil ) ~ NA X
SW846 1311/7470A Soil : N/A X

SW846 1311 Soil ’ . N/A . X

N/A
N/A
N/A
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(TN

ANALYTICAL TESTING CORPORATION

2960 Foster Creigﬁlon Road Nasﬁville, TN 37204 * 800-765-0880 * Fax 615-726-3404

Client Compass Environmental, Inc(11988) Work Order: NOJ1465
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number: 100-2640/Abex SuperFund Site
Attn Thad Penuel Received: 10/14/05 07:45
TCLP REGULATORY LIMITS
Analyte Regulatory Limit
Arsenic 5
Barium’ 100
Cadmium 1
Chromium 5
Lead 5
Selenium 1
Silver 5
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ANALYTICAL TESTING CORPORATION

Nashville Division

TestAmerica . Il ll ” ” II

COOLER RECEIPT FORM BC# NOJ1465

Client Name : Ha'f)[ 4 A,'cq“c]jﬁ.

Cooler Received/Opened On:10/14/05 Accessioned By: Shane Gambill

fog—in Personnel Signature -

1. Temperature of Cooler when triaged:‘ DRI ' Degrees Celsius

2.  Were custody seals on outside of C00ler?.......cccevvuivniiiciiiciiiiiiioiiimcninn i, @ ..NO...NA
a. If yes, how many and where: { F ‘o ’\I

3. Were custody seals on contamers? NO...YES.

4. Were the seals intact, signed, and dated cOrrectly?.........cevvrerveraneerrreesurreisesrernessens YES....NO...NA

6. Were custody papers properly filled out (ink, signed, etc)?...................' .................. . @ .NO...NA
- 7. Did you sign the custody papers in the appropri__ate 11T S Y @.NO...NA
8. What kind of packing nﬁterlal used? B/lf;blewrap " Peanuts Vermiculite Foam Insert
Ziplock baggies Paper Other None
9. Cooling process: | Ice Ice-phck -Ice (direct contact) Dryice Other - None

10. Did all containers arrive in good condition (unbraken)?.... ...t tiiinmmmnnininie. @ NO...NA

11. Were all container labels complete (#, date, signed, pre?§., (300 ) SRR YES..NO...NA
12. Did all container labels and tags agree with custody papers?.................. sevmsnceersrasesee NO...NA
13. Were correct containers used for the analysis requested?............. retsaisenerennienseiinaras .NO...NA
14. a. Were VOA vials received?.......... et ettt aenae P YE NO .NA
b. Was there any observable head space present in any VOA vial?......cvervrrreecnrenecns NO...YES.. rb
15. Was sufficient amount of sample sent in each container?........occoovneeiiiienniiiicniinnen. @ 0...NA
16. Were correct preservatives Used?....c.cvvuiiiinneiiiiiineiiiciieiniieeen. P @ NO...NA

If not, record standard ID of preservative used here

17. Was residual chlorine present?..........coiiiiiiiiiiiiinirriieniceisrairenienssotaesionen NO...YES.@

18. Indicate the Airbill Tracking Number (last 4 digits for Fedex only) and Name of Courier below:

G\ ) -

@ . UPS Velocity DHL Route Off-street Misc.

19. If a Non-Conformance exists, see attached or comments below:

BIS = Broken in shipment
Cooler Receipt Form LF-1 Revised 10/14/05
End of Form
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TESTAMERICA, ICNECN cr Page | of 3
. Nashvlile Division Phone: 615-726-0177 ATLANTA SERVICE To assist us In using the proper analytical methods,
Test 1 &merlc 2960 Foster Creighton  Fax: 615-726-3404 is this work being conducted for regulatory pu "
i Nashville, TN 37204 _ Compliance Monitoring

S NoJ14es LT B ADonge  cens //2 EF
1018/0617:00  \reee CompasS ZnviRgmMEVPL 2075 Mgrpmkpm&qeamm _ABEX &, Suof‘Z-FV/"D SrE

City/State/Zip Code: _ =t ) |, (74 _ Project# /(YD — Z(aL{O -
ProectManager _ T UKty PepUEL ' Sita/Location 1D: State: |/} o w
Telephone Number: 7 70. &71- I.// oF Fax T70.879-483| RepotTo:. THAD PepMuél
Sampler Name: (PrintName) (YVCHAEL 1./, W1 o Invoice To:- -
Sampler Signatwre: /L7271 é 2,{_ A Quote #: PO#:
Matrix jPreservation & # of Contain Analyze For: :
T B3R g UC Deliverables
____ Standard g 8= . ___None
___ Rush (surcharges may apply) P 2 E ? i\ ___level2
: : g o § < Y (Batch QC)
Date Needed: § S @ Q ___Level3
' ' " 3 g £ = —_Leveld
Fax Results: Y N g é 3] g - § % Other
w @ g E (% g ;:' - T O' g .I' %

SAMPLE ID - BERAE 33E|21313]|2(8]5]5 REMARKS
S5-A-AR el Oliceo [ € [ i x MOJIHES -|
GS-B -dB e fe] | 6 X B
G -B-cf3 16501 ¢, S | X >
GS-B-BR iwolc] 1S MK ]
GS-R-AB eo] ¢ 5 S -
Gs-C-DB w3el g9 il X ¢
s -C-CB i3¢|¢] | G ([ x 7
Gs-~-C-gi3 - je3o|Cl | © L X g
G4-¢-AB iesele] 1S X , G
EB2-GDB Vv lwele] 1S 15d | v 10

Speclal Instructions: ) ‘ LABORATORY COMMENTS:

' R vé H _ Init Lab Temp:
- A 7T z ' ' Rec Lab Temp: / gs—
Relinquished W({ ya /{h /l/o Da’ie:/}[ nm’e 0_0 Received By: Date: Time: Custody Seals: Y N NA
" Bottles Supplied by Test America: Y N
Relinquished By: Date: Time: _|Received By: Date: ' Tlme
Relinguished By: ' Date: Time: Received By: l/a/ Datel:bl 19k Time:jnl'ﬁ Method of Shipment:



TESTAMERICA. INC. __ TAZE 2 of 3

n Nashville Division Phone: 6157260177 ATLANTA SERVICE CERTER @ @ e oroper analytical methods,
TeSt 1 Xmerlc a 2960 Foster Crelghton  Fax:  615-726-3404 ) is this work be_ing °9"d“‘_:‘°‘.1 for regulatory purposes?
ANALYTICAL TESTING CORPORATION Nalhvllle,/TN 37204 . Compliance Monitoring .
NOJ1465 ClientName _(Compbod KNV oy mEMN, Client #: [/ E ff

City/State/Zip Code: Vi) WITN (G pr Project#. /00 - Dty b _
ProjectManager | HAD PEpuUgl . Site/Location ID: State: /) gl oid -
Telephone Number: 77 0. 574410:? ‘Fax 77”-97'1-"{831 Report To: THHD PENMNUEL
Sampler Name: (PrintName) Y™\ CHAE L LU - D \\ ﬁo’v : _ Invoice To: .
Sampler Signature: ﬁM AL /- 0/ 1:(/\ Quote #: PO#:
: Matrix [Preservation & # of Contain: ™ Analyze For. -
TAT 5% g QT Dellverables
—__ Standard § S= ') —__None .
— Rush (surcharges may apply) § _E’E % é __level2
£o 8 nY (Batch QC)
Date Needed: 5 £ . X ‘SD __ Level3
" 2 - ) Level 4
Fax Results: Y N § ' g o g ‘:gg f & aer:eve
R L WA AR
SAMPLE ID § E N PR HEEIEIFIEE REMARKS
1 Duph igpled —|c q L X JoS TS - )
FR2-FR (rzofc S 1k 1
FR2-€B e s L X 1>
ER2-DB i1%0/ ¢ 5 X 1Y
ERZ-CDB (139|C S 1 E¢ 15
ER2-BB el 1o H x [ T
EBR1L-AB WCLAE S 11 X 17
Dup R _ — 1C S i1 X g
EA - AA 12451 S x . 19
£a1- 24 N lzslel 1S WX SAEY
Special instructions: Q H . : LABORATORY COMMENTS: o
U':) ) ) init Lab Temp:
: _ ) - : Rec Lab Temp: /4. 6' '
Rw@%ﬁl/ ’U{/\/\) ézpa[e‘:j} 05 Tireé: 00 Received By: Date: Time: Custody Sesls: Y N NA
: Bottles Supplied by Test America: Y N
Relinquished By: : Date: Time: Received By: : Date: Time:
Relinquished By: Date: Time: Received By: [ — " oate;“’/g'[! Time: .45 | Method of Shipment:



| TESTAMERICA, INC._ Pate Do
Phone: 6157260177 ATLANTA SERVICE CENZ=S using the proper analytical methods,

. Nashviille Division
TeSt 1 \merlc 2960 Foster Creighton  Fax: 615-726-3404 is this work being conducted for regulatory pu ”
ANALYTICAL TESTING CORPORATION Nashville, T.N 37204 Compliance Monitoring
465 Ciient Name ng'ohéﬁ EwviponJME MipL Ciient#: / / 2 é CF :
NOJ1 o Address:_ 2075 WesT Parike PlpcE ProjectName:  ABE X Supen Fumd i€
1018/0517: croutelZipCode:_Tp> TN ¢7A : Project#: [OD -2 4D '
- T X . A Y
Project Manager: -T“‘PD &)e/\) neL Site/Location ID: State: \lin?-yia
- Telephone Number: 170.87¢) . 4107 Fax_ /B3| Report To. 1T HAD PEALEL
Sampler Name: (PrintName) M) oy AL 2 D. o Invoice To: .
Sampler Signature: M [ (A W - W«v - Quote #: "~ PO#:
. ' Matrix {Preservation & # of Contain ) Analyze For: .
[TAT 53 _ ' UC Deliverables
"|___ Standand ; S ___None
—_ Rush (surcharges may apply) 2 33 g X‘ ___Level2
g Fo & Sy & (Batch QC)
Date Needed: g a @ S UJ __lLeweld
Tl lz8k REES __Leveld
Fax Results: Y N § g S g o2 g g Q_ Other:
AERHEHH RN )
SAMPLE ID EEREIEHARHEHAE REMARKS
EAl-CA ' aldizis|c] | S X[ X Ao T14eT =
Enl- DA 1225|C S / 27
£p2-AB 245l | S X 2
EAZ-BA 1245|C g [ X M
EAZ-CA eIl 1S X 25
£41-0A i255|c| | S 1] X W
Dupl — 1C S 1} X 12
AZ-AR 1255 |C S TE3 7
EBI-AB 1330 C S VX 24
ER\-BR MREY@ G VI X N INZEL
Special Instructions: s ] LABORATORY COMMENTS:
RvSH ' ' ~ InitLab Temp:
<) . C RecLab Temp: /(.5
o, S| 7
Rellﬂqu%/ BW W l;ath/B/6 nmzw Received By: - |oate: Time: CustodySeals: Y N ~ NA
. Bottles Supplied by Test America: Y N
Relinquished By: Date: Time: Received By: Date: Time:
Relinquished By: Date: Time: Received By: (" & Date! i |Time:]. Y5 | Method of Shipment:




Test/\merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

December 07, 2005

Client:  Compass Environmental, Inc(11988)
2075 West Park Place
Stone Mtn, GA 30087

Attn: Thad Penuel

SAMPLE IDENTIFICATION

EB1-CB
EB1-DB
WB3-AB
WB3-BB
WB3-CB
WA3-AA
WA3-BA
Al-AA
BSC9-AB
BSC9-BB
WA4-AA
WA4-BA
BSC11-AB
BSCI11-BB
BSCI2-AA
BSC10-AA
BSC8-AA
GSD-AB
GSD-BB
DUP D

An executed copy of the chain of custody, the project quality control data, and the sample receipt form are also included as an addendum
to this report. If you have any questions relating to this analytical report, please contact your Laboratory Project Manager at

Work Order:
Project Name:
Project Nbr:
Date Recetved:

LAB NUMBER

NOJ1594-01
NOJ1594-02
NOJ1594-03
NOJ1I594-04

" NOJ1594-05
NOJ1594-06
NOJI1594-07
NOJ1594-08
NOI1594-09
NOJ1594-10
NOJ1594-11
NOJ1594-12
NOJ1594-13

. NOJ1594-14

NOJ1594-15
NOJ1594-16
NOJ1594-17
NOJ1594-18
NOJ1594-19
NOJ1594-20

NOJ15%4

Virginia Superfund Site #061705.315.199

10/15/05

-100-2640 / ABEX Superfund Site

COLLECTION DATE AND TIME

1-800-765-0980. Any opinions, if expressed, are outside the scope of the Laboratory's accredidation.

This material is intended only for the use of the individual(s) or entity to whom it is addressed, and may -contain information that is
privileged and confidential. If you are not the intended recipient, or the employee or agent responsible for delivering this material to tne
intended recipient, you are hereby notified that any dissemination, distribution, or copying of this material is strictly prohibited.

have received this material in error, please notify us immediately at 615-726-0177.

Additional Laboratory Comments: o
This report was re-issued to correct client sample IDs.
Virginia Certification Number; 00323 '

These results relate only to the items tested. This report shall not be reproduced except in full and with permission of the laboratory.

Report Approved By:

10/13/05 13:30
10/13/05 13:40
10/13/05 16:20
10/13/05 16:20
10/13/05 16:30
10713/05 16:30
10/13/05 16:40
10/13/05 16:45
10/13/05 17:30
10/13/05 17:30
10/13/05 17:40
10/13/05 17:40
10/13/05 17:40
10/13/05 17:50
10/13/05 17:50
10/13/05 17:50
10/13/05 18:15
10/13/05 18:25
10/13/05 18:25
10/13/05

Page 1 0f 18
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Test/America

ANALYTICAL TESTING CORFPORATION

2960 Foster Creighton Road Nashvills, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place
~ Stone Mtn, GA 30087
Attn  “Thad Penuel

Work Order:
Project Name:
Project Number:
Received:

NOJ1594

Virginia Superfund Site #061705.315.199
100-2640 / ABEX Superfund Site
10/15/05 08:00

) aR GaR N OGN BN NS S R 0 S R W BN

=

(s

Jessica Vickers

Senior Project Manager

Page.2 of 18



Test/America

ANALYTICAL TESTING CORPORATION

ey

2960 Foster Creighton Road Nashvitie, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place
Stone Mtn, GA 30087.

Attn Thad Penuel

Work Order: NOJ15%4

Project Name: Virginia Superfund Site #061705.315.199
Project Number:  100-2640 / ABEX Superfund Site
Received: : 10/15/05 08:00

ANALYTICAL REPORT C

. Dilution Analysis
Units MRL Factor = Date/Time Metho.

Sample ID: NOJ1594-01 (EB1-CB - Soil) Sampled: 10/13/05 13:30

TCLP Metals by 6000/7000 Series Methods

Arsenic . ND
Barium 0.442
Cadmium ND
Chromium ND
Lead ND .
Selenium ' ND
Silver . ND
Mercury ND

mg/L 0100 1 10/18/05 12:27  SWas6 1311/60108

mg/L 0.100 1 10/18/05 12:27  SWBA6 1311/6010B
mg/L 0.0100 . 1 10/18/05.12:27 ©~  SW8461311/6010B
mg/L 0.0500 1 10/18/05 12:27 SWR46 1311/6010B
mg/L 0.0500 H 10/18/05 12:27 SW846 1311/60108
mg/l 0.100 1 10/18/05 12:27 SWB846 131160108
mg/L 0.0500 1 10/18/05 12:27 SWB46 1311/60108
mg/L 0.0100 1 10/18/05 14:19 SWB46 131177470A

Sample ID: NOJ1'594-02 (EBI1-DB - Soil) Sampled: 10/13/05 13:40

_ TCLP Metals by 6000/7000 Series Methods

Arsenic ND
Barium 0.280
Cadmium ND
Chromium ND
Lead ND
Selenium ND
Silver ND
Mercury . ND

" mg/L 0.100 1 10/18/05 12:44 SW846 1311/60108
mg/L 0.100 1 10/18/05 12:44  SWB846 1311/6010B
mg/L 0.0100 1 10/18/05 12:44  SW=46 1311/60108
mg/L 0.0500 1 10/18/05 12:44  SW8461311/60108
mg/L 0.0500 I 10/18/05 12:44 SWEA6 1311/60108
mg/L 0.100 1 10/18/05 12:44 SW846 1311/60108
mg/L 00500 1 10/18/05 12:44  SW&46 1311/6010B

mg/L ) 0.0100 1 10/18/05 14:25 SW846 1311/7470A

Sample ID: NOJ1594-03 (WB3-AB - Soil) Sampled: 10/13/05 16:20

TCLP Metals by 6000/7000 Series Methods

Arsenic ND
Barjum 0.465 -
Cadmium ND
Chromium ND
Lead 0.713
Selenium . ND
“Silver ND
Mercury | ND

mg/L 0.100 1 10/18/05 12:48  SW846 1311/6010B
mg/L 0.100 i 10/18/05 12:48  SW846 1311/6010B
mg/L 0.0100 1 10/18/0512:48  SW8461311/6010B
mg/L 0.0500 1 10/18/05 12:48  SWB46 1311/60108
mg/L 0.0500 1 10/18/05 12:48  SW846 1311/60108
mg/L 0.100 1 10/18/05 12:48  SWB46 I311/6010B
mg/L 0.0500° 1 10/18/05 12:48 SW846 1311/60108
mg/L 0.0100 . 1 10/18/05 14:27  SWB46 1311/7470A

Sample ID: NOJ1594-04 (WB3-BB - Soil) Sampled: 10/13/05 16:20

TCLP Metals by 6000/7000 Series Methods

Arsenic ) ND
Barium 0.542
Cadmium ' ) ND
Chromium ND
Lead 0.539
Selenium ND
Silver . ND
Mercury ND

mg/L 0.100 1 10/18/05 12:52 SW846 1311/6010B
my/L 0.100 1 10/18/05 12:52 SWE46 1311/60108
mg/L 0.0100 i 10/18/05 12:52 SWa46 1311/6010B
mg/L 0.0500 1 10/18/05 12:52 SWB46 1311/6010B
mg/L 0.0500 1 10/18/05 12:52 SW246 1311/6010B
mg/L 0.100 t 10/18/05 12:52 SWE46 (311/6010B
mg/L 0.0500 1 10/18/05 12:52 SW846 1311/6010B
mg/L 0.0100 | 10/18/05 14:29 - SWad6 1311774704

Analyst Batch
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615

JLS 5102632
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GwWM 5102615
GWM 5102615
GWM 5102615

JLS 5102632
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615

ns 5102632
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615

JLS 5102632

Page 3 of 18
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ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
' 2075 West Park Place
Stone Mtn, GA 30087
Attn Thad Penuel

Work Order: NOJ1594

Project Name: Virginia Superfund Site #061705.315.199
Project Number:  100-2640 / ABEX Superfund Site
Received: 10/15/05 08:00

ANALYTICAL REPORT

Anpalyte - : Result

Sample ID: NOJ1594-05 (WB3-CB - Soil) Sampled: 10/13/05 16:30

TCLP Metals by 6000/7000 Series Methods

Arsenic ND
Barium - ) 0.525
Cadmium ND
Chromium . ND
Lead 0.608
Selenium - ND
Silver ND
Mercury ND °

Sample ID: NOJ1594-06 (WA3-AA - Soil) Sampled: 10/13/05 16:30

TCLP Metals by 6000/7000 Series Methods

Arsenic ) ND
Barium 0.555
Cadmium ND
Chromium ND
Lead 0.265
Selenium . ND
Silver ND
Mercury ) ND

Sample ID: NOJ1594-07 (WA3-BA - Soil) Sampled: 10/13/05 16:40

TCLP Metals by 6000/7000 Series Methods

Arsenic ND
Barium 0318
Cadmium . ND
Chromium ND
Lead ND
Selenium ND
Sitver ) ND
Mercury ' ND

Flag Units

mg/L
my/L
mg/L

mg/L -
mg/L

mg/L
mg/L
mg/L

mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L

mg/L
mg/L
gL
mg/L
mg/L
mg/L
mg/L
mg/L

Sample ID: NOJ1594-08 (A1-AA - Soil) Sampled: 10/13/05 16:45

TCLP Metals by 6000/7000 Series Methods

Arsenic ND
Barium . . . 0.272
Cadmium ND
Chromium ND
Lead ' 0.100
Selenium : ND
‘Silver ND

Mercury ND

mg/L

mg/L

0.100 ~
0.100
0.0100
0.0500
0.0500
0.100
0.0500
0.0100

0.100
0.100
0.0100
0.0500
0.0500
0.100
0.0500
0.0100

0.100
0.100
0.0100
0.0500
0.0500
0.100
00500
0.0100

0.100
0.100
0.0100
0.0500
0.0500
0.100
0.0500
0.0100

Dilution Analysis
Factor Date/Time

1 10/18/05 12:56
1 10/18/05 12:56
| 10/18/05 12:56
1 10/18/05 12:56
1 10/18/05 12:56
1 10/18/05 12:56 -
1 10/18/05 12:56
1 10/18/05 14:31
1 10/18/05 13:00
1 10/18/05 13:00
1 10/18/05 13:00
1 10/18/05 13:00
1 10/18/05 13:00-
1 10/18/05 13:00
1 10/18/05 13:00
1 10/18/05 14:38
1 10/18/05 13:04
1 10/18/05 13:04
1 10/18/05 13:04
1 10/18/05 13:04
1 - 10/18/05 13:04
1 10/18/05 13:04
1 10/18/05 13:04
1 10/18/05 14:40

1 10/18/05 13:08

I 10/18/05 13:08
i - 10/18/05 13:08
t 10/18/05 13:08
1 10/18/05 13:08
1 10/18/05 13:08
1 10/18/05 13:08
1 10/18/05 14.42

Method

SW846 1311/6010B
SW846 1311/60108
SW846 1311/60108
SWB846 1311/60108
SW846 1311/60108
SW846 1311/6010B
SW846 1311/6010B

SW846 1311/7470A

SWB46 1311/6010B
SW846 1311/60108
SW846 1311/6010B
SW846 1311/6010B
SWB46 1311/6010B
SWB46 1311/6010B
SWE46 1311/6010B

SWB846 1311/7470A

SW846 1311/6010B
SW846 1311/6010B
SWB846 1311/6010B
SW846 1311/601083
SWB46 1311/6010B
SW846 1311/6010B
SWB846 1311/6010B

SW846 131177470A

SW846 1311/601083
SW846 1311/6010B
SW846 1311/6010B
$WB46 1311/60108
SW846 1311/6010B
SWB46 1311/60108
SW846 1311/60108B

SW846 1311/7470A

Analyst Batch
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615

JLS 5102632
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615

JLS 5102632
GWM 5102615
GWM 5102515
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615

LS 5102632
GWM- 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615
GWM 5102615

JLS 5102632
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merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988) Work Order: NOI1594
2075 West Park Place ' Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number: 100-2640 / ABEX Superfund Site .
Attn Thad Penuel Received: 10/15/05 08:00
ANALYTICAL REPORT
) Dilution Analysis
Analyte Result Flag Units MRL Factor Date/Time Method Analyst Baic
Sample ID: NOJ1594-09 (BSC9-AB - Soil) Sampled: 10/13/05 17:30
TCLP Metals by 60600/7000 Series Methods
Arsenic ND mg/L 0.100 1 10/18/05 13:12 SW846 1311/6010B GWM 5102615
Barium 0.190 mg/L 0.100 1 10/18/05 13:12  SW81613116010B  GwM 5102615
Cadmium ND mg/L 0.0100 1 10/18/05 13:12  SW8461311/6010B  GWM 5102615
Chromium ND mg/L 0.0500 1 10/18/05 13:12  SW846 1311/60108 GWM 5102615
Lead 0.0880 mg/L 0.0500 1 10/18/05 13:12  SW8461311/6010B  GWM 5102615
Selenium - ND mg/L 0.100 1 10/18/05 13:12 SW846 1311/60108 GWM 5102615
Silver ND mg/L 0.0500 1 10/18/05 13:12  SW846 1311/60108 GWM 5102615
Mercury ND mg/L 0.0100 1 10/18/05 14:45  SW846 1311774704 LS 5102632
Sample ID: NOJ1594-10 (BSC9-BB - Soil) Sampled: 10/13/05 17:30
TCLP Metals by 6000/7000 Series Methods
Arsenic . ND mg/L 0.100 1 10/18/05 13:16 SW846 1311/6010B GWM 5102615
Barium 0.894 mg/L 0.100 1 10/18/0513:16  SW846131/6010B  GWM 5102615
Cadmium 0.0160 mg/L 0.0100 1 10/18/05 13:16 ~ SWs46 1311/6010B  GWM 5102615
Chromium ND mg/L 0.0500 I 10/18/05 13:16 ~ SW8461311/6010B  GWM 5102615
Lead 0.802 mg/L 0.0500 1 10/18/0513:16 ~ SWB46131/60I0B  GWM 5102515
Setenium ND mg/L 0.100 1 10/18/05 13:16 ~ SW8461311/6010B  GWM 5102515
Silver ) ND mg/L 0.0500 1 10/18/0513:16  SWB46 131160108 GWM 5102615
Mercury ' ND mg/L 0.0100 1 10/18/05 14:47  SWB461311/7470A JLS 5102632
Sample ID: NOJ1594-11 (WA4-AA - Soil) Sampled: 10/13/05 17:40
TCLP Metals by 6000/7000 Series Methods
Arsenic ND mg/L 0.100 1 10/18/05 13:20  SW8461311/6010B  GWM 5102615
Barium 1.02 mg/L 0.100 1 10/18/05 13:20  SW846 13116010 GWM 5102615
Cadmium ND mg/L 0.0100 1 10/18/05 13:20  SW81613116010B  GWM 5102615
Chromium ND my/L 0.0500 1 10/18/05 13:20 SW846 1311/6010B GWM 5102615
Lead 0.701 mg/L 0.0500 1 10/18/05 13:20  SW846 1311/6010B  GWM 5102615
Selenium ) ND mg/L 0.100 1 10/18/05 13:20 SW846 1311/6010B GWM 5102615
Silver ND mg/L 0.0500 1 10/18/05 13:20  SW846 1311460108 GWM 5102615
Mercury . ND mg/L 0.0100 1 - 10/18/0514:49  SWB46 311774704 JLS 5102632
Sample ID: NOJ1594-12 (WA4-BA - Soil) Sampled: 10/13/05 17:40
TCLP Metals by 6000/7000 Series Methods '
Arsenic ND mg/L 0.100 1 10/18/05 13:37  SW846 1311/6010B  GWM 5102615
Barium 0.968 mg/L 0.100 1 10/18/05 13:37  SW846 1311/6010B GWM 5102615
Cadmium ND mg/L 0.0100 1 10/18/05 13:37  SW#46 1311/6010B  GWM 5102515
Chromium ND mg/L 0.0500 1 10/18/05 13:37  SW8461311/6010B  GWM 5102615
Lead 0.265 mg/L 0.0500 1 10/18/05 13:37 SW846 1311/6010B GWM ' 5102615
Selenium ND mg/L 0.100 1 10/18/05 13:37  SW846 1311/60108 GWM 5102615
Silver ND mg/L 0.0500 1 10/18/05 13:37  SW846 1311/60108 GWM 5102615
Mercury ND mg/L 0.0100 1 10/18/05 14:51  SW846 1311/7470A ILS 5102632
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Test/

merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988) -
2075 West Park Place
Stone Mtn, GA 30087

Work Order:
Project Name:
Project Number:

NOJ15%4

Virginia Superfund Site #061705.315.199

100-2640 / ABEX Superfund Site

Attn Thad Penuel Received: 10/15/05 08:00
ANALYTICAL REPORT
Dilution Analysis

Analyte Result Flag Units MRL Factor  Date/Time Method  Analyst' ‘Batch
Sample ID: NOJ1594-13 (BSC11-AB - Soil) Sampled: 10/13/05 17:40

TCLP Metals by 6000/7000 Series Methods

Arsenic . ND mg/L 0.100 1 10/18/05 13:41 SW846 1311/6010B GWM ' 5102615

Barium 0.586 mg/L 0.100 1 10/18/05 13:41 SW846 1311/6010B GWM 5102615

Cadmium . ' ND mg/L 0.0100 1 10/18/05 13:41 SW846 1311/6010B GWM 5102615

Chromium i ND mg/L 0.0500 1 10/18/05 13:41 SW846 1311/6010B GWM 5102615
Lead 0.159 mg/L 0.0500 1 10/18/05 13:41 SW846 1311/6010B GWM 5102615

Selenium ND mg/L 0.100 ] 10/18/05 13:41 SW846 1311/60108 GWM 5102615

Sifver ND mg/L 0.0500 1 10/18/05 13:41 SW846 1311/6010B GWM 5102615

Mercury ND mg/L 0.0100 i 10/18/05 14:53  SW846 1311/7470A s 5102632
Sample ID: NOJ1594-14 (BSC11-BB - Soil) Sampled: 10/13/05 17:50

TCLP Metals by 6000/7000 Series Methods

Arsenic ND mg/L 0.100 1 10/18/05 13:45 w846 1311/60108 GWM 5102615

Barium : 0912 mg/L 0.100 1 10/18/05 13:45  SW846 1311460108 GWM 5102615

Cadmium : ND mg/L 0.0100 | 10/18/05 13:45 SW846 1311/60108 GWM 5102615

Chromium : ND mg/L 0.0500 1 10/18/05 13:45  5W846 1311460108 GWM 5102615

Lead ) T 0402 mg/L 0.0500 ] 10/18/05 13:45 SWB46 1311/60108 GWM 5102615

Selenium ’ ND mg/L 0.100 1 10/18/05 13:45 SW846 1311/6010B GWM 5102615

Silver ) ND mg/L 0.0500 1 10/18/05 13:45  SW846 1311/60108 GWM 5102615

Mercury ND mg/L 0.0100 1 10/18/05 14:55  SW846 1311774704 JLS 5102632
Sample ID: NOJ1594-15 (BSC12-AA - Soil) Sampled: 10/13/05 17:50

"TCLP Metals by 6000/7000 Series Methods )

Arsenic ND mg/L 0.100 1 10/18/05 13:49  SW846 1311/6010B GWM 5102615

Barium . 0.484 mg/L 0.100 1 10/18/05 13:49  SW846 1311/60108 GWM 5102615

Cadmium ND mg/L 0.0100 1 10/18/05 13:49  SW846 1311/60108 GWM 5102615

Chromium ND mg/L 0.0500 1 10/18/05 13:49 w6 1311460108 GWM 5102615

Lead 0.252 mg/L 0.0500 1 10/18/05 13:49  SW846 1311/60108 GWM 5102615

Selenium ND mg/L 0.100 1 10/18/05 13:49  SW846 1311460100 GWM 5102615

Silver . ND mg/L . 0.0500 1 10/18/05 13:49  SW846 1311/6010B°  GWM 5102515

Mercury ND mg/L 0.0100 1 10/18/05 14:58  SW846 1311774704 ILS 5102632
Sample ID: NOJ1594-16 (BSC10-AA - Soil) Sampled: 10/13/05 17:50

TCLP Metals by 6000/7000 Series Methods '

Arsenic . ’ ND mg/L 0.100 1 10/18/05 13:53 SWB46 1311/6010B GWM 5102615

Barium : 0.267 xﬁg/L 0.100 1 10/18/05 13:53  SW846 131 1/6010B GWM 5102615

Cadmium ND mg/L 0.0100 1 10/18/05 13:53 SW846 1311/6010B GWM 5102615

Chromium ND mg/L 0.0500 1 10/18/05 13:53 SW846 1311/6010B GWM 5102615

Lead 0.0900 mg/L 0.0500 1 10/18/05 13:53  SW846 1311/6010B GWM 5102615

Selenium ND mg/L 0.100 1 10/18/05 13:53  5W846 1311/60108 GWM 5102615
*Silver ND mg/L. 0.0500 1 10/18/05 13:53  SW8461311/60108 GWM 5102615

Mercury ND mg/L 0.0100 1 10/18/05 15:04  SW846 1311/7470A s 5102632
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ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988) . Work Order: NOJ1594
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number: ~ 100-2640 / ABEX Superfund Site
Attn Thad Penuel Received: 10/15/05 08:00
ANALYTICAL REPORT
) Dilution Analysis
Analyte Result Flag Units MRL Factor Date/Time Method Anaiyst Batch
Sample ID: NOJ1594-17 (BSC8-AA - Soil) Sampled: 10/13/05 18:15
TCLP Metals by 6000/7000 Series Methods
Arsenic ND mg/L 0.100 1 10/18/05 13:57  SW8461311/6010B  GWM 5102615
Barium. 0.533 mg/L . 0.100 1 10/18/05 13:57 - SW84613116010B  GWM 5102615
Cadmium ND mg/L 0.0100 1 10/18/05 13:57  SWB4G13116010B  GWM 5102615
Chromium " ND mg/L 0.0500 1 10/18/05 13:57  SWB8461311/60108 GWM 5102615
Lead 1.53 mg/L 0.0500 1 10/18/05 13:57  SW84613116010B  GWM 5102615
Selenium ND mg/L 0.100 1 10/18/05 13:57 SW846 1311/60108 GWM 5102615
Silver ND mg/L 0.0500 1 10/18/05 13:57  SW846 1311/60108 GWM 5102615
Mercury ND mg/L 0.0100 1 10/18/05 15:06  SW846 1311/7470A LS 5102632
Sample ID: NOJ1594-18 (GSD-AB - Soil) Sampled: 10/13/05 18:25
TCLP Metals by 6000/7000 Series Methods _ _
Arsenic ND mg/L 0.100 t 10/18/05 14:01  SW8461311/6010B GWM 5102615
Barium 0.580 mg/L 0.100 1 10/18/05 14:01  SW8461311/6010B  GWM 5102615
Cadmium ND mg/L 0.0100 1 10/18/05 14:01  SWB461311/6010B GWM 5102615
Chromium ND mg/L 0.0500 1 " 10/18/05 14:01  SW8B45 1311560108 GWM 5102615
Lead 0.212 mg/L 0.0500 1 10/18/05 14:01  SW846131/6010B  GWM 5102615
Selenium ND mg/L 0.100 1 10/18/05 14:01  SW8461311/6010B  GWM 5102615
Silver ND mg/L 0.0500 1 10/18/05 14:01  SWB4613116010B  GWM 5102615
Mercury ND mg/L 0.0100 1 10/18/05 15:08  SW846 1311/7470A JLS 5102632
Sample ID: NOJ1594-19 (GSD-BB - Soil) Sampled: 10/13/05 18:25
TCLP Metals by 6000/7000 Series Methods
Arsenic ND mg/L 0.100 1 10/18/05 14:05  SW8461311/6010B  GWM 5102615
Barium 0.532 mg/L 0.100 1 10/18/05 14:05 ~ SW846 1311/6010B GWM 5102615
Cadmium ND mg/L 0.0100 1 10/18/05 14:05  SWB4613116010B - GWM 5102615
Chromium ND mg/L 0.0500 t 10/18/05 14:05 SW846 1311/6010B GWM 5102615
Lead 0.179 mg/L 0.0500 1 10/18/05 14:05  SW8461311/6010B  GWM 5102615
Selenium ND mg/L 0.100 1 10/18/05 14:05  SWBEI13116010B  GWM 5102615
Silver ND mg/L 10,0500 1 10/18/05 14:05 SW846 1311/6010B GWM 5102615
Mercury ND mg/L 0.0100 1 10/18/05 15:10  SW846 1311/7470A JLS 5102632
Sample ID: NOJ1594-20 (DUP D - Soil) Sampled: 10/13/05
TCLP Metals by 6000/7000 Series Methods )
Arsenic ND mg/L 0.100 ) 10/18/05 14:08  SWS4613116010B  GWM 5102615
Barium 0.951 mg/L 0.100 I 10/18/05 14:08 SW846 1311/6010B GWM 5102615
Cadmium 0.0190 mg/L 0.0100 ! 10/18/05 14:08  SW846 1311/60108 GWM 5102615
Chromium ND mg/L- 0.0500 1 10/18/05 14:08  SWB461311/6010B  GWM 5102615
Lead 0.867 mg/L - 0.0500 i 10/18/05 14:08  SW8461311/6010B  GWM 5102615
Selenium ND mg/L 0.100 1 10/18/05 14:08 SW846 1311/6010B GWM 5102615
Silver ND mg/L 0.0500 ] 10/18/05 14:08  SW8461311/6010B  GWM 5102515
Mercury ND . mg/L 0.0100 1 10/18/05 15:12  5W846 1311774704 ILS 5102532
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ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Compass Environmental, Inc(11988)
2075 West Park Place

Client

Work Order:
Project Name:

NOJ1594

Virginia Superfund Site #061705.315.199

. _Stone Mtn, GA 30087 - Project Number: " 100-2640 / ABEX Superfund Site
Attn Thad Penuel Received: 10/15/05 08:00
SAMPLE EXTRACTION DATA
Wt/Vol . Extraction

Parameter Batch. Lab Number Extracted Extracted Vol Date Analyst  Method

TCLP Extraction by EPA 1311
SW846 1311 5102360 NOJ1594-01 100.00 2000.00 10/17/05 17:00 SLW EPA 311
SW846 1311 5102360 NOIJ1594-02 100.00 2000.00 10/17/05 17.00 SLW  EPA 1311
SW846 1311 5102360 NO}5%94-03 100.00 2000.00 10/17/05 17:00 SLW EPA léll
SW846 1311 5102360 NQOJ1594-04 100.00 2000.00 . 10/17/05 17.00 SLW EPA 1311
SWB46 1311 5102360 NOJ1594-05 100.00 2000.00 10/17/05 17.00 SLW  EPA 1311
SW846 1311 5102360 NOI5%4-06 100.00 2000.00 | 10/17/05 17:00 SLW  EPA 1311
SW846 1311 5102360 NOIJ1594-07 100.00 2000.00 10/17/05 17:00 SLW EPA 1311
SW846 1311 5102360 NOJIS94-08 100.00 2000.00 10/17/05 17:00 SLW EPA 1311
SW846 1311 5102360 NOJ1594-09 100.00 2000.00 10/17/05 17:00 SLW EPA 1311
SW846 1311 5102360 NOJ1594-10 100.00 2000.00 .]0/17/05 17:00 SLW EPA 1311
SW846 1311 5102360 NOJ1594-11 - 100.00 2000.00 10/17/05 17:00 SLW EPA 1311
SW846 1311 5102360 NOJ1594-12 100.00 2000.00 10/17/05 17.00 SLW EPA 1311
SW846 1311 5102360 NOJ1594-13 100.00 2000.00 10/17/05 17:00 SLW EPA 1311
SW846 1311 5102360 NOJ1594-14 100.00 2.000.00 10/17/05 17:00 SLW EPA 1311
SW846 1311 5102360 NQJ1594-15 100.00 2000.00 10/17/05 17:00 SLW EPA 1311
SW846 1311 5102360 NOJ1594-16 100.00 2000.00 10/17/05 17:00 SLW . EPA l]il
SW846 1311 5102360 NOJ15%4-17 100.00 2000.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311 5102360 NOJ1594-18 100.00 2000.00 10/17/05 17:00 SLW EPA 1311
SW846 1311 5102360 NOJ1594-19 100.00 © 2000.00 10/17/05 17:00 SLW - EPA 1311
SW846 1311 5102360 NOJ1594-20 100.00 2000.00 10/17/05 17:00 SLW EPA 1311

TCLP Metals by 6000/7000 Series Methods ’
SW846 1311/6010B 5102360 NOJ1594-01 1.00 1.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311/6010B 5102615 NOJ1594-01 5.00 50.00 10/.18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 NOJ1594-01 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SWB846 1311/6010B 5102615 NOJ1594-01 5.00 50:00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 NOJ1594-01 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 NOJ1594-01 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 NOJ1594-01 5.00 50.00 10/18/05 10:04 "JAH EPA 3015
SW846 1311/60108B 5102615 NOJ1594-01 5.00 50.00 10/18/05 10:04 -JAH EPA 3015
SW846 1311/6010B 5102615 NOJ1594-02 5.00 . 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/60108 5102615 NOI594-02 5.00 50.00 10/18/05 10:04 JAH. EPA 3015
SW846 1311/6010B 5102615 NOJ1594-02 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 NOJ1594-02 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 NOJ1594-02 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/60108B 5102615 NOJ1594-02 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 NOJ1594-02 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102360 NOJl_594-02 1.00 1.00 10/17/05 17:00 SLW  EPA L3N
SW846 1311/6010B 5102615 NOJ1594-03 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 NOIJ1594-03 5.00 50.00 . 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 NOI1594-03 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846.13H/60108 5102615 NOJ1594-03 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 NOJI594-03 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 NOJ1594-03 .5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 NOJ1594-03 5.00 50.00 10/18/05 10:04 JAH EPA 3015
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Test/\merica

ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988) Work Order: NOJ15%4
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 ) Project Number: ~ 100-2640 / ABEX Superfund Site °

Attn  Thad Penuel Received: 10/15/05 08:00 '

SAMPLE EXTRACTION DATA

.’ - —'I. ‘- -/ - !

I‘- - -

- el

Wt/Vol Extraction
Parameter Batch Lab Number Extracted Extracted Vol Date Analyst ~ Method
SW846 1311/60108 5102360 NOJ1594-03 1.00 1.00 10/17/05 17:00 SLW EPA 311
SW846 1311/6010B . 5102615 NOJ1594-04 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 NOJ1594-04 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 NOJ1594-04 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B : 5102360 NOJ1594-04 1.00 1.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311/6010B ) ) 5102615 - NOJ1594-04 ~ 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 l3l|/60103 5102615 NOJ1594-04 5.00 50.00 10/18/05 '10:04 JAH EPA 3015
SW846 1311/60108 5102615 NOJ1594-04 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 NOJ15%94-04 5.00 50.00 10/18/05 10:04 JAH EPA3015
SW846 1311/6010B 5102360 NOJ1594-05 1.00 1.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311/6010B , 5102615 NOJ1594-05 5.00 50.00 10/18/05 10:04 JAH  EPA30IS
SW846 1311/6010B 5102615 NOJ1594-05 5.00 .50.00 10/18/05 10:04 JAH EPA3015
SW846 1311/6010B 5102615 NOJ1594-05 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B ) : 5102615 NOJ1594-05 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 "+ _NOJI594-05 5.00 50.00 10/18/05 10:04 JAH  EPA3015
SW846 1311/6010B . - 5102615 NOJ15%94-05 5.00 50.00 10/18/05 10:04 JAR EPA 3015
SW846 1311/6010B . 5102615 NOJ1594-05 5.00 50.00 10/18/05 10:04 JAH EPA 3015
* SW846 1311/6010B 5102615 NOJ1594-06 5.00 50.00 10/18/05 10:04 JAH EPA 3615
SW846 1311/6010B 5102615 NOJ15%94-06 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B ’ 5102615 NOJ1594-06 5.00 SQ.OO 10/|8/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 NOJ1594-06 5.00 50.00 10/18/05 10:04 JAH  EPA3015
SW846 1311/6010B 5102615 NOJ1594-06 5.00 50.00 10/18/05 10:04 JAH  EPA 3015
Sw846 1311/6010B 5102615 NOJ1594-06 5.00 50.00 10/18/05 10:04 JAH EPA.3015
SW846 1311/6010B 5102615 NOJ1594-06 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102360 NOJ1594-06 1.00 1.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311/6010B 5102615 NOJ1594-07 5.00 50.00 10/18/05 10:04 JAH EPA301S
SW846 1311/6010B - 5102615 NQOJ15%4-07 5.00 56_00 10/18/05 10:04 JAH EPA 3015
SWg46 1311/6010B 5102615 NOJ 1594-07 5.00 © 50.00 10/18/05 10:04 JAH  EPA 3015
Sw846 1311/6010B 5102360 ] NOJ15%4-07 1.00 1.00 10/17/05 17:00 SLW EPA 1311
Sweg46 1311/6010B 5102615 NOJ1594-07 5.00 5(_).00 10/18/05 10:04 JAH  EPA 3015
SW84d6 131 l./6OIOB 5102615 © NOJ15%4-07 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 NOJ15%94-07 5.00 - 50.00 10/18/05 10:04 JAH EPA 3015
Sw846 1311/6010B 5102615 NOJ1594-07 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B ’ 5102615 NOJ1594-08 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SWe46 1311/6010B 5102615 NQGJ1594-08 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 . NOJ1594-08 5.00 50.00 10/18/05 10.04 JAH EPA 3015
SW846 1311/6010B 5102615 NOJ1594-08 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102615 NOJ1594-08 5.00 50.00 . 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B 5102360 NOJ1594-08 1.00 1.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311/6010B 5102615 NOJ15%4-08 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SWR46 1311/6010B . 5102615 NOJ1594-08 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SWg46 1311/6010B 5102615 NOJ15%4-09 5.00 50.00 10/18/05 10:04 JAH EPA30IS
SW846 1311/6010B 5102615 NOJ1594-09 5.00 50.00 10/18/05 10:04 JAH EPA 3015
SW846 1311/6010B . 5102615 NOJ15%94-09 5.00 50.00 10/18/05 10:04 JAH ) EPA 3015
SW846 1311/6010B 5102360 NOJ1594-09 1.00 1.00 10/17/05 17:00 SLW  EPA 1311
Page 9 of 18
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Test/America

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place
Stone Mtn, GA 30087

Attn Thad Penuel

Work Order:
Project Name:
Project Number:
Received:

NOJ1594
Virginia Superfund Site #061705.315.199
100-2640 / ABEX Superfund Site

10/15/05 08:00

SAMPLE EXTRACTION DATA

Parameter ] Baich Lab Number
SW846 1311/60108 5102615 NOJ1594-09
SW846 1311/60108 5102615 NOJ1594-09
SW846 1311/6010B 5102615 NOJ1594-09
SW846 1311/6010B 5102615 NOJ1594-09
SW846 1311/60108 5102360 NOJ1594-10
SW846 1311/60108 5102615 NOJI594-10
SW846 1311/60108 5102615 NOJ1594-10
SW846 1311/60108 5102615 NOJ1594-10
SWB46 1311/6010B 5102615 NOJ1594-10
SW846 1311/6010B 5102615 NOJ1594-10
SW846 1311/6010B 5102615 NOJ1594-10
SW846 1311/60108 5102615 NOJI1594-10
SW846 1311/6010B 5102615 NOJ1594-11
SW846 1311/6010B 5102615 ' NOJ1594-11
SW846 1311/6010B 5102615 NOJ1594-11
SW846 1311/6010B 5102615 NOJI594-11
SW846 1311/60108 5102615 NOJ1594-11
SW846 1311/6010B 5102360 NOJ1594-11
SWS46 1311/6010B 5102615 NOJ1594-11
SW846 1311/6010B - 5102615 NOJ1594-11
SW846 1311/60108 ' 5102615 NO/1594-12
SW846 1311/60108 . 5102360 NOJI1594-12
SW846 1311/60108 5102615 NOJI594-12
SW846 1311/60108 5102615 . NOJLIS94-12
SW846 1311/60108 5102615 NOI594-12
SW846 1311/60108 5102615 NOJ1594-12
SW846 1311/60108 5102615 NOJ1594-12
SW846 1311/6010B 5102615 NOJ1594-12

_SW846 1311/6010B. 5102615 NOJ1594-13
SW846 1311/6010B - 5102615 NOJ1594-13
SW846 1311/6010B 5102615 NOJ1594-13
SW846 1311/60108 5102615 NOJ1594-13
SW846 1311/6010B 5102615 NOJ1594-13
SW846 1311/6010B 5102615 NOJ1594-13
SW846 1311/6010B 5102615 NOJI594-13
SW846 1311/6010B 5102360 NOJ1594-13
SW846 1311/60108 5102615 NOJ1594-14
SW846 1311/6010B 5102615 NOJ1594-14
SW846 1311/60108 5102615 NOJ1594-14
SW846 1311/60108 5102615 NOJ1594-14
SW846 1311/60108 5102360 NOJI1594-14
SW846 1311/60108 5102615 NOJ1594-14
SW846 1311/6010B 5102615 NOJ1594-14
SW846 1311/60108 _ 5102615 NOJ1594-14
SW846 1311/6010B ' 5102615 NOJ1594-15

Wt/Vol
Extracted

Extracted V
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
1.00 -1.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
1.00 1.00
5.00 50.00
5.00 50.00
5.00 50.00
1.00 1.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00
1.00 1.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 . 5000
1.00 1.00
5.00 50.00
5.00 50.00
5.00 50.00
5.00 50.00

ol

Extraction

Analyst Method

10/18/05
10/18/05
10/18/05
10/18/05
10/17/05
10/18/05
10/18/05
10718/05
10/18/05
10/18/05
10/18/05
10/18/05
10718/05
10/18/05
10/18/05
10/18/05
10/18/05
10/17/05
10718/05
10/18/05
10/18/05
10/17/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/17/05
10/18/05
10/18/05
10/18/05
10/18/05
10117105
10/18/05
10/18/05
10/18/05
10/18/05

10:04
10:04
10:04
10:04
17:00
10:04
10:04
10:04
10:04
10:04

10:04 -

10:04
10:04
10:04
10:04
10:04
10:04
17:00
10:04
10:04
10:04
17:00
10:04
10:04
10:04
10:04
10:04
10:04
10:04
10:04
10:04
10:04
10:04
10:04
10:04
17:00
10:04
10:04
10:04
10:04
17:00
10:04
10:04
10:04
10:04

JAH
SLW
JAH
JAH

JAH
JAH
JAH
JAH
JAH
JAH
JAH
JAH
JAH
SLW
JAH
JAH
JAH
SLW
JAH
JAH

- JAH

JAH

JAH
" JAH

JAH
JAH

JAH
JAH
JAH
JAH
SLW
JAH
JAH
JAH
JAH
SLW
JAH
JAH
JAH
JAH

EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 1311
- EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
" EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
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Test/\merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creigﬁton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place
Stone Mtn, GA 30087

Attn Thad Penuel

Work Order: NOJi5%4

Project Name: Virginia Superfund Site #061705.315.199
Project Number: ~ 100-2640 / ABEX Superfund Site
Received: 10/15/05 08.00

SAMPLE EXTRACTION DATA

Parameter Batch Lab Number
SW846 1311/6010B 5102615 NOJ1594-15
SW846 1311/6010B 5102366 NOJ1594-15
SW846 1311/6010B 5102615 NOJ1594-15
SW846 1311/6010B 5102615 NOJ1594-15
SW846 1311/6010B . 5102615 NQJ1594-15
SW846 1311/6010B 5102615 NOJ1594-15
SW846 1311/6010B . - 5102615 NOJ1594-15
SW846 1311/6010B 5102615 NOJ1594-16
SW846 1311/6010B . 5102615 NOJ1594-16
SW846 1311/6010B 5102360 NOJ1594-16

"SW846 1311/60108 5102615 NQJ1594-16
SW846 1311/6010B 5102615 NOJ1594-16
SW846 1311/6010B 5102615 NOJ1594-16
SW846 1311/6010B . 5102615 NOJ15%4-16
SW846 1311/6010B 5102615 NOJ15%4-16
SW846 1311/6010B 5102615 NOJ1594-17
SW846 1311/6010B 5102615 NOJ1594-17
SW846 1311/6010B 5102615 NOJ1594-17
SW846 1311/6010B : . 5102615 NOJ1594-17
SW846 1311/6010B - 5102360 NOJ15%4-17
SW846 1311/6010B 5102615 NOJ15%4-17
SW846 1311/6010B 5102615 . NOJ1594-17 -
SW846 1311/6010B 5102615 NOJ1594-17
SW846 1311/6010B . 5102615 NOJ15%94-18
SW846 1311/6010B 5102615 NOJ1594-18
SW846 1311/6010B 5102615 ) NOJ1594-18
SW846 1311/6010B 5102615 NOJ1594-18
SW846 1311/6010B 5102615 NOJ15%4-18
SW846 1311/6010B 5102360 - NOJI1594-18
SW846 1311/6010B 5102615 NOJ1594-18
SW846 1311/6010B 5102615 NOJ1594-18
SW846 1311/6010B 5102615 NOJ1594-19
SW846 1311/6010B ’ 5102360 NOJ15%94-19
SW846 1311/6010B 5102615 NOJ1594-19
SW846 1311/6010B 5102615 NOJ15%4-19
SW846 1311/6010B 5102615 NOJ15%4-19
SW846 1311/6010B ' 5102615 NOJ15%4-19
SW846 1311/6010B 5102615 NOJ15%4-19
SW846 1311/6010B . 5102615 NOJI15%94-19
SW846 1311/6010B 5102615 NOJ15%94-20
SW846 1311/6010B 5102615 NOJ1594-20
SW846 1311/6010B 5102615 NOJ1594-20
SW846 1311/6010B : 5102615 NOJ1594-20

" SW846 1311/6010B 5102615 NOI1594-20
SW846 1311/6010B 5102360 NOJ1594-20

Wt/Vol
Extracted Extracted Vol Date Analyst
5.00 50.00 10/18/05 10:04 JAH
1.00 1.00 10/17/05 17:00 SLW
5.00 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
1.00 1.00 10/17/05 17:00 SLW
5.00 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
5.00 : 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 . ‘JAH
5.00 50.00 10/18/05 10:04 JAH
500 . 50.00 10/18/05 10:04 ' JAH
5.00 50.00 10/18/05 10:04 JAH
1.00 1.00 10/17/05 17:00 SLW
5.00 50.00 10/18/05 10.04 JAH
5.00 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
5.00 - 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
'5.00 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
5.00 - 50.00 -10/18/05 10:04 JAH
1.00 1.00 10/17/05 17:00 SLW
5.00 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
1.00 1.00 10/17/05 17:00 SLW
5.00 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10.04 JAH
5.00 50.00 10/18/05 10:04 JAH
5.00 50:00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
5.00 50.00 10/18/05 10:04 JAH
5.00 50,00 10/18/05 10:04 JAH
1.00 1.00 10/17/05 17:00 SLW

Extraction
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
'EPA 3015
EPA 3015
EPA 3015

" EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
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Test/America

ANALYTICAL TESTING CORPORATION - 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place :
Stone Mtn, GA 30087

Work Order:
Project Name:
Project Number:

NOJ1594
Virginia Superfund Site #061705.315.199
100-2640 / ABEX Superfund Site

Attn . Thad Penuel Received: 10/15/05 08:00
SAMPLE EXTRACTION DATA
; Wt/'Vol Extraction

Parameter . Batch Lab Number Extracted Extracted Vol Date Analyst  Method
SW846 1311/6010B 5102615 NOJ1594-20 5.00 50.00 10/18/05 10:04 - JAH EPA30I5
SW846 1311/6010B " 5102615 NOJ1594-20 5.00 50.00 10/18/05 10:04 JAH EPA3015
SW846 1311/7470A : ’ 5102632 " NOJ1594-01 3.00 30.00 10/18/05 12:00 JLS  EPA 7470
SW846 1311/7470A 5102632 NOJ1594-02 3.00 30.00 10/18/05 12:00 JLS  EPA 7470
SW846 1311/7470A 5102632 NOJ1594-03 3.00 30.00 10/18/05 12:00 JLS ~ EPA 7470
SW846 1311/7470A 5102632 NOJ1594-04 3.00 30.00 10/18/05 12:00 JLS  EPA 7470
SW846 1311/7470A 5102632 NOJ1594-05 3.00 ) 30.00 10/18/05 12:00 JLS EPA 7470
SW§46 1311/7470A 5102632 NOJ1594-06 3.00 30.00 10/18/05 12:00 JLS  EPA 7470
SW846 1311/7470A 5102632 NOJ1594-07 3.00 30.00 10/18/05 12:00 JLS  EPA 7470
SW846 1311/7470A 5102632 NOJ1594-08 3.00 30.00 10/18/05 12:00 JLS  EPA 7470
SW846 1311/7470A - 5102632 NOJ1594-09 3.00 30.00 "10/18/05 12:00 JLS  EPA 7470
SW846 1311/7470A 5102632 - NOJ1594-10 3.00 30.00 10/18/05 12:00 JLS  EPA 7470
SW846 1311/7470A - 5102632 NOJ1594-11 3.00 30.00 10/18/05 12:00 JLS  EPA 7470
SW846 1311/7470A 5102632 NOJ1594-12 3.00 30.00 . 10/18/05 12:00 JLS  EPA 7470
SW846 1311/7470A 5102632 © NOJ1594-13 3.00 30.00 10/18/05 12:00 ' JLS  EPA 7470
SW846 1311/7470A 5102632 NOJ1594-14 3.00 . 30.00 10/18/05 12:00 JLS  EPA 7470
SW846 1311/7470A . 5102632 NOJ15%4-15 3.00 30.00 10/18/05 12:00 ~ JLS EPA 7470
SW846 1311/7470A © 5102632 NOJ1594-16 3.00 30.00 10/18/05 12:00 JLS  EPA 7470
SW846 1311/7470A 5102632 NOJ1594-17 3.00 30.00 10/18/05 12:00 JLS  EPA 7470
SW846 1311/7470A 5102632 NOJ1594-18 3.00 30.00 10/18/05 12:00 JLS  EPA 7470

- SW846 1311/7470A 5102632 NOJ15%4-19 3.00 30.00 10/18/05 12:00 JLS  EPA 7470
SW846 1311/7470A 5102632 NOJ1594-20 3.00 30.00 10/18/05 12:00 - JLS  EPA 7470
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Test/America

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

’ Client Compass Environmental, Inc(11988) Work Order: NOJ1594
I ) 2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
- Stone Mtn, GA 30087 Project Number: ~ 100-2640 / ABEX Superfund Site
L Attn  Thad Penuel Received: 10/15/05 08:00
. PROJECT QUALITY CONTROL DATA
o ) " Blank
|
Analyte Blank Value Q Units Q.C. Batch Lab Number Analyzed Date/Time
i TCLP Metals by 6000/7000 Series Methods
' 5102615-BLK1 ) )
Arsenic <0.0370 ) mg/L 5102615 5102615-BLK1 10/18/05 12:13
_ Barium <0.0100 mg/L 5102615 5102615-BLK1 10/18/05 12:13
I Cadrﬁium <0.00600 myg/L 5102615 5!026!5-BLK1 10/18/05 12:13
3 Chromium <0.0200 mg/L 5102615 5102615-BLK1 10/18/05 12:13
’ Lead <0.0240 mg/L 5102615 5102615-BLK1 10/18/05 12:13
- Selenium <0.0960 mg/L 5102615 5102615-BLK1 10/18/05 12:13
" Silver <0.0240 mg/L 5102615 5102615-BLK1 10/18/05 12:13
5102632-BLK1
l Mercury <0.00500 mg/L 5102632 5102632-BLK1 10/18/05 14:11

. H . - . l/‘ . = .
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Test/\merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place
Stone Mtn, GA 30087

Attn Thad Penuel

Work Order: NOJI15%4

Project Name: Virginia Superfund Site #061705.315.199
Project Number: 100-2640 / ABEX Superfund Site
Received: 10/15/05 08:00

PROJECT QUALITY CONTROL DATA

LCS
. Target Analyzed

Analyte Known Val. Analyzed Val Q Units % Rec. Range Batch Date/Time
TCLP Metals by 6000/7000 Series Methods

5102615-BS1

Arsenic ’ 10.0 109 mg/L 109% 80- 120 5102615 10/18/05 12:21
Barium : 100 102 mg/L 102% 80-120 5102615 10/18/05 12:21
Cadmivm 10.0 10.0 mg/L 100% 80-120 5102615 10/18/05 12:21
Chromium : 50.0 52.0 mg/L 104% 80-120 5102615 10/18/05 12:21
Lead 50.0 54.4 mg/L 109% 80-120 5102615 10/18/05 12:21
Selenium 10.0 113 mg/L 113% 80 - 120- 5102615 10/18/05 12.21
Silver . . 10.0 9.11 mg/L 9% 80- 120 5102615 10/18/05 12:21
5102632-BS1 )

Mercury ] 0.0200 0.0204 mg/L 102% 78-124 5102632 10/18/05 14:15
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Test/\merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988) Work Order: NOJ1594
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number;  100-2640 / ABEX Superfund Site
Attn Thad Penuel Received: 10/15/05 08:00
PROJECT QUALITY CONTROL DATA
Matrix Spike
) Target Sample Anallyzed
Analyte ] Orig. Val MS Val Units Spike Conc % Rec Range Baich Spiked Date/Tim
TCLP Metals by 6000/7000 Series Methods
5102615-MS1 ' :
Arsenic - ND 1.2 mg/L 10.0 112% 75-125 5102615 NOJ1594-20 10/18/05 14:12
Barium 0951 103 mg/L 100 102% 75-125 5102615 NOJ1594-20 10/18/05 14:12
Cadmium 0.0190 9.90 ‘mg/L 10.0 99% 75- 125 510_2615 NOJ1594-20 10/18/05 14:12
Chromium ] ND 51.4 mg/L 50.0 103% 75-125 5102615 NQOJ1594-20 " 10/18/05 14:12
Lead 0.867 54.0 mg/L 50.0 106% 75-125 5.102615 NOJ1594-20 10/18/05 l4:12.
Selenium ND 11.6 mg/L 10.0 116% 75-125 5102615 NOJ1594-20 10/18/05 14:12
Silver ND 5.08 mg/L 10.0 91% 75-125 5102615 NOJ1594-20 10/18/05 14:12
5102632-MS1 ) _ .
Mercury X ND 0.0199 mg/L 0.0200 100% 63138 5102632 NOJ1594-01 10/18/05 14:21
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‘Test/America

ANALYTICAL TESTING CORPORATION

orris

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place
Stone Mtn, GA 30087

Attn Thad Penuel

. Work Order:
Project Name:
Project Number:

Received:

NOJ15%4

Virginia Superfund Site #061705.315.199

100-2640 / ABEX Superfund Site
10/15/05 08:00

PROJECT QUALITY CONTROL DATA
Matrix Spike Dup

Analyte Orig. Val. Duplicate  Q  Units

TCLP Metals by 6000/7000 Series Methods
5102615-MSD1

Arsenic . ND 11.2 mg/L
Barium 0.951 104 mg/L
Cadmium 0.0190 9.89 - mg/L
Chromium ) ND © 513 mg/L
Lead - _ 0.867 54.0 mg/L
Selenium ' ND 11.6 mg/L -
Silver . ND 9.01 ’ mg/L

5102632-MSD1
Mercury ND 0.0198 mg/L

Spike
Conc

100
100
10.0
500
50.0
100
100

0.0200

- 112%

103%
99%
103%
106%
116%
90%

99%

75-125
75-125
75-125
75-125
75-125
75-125
75-125

63-138

RPD Limit
0 20
120
01 20
02 20
0 20
0 20
08 20
05 22

Batch

5102615
5102615
5102615
5102615
5102615
5102615

5102615

5102632

Sample
Duplicated

NOJ1594-20
NOJ1594-20
NOJ1594-20
NOJ1594-20
NOJ15%4-20
NOJ15%4-20
NQOJ1594-20

NOJ15%4-01

Analyzed
Date/Time

10/18/05

“10/18/05

10/18/05
10/18/05
10/18/05
10/18/05
10/18/05

10/18/05

14:29
14:29
14:29
14:29
14:29
14:29
14:29

1423
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Test/America

darvis

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Env_ironmental, Inc(11588) Work Order: NOJI15%4
2075 West Park Place " Project Name: Virginia Superfund Site #061705.315.199
Stong Mtn, GA 30087 Project Number: 100-2640 / ABEX Superfund Site
Attn Thad Penuel " Received: 10/15/05 08:00
CERTIFICATION SUMMARY
TestAmerica Analytical - Nashville
Method Matrix AIHA Nelac Virginia
SW846 1311/6010B Soil N/A X N/A
SW846 1311/7470A ' Soil N/A X N/A
SW846 1311 Soil N/A X N/A

Page 17 of 18
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| Test/America

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client

Attn

Compass Environmental, Inc(11988)
2075 West Park Place

Stone Mtn, GA 30087

Thad Penuel

Work Order: NOJ1594

Project Name: Virginia Superfund Site #061705.315.199
Project Number:  100-2640 / ABEX Superfund Site
Received: 10/15/05 08:00

TCLP REGULATORY LIMITS

Analyte
Arsenic
Barium
Cadmium
Chromium
Lead
Selenium
Silver

Regulatory Limit (mg/L)
5

100

W == th W

Page 18 of 18



TestAmerica)
_ Nashv;lle Division II II II II

COOLER RECEIPT FORM BC# NOJ1594

Client Name : Cow ’005 5

~Cooler Received/Opened On: ]O[ X‘S'[ i~ Accessno;7d Ey Paul R. Buckingham I1

Log- Pgrsonnel Slgnature

1. Temperature of Cooler when triaged: _ | ¥.D Degrees Celsius

2. Were custody seals on outside of €00ler?.....ccccciiiiiiininiccniiieniiiniinieneiiniciensnerncaes @....NO....NA
a. Ifyes, how many and where: }ﬂlA’

3. Were custody SEAIS 0N COMAINETSTuvesvvrrsssssressssneessssesensssnssssssssssssssossmsmsmssssssssssmnneers NOL..YES.. [NA

4. Were the seals intact, signed, and dated correctly?......ccccvvnvinnanen e @ NO...NA
5. Were custody papers inside cooler?.....cceeeiviviiininininnnn Cebristesaeresiiretsesnsttaeterasiraies @...NO...NA
6. Were custody papers properly filled out (ink, signed, etc)?..cc.ccvervivvenrererineenene beves @ ....NO...NA
7. Did you sign the custody papers in the appropriate place?..........ccoievarenrieirenienraiennnn. @...NO...NA

. 8. What kind of packing material used? Bubblewrap Peanuts Vermiculite Foam [nsert .

. * Ziplock baggies Paper Other
9. Cooling process: Ice Ice-pack Ice (direct contact) Dry ice Other

10. Did all containers arrive in good condition (unbroken)?.........c...ciovurrmirnvcrsvnsernerseeerens ..NO...NA

11. Were all container Iabels complete (# date, signed, pres., ete)?.....ccceeriiiiininnineniinnienn YES)..NO...NA
12. Did all container labels and tags agree with custody papers?......c.ccceeeecenreenerensivnnnnn. @ ..NO...NA
13. Were correct contamers used for the analysis requested?...............I ........................ @ .NO...NA
14. 8. Were VOA vials Teceived?....oiuiicvriniierererieeeresasnseenesisessterssssesserseseessensesnnsnns YES...NA

. b. Was there any observable head space present in any VOA vial2......ccomvervremcnrennennes Nd...YES..
15. Was sufficient amount ofsample sent in each container?.......cccciciiniieniinininenierennes \/Eg ..NO...NA
16. Were correct preservatives used?............. PR Cerveres YES...NO...NA

If not, record standard ID of preservative used here

17. Was residual chlorine present?........cccviivviiiiiiiiimmenrnniiniinsiiecsnnesnen : NO...YES@

18. Indicate the Airbill Tracking Number (last 4 digits for Fedex only) and Name of Courier below:

LSk (o) 197 (1)

UPS Velocity DHL Route Off-street Misc.

19. If a Non-Conformance exists, see attached or comments below:

BIS = Broken in shipment
Cooler Receipt Form LF-1 Revised 4/5/05
o End of Form



' TESTAMERICA, I, o ’L_(- _
T SERAVICE DFE ~
. Nashvilie Division Phone: 615-7260177  ATLANTA SERVICE CEN Sl - aing the proper analytical methods.
TGStI Xmel‘ lca 360 Foster Crelghton . Fax:  615-726-3404 is this work being conducted for regulatory purposes?
: Nashville, TN 37204 Compliance Monitoring .

ANALYTICAL TESTING CORPORATION . o
ClientName _C.ornphss ENV) ROMNWENVTAL  Clent#: Z/ ?_f X(

Address: 2075 et Prrk Place” ProjectName:_ AREX Svpgl Fyvwp SITE

City/StateZip Code: STV _prp/ . &G A Project#: /00 - 2.6 4D
Project Manager.  THRAD PENYEL . Site/Location ID: state: VA
Telephone Number: JJ{). 879. 4103 ~ Fax 483\ Repot To: THR) Pea/UEL
Sampler Name: (Print Name) m‘\g tHnel . ,D; l lw\} Invoice To:
Sampler Signature: MLZ b\ /. A)/J]/ A Quote #: . PO#:
Y Matrix JPreservation & # of Contain “Analyze For. '
TAT 53 g UC Deliverables
___ Standard . ; 2 £ “ ___None
___ Rush (surcharges may apply) 2 ‘gg 2 E’ ___Level2 :
g8 £o 8 ™ _ (Batch QC)
Date Nesded: g  er § =/ _ __Leveld
", g § =1 ) ___Level4
FaxResuts: Y N % ? ; E §§§ ] i g‘— NOJ1594 Other:
o | e ts1elze3l | (51815 10/19/05 17:00
SAMPLE ID ELE |3 258|258 AHHH A REMARKS
gBl-cB - iplerzzelC| | S 1ES D\
EBI-DR_ 1340 S 1 I O~
wW33I-NB - le2o|C] | S H X o
W3- BB ' lbzo)¢C S X 0
wWRe3-~CRB h3o1c! | S 1] X 0y
wA3-A4 /630 |C S X ol
WA3 - 13A 4 [leypl € S1 DX ol
A -~ AR _ IRl C] | S 1} X 1%
BSCY- AR [330{& S. NI A
B5c9-2R 1?30]C S 1] X \o
Special instructions: . ) : LABORATORY COMMENTS:
Q\3§ H init Lab Temp:
ﬂ Rec Lab Temp:
< )
RM}}M/\/\/ {)Jyf / g T §75 Received By: Date: Time: CustodySeals: ¥ N NA
- Bottles Supplied by Test America: Y N
Refinquished By: Date: ~| Time: Received By: : Datq , Time: . :
Relinquished By: ' Date: Time: Recsived By: Hj / D\:J:\SZD 5 Ti<§1;:DD Method of Shipment:
o




TESTAMERICA. INC. Z 6106)

ATLANTA SERVICE CENTER
To assist us in using the proper analytical methods,

is this work being oondqctad for regulatory purpcses?
Compliance Monitoring

Phone: 615-726-0177
Fax: 615-726-3404 :

Client #: _MZ

Nashvllle Division
2960 Foster Creighton
Nashville, TN 37204

Test/America

ANALYTICAL TESTING CORPORATION

Client Name _ Covyi A9 ENVIRpAMENVTRL

ProjectName:  AREX Svped, Frwd SITE

RecsivedBy: V] /7
v

Address: 2075 Lxest Paclk CLacE _
" City/State/Zip Code: Sr¥p) (Vi N i G A Proect#:_100— 20L,4pD
Project Managerr THAD PENWEL. Site/Location 1D State: /A
Telephone Number: 73(). £19. I;Uo”-}— Fax 4 83| ReportTo:_ THRD Pruuel
Sampler Name: (Print Name) N\: cHiey . | ,UA,[\ N “ oA Invoice To:
Sampler Signature: W 7 //7./- (/ 20BN Quote #: PO#:
Matrix jPreservation & # of Contain, Analyze For:
TAT te g QT Dellverables |
___ Standard § S £ A ___None
____ Rush (surcharges may apply) 2 e 3 e - ___leval2
_ E %o § T E : (Batch QC)
Date Nesded: § 8, =) W __Lewel
u g B '§ =1 . E _ Leveld -
FaxResults: Y N g § o § 23 3 Other:
gl=s28 5 & %
< B oA R R U I PR S S I I TS
SAMPLE ID E|E|s|8 31 EEHHH I REMARKS
wh4-AA )izl 134 S 1 X Al
WAy~ BA {1749p| C S 1] £ \&
BsCl-AB pwlc] 13 | x 3
BSc~-BB F50{C N 1] x 1
RSCi2-Ap 350} C S V| x S
BSCip-AR 350 € S X V2|
BSC3-An 1815 | C S 1] X 0
GSD~AB 1825 C ) ] X K
GsD-BD mslel | S gy 14
Dup D — |C S 1l X Gi0,
Special Instructions: : LABORATORY COMMENTS:
R V5 H initLab Temp:
£ : Rec Lab Temp:
/
_ RMM /\(M/\/‘) t’)ﬁﬂl o5 rug/; Received By: Date: Time: Custody Seals: Y N NJA
) Bottles Supplied by Test America: Y N
Relinquished By: Date: Time: Received By: Dates Time:
o . lof\Sfes [_'00
Relinquished By: Date: Time: Datp: Time: -{ Method of Shipment:



Test/Americ

ANALYTICAL TESTING CORPORATION

clientName _Cr, mppss EWvieo™ MENVTHL Client#:

Nashvilie Division
296G Foster Creighton
Nashville, TN 37204

TESTAMERICA, INC.

Phone: 615-726-017ATLANTA SERVICE “"N‘q%‘:um us in using the proper analytical methods,
is this work being conducted for reguiatory purposes? -

Fax: 615-726-3404

Adioss: 2035 | € 5T PAK PLACE
City/State/Zip Code: _<sTv VYV | CpA

L[985

Compliance Monitoring

3ok,

Project Name: _ A BEX ivgfaF VD S TE
Project#: j00 —2(oH0

Project Manager. THRD PEN LEL Site/Location O: state: VA
Telephone Number: 770 B4, 4 10F _ Fax 4 H3l ReportTo: THAD PErUEL
Sampler Name: (PrintName) YWY icHAEL L/ ) ) ) l oM Invoice To:
Sampler Signature: Mﬂ/ by ,;Qi A Ay Quote #: PO#:
Matrix JPreservation & # of Containe! Analyze For: .
AT 59y UCDOIW_OI‘IEES_
____Standard L £ ___None
___Rush (surcharges may apply) 2 232 A __ Lewvel2
g o b < (Batch QC)
Date Neaded: 5 g al. S __ leveld
O z 8y
u R g = _ Level4
FaxResults: Y N § OBl 28 ] Other:
CRER EEE &
bl @ 6 o (% "? ;. ~ T o' g ; Q’
SAMPLE ID § g w12l 2212|2285z REMARKS
BNCI-AA Bl 4 ERMES x| N
BNC2-AA | lesde] 1S BE >
BNCZ-DA 095 C S 11X xS
BNCLC A woole] | S > >
BNCE YWA - AR 00| C S M 5
Wh\-TA oG] 15 NE] Np
Wb -CB upsle] Ts— X 29
WR1~ B eolc 19 X R
22 -A% o lCl TS I X 75
N v _{idole] |8 X 0
Special Instructions: ! LABORATORY COMMENTS:
A\) SH init Lab Temp:
. Rec Lab Temp:
Rdm&/ /@(/\/\/ {DQE?/ 05\ 1456 Received By: Date: Time: Custody Seals: Y N NIA
Bottles Supplied by Test America: Y N
Relinquished By: Date: Time: Received By: Date: Time:
Relinquished By: Date: Time: éggﬂvr Tlfm;_ o Method of Shipment:
: 1

Received By: ’Ajjl, /L'
vV



TESTAMEFHCA ING.

_Phone: 615-726-0177
Fax: 615-726-3404

Nashviile Division -
2960 Foster Creighton
Nashville, TN 37204

| Testl Xmerlc

ANALYTICAL TESTING COR POlAI ION

Client Name Cpmggsé EN[/|20A) WMEANTAL Chent# Z Z 23?

- ATLANTA SERVICE CENTER

5{:6F G

To assist us in using the proper ana!yuw methods,
is this work being conducted for regulatory purposes?

Compliance Monitoring

ProjectName:_ A BEX  Sypen Furn P S\TE

Adiress: 2025 |/eoT Phel PLACE
CityStawZip Code: ST ATV (P Project#: /) 0 — pH{D
Project Manager._ THAD PepHEl : Site/Location ID: Stae: VA
Telephone Number 220. 874 H |03 Fax 493 Report To:
~ Sampler Name: (Print Name) Yo HAEL W Di '[ oV invoice To: _
Sampier Signature: /774/]7 ) b] . lé.,)/v 'AA S Quote #: PO#:
Matrix |Preservation & # of Contain Analyze For: '

T T UC Dellverables |
__ Standarg L ¥y ___None
___ Rush (surcharges may apply) 2 _g?) _2. & ___leval2

g - o < (Batch QC)
Date Needed: § o N @ 5 t\ ___Leveld
AN § /< ___Leveld
Fax Results: Y N % § e E - f ' Other:
@ @ g "E“ g g g | 1zl38 g i': g ’

SAMPLE ID 3 E Nk EHHEIEIEIHE ~ REMARKS
BXE- BB ] olcl | S I x 3\

RBsc5-¢B molel |S X 32

Bael =A4h noevjcl | g Hx 33

BACL-AA woc] | S X 3y

WBI-FR 1215( C S ] 25

WR\-EB 6lel 15 L X 3L

Whbi-DB i AREE [ X )

1nB\-CB 175l 19 X %

Lwini- BB 1 lmsic 5 ] x 25

BNCHt WE) - M\ v lzzhle] 1S L X do
Special Instructions: LABORATORY COMMENTS:

O\,\/é H Init Lab Temp:
VT : Rec Lab Temp:
RHM W M/[/\) gZEq ,0 Tlrlneg’j_ Recei@ By: Date: Time: Custody Seals: Y N - NA
’ Bottles Supplied by Test America: Y N

Relinquished By: Date: Time: Received By Date: Time:

Relinquished By: Date: Time: DE?JQ?:[“> Tlﬂ‘i‘ Vo Method of Shipment:

Received By: "1/[ /
4



TESTAMERIC;;, INC. 5 OF Q

I . Nashville Division ~ Phone: 615-726-0177 ATLANTA SERVICE CENTER = L svoper anaiytical methods,
Te St 1 &mel‘lc :96?‘ FlﬁstoTr :;;I:;:on Fax: 615-726-3404 is this work being conducted for regulatory purposes?
ANALYTICAL TESTING CORPORATION | DoV Ilies ' Compliance Monitoring
. ClientNeme_ pmpp3S ENWVIRGMMENTRL Clent#: _[ / ?‘? g_‘ . \
Address: 2035 Wpor Papk PlacE ProjectName: _)BEX_ SupelLfuvD SITE
City/State/Zip Code: St VVLTN-FC".H Project#. /00— 2640
Project Manager. T HAD e UGl Site/Location 1D: state: VA
 Telephone Number:_7720. 319, 10T Fac_ 4831 Repot To:_ T HAD FENUEL
Sampler Name: (PrintName) YYWOHAEL \ay. ,"D\\[o,u invoice To:
Sampler Signature: M //‘L; [47; ( L/ AA . . Quote #: PO#:
Matrix [Preservation & # of Contain Analyze For:
TAT ' . UC Deéliverables |
___Standarg 8 £ \\"\ ___None
___ Rush (surcharges may apply) 2 =23 _ Level2
g o § /Y f\t {Batch QC)
Date Needed: 5 a @ % L _ level3
Tl lzRE 1/ __Level4
FaxResuts: Y N § g g g o2 E TR Cther:
AEAHH L REREH RIS, |
SAMPLE ID' -RERE R B EHHE REMARKS |
wa2-TA [ol)g[I300 | ¢ S 1] X 4\
wA2- HA |[3vD | C S X N2
WAL-GD ooic| |15 [~ 1
BNCCHBNCS Twp-F po [ 1S X N
WAT"ER golcl IS 1B Ny
WAL-DA | GlolCl 1§ X NAYS
wh1-BA 1z251C] 15 11X N
BNCT 4 WAL-AR BEc] 1S X %
| WA Z-CA - [3151c] 1S X 50
Speclal Instructions: LABORATORY COMMENTS:
RVS H _ Init Lab Temp:
A s ; ' / = S ' Rec Lsb Temp:
oliy/o .
Rm JA/ W\/é Daié:v . Tin!a: ’S- Received By: “|Date: Time: Custody Seals: Y N N/A
Bottles Supplied by Test America: Y N
Relinquished By: Date: Time: Received By: Date: , Time: .
. Do
Ralinquished By: ) : Date: Time: Received By: M /7/ 1\30 ;ibf Tirz: po Method of Shipment:




Nashvlile Division
2960 Foster Creighton
Nashville, TN 37204

Test/Americ

Phone: 615-726-0177
Fax:

TESTAMERICA, INC.
ATLANTA SeRVICE CENTEC

615-726-3404

ANALYTICAL TESTING CORPORATION
~ clientNema  Cpmpp55 Ervy ,Rgn) MENTR(  Clent#: Z Z Z J’é

Address: 2035 W/psT PR PLACE

City/State/Zip Code: 45X\ VATV ?GH\

(l 07!:(,

To assist us in using the proper analytical methods, '

is this work being conducted for regulatory purposes?
Compliance Monitoring

Project Name: _ A PEX %mz;:wvg 5n’a
Project#._)/f) - 1(990

Project Manager: THAD fENUE L Sita/Location ID: state: V4
Telephone Number. ~7(). 57’] 8107 Fax 4 &3 Report To: J}IHD PEVUEL-
Sampler Name: (Print Name) _M\ cpElL W- D\ “OA)_ Invaice To:
Sampler Signature: /)?/LA i //J/ t(//l A Quoté #; PO#:
| Matrix fPreservation & # of Contain Analyze For: )
[TAT Ty UL Deliverables
___Standard ; § £ {\ __None
— Rush (surcharges may apply) 2 23, __level2
- £o § Lgl 23‘ {Bateh QC)
Date Needed: § 6 @ A) s __Lewel3
Vl_1EEd p Level 4
Fax Results: Y N % 2 o § .2 E . § @r:
B N g L @
g g [© 129 ]s| lzlsiEle 5l S
SAMPLE ID - R-RAE P HEE S REMARKS
BYCLB-BA 6] 4ioh) 1315 3 X |
Bscqd-AA 1 b | S X 5
Bse3-AB 1900 ¢ S X 53
 2SC3-BR roic| 1S 5% <
BGCS-DA Hiolc S { T)Q 5%
PsLh-eB Igic] 1S VX v
(3Sc¢3 ~rA v lpoc] |8 | =8)
/
Speclal Instructions: LAéORATORY COMMENTS:
/)\U6 "J Init Lab Temp:
: P Rec Lab Temp:
ReamMB} _Mv/ A\/, j/] 74 A_) 6‘;&:11 05 Time: | /5 |Received By: Date: Time: CustodySeals: Y N  NA
) ] ) . . Bottles Supplied by Test America: Y N
Relinquished By: Date: Time: : Received By: : Date: Time:
Relinquished By: Date: Time: Recaived By: P ~/L|V/2" é;éi“ Tlnﬁ % | yethod of Shipment:




" Test/America

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client:

Attn:

November 29, 2005

Compass Environmental, Inc(11988)
2075 West Park Place

Stone Min, GA 30087

Thad Penuel

SAMPLE IDENTIFICATION

BNCI1-AA
BNC2-AA

‘BNC2-BA

BNC2-CA
BNC3+WA1-AA
WAI-BA
WB2-CB
WB2-BB
WB2-AB
BSC5-AB
BSCS5-BB
BSC5-CB
BSC1-AA
BSC2-AA
WBI-FB
WBI-EB
WB1-DB
WBI-CB
WEBI1-BB
BNC4+WBI1-AB

An executed copy of the chain of custody, the project quality control data, and the sample receipt form are also included as an addendum
If you have any questions relating to this analytical report, please contact your Laboratory Project Manager at

to this report.

Work Order:
Project Name:
Project Nbr:
Date Received:

LAB NUMBER

NOJ1594-21
NOI1594-22
NOJ1594-23
NOJ1594-24
NOJ1594-25
NOJ1594-26

' NOJ1594-27
NOJ1594-28
NOJ1594-29
NOJ1594-30

 NOJ1594-31
NOJ1594-32
NOJ1594-33
NOJ1594-34
NOJ1594-35 -
NOJ1594-36
NOJ1594-37
NOJ1594-38
NOJ1594-39
NOJ1594-40

NOJ1594

Virginia Superfund Site #061705.315.199
100-2640 / ABEX Superfund Site
10/15/05 :

.COLLECTI(_)N DATE AND TIME

10/14/05 09:30
10/14/05 09:50
10/14/05 09:50
10/14/05 10:00
10/14/05 10:00
10/14/05 10:10
10/14/05 11:00
10/14/05 11:00
10/14/05 11:10
10/14/05 11:30
10/14/05 11:30
10/14/05 11:30
10/14/05 12:00
10/14/05 12:00
10/14/05 12:15
10/14/05 12:15
10/14/05.12:25
10/14/05 12:25
10/14/05 12:25
10/14/05 12:35

1-800-765-0980. Any opinions, if expressed, are outside the scope of the Laboratory's accredidation.

This material is intended only for the use of the individual(s) or entity to whom it is addressed, and may contain information that is
If you are not the intended recipient, or the employee or agent responsible for delivering this material to the
intended recipient, you are hereby notified that any dissemination, distribution, or copying of this material is strictly prohibited.

privileged and confidential.

have received this material in error, please notify us immediately at 615-726-0177.

Additional Laboratory Comments;
This report was re-issued to correct client sample IDs.
Virginia Certification Number: 00323

These results relate only to the items tested. This report shall not be reproduced except in full and with permission of the laboratory.

Report Approved By:

Page 1 of 18

If you



Test/America

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)

Attn

2075 West Park Place
Stone Mtn, GA 30087
Thad Penuel

Work Order:
Project Name:
Project Number:
Received:

NOJ15%4

Virginia Superfund Site #061705.315.199
100-2640 / ABEX Superfund Site
10/15/05 08:00

Jessica Vickers

Senior Project Manager

Page 2 of 18



Test/

merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place
Stone Mtn, GA 30087

Work Order:
Project Name:
Project Number:

NOJ15%4

Virginia Superfund Site #061705.315.199
100-2640 / ABEX Superfund Site

Attn Thad Penuel Received: 10/15/05 08:00
ANALYTICAL REPORT
. Dilution Analysis
Analyte ' Result Flag Units MRL Factor Date/Time Method Analyst Batch
Sample ID: NOJ1594-21 (BNCI1-AA - Soil) Sampled: 10/14/05 09:30 -
TCLP Metals by 6000/7000 Series Methods _
Arsenic ND mg/L 0.100 1 10/18/05 13:59  SW846 1311/6010B KMA 5102616
Barium 0.445 mg/L 0.100 1 10/18/05 13:59  SW8461311/6010B KMA 5102616
Cadmium ND mg/L . 0.0100 1 10/18/05 13:59  SwW8461311/60108 KMA 5102616
Chromium ND mg/L 0.0500 1 10/18/05 13:59  SW8461311/6010B KMA 5102616
Lead 0.0872 ‘mg/L 0.0500 1 10/18/05.13:59  Swa46 1311/60108 KMA 5102616
Selenium ND mg/L 0.100 1 10/18/05 13:59  SW846 I1311/6010B KMA 5102616 -
Silver ND mg/L 0.0500 - 1 10/18/05°13:59  SW846 1311/6010B KMA 5102616
Mercury ND mg/L 0.0100. 1 10/18/05 15:21  SW846 1311774704 JLS 5102633
Sample ID: NOJ1594-22 (BNC2-AA - Soil) Sampled: 10/14/05 09:50
TCLP Metals by 6000/7000 Series Methods _
Arsenic . ND mg/L. 0.100 1 10/18/05 1403 SW846 1311/6010B KMA 5102616
Barium 0.308 mg/L 0.100 1 10/18/05 14:03  SW8461311/60108 KMA 5102616
Cadmium ) ND - mg/L 0.0100 1 10/18/05 14:03  SWe46 1311/60108 KMA 5102616
Chromium " 'ND mg/L 0.0500 1 10/18/05 14:03  SW846 1311/6010B KMA 5102616
Lead 0.0766 mg/L 0.0500 1 10/18/05 14:03  SW846 1311/6010B KMA 5102516
Selenium ND mg/L 0.100 1 10/18/05 14:03  SW846 1311/6010B KMA 5102616
Silver ) ND . mg/L 0.0500 1 10/18/05 14:03  SW846 1311/60108 KMA 5102616
Mercury ND mg/L 0.0100 I 10/18/05 15:33  SW846 1311/7470A LS 5102633
Sample ID: NOJ1594-23 (BNC2-BA - Soil) Sampled: 10/14/05 09:50
TCLP Metals by 6000/7000 Series Methods '
Arsenic : ND mg/L 0.100. 1 10/18/05 14:25  SW846 1311/6010B KMA 5102616
Barium 0.258 mg/L 0.100 1  10/18/05 14:25  SWB461311/6010B KMA 5102616
Cadmium ND mg/L 0.0100 1 10/18/05 14:25  SW8461311/6010B KMA 5102616
Chromium ND mg/L 0.0500 1 10/18/05 14:25  SW846 131160108 KMA 5102616
Lead ND my/L, 0.0500 1 10/18/05 14:25 SWB846 1311/6010B KMA 5102616
Selenium ) ND mg/L, 0.100 1 © 10/18/05 14:25 SWBI6 1311160108 KMA 5102616
_Silver ND mg/L 0.0500 i 10/18/05 14:25  SW846 1311460108 KMA 5102616
Mercury ND mg/L 0.0100 1 10/18/0515:35  SW846 1311774704 LS 5102633
Sample ID: NOJ1594-24 (BNC2-CA - Soil) Sampled: 10/14/05 10:00
TCLP Metals by 6000/7000 Series Methods
Arsenic ND mg/L 0.100 1 - 10/18/05 14:29  SWB46 131160108 KMA 5102616
Barium 0.754 mg/L 0.100 I 10/18/05 14:29  sW846 1311/60108 KMA 5102616
Cadmium : ND mg/L 0.0100 1 10/18/05 14:29  SW846 [311/6010B KMA 5102616
Chromium . ‘ND mg/L 0.0500 1 10/18/05 14:29  SW846 1311/60108 KMA 5102616
Lead ’ ND mg/L 0.0500 1 10/18/05 14:29  SW846 1311/60108 KMA 5102616
Selenium ND mg/L 0.100 1 10/18/05 14:29  SW846 1311/6010B KMA 5102616
Silver ND mg/L 0.0500 . 10/18/05 14:29  SW846 1311/6010B KMA 5102616
Mercury ND mg/L 0.0100 1 10/18/05 15:37  SW846 1311774704 JLS 5102633
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ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc(11988) Work Order: NOJ1594
2075 West Park Place ' . Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number: 100-2640 / ABEX Superfund Site
Attn Thad Penuel Received: 10/15/05 08:00
ANALYTICAL REPORT

Dilution Analysis .
Analyte Result Flag Units MRL Factor Date/Time Method Analyst Batch

Sample ID: NOJ1594-25 (BNC3+WAL1-AA - Soil) Sampled: 10/14/05 10:00
TCLP Metals by 6000/7000 Series Methods

Arsenic’ ND mg/L 0.100 1 10/18/05 14:34  sW846 1311/60108 KMA 5102616
Barium 0.798 " mglL 0.100 1 10/18/05 14:34  SW8461311/6010B KMA 5102616
Cadmium ND S mg/L 0.0100 1 10/18/05 14:34  SWB846 1311/60108 KMA 5102616
Chromium ND mg/L 0.0500 1 10/18/05 14:34  SW846 1311/60108 KMA - 5102616
Lead 0.123 mg/l 0.0500 1 10/18/0514:34  SWs45 131160108 KMA 5102616
Selenium ' ND ) mg/L 0.100 1 10/18/05 14:34  SW846 1311/6010B KMA 5102616
Silver ND my/L 0.0500 1 10/18/05 14:34  SW846 1311/60108 KMA 5102616
Mercury ND mg/L 0.0100 1 10/18/05 15:40  SW846 131177470 LS 5102633

Sample ID: NOJ1594-26 (WA1-BA - Soil) Sampled: 10/14/05 10:10
TCLP Metals by 6000/7000 Series Methods

Arsenic . ND ' mg/L 0.100 1 10/18/05 14:38 SW846 1311/60108 KMA 5102616
. Barium - 0.554 my/L 0.100 1 10/18/05 14:38  SW846 1311/6010B KMA 5102616
Cadmium : ND mg/L 0.0100 1 10/18/05 14:38 SW846 1311/60108 KMA 5102616
Chromium ND . mg/L 0.0500 1 10/18/05 14:38 SW46 1311/6010B KMA 5102616
Lead ' 0.0975 mg/L 0.0500 1 10/18/05 14:38  5W8461311/6010B KMA 5102616
Selenium ' ) ND mg/L 0.100 . 1 10/18/05 14:38  SW846 1311/60t08 KMA 5102616
Silver i ND mg/L 0.0500 1 10/18/05 14:38 SW846 1311/6010B KMA 5102616
Mercury . ' ND mg/L 0.0100 1 10/18/05 15:42  SW8461311/7470A IS 5102633

Sample ID: NOJ1594-27 (WBZ-CB - Soil) Sampl_ed: 10/14/05 11:00
TCLP Metals by 6000/7000 Series Methods .
Arsenic : ND mg/L, 0.100 1 10/18/05 14:43  SWB6 131460108 KMA 5102616

Barium 0.602 mg/ll 0.100 1 10/18/05 14:43  SW846 1311/6010B KMA 5102616
Cadmium ) ND mg/L 0.0100 . 1 10/18/05 14:43 SWB846 1311/6010B KMA 5102616
Chromium : ND . mg/L 0.0500 1 10/18/05 14:43 SW846 1311/6010B KMA 5102616
Lead 0.162 mg/L 0.0500 - 1 10/18/05 14:43  SWB846 1311/6010B KMA 5102616
Selenium ND mg/L 0.100 1 10/18/05 14:43  SW846 1311/6010B . KMA 5107616
Silver ' ND mg/L 0.0500 1 10/18/05 14:43 SW846 1311/6010B KMA 5102616
Mercury ND mg/L 0.0100 1 10/18/05 15:44  SWB846 I311/7470A ILS 5102633

Sample ID: NOJ1594-28 (WB2-BB - Soil) Sampled 10/14/05 11:00
TCLP Metals by 6000/7000 Series Methods

Arsenic - ND mg/L 0.100 1 10/18/05 14:47  SW846 1311760108 KMA 5102616
Barium - : 0.415 mg/L 0.100 1 10/18/05 14:47  SW846 131 /60103 KMA 5102616
Cadmium ND mg/L 0.0100 1 10/18/05 14:47  SW846 1311/6010B KMA 5102616
Chromium ND mg/L 0.0500 1 10/18/05 14:47  SW846 1311/6010B KMA 5102616
Lead ) 0.167 mg/L 0.0500 1 10/18/05 14:47  SW846 1311/6010B KMA 5102616
Selenium ND ) mg/L 0.100 1 10/18/05 14:47  SW846 1311/60108 KMA 5102616
Silver ND - mg/L 0.0500 1 10/18/05 14:47  SW846 1311/60108 KMA 5102616
Mercury o ND mg/L 0.0100 1 10/18/05 15:47  SWB846 1311/7470A "JLS 5102633
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f«NALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc(11988)- - ) o Work Order: ‘NOJ1594
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number: 100-2640 / ABEX Superfund Site
Attn Thad Penuel . . Received: 10/15/05 08:00
ANALYTICAL REPORT

Analyte . Result Flag Units MRL

Sample ID: NOJ1594-29- (WB2-AB - Soil) Sampled: 10/14/05 11:10
TCLP Metals by 6000/7000 Series Methods

Arsenic ND “mg/L 0.100
Barium 0.548 ' mg/L 0.100
Cadmium ND mg/L 0.0100
Chromium ND mg/L 0.0500
Lead 0.236 . mg/L 0.0500
Selenium ND mg/L 0.100
Silver ND .mg/L 0.0500
Mercury i ND . mgl. 0.0100

Sample ID: NOJ1594-30 (BSC5-AB - Soil) Sampled: 10/14/05 11:30
. TCLP Metals by 6000/7000 Series Methods

Arsenic ND mg/L 0.100
Barium 0.703 . mg/L 0.100
Cadmium ND mg/L 0.0100
Chromium ND mg/L 0.0500
Lead : 0.273 mg/L - 0.0500
Selenium ND mglL 0.100
Silver ND _ ‘mg/L . 0.0500
Mercury . ND ' mg/L 0.0100

Sample ID: NOJ1594-31 (BSC5-BB - Soil) Sampled: 10/14/05 11:30
TCLP Metals by 6000/7000 Series Methods

Arsenic ND mg/L 0.100
Barium 0.656 mg/L 0.100
Cadmium ND . mg/L 0.0100
Chromium ) ND me/l 0.0500
Lead 0.293 mg/L 0.0500
Selenium ' ND mg/L 0.100
Silver ND mg/L 0.0500
Mercury ND mg/L 0.0100

Sample ID: NOJ1594-32 (BSC5-CB - Soil) Sampled: 10/14/05 11:30
TCLP Metals by 6000/7000 Series Methods o
Arsenic ND mp/L 0.100

Barium 0.554 . mg/L 0.100
Cadmium ND mg/L 0.0100
Chromium ND mg/L 0.0500
Lead 0.191 mg/L 0.0500
Selenium . ND mg/L 0.100
Silver ND mg/L . 0.0500
Mercury ND mg/L 0.0100

Dilution Analysis
Factor  Date/Time

1 10/18/05 14:52
1 10/18/05 14:52
1 * 10/18/05 14:52

1 10/18/05 14:52
1 10/18/05 14:52
1 10/18/05 14:52
1 10/18/05 14:52
1 10/18/05 15:49

| 10/18/05 14:56
U 10/18/05 14:56

1 10/18/05 14:56
1 10/18/05 14:56
1 10/18/05 14:56
[ 10/18/05 14:56
1 10/18/05 14:56
1 10/18/05 15:51

1 10/18/05 15:01

1 10/18/05 15:01
! 10/18/05 15:01
| 10/18/05 15:01
! 10/18/05 15:01
1 10/18/05 15:01
1 10/18/05 15:01
1 10/18/05 15:57
! 10/18/05 15:05
1 10/18/05 15:05
1 10/18/05 15:05
1 10/18/05 15:05
1 10/18/05 15:05
1 10/18/05 15:05
1 10/18/05 15:05
1 10/18/05 16:00

Method

SW846 1311/6010B
SW846 1311/60108
SW846 1311/6010B
SW846 1311/6010B
SW846 1311/6010B

SWB846 1311/6010B

SW846 1311/6010B -

SW846 1311/7470A

SW§46 1311/60108
SW846 1311/6010B
SW846 1311/60t0B
SW846 1311/6010B
SW846 1311/6010B
SW846 1311/601083
SW846 1311/6010B

SWE46 1311/7470A

SW846 1311/6010B
SW346 1311/6010B
SW846 1311/60108
SW846 (311/60108
SW846 1311/60108B
SwWa46 1311/60108
SW846 1311/6010B

SWB46 1311/7470A

SW846 1311/6010B
SWB846 1311/6010B
SW846 1311/6010B
SWB46 1311/6010B
SW846 1311/6010B
SWBd.ﬁ 1311/6010B
SW846 .l31 1/6010B

SWE846 1311/7470A

Analyst Batch
KMA * 5107616
KMA 5102616
KMA 5102616
KMA 5102616
KMA 5102616
KMA 5102616
KMA 5102616
LS 5102633
KMA 5102616
KMA 5102616
KMA 5102616
KMA 5102616
KMA 5102616
KMA 5102616
KMA 5102616
JLS 5102633
KMA 5102616
KMA 5102616
KMA 5102616
KMA 5102616
KMA 5102616
KMA 5102616
KMA 5102616
JLS 5102633
KMA 5102616
KMA 5102616
KMA 5102616
KMA 5102616
KMA 5102616
KMA 5102516 .
KMA 5102516
ILS 5102633
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ANALYTICAL TESTING CORPORATION

merica

2960 Foster'Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988) Work Order: NOJ1594 .
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mll’l, GA 30087 Project Number: 100-2640 / ABEX Superfund Site
Attn Thad Penuel Received: 10/15/05 08:00
ANALYTICAL REPORT
Dilution Analysis

Analyte Result Flag Units MRL Facto.r Date/Time Method Analyst Batch
Sample [D: NOJ1594-33 (BSC1-AA - Seil) Sampled: 10/14/05 12:00

TCLP Metals by 6000/7000 Series Methods

Arsenic ND mg/L 0.100 1 10/18/05 16:59 SW846 1311/6010B KMA 5102616
Barium 0274 mg/L 0.100 1 10/18/05 16:59  SW546 1311/60108 KMA 5102616
Cadmium ND mg/L 0.0100 1 10/18/05 £6:59  SW846 1311/6010B KMA 5102616
Chromium ND mg/L 0.0500 1 10/18/05 16:59  SW846 1311/60108 KMA 5102616
‘Lead 0.0838 mg/L 0.0500 1 10/18/05 16:59  SW846 1311/6010B KMA 5102616

Selenium ND mg/L 0.100 | 10/18/05 16:59 ~ SW846 1311/6010B KMA 5102616
Silver ND mg/L 0.0500 1 10/18/05 16:59  SW846 1311/6010B KMA 5102616
Mercury ND mg/L 0.0100 1 10/18/05 16:02  SW845 131177470A JLS 5102633
Sample ID: NOJ1594-34 (BSC2-AA - Soil) Sampled: 10/14/05 12:00

TCLP-Metals by 6000/7000 Series Methods

Arsenic : ND mg/L 0.100 1 10/18/05 17:04  SW846 1311/6010B KMA 5102616
Barium 0.283 mp/L. 0.100 1 10/18/05 17:04  SW846 1311/6010B KMA 5102516
Cadmium ND mg/L. 0.0100 1 10/18/05 17:04  SW846 1311/6010B KMA 5102616
Chromium ND mg/L 0.0500 1 10/18/05 17:04  SW846 1311/60108 KMA 5102616
Lead 0.0860 mg/L 0.0500 1 10/18/05 17:04  SW846 1311/60108 KMA 5102616
Selenium ND mg/L 0.100 ] 10/18/05 17:04  SW846 1311/6010B KMA 5102616
- Silver ND mg/L 0.0500 1 10/18/05 17:04  SW846 1311/60108 KMA 5102616
Mercury ND mg/L 0.0100 1 L0/18/05 16:05  SW846 13117470A LS 5102633
Sample ID: NOJ1594-35 (WBI1-FB - Soil) Sampled: 10/14/05 12:15

TCLP Metals by 6000/7000 Series Methods '

Arsenic ND mg/L " 0.100 1 10/18/05 17:08  SW846 1311/60108 KMA 5102616
Barium 0.169 mg/L 0.100 1 10/18/05 17:08  SW846 1311/60108 KMA 5102616
" Cadmium ND mg/L . 0.0100 1 10/18/05 17:08 ~ SW8461311/6010B KMA 5102616
Chromium ND mg/L 0.0500 i 10/18/05 17:08  SW846 1311/6010B KMA 5102616
Lead ND mg/L 0.0500 1 10/18/05 17:08  SW846 1311/60108 KMA 5102616
Selenium ND mg/L 0.100 1 10/18/05 17:08  SW846 1311/6010B KMA 5102616
Silver ND mg/L 0.0500 1 10/18/05 17:08  SW846 1311/60108 KMA 5102616
Mercury ND mg/L 0.0100 1 10/18/05 16:10  SW846 1311/7470A JLS 5102633
Sample ID: NOJ1594-36 (WBI1-EB - Soil) Sampled: 10/14/05 12:15

TCLP Metals by 6000/7000 Series Methods )

Arsenic ND mg/L 0.100 1 10/18/05 17:13  SW8461311/60108 KMA 5102616
Barium 0.653 mg/L 0.100 I 10/18/05 17:13  SW846 131160108 KMA 5102616
Cadmium ND mg/L 0.0100 1 10/18/05 17:13  SWS846 131160108 KMA 5102616
Chromium ND mg/L 0.0500 I 10/18/05 17:13  SW846 1311/60108 KMA 5102616
Lead 0.150 mg/L 0.0500 1 10/18/05 17:13  SW8461311/60108 KMA 5102616
Selenium ND mg/L 0.100 1 10/18/05 17:13 SWB46 1311/6010B " KMA 5102616
Silver ND my/LL 0.0500 1 10/18/05 17:13  SW8461311/6010B KMA 5102616
Mercury ND mg/L 0.0100 1 10/18/05 16:12  SW846 131174704 IS 5102633
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ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988) Work Order: NOJ1594
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number:  100-2640/ ABEX Superfund Site
Attn Thad Penuel Received: 10/15/05 08:00
ANALYTICAL REPORT
Dilution Analysis
Analyte Result Flag Units MRL Factor Date/Time Method Analyst Batch
Sample ID: NOJ1594-37 (WB1-DB - Soil) Sampled: 10/14/05 12:25
TCLP Metals by 6000/7000 Series Methods
Arsenic ND mg/L 0.100 1 10/18/05 17:17  SW846 1311/6010B KMA 5102616
Barium ' 0.542 mg/L 0.100 1 10/18/05 17:17  SW846 1311560108 KMA 5102616
Cadmium ND mg/L 0.0100 I 10/18/05 17:17 SW846 1311/6010B KMA 5102616
Chromium - ND mg/L 0.0500 1 10/18/05 17:17 SW846 1311/60108 KMA 5102616
Lead. _ 0.271 mg/L 0.0500 1 10/18/05 17:17  SW84s 1311/60108 KMA 5102616
Selenium ND mg/L 0.100 1 10/18/05 17:17  SW846 1311/6010B KMA 5102616
Silver ND mg/L 0.0500 1 10/18/05 17:17  SW846 1311/6010B KMA 5102616
Mercury ND mg/L 0.0100 1 10/18/05 16:15  SW846 1311774704 LS 5102633
Sample ID: NOJ1594-38 (WB1-CB - Seil) Sampled: 10/14/05 12:25
"TCLP Metals by 6000/7000 Series Methods .
Arsenic : : ND my/L 0.100 ] 10/18/05 17:22  SW846 131160108 KMA 5102616
Barium 0.288 mg/L 0.100 1 10/18/05 17:22  SW846 1311/60108 KMA 5102616
Cadmium ND an/L 0.0100 1 ©10/18/0517:22  sW846 1311/6010B KMA 5102616
Chromium ND mg/L 0.0500 1 10/18/05 17:22 SW846 1311/6010B KMA 5102616
Lead . ND 'ngL 0.0500 1 10/18/05 17:22 SWB846 131160108 KMA 5102616
Selenium ND mg/L 0.100 1 10/18/05 17:22  SW846 1311/6010B KMA 5102616
Silver ) ND mg/L 0.0500 1 10/18/05 17:22  SW846 1311/60108 KMA  .5102616
Mercury ND mg/L 0.0100 1 10/18/05 16:17  SW846 13117470A JLS 5102633
Sample ID: NOJ1594-39 (WB1-BB - Soil) Sampled: 10/14/05 12:25
TCLP Metals by 6000/7000 Series Methods
Arsenic . ND mg/L 0.100 1 10/18/05 17:26 *  SW846 1311/6010B KMA 5102616
Barium 0.200 mg/L 0.100 1 10/18/05 17:26 ~ SW846 131160108 KMA 5102616
Cadmium . ND mg/L 0.0100 1 10/18/05 17:26 w846 131160108 KMA 5102516
Chromium ND mg/L 0.0500 1 10/18/05 [7:26  SW846 131 /60108 KMA 5102616
Lead ND mg/L 0.0500 ! 10/18/05 17:26 ~ SW846 1311/6010B KMA 5102616
Selenium ND mg/L 0.100 t 10/18/05 17:26 ~ 5W846 131160108 KMA 5102616
Silver ND mg/l 0.0500 \ 10/18/05 17:26  swads 13lus0lon KMA 5102616
Mercury ND mg/L 0.0100 1 10/18/05 16:19  SW846 1311/7470A ILS 5102633
Sample ID: NOJ1594-40 (BNC4+WB1-AB - Soil) Sampled: 10/14/05 12:35
TCLP Metals by 6000/7000 Series Methods -
Arsenic . ND mg/L 0.100 ] 10/18/05 17:31 SW846 1311/60108 KMA 5102616
Barium 0.464 my/L 0.100 1 10/18/05 17:31 SW846 [311/60108 KMA 5102616
Cadmium ND mg/L 0.0100 t 10/18/05 17:31 SWB46 1311/6010B KMA 5102616
Chromium ) ND mg/L 0.0500 i 10/18/05 17:31 SW846 1311/60108 KMA 5102616
Lead 0.152 mg/L 0.0500 1 10/18/05 17:31 5W846 1311/6010B KMA 5102616
Selenium ) ND mg/L 0.100 1 10/18/05 17:31 SW846 1311/6010B KMA 5102616
-Sitver ND mg/L 0.0500 - 1 10/18/05 §7:31 SW846 I311/60I0BI  KMA 5102616
Mercury ND mg/L 0.0100 1 10/18/05 16:21  SWB46 1311/7470A JLS 5102633
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ANALYTICAL TESTING CORPORATION " 2960 Foster Creighton Road Nashvilla, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client - Compass Envirohmental, Inc(11988)
2075 West Park Place
Stone Mtn, GA'30087

Work Order:
" Projéct Name:

Project Number:

NOJ15%4
Virginia Superfund Site #061705.315.199
100-2640 / ABEX Superfund Site

Attn Thad Penuel Received: 10/15/05 08:00
SAMPLE EXTRACTION DATA
Wt/Vol B Extraction
" Parameter Batch ‘Lab Number Extracted Extracted Vol ) Date Analyst  Method
TCLP Extraction by EPA 1311 .
SW846 1311 5102361 NOQOJ1594-21 100.00 2000.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311 5102361 NOJ1594-22 100.00 2000.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311 - . 5102361 NOJ15%94-23 100.00 2000.00 X 10/17/05 17.00 SLW  EPA 1311
SW846 1311 o : 5102361 NOJ1594-24 . 100.00 2000.00 10/17/05 17:00 SLW  EPA 1311
SW§46 1311 5102361 NOQJ1594-25 100.00 2000.00 10/17/05 17:00 SLW  EPA 1311
. ) SW846 1311 5102361 NOJ1594-26 100.00 2000.00 . 10/17/05 17:00 SLW  EPA 1311
SW846 1311 5102361 - NOJ1594-27 100.00 2000.00 10/17/05 17:00 SLW  EPA 1311
SWB846 1311 : 5102361 NQOJ1594-28 100.00 2000.00 ] 10/17/05 17.00 SLW EPA 1311
SW846 1311 ’ 5102361 . NOJ1594-29 100.00 2000.00 .10/17/05 17:.00 SLW EPA 131l
SW846 1311 . 5102361 - NOJ1594-30 100.00 2000.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311 . 5102361 NOJ1594-31 100.00 2000.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311 . . 510236] NOJ1594-32 100.00 2000.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311 - 5102361 NOJ1594-33 100.00 2000.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311 5102361 NOJ15%4-34 100.00 2000.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311 . 5102361 NOJ1594-35 100.00 2000.00 ’ . 10/17/05 17:00 SLW . EPA 1311
SW846 131t 5102361 NOJ1594-36 100.00 2000.00 10/17/05 17:00 SLW  EPA131)
SW846 1311 5102361 NOJ1594-37 100.00 2000.00 10/17/05 17:00 SLW EPA 1311
SW846 1311 . 5102361 N011594-38 100.00 2000.00 10/17/05 17:00 SLW EPA 1311
SW846 1311 . 5102361 NOJ1594-39 100.00 2000.00 10/17/05 17.00 . SLW  EPA 13_11
SW846 1311 : 5102361 ~ . NOJ15%4-40 100.00 2000.00 . 10/17/05 17.00 SLW EPA 1311
TCLP Metals by 6000/7000 Series Methods o
SW846 1311/6010B : : 5102616 NOJ1594-21 5.00 50.00 10/18/05 10:06 " JAH EPA3015
SW846 1311/6010B 5102616 NOJ1594-21 5.00 50.00 10/18/05 10:06 JAH EPA3015
SW846 1311/6010B . 5102616 NOJ1594-21 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SW846 1311/6010B . 5102616 NOJ1594-21 500 50.00 10/18/05 10:06 JAH  EPA3015
" SW846 1311/6010B 5102361 NOJ1594-21 '1.00 1.00 10/17/05 17:00 . - SLW  EPA 311
SW846 1311/6010B ] . 5102616 ’ NOJ1594-21 5.00 50.00 10/18/05 10:06 JAH  EPA 3015
SW846 1311/6010B 5102616 NOJ1594-21 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SW846 1311/6010B : _. 5102616 NOJ1594-21 5.00 50.00 10/18/05 10:06 JAH  EPA3015
SW846 1311/6010B . 5102616 NOJ1594-22 5.00 50.00 10/18/05 10:06 JAH EPA3015
SW846 131 l/60l0B 5102616 NOJ1594-22 5.00 50.00 10/18/05 10:06 JAH EPA3015
lSW846 [311/6010B . 5102616 NOJ1594-22 5.00 50.00 10/18/05 10:06 JAH EPA3015
SW3846 1311/6010B 5102616 NOJ1594-22 5.00 50.00 " 10/18/05 10:06 JAH EPA3015
SW846 1311/6010B . 5102616 NOJ1594-22 5.00 50.00 10/18/05 IO:06. JAH EPA3015
. SW846 1311/6010B 5102361 NOJ1594-22 1.00 1.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311/6010B 5102616 NOJ1594-22 5.00 50.00 10/18/05 10:06 JAH EPA 301.5
SW846 1311/6010B 5102616 . NOJIS94-22 5.00 °50.00 10/18/05 10.06 jAH EPA 3015
SW846 1311/6010B . : 5102361 NOJ1594-23 1.00 1.00 10/17/05 17:00 SLW  EPA 13§1
SW846 1311/6010B 5102616 NOJ1594-23 5.00 50.00 10/18/05 10:06 JAH  EPA30i5
"SW846 1311/6010B 5102616 NOJ1594-23 ° 5.00 50.00 10/18/05 10:06 JAH EPA3015
SW846 1311/6010B 5102616 . NOJ1594-23 5.00 ] 50.00 10/18/05 10:06 JAH EPA 3015
SW846 1311/6010B 5102616 NOJ1594-23 5.00 50.00 10/18/05 10:06 JAH EPA3015
SW846 1311/6010B . 5102616 NOJ1594-23 5.00 50.00 10/18/05 10:06 JAH  EPA3015
SW846 1311/60108 5102616 NOJ1594-23 5.00 50.00 10/18/05 10:06 JAH EPA3015
Page 8 of 18
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ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place
. Stone Mtn, GA 30087
Attn Thad Pen_uel

Work Order:
Project Name:
Project Number:
Received:

NOJ15%4

Virginia Superfund Site #061705.315.199
100-2640 / ABEX Superfund Site
10/15/05 08:00

SAMPLE EXTRACTION DATA

_Pz'u'_amete_r _________ Batch o Lab Number
SW846 1311/6010B . . 5102616 NO}594-23
SW846 1311/6010B . 5102361 NQOJ1594-24
SW846 1311/6010B 5102616 NOJI1594-24
SW846 1311/6010B 5102616 | NOJ15%94-24
SW846 1311/6010B . 5102616 ° NOJ1594-24
SW846 1311/6010B 5102616 NOJ1594-24
SW846 1311/6010B ) 5102616 NOJ15%4-24
SW846 1311/6010B 5102616 NOJ1594-24
SW846 1311/6010B 5102616 NOJ1594-24
SW846 1311/6010B 5102616. NOJ}1594-25
SW846 1311/6010B 5102616 NOJ15%4-25
SW846 1311/6010B ' 5102616, NOJ1594-25
SW846 1311/6010B 5102616 'NOJ1594-25
SW846 1311/6010B 5102361 - NQOJ1594-25
SW846 1311/6010B 5102616 NOJ1594-25
SW846 1311/6010B ) ’ 5102616 : NOJ1594-25
SW846 1311/6010B - .. 5102616 NOJ1594-25
SW846 1311/6010B 5102616 NOJ15%94-26
SW846 1311/6010B . 5]02616' NOJ1594-26
SW846 1311/6010B . 5102616 NOJ1594-26
SW846 1311/6010B : 5102616 NOJ15%4-26
SW846 1311/6010B . 5102616 NOJ1594-26
SW846 1311/6010B ' 5102616 . NOJ1594-26
SW846 1311/6010B 5102361 NOJ1594-26 -
SW846 1311/6010B 5102616 NOJ15%4-26
SW846 1311/6010B 5102616 NOJ1594-27
SW846 1311/6010B 5102616 . NOJ1594-27
SW846 1311/6010B 5102361 - NOJ1594-27
SW846 1311/60108 . . 5102616 NQJ15%4-27
SW846 1311/6010B : 5102616 NOJ1594-27
SW846 1311/6010B 5102616 NOJ1594-27
SW846 1311/6010B ’ 5102616 - NOJ1594-27
SW846 1311/6010B 5102616 NOJ1594-27
SW846 1311/6010B 5102616 NOJ1594-28
SW846 1311/60108 . 5102616 NOJ1594-28

" SW846 1311/6010B ) 5102616 NOJ1594-28
SW846 1311/6010B . 5102616 NOJ1594-28
SW846 1311/6010B 5102616 NOJ1594-28
SW846 1311/6010B 5102361 NOJ1594-28
SW846 1311/6010B 5102616 NOJ1594-28
SW846 1311/6010B 5102616 NOJ1594-28
SW846 1311/6010B 5102616 NOJ1594-29
SW846 1311/6010B 5102361 NOJ1594-29
SW846 1311/6010B, © 5102616 " NOJ1594-29

SW846 1311/6010B - 5102616 NOJ15%94-29

Wt/Vol
Extracted

Extracted Vo! Date Analyst
5.00 50.00 10/18/05 10:06 JAH
1.00 1.00 10/17/05 17:00 SLW
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 5000 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
1.00 1.00 10/17/05 17:00 SLW
5.00 50.00 10/18/05 10:06 " JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 . JAH
5.00 50.00 10/18/05 10:06° JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 © JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
1.00 1.00 10/17/05 17:00 SLW
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
1.00 1.00 10/17/05 17:00 SLW.
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 .  JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 IAH
1.00 1.00 “10/17/05 17:00 SLW
5.00 50.00 10/18/05 10:06 JAH'
5.00 50.00 10/18/05 10:06 JAH
5.00 50.00 10/18/05 10:06 JAH
1.00 1.00 10/17/05 17:00 SLW
5.00 50.00 10/18/05 10:06 JAH
5.00 . 50.00 10/18/05 10:06 JAH

Extraction

EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
CEPA3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
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ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place
Stone Mtn, GA 30087

Attn Thad Penuel -

Work Order:

Project Name:

Project Number:

Received:

 NOJ15%4

Virginia Superfund Site #061705.315.199

100-2640 / ABEX Superfund Site

10/15/05 08:00

Parameter Batch
SW846 1311/6010B 5102616
SW846 1311/6010B. _ 5102616
SW846 1311/6010B . 5102616
_SW846 1311/6010B . 5102616
SW846 1311/6010B : 5102616
SW846 1311/60108 5102616
SW846 1311/60108 5102616
SW846 1311/60108 5102616
SW846 1311/6010B 5102616
SW846 1311/6010B ' 5102616
SWB46 1311/6010B ' 5102616
SW846 1311/6010B 5102361
SW846 1311/6010B 5102616
SW846 1311/6010B 5102361
SW846 1311/6010B 5102616
SWS46 1311/6010B . 5102616
SW846 1311/6010B : 5102616
SW846 1311/6010B : 5102616
SW846 1311/6010B 5102616
SW846 1311/6010B. 5102616
SW846 1311/6010B ' 5102616
SW846 1311/6010B 5102616
SW846 1311/6010B 5102616
SW846 1311/6010B . 5102616
SW846 1311/6010B © 5102616
SW846 1311/6010B . 5102361
SW846 1311/6010B - . 5102616
SW846 1311/6010B. - 5102616
SW846 1311/6010B 5102616
"SW846 1311/6010B 5102616
SW846 1311/6010B ' : 5102616
SW846 1311/60108 5102361
SW846 1311/60108 : 5102616
SW846 1311/6010B- 5102616
SW846 1311/6010B " 5102616
SW846 1311/6010B 5102616
SW846 1311/6010B 5102616
SW846 1311/6010B : 5102616
SW846 1311/6010B . 5102616
SW846 1311/60108 5102616
SW846 1311/60108 : 5102616
SW846 1311/6010B 5102361
SW846 1311/6010B : 5102616
SW846 1311/6010B 5102616
SW846 1311/6010B 5102616

SAMPLE EXTRACTION DATA

Lab Number
NOJ1594-29
NOJ1594-29
NOJ1594-29
NOJ1594-29
NOJ1594-30
NOJ1594-30
NOJ1594-30
NOJ1594-30
NOJ1594-30

‘NOJ1594-30

NOJ1594-30
NOI1594-30
NOJ1594-31
NOJ1594-31
NOJ1594-31
NOJ15%94-31
NOJ1594-31
NOJ15%94-31
NOJ1594-31
NOJ1594-31
NOJ1594-32
NOJ1594-32
NOJ1594-32
NOJ1594-32
NOJ1594-32
NOJ1594-32
NOJ1594-32
NOJ1594-32
NOJ1594-33

- NOJ1594-33

NOJ1594-33
NOJ1594-33
NOJ1594-33
NOJ1594-33
NOJ1594-33
NOJ1594-33
NOJ1594-34
NOJ1594-34
NOJ1594-34
NOJ1594-34
NOJI1594-34
NOJ1594-34
NOJI594-34
NOJI594-34
NOJ1594-35

WuVot
Extracted

Extracted Vol

10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05

" 10/18/05
10/17/05
10/18/05
10/17/05
10/18/05
10/18/05
10/18/05
10/18/05

" 10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05

- 10117/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/17/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/17/05
10/18/05
10/18/05
10/18/05

10:06
10:06

JAH
JAH
JAH
JAH
JAH
JAH
JAH
SLW
JAH
SLW
JAH
JAH
JAH
JAH
JAH
JAH
JAH
JAH
JAH
JAH
JAH
SLW
JAH
JAH

" JAH

JAH
JAH
SLW
JAH
JAH
JAH
JAH
JAH
JAH
JAH
JAH
JAH
SLW
JAH
JAH
JAH

Extraction

EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
‘EPA 3015
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ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 372.04 * 800-765-0980 * Fax 615-726-3‘.104
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~ Client Compass Environmental, Inc(11988) Work Order: NOJ1594
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number: 100-2640 / ABEX Superfund Site
Attn Thad Penuel Received: 10/15/05 08:00
SAMPLE EXTRACTION DATA

. Wt/Vol Extraction
Parameter Batch Lab Number Extracted Extracted Vol Date Analyst  Method

SW846 1311/6010B 5102616 NOJ1594-35 5.00 50.00 10/18/05 10:06 . JAH EPA 3015 -
SW846 1311/60108 5102616 NOJ1594-35 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SW846 1311/6010B _5102616 NOJ1594-35 5.00 . 50.00 10/18/05 10:06 JAH EPA 3015
SW846 1311/6010B 5102616 NOJ1594-35 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SW846 llll/GOlOB 5102361 NOJ1594-35 1.00 1.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311/6010B 5102616 NOJ1594-35 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SWg46 1311/6010B 5102616 NOJ1594-35 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SW846 1311/60108 5102616 NOJ1594-36 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SW846 131 l/(;OlOB 5102616 NOJ1594-36 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SW846 1311/6010B 5102616 NOJ1594-36 5.00 50.00 10/18/05 10:06 JAH EPA 3015
Sw846 1311/6010B . 5102616 NOJ1594-36 5.00 50.00 10/18/05 10:06 ~ JAH EPA 3015
SW846 1311/6010B 5102616 NOJ1594-36 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SW846 1311/60108 5102616 NOJ1594-36 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SW846 1311/6010B 5102361 NQJ1594-36 1.00 1.00 10/17/05 17:00 SLW  EPA 1311
Sw846 1311/6010B 5102616 NOJ1594-36 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SW846 1311/6010B 5102616 NQOJ1594-37 5.00 50.00 10/18/05 10:06 JAH  EPA30t5
Sw846 1311/6010B 5102616 NOJ1594-37 5.00 50.00 10/18/05 10:06 JAH EPA 3015
Sw846 1311/6010B 5102616 NOJ1594-37 5.00 50.00 10/18/05 10:06 JAH EPA 3015
Sw846 1311/60108 5102616 NOJ1594-37 5.00 50.00 10/18/05 10:06 JAH EPA 3015
_SW846 1311/6010B 5102616 NOJ15%4-37 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SW846 1311/6010B 5102616 NOJ1594-37 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SW846 1311/6010B © 5102361 ‘NOJ1594-37 1.00 1.00 10/17/05 17.00 SLW EPA 1311
SW846 1311/6010B 5102616 NOJ1594-37 5.00 50.00 10/18(05 10:06 JAH EPA3015
SW846 1311/6010B 5102616 NOJ1594-38 5.00 50.00 10/18/05 10:06 JAH EPA3015
SW846 1311/6010B 5102361 NOJlS94-3_8 1.00 1.00 10/17/05 17:00 SLW  EPA 131l
SW846 1311/6010B 5102616 NQJ1594-38 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SW846 1311/6010B 5102616 NQJ1594-38 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SW§46 1311/6010B 5102616 NOJ1594-38 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SW846 1311/6010B 5102616 NOJ1594-38 5.00 50.00 10/18/05 10:06 - JAH EPA 3015
SW846 1311/6010B 5102616 NOJI1594-38 5.00 . 50.00 10/18/05 10:06 JAH EPA 3015
SW846 1311/6010B 5102616 NQOJ1594-38 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SW846 1311/6010B 5102616 NOJ1594-39 5.00 50.00 10/18/05 10:06 - JAH EPA 3015
SW846 1311/6010B 5102616 NOJ15%4-39 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SW846 1311/6010B 5102616 NOJ1594-39 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SWw846 1311/6010B 5102616 NOJ1594-39 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SWB846 1311/6010B 5102361 NOJ1594-39 1.00 1.00 10/17/05 17:006 SLW EPA 1311
SW846 1311/6010B 5102616 NOJ1594-39 5.00 50.00 10/18/05 10:06 JAH EPA3015
SW846 1311/6010B 5102616 NQJ1594-39 5.00 50.00 10/18/05 10:06 JAH EPA 3015
. SW846 1311/6010B 5102616 NOJ1594-39 5.00 50.00 10/18/05 10:06 JAH EPA 3015
Sw846 1311/6010B 5102616 NOJI1594-40 5.00 50.00 .10/18/05 10:06 JAH EPA 3015
Sw846 1311/6010B 5102616 NOJ1594-40 5.00 50.00 10/18/05 10:06 JAH EPA 3015
SW846 1311/6010B 5102616 NOJ1594-40 5.00 50.00 10/18/05 10:06 JAH EPA 3015

SW846 1311/6010B 5102616 NQOJ1594-40 5.00 50.00 10/18/05 10:06 JAH EPA 3015 ~
SW846 1311/6010B 5102616 NOJ1594-40 5.00 50.00 10/18/05 10:06 JAH EPA 3015
Sw846 1311/6010B ] 5102361 NOJ15%4-40 1.00 1.00 10/17/05 17:00 SLW  EPA 1311
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ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Compass Environmental, Inc(11988)

¢

a

Client Work Order: NOJ1594
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
“ Stone Mtn, GA 30087 Project Number: 100-2640 / ABEX Superfund Site
Attn  Thad Penuel Received:  10/15/05 08:00
SAMPLE EXTRACTION DATA
Wt/ Vol Extraction
Parameter Batch Lab Number . Extracted Extracted Vol Date Analyst  Method

SW846 1311/6010B 5102616 NOJ1594-40 .5.00 50.00 10/18/05 10:06 JAH EPA 3015
SW846 1311/6010B 5102616 NOJ1594-40 5.00 50.00 10/18/05 10:06 ) JAH EPA 3015
SW846 1311/7470A 5102633 NOJ1594-21 . 3.00 30.00 10/18/05 13:00 JLS EPA 7470
SWB46 1311/7470A 5102633 - NOJ1594-22 3.00 30.00 10/18/05 13:00 JLS EPA 7470

- SW846 1311/7470A 5102633 NOJ1594-23 3.00 30.00 10/18/05 13:00 JLS EPA 7470
SW846 1311/7470A 5102633 NOJi594-24 3.00 30.00 10/18/05 13:00 JLS . EPA 7470
SW846 1311/7470A 5102633 NOJIS94-25 3.00 30.00 10/18/05 13:00 JLS EPA 7470
SW846 1311/7470A 5102633 NOJ1594-26 3.00 30.00 10/18/05 13:00 JLS EPA 7470
SW846 1311/7470A 5102633 NQJ1594-27 3.00 30.00 10/18/05 13:00 JLS EPA 7470
SW846 1311/7470A 5102633 NOJ1594-28 3.00 30.00 10/18/05 13:00 JLS EPA 7470
SW846 1311/7470A 5102633 NOJ1594-29 3.00 30.00 10/18/05 13:00 JLS EPA 7470
SW846 1311/7470A 5102633 NOJ1594-30 3.00 30.00 10/18/05 13:00 JLS EPA 7470
SW846 1311/7470A 5__102633 NOJ1594-31 3.00 30.00 10/18/05 13:00 JLS EPA 7470
SW846 1311/7470A 5102633 NOJ1594-32 3.00 30.00 10/18/05 13:00 JLS EPA 7470
SW846 1311/7470A 5102633 NOJ1594-33 3.00 30.00 10/18/05 13.00 JLS EPA 7470
SW846 1311/7470A 5102633 NOJ1594-34 3.00 30.00 10/18/05 13:00 JLS EPA 7470
SW846 1311/7470A 5102633 NOJ1594-35 3.00 30.00 10/18/05 13:00 JLS EPA 7470
SW846 1311/7470A 5102633 NOJ15%4-36 3.00 30.00 10/18/05 13:00 JLS EPA 7470
SW846 1311/7470A 5102633 NOJ1594-37 3.00 30.00 10/18/05 13:00 JLS EPA 7470
SW846 1311/7470A 5102633 NOJ1594-38 3.00 30.00 10/18/05 13:00 JLS EPA 7470
SW846 1311/7470A 5102633 NOJ1594-39 3.00 30.00 10/18/05 13:00 JLS EPA 7470
SW846 1311/7470A 5102633 NOJ1594-40 3.00 30.00 10/18/05 13:00 JLS EPA 7470
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Test/America

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashvilie, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place
Stone Mtn, GA 30087

Attn Thad Penuel

Work Order: NOJ15%4

Project Name: Virginia Superfund Site #061705.315.199

Project Number:  100-2640 / ABEX Superfund Site
Received: 10/15/05 08:00

PROJECT QUALITY CONTROL DATA

Blank
Analyte * Blank Value Q Units Q.C. Batch Lab Number Analyzed Date/Time
“TCLP Metals by 6000/7000 Series Methods
51 02616-BLK1 ]
Arsenic <0.0370 my/L 5102616 5102616-BLK1 10/18/05 13:45
Barium : <0.0100 mg/L 5102616 5102616-BLK1 10/18/05 13:45
Cadmium - <0.00600 mg/L 5102616 5102616-BLK1 10/18/05 13:45
Chromium ’ <0.0200 mgy/L 5102616 5102616-BLK1 10/18/05 13:45
Lead _ <0.0240 mg/L 5102616 5102616-BLK 10/18/05 13:45
Selenium . . <0.0960 mg/L 5102616 5102616-BLK1 10/18/05 13:45
Silver © <0.0240 mg/L 5102616 5102616-BLK1 10/18/05 13:45
5102633-BLK1 )
Mercury <0.00500 mg/L 5102633 5102633-BLK1 10/18/05 15:15
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ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax §15-726-3404
Client Compass Environmental, Inc(11988) Work Order: © NOJ1554
2075 West Park Place _ Project Name: Virginia Superfund Site #061705.315.199
_ Stone Mtn, GA 30087 Project Number: 100-2640 / ABEX Superfund Site
Attn Thad Penuel : Received: 10/15/05 08:00

PROJECT QUALITY CONTROL DATA

LCS
Target Analyzed

Analyte . Known Val. Analyzed Val Q Units % Rec Range Batch Date/Time
TCLP Metals by 6000/7000 Series Methods

5102616-BS1

Arsenic 10.0 9.84 mg/L 98% 80- 120 5102616 10/18/05 13:54
Barium : 100 107 mg/L 107% 80-120 5102616 10/18/05 13:54
Cadmium 100 10.9 mg/L - 109% 80- 120 5102616 10/18/05 13:54
Chromium 50.0 526 mg/L 105% 80-120 5102616 10/18/05 13:54
Lead . . 50.0 52.7 mg/L 105% 80-120 5102616 10/18/05 13:54
Selenium : 10.0 10.4 mg/L 104% 80- 120 5102616 10/18/05 13754
Silver- . 100 8.87 mg/L . 8% 80-120 5102616 10/18/05 13.54
5102633-BS1 _

0.0207 mg/L 104% 78 - 124 5102633 10/18/05 15:19

Mercury 0.0200
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ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place
Stone Mtn, GA 30087

Attn Thad Penuel

Work Order:
Project Name:
Project Number:
Received:

NOJ15%4
Virginia Superfund Site #061705.315.199
100-2640 / ABEX Superfund Site

10/15/05 08:00

PROJECT QUALITY CONTROL DATA
Matrix Spike

TCLP Metals by 6000/7000 Series Methods.
5102616-MS1

Arsenic - ND 10.3
Barium 0.464 100
Cadmium ND 10.4
Chromium ND 50.3
Lead . . 0.152 51.7
Selenium ND 10
Silver ] . ND 8.55

5102633-MS1 _
Mercury ND 0.0205

Q Units

mg/L

. Spike Conc

10.0
100
10.0
50.0
50.0
10.0
10.0

0.0200

103%

100%-

104%
101%
103%
105%
86%

102%

63-138

5102616
5102616
5102616
5102616
5102616
5102616
5102616

5102633

Sample
Spiked

NOJ1594-40
NOJ1594-40
NOJ1594-40
NOJ15%4-40
NOJ1554-40
NOJ1594-40
NOJ1594-40

NOJ1594-21

Ana]yzed.
Date/Time -

10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05
10/18/05

10/18/05

17:35
17:35
17:35
17:35
17:35
17:35
17:35

15:24

Page 15 of 18



merica

Test/

ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc(11988) Work Order: NOJ1594
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number:  100-2640 / ABEX Superfund Site
Attn  Thad Penuel ' Received: 10/15/05 08:00

PROJECT QUALITY CONTROL DATA
Matrix Spike Dup

Spike - Target Sample Analyzed
Analyte . Orig. Val.  Duplicate Q Units Conc %Rec. Range RPD Limit Batch Duplicated Date/Time
TCLP Metals by 6000/7000 Series Methods
5102616-MSD1 _ : .
Arsenic ND 10.5 mg/L 10.0 105% 75-125 2 20 5102616 NOJ1594-40 10/18/05 17:40
Barium ’ . 0.464 103 mg/L 100 103% 75-125 3 20 5102616 NOJ1594-40 10/18/05 17:40
Cadmium . ND - 10.6 - mg/L 10.0 106% 75 - 125 2 20 5102616 NOJ1594-40 10/18/05 17:40
Chromium ND 5t.2 mg/L 50.0 102% 75-125 2 20 5102616 NOJ1594-40 10/18/05 17:40
Lead . 0.152 52.5 mg/L 50.0 105% ° 75- 125 2 20 5102616 NOJ1594-40 "10/18/05 17:40
Selenium ND 10.7 ' : mg/L 10.0 107% 75-125 2 20 5102616 NOIJ1594-40 10/18/05 17:40
Silver ) ND 8.74 mg/L 10.0 87% 75-125 2 20 5102616 NOJ1594-40 10/18/05 17:40

5102633-MSD1

Mercury ND 0.0213 : mg/L 0.0200 106% 63 -138 4 22 5102633 NOJ1594-21 10/18/05 15.31

Page 16 of 18
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TestAmerlca

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988) Work Order: NOJ1594
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number: 100-2640 / ABEX Superfund Site
Attn Thad Penuel ’ Received: 10/15/05 08:00
CERTIFICATION SUMMARY
TestAmerica Analytical - Nashville
Method Matrix ATHA Nelac Vlrglma
SW846 1311/6010B Soil N/A X N/A
" SW846 1311/7470A o Soil N/A X N/A
SW8g46 1311 o Soil N/A X N/A

Page 17 of 18



Test/America

Client

Attn

Compass Environmental, Inc(11988)

2075 West Park Place
Stone Mtn, GA 30087

ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Work Order: NOJ15%4
Project Name: Virginia Superfund Site #061705.315.199
Project Number: 100-2640 / ABEX Superfund Site
Received: 10/15/05 08:00

Thad Penuel

Analyte
Arsenic
Barium
Cadmium
Chromium
Lead"
Selenium
Silver

TCLP REGULATORY LIMITS

Regulatory Limit
5

100 -

h — hh th =—

Page 18 of 18



"ANALYTICAL TESTING CORPORATION

Nashville Division

MestAmerica Y

COOLER RECEIPT FORM BC# ' NOJ1594

Client Name Cow ,003 5

Cooler Recelved/Opened On:_io/15/0f Accessno;fd y:_Paul R. Buckmgham 11

Log- V{rson nel Slgnatu_re

1. Temperature of Cooler when triaged: _ | .0 Degrees Celsius

2. Were custody seals on outside of cooler?........c.ccviiiirimiciirenienriiiiinniiinni e, @....NO....NA

a. Ifyes, how many and where:__ . /U!A’
3. Were custody Seals on CONtRINEIS .. mrimnenesseeresesesseasrsesessesssaesssssesmmmmmsssmnssrnens NO.. YES.. (NA
4.  Were the seals intact, signed, and dated correctly?.......cocovieriniinininninininiiiiinuiinnnn. @..NO...NA

s. Were custody papers inside cooler?........cccciiiiciiiiininieec @...NO...NA

Ziplock baggies Paper Other
9. Cooling process: Ice Ice-pack Ice (direct contact) Dry ice Other

10. Did all containers arrive in good condition (unbroken)?.....ccoovivvicernrvensmsnecerennenssevenees ..NO...NA
11. Were all container fabels complete (#, date, signed, pres., etc)?......c..ccerveviinrineriiienians YES)..NO...NA
12. Did all container labels and tags agree with custody papers?........ccvevecrerienerennennnnen @ ..NO...NA
13. Were correct containers used for the analysis requested?.........cccovrevcernrerreuannnes e @ ..NO...NA
14. a. Were VOA vials received?........ccc...0s ittt Crerrererrireies e sn e ane YES...NA
b. Was there any observable head space present in any VOA vial?.......ccervercerrrvennens NO...YES..
15. Was sufficient amount of sample sent in each container?.........coocevcrenans Ceevrreresianeies @ ..NO...NA

16. Were correct preservatives used" ...... YES...NO...NA

17. Was residual chlorine present?......cccieiveverereireriinienieniennieinniniesi e sereenn NO...YE@

I8. Indicate the Airbill Tracking Number (last 4 digits for Fedex only) and Name of Courier below:

LS, (ko) 82 (o)

UPS Velocity DHL Route Off-street Misc.

19. If a Non-Conformance exists, see attached or comments below:

BIS = Broken in shipment
Cooler Receipt Form C LF-1 Revised 4/5/05
: End of Form

. 8. What kind of packing material used? Bubblewrap Peanuts Vermiculite Foam Insert



TESTAMERICA, 1HL

Phone: 615-726-0177
Fax: 615-726-3404

Nashviile Division
2960 Foster Creighton
Nashvllle, TN 37204

Test/Americ

ANALYTICAL TESTING CORPORATION

~ Client Name T ampitsS ENV.} ROINMWENVTPL Cmm*m

VICE f‘&NTL‘"‘
ATLANTA SERVICE & To assist us In using the proper analytical methods,

is this work being conducted for regulatory purposes?

Project Name:

Compliance Monitoring

AREX Svpt—,/&]ivwb SiTE

address: 2075 West Park Place
City/State’Zip Code: STV AT . (A Project#: /00 ~ 2, ‘{D
ProjectManager _ THRD PENUEL  Site/Location ID: state: VA
Telephone Number (). 879. 410 Fac 483\ Report To._THRD PeA/UEL
Sampler Name: (PrintName)  pnGHREL W Dy Hons Invoice To:
Sampler Signature: Mﬂ] ) 4L1 /. é:)/{ / /‘L Qdote#: PO#:
hldatrx Preservation & # of Contain Analyze For:

AT TPy UC Deliverables |
____ Standard 2% v : __-_None
___Rush (surcharges may apply) g _E’E 2 CZ) " Level2

§ i § < t: : / (Batch QC)
Date Nesded: _ | & : : v 2| /s —t"ﬁ 3
Fax Resutts: Y N olsl° 2 z g Q ther.
EL3 ) |G S]] e o
SAMPLEID & E SEINHERE 2 §|5 § = REMARKS

EB\-CB - DEEEARERE 13 o

EBI-DR - BYlY | S X D2

WB3-RB_ leplcl | g 1 X o

wB3~ BB Jezojc] | S plx 0

JwR3-CB {e301c) 1 S X 0y
WwA3-AA 30l 1S Tx oy
WR3 - BA eyplC] 1S DbixX o
Al- AR ESEE S 1§ X 145
_BSCY- AR 1330{¢ S I x oA
BScq- 3R [?30]|C S | x \o
Speclal Instructions: . LABORATORY COMMENTS:
Q\!S \.l Init Lab Temp:

n Rec Lab Temp:
RMM/‘\/‘/ {Jﬂéy/ g TA§:75 Received By: Date: Time: CustodySeats: Y N NjA
Relinquished By: |Date: Time: Received By: Datey Time: Bottles Supplied by Test America: Y N
Relinquished By: . {Dats: Time: Received By: Hq (’7/2’ . D‘i‘d‘i‘ S'lo J TE;DO Method of Shipment:



Testl &merlca

ANALYTICAL TESTING CORPORATION

ClientName _ Coyy1 gp9 E.NV\QQNME‘N"HL

Naghviile Division
2960 Foster Creighton
Nashville, TN 37204

TESTAMERICA. INCG.

Phone: 615-726-0177
Fax: 615-726-3404

ﬁz_ SOl

ATLANTA SERVICE CENTER

To assist us In using the proper analwcal methods,
is this work being conducted for regulatory purposes?.

Compliance Monitoring

ProjectName: _AABEXN Sveeg, Fvwd SWTE

Address: 2075 West PBrek Clace
City/State/Zip Code: %Nmr\)ﬁ GA proect#: 00— 20,4p
Proiect Manager. TWAD PENWEL. Site/Location 1D: state: /A
Telephone Number 730, £#79. 4 )0} Fax_ 4 83| RepotTo:_THRD Prvuegl
Sampler Name: (Print Name) 1\/\2 CHRACY \ WA ,h : “ 1Y Invoica To:
Sampler Signature: —M", ] M;/ M y2o. 2 Quote #: PO#:
Matrix fPreservation & # of Contain Analyze For: ‘
AT . T QC Delfverables |
. Standgrd ; ¥ 1 A ___Nore
___Rush (surcharges may apply) ﬁ e 3, - ___Level2
E o i T E (Batch QC)
Date Needed: § o é W Level 3
) o z 5§ _E —
u 5 E g = __ Level4
Fax Results: Y N § § o g o2 B g Q:’ Other:
| AEAHH L REARHRLS
SAMPLE ID -E-E R S T EHEHH REMARKS
wA4-AA 10]13}03 H‘HJ ¢t 19 X W
WAL~ BA 1724p| C S I < \&
R ~-nRB 134p| C 3 1] X \7
BSci~-BR 1250|C S ] x k)
BSCI2~ AN 350Cl | S V] X s
B5C)n -AA soc] | S | x e
BSc8-AA 1815 C B L] X )
(3D -AR (g5lc] | o Jx ¥
GSD-BD mesic] | S ] ¥ 14
Dup d — |C S 1] X 0 :
Special Instructions: LABORATORY COMMENTS:
QV 5 H Init Lab Temp: :
. Rec Lab Temp:
/
RMMMM l,)gtlgvlﬂf anﬁ ‘; Received By: Date: Time: Custody Seals: Y N N/A
Relinquished By: Date: Time: Recelved By: Date; Time: { Botties Supplied by Test America: Y N
Relinquished By: Date: Time: Dlz?ll\bj’s— Ti;‘n;f °0 Method of Shipment:
. T : —

RecsivedBy: 17 /T
V



L |

: TESTAMERICA INC. 3 01’ é
. Nashville Division Phone: 615-726-01TATLANTA SERVICE CENTER 11t us in using the proper analytical methods,
Test 1 Xmerlc 2960 Foster Creighton = Fax: 615-726-3404 is this work being conducted for regulstory pum?
ANALYTICAL TESTING CORPORATION Nashville, TN 37204 Compliance Monitering
ciientName _ Cp, mppsS Ewvieon m::nn-m Client#: _/ 2 E 008’ _
asees 2035 |E4T PARK PLACE Project Name: AB@(_MQFVN_D ST
City/State/Zip Code:_<sTyv WYV, CrA ~ Proect#.  jOD — 2,0
ProjectManager THRD PEANWLEL Site/Location 1D: _ state:_VA
Telephone Number: 770 B4, 4 I0F Fax o 3| RepotTo: THAD PerUEL
Sampler Name: (PrintName) YY) ¢ HAEL /. \| ) lo M invoice To:
Sampler Slgnature JM/ b, A_i A4 4 o ' Quots #: PO#:
Matrix [Preservation-& # of Containe: Analyze For: '
___ Standard 53 £ ___None
___Rush (surcharges may apply) 2 235 AN ___Level2
g Fod < (Batch QC)
Date Needed: sl 16,2 $ __level3
' AN ,‘é s ___Leweld
Fax Results: Y N ? § o g ° 2 s § Other:
. 7] 7] g oy :2;' g L s g . % i g
SAMPLE 1D R g NEIFEH IR HE REMARKS
BNCI-AA bl A O“)ZD Ll 1S x| P2
BNCL-AR 1 lesde] |'S 1 E v
BNCZ-BA oAy C S RS ¥
BNCE—Ch ooolc] ['S I 2
BNey YWAL-AA oo|C] | S L] X 75
Wh - TA 001G 1S NE N
WL -¢H uosle| 1.5 X 2
WwR2~ BB pnoole| 19 X R
-AB giolC] 1S X 76
CE-pATh Vv Jidole] 18 X 30
Speclal tnstructions: ! LABORATORY COMMENTS:
p\\) 5\’\ ' Init Lab Temp:
P : ' _ Rec Lab Yemp:
Rd’még/ /@([‘/\/ {)ﬂ"//a; ‘4'%6 Received By: Date: Time: CustodySeals: Y N  NA
_ Botties Supplied by Test America: Y N
Relinquished By: - Date: Time: Received By: Date: . . |Time: :
Relinquished By:  |pate: Time:  |Received By: ‘A/{"L /= 62551“ TE; W0 | method of Shipment:



TESTAMEFHCA ING. "‘";-*v'- (:7

' ERVICE CENTER
Nashvllie Division Phone: 615-726-0177 AVLANTA S To assist us in using the proper andyucal methods,

TeSt 1 \meric 2960 Foster Creighton  Fax:  615-726-3404 is this work being conducied for reguiatory purposes?
ANA:I.YTIQL TESTING CORPORATION Nashville, TN 37204 Compliance Monitoring
CientNeme _Cpnppss ENViegn IVFNTAL Clent#: Z [ ny
Address: 2[5 /esT Pael PLACE ProjectName: _ A BEX  Syper Fur P S‘TE
CityiStateZip Code:_ STV WATIY (b Project#. _ /30— UpH{D
Project Manager._ THAD PEnyMtl Site/Location ID: Sate: VA
Telephone Number: 2720. 874 H 103 Fax 4573 L * Report To:
" Sampler Name: (PrintName)  { Yo HAEL UL D '[O/V invoice To:
Sampler Signature: /WA/IV r» 167}4 AAS ' Quote #: PO#:

- : :A:m: [Preservation & # of Contain _ Analyze For: S
____Standard g 3s ___None
___Rush {(surcharges may apply) 2 g§ g ' 3 __Level2

g "E‘ o § ‘t‘ ‘i (Batch QC)
Dats Needed: 5 a @ ) t‘:) _ Level3
AN /< " Level4
Fax Results: Y N § % ] g o2 § ] Other:
@ @ g E (% g g - T o‘ —g U’; )\é
SAMPLE ID R M IR EHHE - REMARKS

BX5-BB didAIzolc] 1S '] x 3\
1Rgc5-¢B molc] 1S X 3

Baci=Af rog| ¢ < X 23

BACL-RA DLEMARES X 3N

WhB-fF8 mslcl 19 N 35
WRi-EB 25lc] 15 1D.d 3l
IAIE\- DB [ng C S V[ X 37
B\~ Cg IZlg C g | X 3%

ik~ B8 _msic 3 I ES 24

BcH+ WBI -4 v hezhic] 1.5 L IEX do.

Spaclal Instructions: ) : LABORATORY COMMENTS:

O\,\Jé H : Init Lab Temp:
N . ' Iﬂ : " Rec Lab Temp:
RH@ éf‘/ W/\j [ng‘-l Tirln§’ 5 Received By: - Date: Time: Custody Seals: Y N N/A
} i Bottles Supplied by Test America: Y N
Retinquished By: Date: Time: Received By: Date: 4 Time: - :
Relinquished By: Date: Time: Received By: hL //, D\ath\S-lb> Tm"‘ie 0o Method of Shlpment:




e
P

s

Nashviile Division
2960 Foster Creighton
Nashville, TN 37204

Teétl \merica

ANALYTICAL TESTING CORPORATION

CientName_ pmppQS  ENvIRIMMENTAL Client#:

Address: 2035 Wiear Papk CLACE

5 o G

TESTAMERILA ING.

Phonc '615-726-0177 ATLANTA SERVICE "’Ey asalat us in using the proper analytical methods,
615-726-3404

is this work being conducted for reguiatory purposes?
Compliance Monitoring

/1788

ProjectName:_ABEX SupELLvaD HITE

City/State/Zip Code: __Spy YWt & A Project#. /00— 264D
Project Manager: T HAD Pepvutl Site/Location {D: sate: VA
Telephone Number: " 770. §79, 41071 . Fax Y 831 Report To: T HAD ENMf L
Sampler Name: (PrintName) YYWOHAEL Ly D \lDA) invoice To:
Sampler Signature: ﬁM ”A\.IL ta 4 f é/ AA N Quote #: PO#:
) : e Matrix Preservauon & # of Contain Analyze For;

AT T2y TC Deéliverables
 Standard $3s vy ___None
___ Rush (surcharges may apply) 21 e E _° o _ _Level2

' g £o i X is (Bateh QC)
Dats Needed: 5 a N @ Q Y __Levei3
it 23 § = < ___Levels
FaxResults: Y N § § o ? J2t H RS Other:

gl=1828 3 o O’
0 o 15| elze3] . zlsl2lels N~

{SAMPLE 1D R EREI EHEEHEEHE REMARKS

wa2-TA (plgl3ovlc| | S 1] X ¥\

wA2- HA |300 |C S X N2

WAL-GP eojc| |5 1% (1
BNECHBMES el F o (4] 19 X N

IMALER pwelel 1s - X Y

WAL-DA clole] 15 [ X e

(wAL-BA 1325[C] 15 1 X +)

BNCT+WAL-AP n5Ic]l |S X ¥

Du_'DG' — | S I )( j{:‘
WAZ2-CA F izsle] [ 5 X SO
Speclal Instructions: LABORATORY COMMENTS:
RVS H Init Lab Temp:
Rec Lab Temp:
/ SINE '
M Jﬂ/ W\A Dgtlgzyﬁ iy Received By: Date: Time: CustodySeais: ¥ N NA
Bottles Supplied by Test America: Y N
Relinquished By: Date: Time: ‘|Received By: Date: Time: . . :
\
Relinquished By: Date: Time: Received By: M /7/ \ojg\:yl"r Tin?;:‘oo Method of Shipment:




-----------—-------
TESTAMERICA, INC.

Lot
. : TEE
Nashville Division Phone: 615-726-0177 ATLANTA SERVICE CEN 0 assist us in using the proper analytical melhods

TeSt 1 merlc £] 2s0FosterCreighton  Fax:  615-726-3404 is this work being conducted for regulatory purposes?
ANA‘LY‘IICAL TESTING CORPORATION Nashville, TN 37204 Compliance Monitoring
clientName  Cp m pprsS ErviR pJ MAENT & Client#: z z 2 yd

Address: 2035 WEST FPrek PLace ProjectName: _ ABEY  SyperFvivD SITE
 City/State/Zip Code:_STy VTV G Project#. ) /)f) - 1(&}0
Project Manager: _THAD fEvpel Site/Location 1D: ' state: VA
Telephone Number. 770 274. 4]0 7 Fax 493l Report To:_THAD PevueL
Sampier Neme: (Print Name) ) GIHREL WJ- D\ \UzA) invoice To: '
Sampler Signature: /Y714 5 2 /0/ Ana. Quote #: - PO#:
- S :Etn: JPreservation & # of Contain Analyze For. E—
_ Standa_rd . ; 5 gl g\ ___None
. Rush (surcharges may apply) = 23 _ level2
- AN < /5 . ach 00)
Date Needed: § 6 » N} s _ __lewel3
: h 2 E g = . : ___Leveld
‘|Fax Resuits: ¥ N § é 9 ?’ o2 § § % : _ Other:
8| a |BIE1E8 | [L]sl3].12 JS |
SAMPLE 1D NS M HEHERHHH S REMARKS
BYL8-BA /6)| 4le5) 13:5 ¢l 15 - X 51
Bscd-AA p | S X 5o
B3 -AB | Ijode| |5 1| X 53
BSC3-BB /) | S 1 BY% <
RGCS- DR molc] 15 1§ 5%
Bac5-¢B 1h1Pic S ' 'X - 5w
BScd -AA v _lipde] | .S X 5
/- |
lal Instructions: ‘ . (LABORATORY COMMENTS:
e /)\ 6 ('J ' ) Init Lab Temp:
' o ' Rec Lab Temp:
Rdtnm‘gi _Mv/ A\QA A A] gdelﬂﬂ Time: | §/5 |received By: Date: Time: CustodySesls: ¥ N NA
~ Bottles Supplied by Test America: Y N
Relinquished By: Date: Time: Received By: Date: Time.
Relinguished By: Date: Time: Received By: P Je‘1 /2’ ég \:SLG'T Tm?e‘ Lo Method of Shipment:




TestAmerlca

ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

October 22, 2005

Client:  Compass Environmental, Inc(11988) Work Order: NOJ1594
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Nbr: 100-2640 / ABEX Superfund Site
Attn: Thad Penuel Date Received: ~ 10/15/05
SAMPLE IDENTIFICATION LLAB NUMBER COLLECTION DATE AND TIME

WA2-IA NOJ1594-4] 10/14/05 13:00
WA2-HA NOJ1594-42 10/14/05 13:00
WA2-GA _ NOJ1594-43 10/14/05 13:00
BNC6+BNC5S+WA2-FA NOJ1594-44 10/14/05 13:10
WA2-EA ‘NOJ1594-45 10/14/05 13:10
WA2-DA NOJ1594-46 10/14/05 13:10
WA2-BA NOJ1594-47 10/14/05 13:25
BNC7+WA2-AA NOJ1594-48 10/14/05 13:25
DUPE ) NOJ1594-49 10/14/05
WA2-CA NOJ1594-50 10/14/05 13:25
BNC8-AB NOJ1594-51 - 10/14/05 13:15
BSC4-AA NOJ1594-52 10/14/05 14:00
BSC3-AB NOJ1594-53 10/14/05 14:00
'BSC3-BB NOJ1594-54° 10/14/05 14:10
BSC5-DB NOJ1594-55 10/14/05 14:10
BSC5-EB NOJ1594-56 10/14/05 14:20
BSC7-AA NOJ1594-57 10/14/05 14:20

An executed copy of the chain of custody, the project quality control data, and the sample receipt form are also included as an addendum
. to this report. If you have any questions relating to this analytical report, please contact your Laboratory Project Manager at
1- 800 765-0980. Any opinions, if expressed, are outside the scope of the Laboratory's accredidation.

This material is intended only for the use of the individual(s) or entity to whom it is addressed, and may contain information that is
privileged and confidential. If you are not the intended recipient, or the employee or agent responsible for delivering this material to the
intended recipient, you are hereby notified that any dissemination, distribution, or copying of this material is strictly prohibited. If you
have received this material in error, please notify us immediately at 615-726-0177.

These results relate only to the items tested. This report shall not be reproduced except in full and with permission of the laboratory.

Report Approved By:

<>

Jessica Vickers

- Senior Project Manager

Page 1 of 16
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merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place
Stone Mtn, GA 30087

Attn Thad Penuel

Work Order:
Project Name:
Project Number:
Received:

NOJ1594

Virginia Superfund Site #061705.315.199
100-2640 / ABEX Superfund Site

10/15/05 08:00

ANALYTICAL REPORT

Sample ID: NOJ1594-41 (WA2-IA - Soil) Sampled:
TCLP Metals by 6000/7000 Series Methods

Arsenic ND
Barium 0.296
Cadmium ND
Chromium ND
Lead . ) . ND
Selenium ' ND -
Silver ) ND
Mercury ND

Sample ID: NOJ1594-42 (WA2-HA - Soil) Sampled: 10/14/05 13:00

TCLP Metals by 6000/7000 Series Methods

Arsenic : ND
Barium 0.287
Cadmium ND
Chromium ' ND
Lead ) ND
Selenium ND
Silver ND

Mercury ND

Sample ID: NOJ1594-43 (WA2-GA - Soil) Sampled: 10/14/05 13:00

TCLP Metals by 6000/7000 Series Methods

Arsenic : . ND
Barium 0.813
Cadmium : ND
Chromium : ND
Lead . 0.175
Selenium ND
Silver _ ND
Mercury ND

Sample ID: NOJ1594-44 (BNC6+BNC5+WA2-FA -

TCLP Metals by 6000/7000 Series Methods

Arsenic ND
Barium 0.944
Cadmium ' ND
Chromium ND
Lead ' 0.230
Selenium ] ND
Silver . ND
Mercury ND

10/14/05 13:00

mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L
my/L

mg/L
mg/L
mg/L
my/L
mg/L
mg/L.
mg/L
mg/L

mg/l
mg/L
mg/L
mg/L
mg/L
mg/lL
mg/L
mg/L

Soil) Sampled:

mg/L
mg/L
my/L
mg/L
mg/L
mg/L
mg/L
mg/L

0.100
0.100
0.0100
0.0500
0.0500

0.100
0.0500
©0.0100

0.100
- 0,100
0.0100
0.0500
0.0500
0.100
0.0500
0.0100

0.100
0.100
0.0100
0.0500
0.0500
0.100
0.0500
0.0100

10/14/05 13:10

0.100
0.100
0.0100
0.0500
0.0500
0.100
0.0500
0.0100

Dilution Analysis
Factor Date/Time

1 10/18/05 15:09
1 10/18/05 15:09
1 10/18/05 15:09
1 _ 10/18/05 15:09
1 10/18/05 15:09
1 10/18/05 15:09
1 10/18/05 15:09
1 10/18/05 16:44
1 10/18/05 15:12
1 _10/18/05 15:12

1 10/18/05 15:12

1 10/18/05 15:12 .

1 " 10/18/05 15:12

1 10/18/05 15:12
1 10/18/05 15:12
1 10/18/05 16:46
1 10/18/05 15:32
1 10/18/05 15:32
1 10/18/05 15:32
1 10/18/05 15:32
1 10/18/05 15:32
1 10/18/05 15:32

1 10/18/05 15:32
1 10/18/05 16:52

1 10/18/05 15:35
1 10/18/05 15:35
1 10/18/05 15:35
1 10/18/05 15:35
i 10/18/05 15:35
1 10/18/05 15:35
1 10/18/05 15:35
1 10/18/05 16:54

Method

Analyst

SW846 [} 1/6010B
SW846 1311/6010B
SWB846 1311/6010B
SW846 1311/6010B
SW846 1311/6010B
SW846 1311/6010B
SW846 1311/6010B

SW846 1311/7470A

SW846 1311/6010B
SW846 1311/6010B
SW846 1311/6010B
SW846 1311/6010B
SW846 1311/6010B
SW846 1311/6010B
SW846 1311/6010B

SW846 1311/7470A

SW846 131 1/6010B
SW846 1311/6010B
SW846 131 1/6010B
SWB46 1311/6010B
SW846 1311/6010B
SW846 1311/60108
SW846 1311/6010B

SW846 1311/7470A

SW846 1311/6010B
SW846 1311/6010B
SWB846 1311/6010B
SW846 1311/6010B
SW846 1311/6010B
SW846 1311/6010B
SW846 1311/6010B

SW846 131177470A

Batch

GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617

JLS 5102635
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617
s 5102635
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617

ILS 5102635
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5}02617
GWM 5102617
GWM 5102617
GWM 5102517

LS 5102635
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Test/America

ANALYTICAL TESTING CQRPQRATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * _Fax 615-726-3404
Client Compass Environmental, Inc(11988) Work Order: NOJ159%4
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number: 100-2640 / ABEX Superfund Site
Attn Thad Penuet ) ’ Received: 10/15/05 08:00
ANALYTICAL REPORT

. Dilution  Analysis
Analyte Result Flag Units MRL Factor Date/Time Method Analyst Batch

Sample ID: NOJ1594-45 (WA2-EA - Soil) Sampled: 10/14/05 13:10
TCLP Metals by 6000/7000 Series Methods '

~ Arsenic ND mg/L 0.100 1 10/18/05 15:39  SWB46 1311/60108 GWM 5102617
Barium 0.596 mg/L 0.100 1 10/18/05 15:39  SW8461311/6010B  GWM 5102617
Cadmium ND mg/L 0.0100 1 10/18/05 15:39  sWs46 131U/6010B  GWM 5102617
Chromium ND mg/L 0.0500 1 10/18/05 15:39  SW846 13IV60I0B  GWM 5102617

Lead ' - ND mg/L 0.0500 I - 10/18/0515:39  SW8461311/60108 GWM 5102617
Selenium ' ND - mg/L 0.100 ] 10/18/05 15:39  SW846 1311/60108 GWM 5102617
Silver ND mg/L 0.0500 i 10/18/05 15:39  SW846131160108  GWM 5102617
Mercury ND mg/L 0.0100 1 10/18/05 16:56  SW846 1311/7470A JLS 5102635

Sample ID: NOJ1594-46 (WA2-DA - Soil) Sampled: 10/14/05 13:10
TCLP Metals by 6000/7000 Series Methods

Arsenic . ND mg/L : 0.100 1 10/18/05 15:42 SW846 1311/6010B GWM 5102617
Barium . 0.768 mg/L 0.100 1 10/18/05 15:42  SW846 1311/60108 GWM 5102617
Cadmium ND ) mg/L 0.0100 1 10/18/05 15:42  SW846 1311/60108 GWM 5102'517
Chromium ND . mg/L 0.0500 1 10/18/05 15:42  SW846 1311/6010B GWM 5102617
Lead 0.0630 o . mglL ©0.0500 1 10/18/05 15:42  SW846 131160108 GWM . 5102617
Selenium ND mg/L 0.100 1 10/18/05 15:42  SW846 1311/6010B GWM 5102617
Silver ) i ND mg/L 0.0500 1 10/18/05 15:42  SW8461311/6010B GWM 5102617
Mercury ND ' mg/L 0.0100 1 10/18/05 16:59 SWB46 1311/7470A ILS 5102635

Sample ID: NOJ1594-47 (WAZ-BA Soil) Sampled: 10/14/05 13:25
TCLP Metals by 6000/7000 Series Methods - _
Arsenic ND . © mglL 0.100 1 10/18/05 15:46  SW846 13160108 GwM 5102617

‘Barium . 0.943 mg/L . 0.100 1 10/18/05 15:46  SW846 1311/60108 GWM 5102617
Cadmium ND mg/L : 0.0100 i 10/18/05 15:46 SW846 1311/60108 GWM 5102617
Chromium ND mg/L ) 0.0500 1 10/18/05 15:46 SW846 1311/60108 GWM 5102617
Lead ' 0.174 ~ mg/L 0.0500 1 10/18/0515:46  Sw8461311/60108 GWM 5102617
Selenium ' ND mg/L 0.100 1 10/18/05 15:46 SWB46 1311/6010B GWM 5102617
-Silver ND . mg/L 0.0500 1 10/18/05 15:46  SW8461311/6010B  GWM 5102617
Mercury ND mg/L 0.0100 1 10/18/0517:01  SW846131177470A LS 5102635

Sample ID: NOJ1594-48 (BNC7+WA2-AA - Soily Sampled: 10/14/05 13:25
TCLP Metals by 6000/7000 Series Methods .
Arsenic ND mg/L 0100 1 10/18/05 15:50  SWs46 131160108 GwM 5102617

Barium 0.563 ) mg/L 0.100 B 10/18/05 15:50  SW8461311/6010B  GWM 5102617
Cadmium ND mg/L 0.0100 1. 10/18/0515:50  SW84613116010B  GwM 5102617
Chromium ND mg/L : 0.0500 1 10/18/05 15:50 SW846 1311/60108 GWM 5102617
Lead . . 0.0770 mg/L 0.0500 1 10/18/05 15:50 SWH46 1311/60108 GWM 5102617
Selenium ND mg/L 0.100 ! 10/18/05 15:50 ~ SWs46 13160108 GWM 5102617
Silver. : ND : C mgL 0.0500 i 10/18/05 15:50  swaas 130108 Gwm 5102617
Mercury ND . mg/L 0.0100 1 10/18/05 17:04  SW8451311/7470A LS 5102635
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Test/America

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place
Stone Mtn, GA 30087

Attn Thad Penuel

Work Order: NOJ1594

Project Name: Virginia Superfund Site #061705.315.199
Project Number: 100-2640 / ABEX Superfund Site
Received: " 10/15/05 08:00

ANALYTICAL REPORT

Analyte . Result . Flag

Sample ID: NOJ1594-49 (DUPE - Soil) Sampled: 10/14/05
TCLP Metals by 6000/7000 Series Methods

Arsenic : ND
Barium - 0283
Cadmium ) : ND
Chromium ND
Lead ND
Selenium . ) ND
Silver . ND
Mercury ) ND

Dilution Analysis

Units MRL Factor Date/Time Method

mg/L 0.100 1 10/18/05 15:53 SW846 1311/60108
mg/L 0.100 1 10/18/05 15:53 SW846 1311/60108
mg/L 0.0100 1 10/18/05 15:53 SW846 1311/6010B
mg/L 0.0500 1 10/18/05 15:53 SWBA6 1311/6010B
mg/L 0.0500 1 10/18/05 15:53 SW846 1311/6010B
mg/L 0.100 ] 10/18/05 15:53 SW846 1311/6010B
mg/l 0.0500 1 10/18/05 15:53 5W846 1311/6010B
mp/L, 0.0100 T 10/18/05 17:06  SW846 1311774704

Sample ID: NOJ1594-50 (WA2-CA - Soil) Sampled: 10/14/05 13:25

TCLP Metals by 6000/7000 Series Methods

Arsenic ND
Barium . 0.402
Cadmium ND
Chromium ’ ND
Lead : ’ 0.104
Selenium . ND
Silver - _ ND
Mercury : ND

mg/L © 0100 1 10/18/05 15:57  SW846 1311/60108
mg/L 0.100 ] -10/18/05 15:57 SW846 1311/6010B
my/L 0.0100 1 10/18/05 15:57  SW846 1311/6010B
mg/L 0.0500 1 10/18/05 15:57 SW846 1311/6010B
mg/L 0.0500 1 10/18/0515:57  SWs6 131160108
mg/L 0.100 o 10/18/05 15:57  SW846 1311/6010B
mg/L . 00500 1 10/18/05 15:57  SW846 1311/6010B
mg/L - 0.0100 1 10/18/05 17:08  SW846 1311774704

Sample ID: NOJ1594-51 (BNC8-AB - Soil) Sampled: 10/14/05 13:15

TCLP Metals by 6000/7000 Series Methods

Arsenic : ND
Barium : 0.908
Cadmium 'ND
Chromium ND
Lead 0.365
Selenium - ND
Silver © ND
Mercury ND

mg/L 0.100 1 10/18/05 16:01 SWB46 1311/60108
mg/L 0.100 1 10/18/05 16:01  SW846 1311/60108
mg/L 0.0100 1 10/18/05 16:01 SW846 1311/6010B
mg/L 0.0500 1 10/18/05 16:01 SWB46 1311/6010B
mg/l 0.0500 1 10/18/05 16:01 SW846 1311/60108
mg/L ) 0.100 1 10/18/05 16:01 SW846 1311/60108
mg/L 0.0500 1 10/18/05 16:01 SW846 1311/60108
mg/L 00100 I 10/1805 17:10  Sws6 13117470

Sample ID: NOJ1594-52 (BSC4-AA - Soil) Sampled: 10/14/05 14:00

TCLP Metals by 6000/7000 Series Methods

Arsenic ND
Barium ’ 0.194
Cadmium ND
Chromium ND
Lead . ND
Selenium ND
“Silver ND

Mercury ND

mg/L 0.100 1 10/18/05 16:06 SW846 1311/60103

mg/L 0.100 ° 1 10/18/05 16:06 SW846 1311/60108
mg/L 0.0100 1 10/18/05 16:06 ~ SW846 1311/6010B
mg/L . 0.0500 1 10/18/05 16:06 SW846 1311/60108
mg/L 0.0500 ! 10/18/05 16:06 ~ SW846 1311/6010B
mg/L 0.100 1 10/18/05 16:06 SW846 1311/6010B
. mg/L 0.0500 1 10/18/05 16:06 SW846 1311/60108B
myg/L 0.0100 1 10/18/05 17:12 SWE46 1311/7470A

Analyst Batch
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617

JLS 5102635
GWM 5102617
GWM 5102617
GWM 5102617
GwM 5102617
GWM 5102617
GWM 5102617
GWM 5102617

JLS 5102635
GWM 5102617
‘GWM 5102617
GWM 5102517
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617

JLS 5102635
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617
GWM 5102617

JLS 5102635
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ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environhenml, Inc(11988) Work QOrder: NOJ15%4
2075 West Park Place Project Namie: Virginia Superfund Site #061705.315.199
_ Stone Mtn, GA 30087 .Project Number: 100-2640 / ABEX Superfund Site
CAUn Thad Penuel Received: 10/15/05 08:00
ANALYTICAL REPORT
Dilution Analysis
Analyte Result Flag Units MRL Factor  Date/Time Method Analyst Batch

Sample ID: NOJ1594-53 (BSCS-AB - Soil) Sampled: 10/14/05 14:00

TCLP Metals by 6000/7000 Series Methods ' ' )
Arsenic ' ND mg/L 0.100 t 10/18/05 16:31  SWB46131Us010B  GwM 5102617
Barium 0.863 mg/L " 0100 1 10/18/05 16:31  SW8461311/6010B  GwM 5102617
Cadmium ND mg/L 0.0100 1 10/18/05 16:31  SW846131/6D10B  GWM 5102617
Chromium "ND mg/L 0.0500 1 10/18/0516:31  SW861311/6010B  GwM 5102617
Lead 0.238 mg/L 0.0500 1 10/18/05 16:31 SW846 1311/60108 GWM 5102617
Selenium ND mg/L 0.100 1 10/18/05 16:31  SWB46 13116010B GWM 5102617
Silver ND mg/L 0.0500 1 10/18/05 16:31  SW8461311/60108  GwM 5102617
Mercury ND mg/L 0.0100 1 . 10/18/05 17:24  SW846 1311/77470A JLS 5102635

Sample ID: NOJ1594-54 (BSC3-BB - Soil) Sampled: 10/14/05 14:10
TCLP Metals by 6000/7000 Series Methods _

, Arsenic ND mg/L 0.100 1 10/18/05 16:35 ~ SWB46 1311560108 GWM 5102617
Barium 0.863 mg/L 0.100 1 10/18/05 16:35  SW84613116010B  GWM 5102617
Cadmium ND mg/L 0.0100 1 10/18/05 16:35 ~ SWs46 13160108 GWM 5102617
Chromium ND mg/L - 0.0500 1 10/18/05 16:35  Sweds 1mue010B GwM 5102617
Lead 0.221 mg/L 0.0500 | 10/18/05 16:35  swsa11160108  GWM 5102617
Selenium ND mg/L 0.100 1 10/18/05 16:35  SWBs6L31G0I0B GwM 5102617
Silver ND mg/L 0.0500 1 10/18/05 16:35  SW846 1311/6010B  GwM 5102617
Mercury ND mg/L 0.0100 1 10/18/05 17:26  SWB46 1311774704 JLS 5102635

Sample ID: NOJ1594-55 (BSCS-DB - Soil) Sampled: 10/14/05 14:10
TCLP Metals by 6000/7000 Series Methods .

Arsenic ND mg/L 0.100 1 10/18/05 16:39  SWB6 131160108 GWM 5102617
Barium 1.02 mg/L 0.100 1 10/18/05 16:39  SWs46 1311560108 GwM 5102617
Cadmium ND mg/L 0.0100 1 10/18/05 16:39  SWs46131U60l0B  GWM 5102617
Chromium ND mg/l 0.0500 1 10/18/05 16:39  SWME131M6010B  GwWM 5102617
Lead 0.294 mg/L 0.0500 1 10/18/05 16:39  SWB46 1311160108 GWM 5102617
Selenium ND mg/L 0.100 1 10/18/05 16:39  SW846 1311/60108 GWM 5102617
Silver ND " mg/L 0.0500 I 10/18/0516:39  SWs46131/6010B  GWM 5102617
Mercury ND mg/L 0.0100 1 10/18/05 17:28  SW846131177470A IS 5102635

Sample ID: NOJ1594-56 (BSC5-EB - Soil) Sampled: 10/14/05 14:20

TCLP Metals by 6000/7000 Series Methods .
Arsenic ND mg/L 0.100 1 10/18/05 16:43  SW84613116010B  GWM 5102617
Barium 1.03 mg/L 0.100 1 10/18/05 16:43  SW861311/010B  GWM 5102617
Cadmium 0.0100 mg/L 0.0100 1 10/18/05 16:43  SW8I6131L6010B  GWM . 5102517
Chromium ND mg/L 0.0500 1 J0/18/05 16:43  SWBI613ILGOIOB  GwM 5102617
Lead 0.712 mg/L 0.0500 1 10/18/05 16:43  SWsa6 1311/6010B  GWM 5102617
Selenium ND mg/L 0.100 1 10/18/05 16:43  SWB46 1311560108  GwM 5102617
Sitver ND mg/L 0.0500 1 10/18/05 16:43  SW84613160I0B  GwM 5102617
Mercury ND - mg/L 0.0100 1 10/18/05 17:30  SWB46 1311/7470A JLS 5102635
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ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place
Stone Mtn, GA 30087

Work Order:
Project Name:

NOJ15%4
Virginia Superfund Site #061705.315.199

Project Number:  100-2640 / ABEX Superfund Site

Attn Thad Penuel Received: 10/15/05 08:00
ANALYTICAL REPORT
. Dilution Analysis
Analyte Result Flag Units MRL Factor Date/Time Method Analyst Batch
Sample ID: NOJ1594-57 (BSC7-AA - Soil) Sampled: 10/14/05 14:20
TCLP Metals by 6000/7000 Series Methods .

- -Alsenic ND mg/L 0.100 B 10/18/05 16:47 SW846 1311/60108 GWM 5102617
Barium 0.624 mg/L 0.100 1 10/18/05 16:47  SW846 1311/6010B GWM 5102617
Cadmium ND mg/L 0.0100 1 10/18/05 16:47 ~ SW846 1311/6010B GWM 5102617
Chromium : ND mg/L 0.0500 1 10/18/05 16:47 ~ SW8461311/6010B  GWM 5102617
Lead ‘ 0.191 mg/L 0.0500 1 10/18/05 16:47  SW846 1311/6010B GWM 5102617
Selenium ND mg/L 0.100 1 10/18/05 16:47  SW8461311/6010B GWM 5102617
Silver ND mg/L 0.0500 I 10/18/05 16:47  SW846 1311/6010B GWM 5102617
Mercury ND mg/L 0.0100 1 10/18/05 17:32  SWa46 1311/7470A JLS 5102635
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ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Work Order:

Client Compass Environmental, Inc(11988) NOQIJ1594
) 2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number: 100-2640 / ABEX Superfund Site
Attn  Thad Penuel Received: 10/15/05 08:00
SAMPLE EXTRACTION DATA
Wt/Vol Extraction
Parameter Batch Lab Number Extracted Extracted Vol Date Analyst  Method
TCLP Extraction by EPA 1311
SW846 1311 5102362 NOJ1594-4} 100.00 2000.00 10/17/05 17:00 SLW EPA 1311
SW846 1311 5102362 NOJ1594-42 100.00 ~ 2000.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311 5102362 NOJ1594-43 100.00 2000.00 ’ 10/17/05 17:00: SLW  EPA 1311
SW846 1311 5102362 NQJ1594-44 100.00 2000.00 10/17/05 17:00 SLW EPA 1311
SW846 (311 5102362 NOJ1594-45 100.60 2000.00 10/17/05 17:00 SLW EPA 1311
SW846 1311 5102362 NOJ1594-46 . 100.00 2000.00 10/17/05 17:00 SLW EPA 1311
SW846 1311 5102362 NOJ1594-47 100.00 2000.00 10/17/05 17:00 SLW EPA 1311
SW846 1311 5102362 NOJ1594-48 100.00 2000.00 10/17/05 17:00 SLW EPA 1311
SWE46 1311 5102362 NQJ1594-49 100.00 2000.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311 5102362 NOJ1594-50 100.00 2000.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311 . 5102362 NOJ1594-51 100.00 2000.00 10/17/05 17:00 SLW EPA 1311
SW846 1311 5102362 NOJ1594-52 100.00 2000.00 10/17/05 17:00 SLW EPA 1311
SW846 1311 5102362 NOQOJI1594-53 100.00 2000.00 10/17/05 17:00 SLW EPA 1311
SW846 1311 5102362 - NOJ1594-54 100.00 2000.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311 5102362 NQJ1594-55 100.00 2000.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311 5102362 NOJ1594-56 100.00 2000.00 10/17/05 17.00 SLW EPAI311
SW846 1311 5102362 NOJ1594-57 100.00 2000.00 10/17/05 17:00 SLW EFA1311 _
TCLP Metals by 6000/7000 Series Methods :
SW846 1311/6010B 5102617 NOJ1594-41 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-41 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-41 5.00 50.00 10/18/05 10:08 JAH EPA 3015
. SW846 1311/6010B 5102617 NOJI1594-41 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-41 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102362 NOQJ1594-41 1.00 1.00 10/17/05 17.00 SLW EPA 1311
SW_846 1311/6010B 5102617 NOJ1594-41 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-41 5.00 50.00 10/18/05 10:08 JAH EPA30I1S5
SW846 1311/60108 5102617 ’ N_O.HS94-42 5.00 50.00 10/18/05 10:08 JAH EPABO\S
SW846 1311/6010B 5102.617 NOJ1594-42 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/60108 5102617 . NQJ1594-42 5.00 50.00 10/18/05 .10:08 ~ JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-42 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NQJ1594-42 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NQJ1594-42 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SWB846 1311/6010B 5102617 NQJ1594-42 5.00 50.00 10/18/05 10.08 JAH EPA 3015
SW846 1311/6010B 5102362 NQJ1594-42 1.00 1.00 10/17/05 17:00 SLW  EPA {311
SW846 1311/60108 5102617 NOJ1594-43 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/60108 5102617 NOJ1594-43 5.00 50.00 10/18/05 10:08 JAH EPA3015
S5W846 1311/6010B 5102617 NOJ1594-43 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102362 NQJ1594-43 1.00 . 1.00 10/17/05 17:00 SLW  EPA 1311
S5W846 1311/60108 5102617 NOJ1594-43 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NO.HS94-43_ 5.00 50.00 10/18/05 10:08 JAH EPA 3015
_ SW846 1311/6010B 5102617 NOJ1594-43 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/60108B 5102617 NOJ1594-43 5.00 l 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-44 5.00 50.00 . 10/18/05 10:08 JAH EPA 3015
SWB846 1311/60108 5102362 NOJ1594-44 1.00 1.00 10/17/05 17:00 SLW  EPA 131!
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ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

- - - — ‘-.I -,

Client Compass Environmental, Inc(11988) - Work Order: NOQJ1594
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number: ~ 100-2640 / ABEX Superfund Site
Attn Thad Penuel Received: 10/15/05 08:00
SAMPLE EXTRACTION DATA
‘WyVol Extraction
Parameter Batch Lab Number Extracted Extracted Vol Date Analyst  Method
SW846 1311/60108 5102617 NOJ1594-44 5.00 50.00 10/18/05 10:08 JAH  EPA 3015
SW846 1311/6010B 5102617 NQJ1594-44 5.00 50.00 10/18/05 10:08 JAH EPA30IS
SW846 1311/6010B 5102617 NOJ1594-44 5.00 50.00 10/18/05 10:08 JAH EPA301S
SW846 1311/6010B 5102617 NOJ1594-44 5.00 50.00 10/18/05 10:08 JAH EPA30I5
SW846 1311/6010B 5102617 NOJIS94-44 5.00 50.00 10/18/05 10.08 JAH EPA30IS5
SW846 1311/60108 5102617 NOI594-44 5.00 50.00 10/18/05 10:08 JAH  EPA 3015
SW846 1311/60108 5102617 NOJ1594-45 5.00 50.00 . 10/18/05 10:08 JAH  EPA 3015
SW846 1311/6010B 5102617 NOJ1594-45 5.00 50.00 " 10/18/05 10:08 JAH  EPA 3015
Swgd6 131 l/éOlOB 5102617 NQJ1594-45 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-45 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-45 5.00 50.00 10/18/05 10.08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-45 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-45 5.00 50.00 10/18/05 10.08 JAH 'EPA 3015
SW846 1311/6010B 5102362 'NOJ1594-45 1.00 1.00 10/17/05 17:00 SLW EPA 1311
SW846 1311/6010B 5102617 .NOJIS94-46 5.00 50.00 10/18/05 10.08 JAH EPA3015
SW846 1311/6010B 51(52617 NOJ1594-46 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-46 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ]594-.46 5.00 50.00 10/18/05 Jb:OB JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-46 5.00 50.00 10/18/05 10:08 JAH ~ EPA 3015
SW846 1311/60108 5102617 NOJi594-46 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SWR46 1311/60108B 5102362 NQJ1594-46 1.00 1.00 10/17/05 17:00 SLW  EPA 131l
SW846 1311/6010B 5102617 NOJ15%94-46 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-47 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/60108B 5102362 NOJ15%4-47 1.00 1.00 10/17/05 17:.00 SLW  EPA 1311
SW846 1311/6010B 5102617 NOJ15%4-47 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ15%94-47 5.00 50.00 10/18/05 10.08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-47 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOQJ1594-47 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SWR46 1311/6010B 5102617 NQI1594-47 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-47 5.00 50.00 10/18/05 10:08 JAH. EPA3015
SW846 1311/6010B 5102617 NOJ1594-48 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5]026!7 NOJ1594-48 5.00 50.00 10/18/05 10.08 JAH EPA 3015
SW846 1311/60108 5102617 NOJI1594-48 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-48 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1554-48 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-48 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-48 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102362 NOJ1594-48 1.00 1.00 10/17/05 17:.00 SLW  EPA 1311
SW846 1311/6010B 5102617 NOJ1594-49 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-49 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOQJ1594-49 5.00 . 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-49 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-49 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102362 NOJ1594-49 1.00 1.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311/6010B 5102617 NOJ1594-49 5.00 50.00 10/18/05 10:08 JAH EPA 3015
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Tesl:l merica

ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc(11988) Work Order: NOJ1594
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number: ~ 100-2640 / ABEX Superfund Site
Attn Thad Penuel Received: 10/15/05 08:00
SAMPLE EXTRACTION DATA

) Wt/Vol Extraction
Parameter Batch Lab Number Extracted Extracted Vol Date Analyst  Method
SW846 1311/6010B : 5102617 NOJ1594-49 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-50 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ15%94-50 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-50 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-50 5.00 50.00 10/18/05 10:08 JAH EPA3015

SW846 1311/6010B : : : 5102617 NOJ1594-50 5.00 50.00 10/18/05 10:08 JAH EPA 3015 -
SW846 1311/6010B 5162617 NOJ1594-50 5.00 50.00 10/18/05 10:08 JAH  EPA3015
SW846 1311/6010B 5102617 NOJ1594-50 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B : 5102362 " NOIJ1594-50 1.00 1.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311/6010B 5102617 NOJ1594-51 5.00 50.00 -10/18/05 10:08 JAH EPA 3015
SW846 1311/60108B 5102617 NOJ1594-51 5.00 : 50.00 10/18/05 10.08 JAH EPA 3015
SW846 1311/6010B 5102617 ’ NOI1594-51 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-51 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B ) 5102617 NQOJ1594-51 - 5.00 50.00 10/18/05 10:08 ) JAH EPA 3015
SW846 1311/6010B . 5102617 NOJ1594-51 .5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B . 5102617 NOJ1594-51 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102362 NOJ1594-51 1.00 1.00 10/17/05 17.00 SLW  EPA 1311
SW846 1311/6010B 5102617 . NOJ1594-52 500 - 50.00 10/18/05 10:08 : JAH EPA 3015
SW846 1311/6010B 5102617 : NOJ1594-52 5.00 50.00 10/18/05 10:08 JAH  EPA 3015
SW846 1311/60108 - 5102617 NOJ1594-52 5.00 50.00 10/18/05 10:08 JAH EPA30I5
SW846 1311/6010B 5102617 NOJ1594-52 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-52 5.00 50.00 10/18/05 10:08 JAH | EPA3015
SW846 1311/6010B 5102362 NOJ1594-52 1.00 1.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311/6010B ~ 5102617 NOJ1594-52 5.00 50.00 10/18/05 10:08 .JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-52 5.00 50.06 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-53" 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B © 5102617 NOJ1594-53 5.00 50.00 10/18/05 10:08 JAH  EPA301S
SW846 1311/6010B 5102617 NOJ1594-53 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOQJ15%94-53 5.00 50.00 10/18/05 106:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-53 500 50.00 10/18/05 10:08 JAH EPA 3015
SW846 ljl 1/6010B 5102362 NOJ15%94-53 1.00 1.00 10/17/05 17:00 SLW  EPA 1311
SW846 1311/6010B 5102617 NOJ15%94-53 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B ) 5102617 NQJ15%94-53 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B . 5102617 NQOJ1594-54 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B ) 5102617 NOJ1594-54 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B . 5102362 NQOJ15%94-54 1.00 1.00 10/17/05 17:00 SLW  EPA 131!
SW846 1311/6010B 5102617 NQOJ1594-54 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/60103 ’ 5102617 NQJ1594-54 5.00 50.00 10/18/05 10:08 - JAH EPA 3015
SW846 1311/6010B 5102617 NQJ1594-54 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B . 5102617 ) NOJ1594-54 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B . 5102617 NOJ1594-54 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-55 5.00 50.00 10/18/05 10:08 JAH EPA 3015

SW846 1311/6010B . 5102617 NQJ1594-55 5.00 50.00 10/18/05 10:08 JAH EPA 3015~
SW846 1311/6010B 5102617 NOJ1594-55 - 5.00 50.00 10/18/05 10:08 JAH EPA 3015
SW846 1311/6010B 5102617 NOJ1594-55 5.00 50.00 10/18/05 10:08 JAH EPA 3015
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Test/\merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Compass Environmental, Inc(11988)
2075 West Park Place

Stone Mtn, GA 30087

Attn Thad Penuel

Client

Work Order:
Project Name:
Project Number:
Received:

NOJ1594

Virginia Superfund Site #061705.315.199
100-2640 / ABEX Superfund Site
10/15/05 08:00

SAMPLE EXTRACTION DATA

Parameter ] Batch Lab Number
SW846 1311/60108 5102362 NOJ1594-55
SW846 1311/6010B 5102617 NOJ1594-55
SW846 1311/60108 5102617 NOJ15%4-55
SW846 1311/6010B 5102617 NOJ1594-55
SW846 1311/6010B 5102617 NOJ1594-56

. SW846 1311/6010B 5102617 . NOJ1594-56
SW846 1311/6010B 5102362 NOJ1594-56
SW846 1311/6010B 5102617 NOJ1594-56
SW846 1311/6010B 5102617 NOJ1594-56
SW846 1311/6010B 5102617 NQOJ1594-56
SW846 1311/60108 5102617 NOI159%4-56
SW846 1311/6010B 5102617 NOJ1594-56
SW846 1311/6010B 5102617 NOQJ1594-57
SW846 1311/6010B 5102617 NOJ1594-57
SW846 1311/6010B 5102617 NOJ1594-57
SW846 1311/6010B 5102617 NOJ1594-57
SW846 1311/6010B 5102617 NOJ1594-57

-, SW846 1311/6010B 5102617 NOJ1594-57
SW846 i1311/6010B 5102362 NOJ1594-57
SW846 1311/6010B 5102617 NOJ1594-57
SW846 1311/7470A 5102635 NOJ1594-41
SW846 1311/7470A 5102635 NOJ1594-42
SW846 1311/7470A 5102635 NOJ1594-43
SW846 1311/7470A . 5102635 NOJ1594-44
SW846 1311/7470A 5102635 NOJ1594-45
SW846 1311/7470A 5102635 NOJ1594-46
SW846 1311/7470A 5102635 NOJ15%94-47
SW846 1311/7470A 5102635 NOJ1594-48
SW846 1311/7470A 5102635 NOJ1594-49
SW846 1311/7470A 5102635 NOJ1594-50
SW846 1311/7470A 5102635 NOJ1594-51
SW846 1311/7470A 5102635 NQOJ1594-52
SW846 1311/7470A 5102635 NOJ1594-53
SW846 1311/7470A 5102635 " NOJ1594-54
SW846 1311/7470A 5102635 NOJ1594-55
SW846 1311/7470A 5102635 NOJ15%4-56
SW846 1311/7470A 5102635 NOJ1594-57

Wt/'Vol
" Extracted

Extracted Vol Date Analyst

1.00 1.00 10/17/05 17:00 SLW
5.00 50.00 10/18/05 10:08 " JAH
5.00 50.00 10/18/05 10:08 JAH
5.00 50.00 10/18/05 10:08 JAH
5.00 50.00 10/18/05 10:08 JAH
5.00 50.00 10/18/05 10:08 JAH
1.00 1.00 10/17/05 17:00 SLW
5.00 50.00 10/18/05 10:08 JAH
5.00 50.00 10/18/05 10:08 JAH
5.00 50.00 10/18/05 10:08 JAH
5.00 50.00 10/18/05 10:08 ~IAH
5.00 50.00 10/18/05 10:08 JAH
5.00 50.00 10/18/05 10:08 JAH
5.00 50.00 10/18/05 10:08 JAH
5.00 50.00 10/18/05 10:08 JAH
5.00 50.00 10/18/05 10:08 JAH
5.00 50.00 10/18/05 10:08 JAH
5.00 50.00 10/18/05 10:08 JAH
1.00 1.00 10/17/05 17:00 SLW
5.00 50.00 10/18/05 10:08 JAH
3.00 30.00 10/18/05 13:30 s
3.00 30.00 10/18/05 13:30 LS
3.00 30.00 10/18/05 13:30 LS
3.00 30.00 10/18/05 13:30 LS
3.00 30.00 10/18/05 13:30 JLS
3.00 30.00 10/18/05 13:30 LS
3.00 30.00 10/18/05 13:30 JLS
3.00 30.00 10/18/05 13:30 LS
3.00 30.00 10/18/05 13:30 LS
3.00 30.00 10/18/05 13:30 JLS
3.00 30.00 10/18/05 13:30 LS
3.00 30.00 10/18/05 13:30 LS
3.00 30.00 10/18/05 13:30 . JLS
3.00 30.00 10/18/05 13:30 JLS
3.00 30.00 10/18/05 13:30 LS
3.00 30.00 10/18/05 13:30 JLS
3.00 30.00

10/18/05 13:30 JLS

Extraction
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 3015
EPA 1311
EPA 3015
EPA 7470
EPA 7470
EPA 7470
EPA 7470

" EPA 7470
EPA 7470
EPA 7470
EPA 7470
EPA 7470
EPA 7470
EPA 7470
EPA 7470
EPA 7470
EPA 7470
EPA 7470
EPA 7470
EPA 7470
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TestAmerlca

ANALYTICAL TESTlNG CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc(11988) Work Order: NOJ1594
2075 West Park Place ) Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number: 100-2640 / ABEX Superfund Site
Attn Thad Penuel Received: 10/15/05 08:00

PROJECT QUALITY CONTROL DATA

- - - -)

-» - -.’

10/18/05

Blank

Analyte Blank Value Q Units Q.C. Batch Lab Number Analyzed Date/Time
TCLP Metals by 6000/7000 Series Methods

5102617-BLK1 :

Arsenic <0.0370 mg/L 5102617 5102617-BLK1 10/18/05 14:46
Barium <0.0100 mg/L 5102617 5102617-BLK1 10/18/05 14:46
_Cadmium -+ <0.00600 mg/L 5102617 5102617-BLK1 10/18/05 14:46
Chromium <0.0200 mg/L 5102617 5102617-BLK1 10/18/05 14:46
Lead <0.0240 mg/L 5102617 5102617-BLK 1 10/18/05 14:46
Selenium <0.0960 mg/L 5102617 5102617-BLK1 10/18/05 14:46
Silver <0.0240 mg/L 5102617 5102617-BLK1 10/18/05 14:46
5102635-BLKA1 :

Mercury : <0.00500 mg/L 5102635 5102635-BLK1 16:28
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Test/\merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988) Work Order: NOJ1594
2075 West Park Place ' Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number: 100-2640 / ABEX Superfund Site
Attn - Thad Penuel Received: 10/15/05 08:00
PROJECT QUALITY CONTROL DATA
LCS
Target Analyzed
Analyte ) Known Val Analyzed Val Q Units % Rec Range Batch Date/Time
TCLP Metals by 6000/7000 Series Methods
5102617-BS1
Arsenic . 0.0 11.0 mg/L 110% 80-120 5102617 10/18/05 14:57
Barium '50.0 523 mg/L 105% 80-120 5102617 10/18/05 14:57
Cadmium ) 10.0 9.86 mg/L 99% 80- 120 5102617 10/18/05 ]4.:57
" Chromium : 50.0 52.0 mg/L 104% 80-120 5102617 10/18/05 14:57
Lead 50.0 54.4 mg/L 109% 80-120 5102617 10/18/05 14:57
Selenium 10.0 113 mg/L 113% 80-120 5102617 10/18/05 14:57
Silver 10.0 9.08 _mg/L 91% 80-120 5102617 10/18/05 14:57
5102635-BS1
0.0209 mg/L 104% 78 - 124 5102635 10/18/05 16:34

Mercury . 0.0200
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ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc(11988)
2075 West Park Place
Stone Mtn, GA 30087

Attn Thad Penuel

‘Work Order:

Project Name:
Project Number:
Received:

NOJ15%4 -
Virginia Superfund Site #061705.315.:199
100-2640 / ABEX Superfund Site

10/15/05 08:00

PROJECT QUALITY CONTROL DATA

Matrix Spike
Target Sample Analyzed

Analyte Orig. Val. MS Val Q Units Spike Conc % Rec Range Batch Spiked Date/Time
TCLP Metals by 6000/7000 Series Methods

5102617-MS1

Arsenic ND 10.4 mg/L 10.0 104% 75-125 5102617 NOJ15%4-57 10/18/05 16:51

Barium 0.624 514 mg/L 500 - 102% 75-125 5102617 NOJ1594-57 10/18/05 16:51
- Cadmium ND 9.74 mg/L 10.0 97% 75-125 5102617 NOJ1594-57 10/18/05 16:51
Chromium ND 49.8 mg/L 50.0 100% 75-125 5102617 N611594-57 10/18/05 16:51
Lead 0.191 50.2 mg/L 50.0 100% 75-125 5102617 NOJ159%4-57 10/18/05 16:51
Selenium ND 10.5 mg/L 10.0 105% 75-125 5102617 NOJI1594-57 10/18/05 16:51
Silver . . ND 8.69 mg/L 10.0 87% 75125 5102617 NOJ1594-57 10/18/05 16:51
5102635-MS1 . ) .

Mercury ' ND 0.6208 mg/L 0.0200 104% 63-138 5102635 NOJ1429-01 10/18/05 16:38
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Test/\merica

ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashwville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc(11988) Work Order: - NQOJ159%4
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Projec{ Number: 100-2640 / ABEX Superfund Site
Attn Thad Penuel : ’ Received: 10/15/05 08:00

PROJECT QUALITY CONTROL DATA
Matrix Spike Dup

Spike Target . Sample Analyzed

Analyte . . Orig. Val.  Duplicate Q Units Conc %Rec. Range RPD Limit Batch Duptlicated Date/Time
TCLP Metals by 6000/7000 Series Methods
5102617-MSD1 . _
Arsenic ’ ND . 104 mg/L 10.0 104% 75-125 0 20 5102617 NOJ1594-57 10/18/05 16:55
Barium . ) 0.624 49.6 mg/L 50.0 98% 75-125 4 20 5102617 .. NOJ1594-57 10/18/05 16:55
Cadmium ND 9.68 mg/L 10.0 97% 75-125 06 20 5102617 NOJI5%4-57 10/18/05 16:55
Chromium . : ND 49.5 mg/L . 50.0 99% 75-125 06 20 5102617 NOJ1594-57 10/18/05 16:55
Lead 0.191 49.8 mg/L 50.0 99% -75-125 08 20 5102617 NOJI594-57 10/18/05 16:55
Selenium ND 104 mg/L 10.0 104% 75-125 1 20 5102617 NOJ15%94-57 10/18/05 16:55
Silver ND 842 " mg/L . Il0.0 84% 75-125 3 20 5102617 NOJI1594-57 10/18/05 16:55
5102635-MSD1 _ : )
Mercury . ND 0.0218 mg/L 0.0200 109% 63-138 5 22 5102635 NOJ1429-01 10/18/05 16:40
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Test/\merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

NOJ1594

Client Compass Environmental, Inc(11988) Work Order:
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 . Project Number: 100-2640 / ABEX Superfund Site
Attn  Thad Penuel Received: 10/15/05 08:00
CERTIFICATION SUMMARY
TestAmerica Analytical - Nashville
Method Matrix AIHA Nelac Virginia
SW846 1311/6010B Soil N/A X N/A
SW846 1311/7470A Soil N/A X N/A
SW846 1311 Soil N/A X N/A
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ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashvilie, TN 37204 * 800-765-0980 * Fax 615-726-3404

Work Order: NOJ1594

Client Compass Environmental, Inc(11988)
2075 West Park Place Project Name: Virginia Superfund Site #061705.315.199
Stone Mtn, GA 30087 Project Number: 100-2640 / ABEX Superfund Site
Attn  Thad Penuel Received: 10/15/05 08:00
TCLP REGULATORY LIMITS
Analyte Regulatory Limit
Arsenic 5 '
Barium 100
Cadmium 1
Chromium )
Lead 5
Selenium i
Silver -5
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COOLER RECEIPT FORM -BC# NOJ1594

Client Name : Cow f)m 5

Cooler Received/Opened On:_1{0/ 17, 03 Accessioned By Paul R. Buckingham I}

ﬂ.—

Log-y{sonnel Signature

1. Temperature of Cooler when triaged: L ¥.o Degrees Celsius

2.  Were custody seals on outside 0f CO0IEr?.....coceiiiiiieirirmiiieriiseiniersermicinearararecneanees @ NO....NA
a. Ifyes, how many and where: N /A'
. -1
3.. Were custody seals on containers?... s e sessss e tstnsensesne s nnsnnennes VO YES L (NA
4. Were the seals intact, s:gned and dated COTrectly?.iviiennereiiiiienininiininienii e nnans @..NO...NA
5. Were custody papers inside cooler?.............cooivieieeenns P @...NO...NA
6. Were custody papers properly filled out (ink, sngned [ 20 S @....NO...NA
7. Did you sign the custody papers in the appropriate place?................. e @ ...NO...NA.
8. What kind of packing material.us.ed? Bubblewrap Peanuts " Vermiculite Foam Insert

Ziplock baggies - Paper Other

- 9. Cooling process: Ice Ice-pack Ice (direct contact) Dryice Other

10. Did all containers arrive in good condition ( unbroken)" ..NO...NA

11. Were all container labels complete (#, date, signed, pres., etc)?.....cccoeivumireiniennrrannren. YES)..NO...NA
12. Did all container labels and tags agree with custody papers?.....cccciecvmiiinrnnininnnnnanen. @ ..NO...NA
13. Were correct containers used for the analysis requested?....c...cocoiienniiiiiinniiiiiiiinen.. @ ..NO...NA
14. 2. Were VOA vials received?. ... iiiiiiiiiiiiniiciiciiiiinnicieseneenessossunssensse s snes YES...NA
b. Was there any observable head space present in any VOA vial?......cccvevricrciirenennn., NO...YES. .
15. Was sufficient amount of sample sent in each container?.........ccivviivernieiinicnnninene.. @ ..NO...NA
16. Were correct preservatlves used? ..................................................................... YES...NO...NA

17. Was residual chlorine present?.....coiiiiiiieiveniiieiiiicniinnicroioneirssmmmrsreresss e o NO..{YE@

18. Indicate the Airbill Tracking Number (last 4 digits for Fedex only) and Name of Courier below:

LS, (ko) 8/ (o)

UPS Velocity DHL . Route Off-street Misc.

19. If a Non-Conformance exists, see attached or comments below:

BIS = Broken in shipment
Cooler Receipt Form LF-1 ) ‘Revised 4/5/05
End of Form
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TESTAMERICA, .
ATLANTA SERVICE CENTER

Nashvlile Division Phone: 615-726-0177 To sssist us in using the proper analytical methods,

TeStJI Xmer ica ﬂﬁﬁ"';ﬁ ;;Ig:‘lon Fax: 615-726-3404 is this work being conducted for regulatory purposes?
ANALYTICAL TESTING CORPORATION | Do VIS, _ . Compliance Monitoring - )
ClientName _Comphss ENV) ROINMENVTAL  Client#: m
Address: 2075 Wesr Park Placg” Project Name: _ AREX SVPE& Fvwbp SITE
City/StateZip Code:_STV M/, (A Project#. /0D~ 2L 4D
Project Manager._ THRD PENYEL ' Site/Location ID: ' _ state: VA
Telephone Number: J3(), 879. 4103 Fax 483\ Report To:_THRD pPega/UEL
Sampler.Name: (Print Name) m‘\o HREL w. ,D| | , o/ Invoice To:
Sampler Signature: M&L 7 [A /. A‘}! T/ A;\ Quots #: PO#:
Y Matrix fPreservation & # of Contain Ana[yze?on ’
TAT 5325 U Dellverables ]
___ Standard _ 23 £ V\ ___None
___Rush (surcharges may apply) 2 23 > Q’ ' ___Level2
8l [§.¢ < o (Batch QC)
Date Neaded: & g > 53 __Llevel3
1o 2 g : | 4
P | § o35 il gl /o 94 FoTon
Fax Results: 'Y N : § |3 g 5 £ i (g 3 _N0J1 5 ' Other:
SIs1897 sl IzlclBlels 10/19/05 17:0! :
SAMPLE ID -MEEBEEHAHAHHH AR ' REMARKS
A ) - DEEENEEEE 1} X D\
EBI-DR 3w Y 1S IS oy)
wid3-pB Je2p| C g i} X b
wB3—- BB lbzo| C S X 0+
wR3-CR 1630 c S il x S
wa3-A4 1630 (< S X Qle
Wp3-BA Ieyb} C S Dl X o)
Al- AR 1645 C S 1§ X s
BSCY-~ AR 1330l 3 X A
B8~ 33 [730]C S ] X \o
Speclal Instructions: . : LABORATORY COMMENTS:
R4 \'{ . Init Lab Temp:
/A : . ' z _ : : ~ RecLab Temp:
RM‘]M/\/‘I ' {JJZ’}/J Té" /5 Received By: Date: Time: Custody Seals: Y N N/A
Botties Supplied by Test America: Y N
Relinquished By: Date: Time: Received By: . |Datey Time:
Relinquished By: Date: Time: Recaived By: Hq /2— . D\a? \ Slb ¥ TE);:DD Method of Shipment:
¥ b



file:///TLANTA

Testl \merica

ANALYTICAL TESTING CORPORATION

TESTAMERICA, INC. Z a-‘i‘\"p
ATLANTA CCRVICE CENTER .
To assist us In using the proper analytical methods,

is this work being conducted for reguiatory purposes7
Compliance Monitoring

Phone: 615-726-0177
Fax: 615-726-3404

Client #: ZZ 2 ff

Nashvllle Divislon
2960 Foster Creighton
Nashville, TN 37204

Client Name Compfﬁﬂ E-NV:QQNME‘M’HL : . .
Adess: 2075 west Paelc Flace ProjectName:_ ABEXN  Svprg, Frnd SiTE
City/State/Zip Code:_SrYn) ([N , G Al Proect#: 1 00— 20,4 p
Project Manager: T“ AD PENWEL Site/Location ID: state: /A
Telephone Number: 7230, $4. 4o+ Fax 4 83| ReportTo. THRAD Prupugl
Sampler Name: (Print Name) __[V\Q ety WA fl\ ' “DN Invoice To:
Sampler Signature: [%‘f, J /4,1 M y o y Quote #: PO#:
i :4:": Preservation & # of Containery| : Analyze For: T DeTNeRERs ]
—_ Standard g S < A ___None
___Rush (surchargas may apply) £ > § g - __Levei2
g Fo g T g (Batch QC)
Date Needod: Bl |° L7 a o __Leveld
v |EEE a1 /L " Leveld
FaxResults: Y N é ? OB ,gS %l " Other:
| 5| |g|2[ses 1l 1El/5
SAMPLEID & E S 2385|2138 AHHH IR REMARKS
WAY-AR plizl04 1349 ¢ S | X A\
AY~BfA 1740{ C ) 1] £ |2
BIC-AB 134p| C 3 I} ¥ \3
B (i-B8 3501C 13 il x )
BSC2~ AN @solC] | S VX N
B5C)p-AA 350 C S 1 B \)
89 8-AA 18151C S Ly X i)
3D ~AB [B25] € S ] X 1Y%
GSD-BD gsiel | S 1 ¥ 14
Dvp D N [ — (¢ S 1] X v -
Special Instructions: H . LABORATORY COMMENTS:
RV 5 Init Lab Temp: '
' £ = Rec Lab Temp:
RMM M/\/\) lljﬁtlgv/ 05 'ﬁmolg Received By: - Date: Time: Custody Seals: Y N N/A
Bottles Supplied by Test America: Y N
Relinquished By: Date: Time: Received By: Daﬂ‘t L |Time:
_ , ll )7',5— <00 )
Relinquished By: Date; Time: Time:; Method of Shipment:

Received By: H /‘—’
v



------------------—
TESTAMERICA, INC. Z’P é

Nashvilie Division Phone 615-726-017ATLANTA SERVICE CENT;.E hsiat us In using fhe proper anaytical methods,

Testjl &merica m:&:“{:;mm Fax:  615-726-3404 is this work being conducted for regulatory purposes?

ANALYTICAL TESTING CORPORATION Compliance Monitoring
Client Name Cgmpﬁés EWvieo Ny MENVTHL Client #: Z Z Efdy
nadess: 2035 5T PAQK PLACE ProjectName: ABEX SypenEVAD SHE
City/State/Zip Code: <5ty yVITV | CoA ' . Prject#: o0 —2(pH0 '
‘ProjectManager THRD PENLLEL Site/Location 1D: state: VA
Telephone Number: _ 77 _ BW. 410F Fax L}l ReportTo: THAD PeEnWUEL
Sampler Name: (Print Name) __ YY), ¢ HAE L w/. \ ’ [_/V Invoice To: .
Sampler Signature: M/ L, /. /Id& A4 /£ ' ' Quote #: PO#:
’ Matrix JPreservation & # of Containel Analyze For. -

T 52 p UC Deliverables |
___ Standard ; S s ___None
___ Rush (surcharges may apply) 2 2 3}5, g 3\ _ lLevel2

g o8 <t (Batch QC)
Date Neaded: § e.” 3 __ level3
. . " g ¥ § = ___Leveld
FaxResults: Y N % g : 'g oZ § f : Other:
AR REH L RARAARLIR
SAMPLE ID A FEH EERFHEHE _ REMARKS
ENCI-AA ArEEZEPMES 1 E: \
RNCL-AR T losdc] |5 IEAR )
BNCZ-DBA o1C S Il X 3D
ANCE—CR ooole] | S X 24
BNCE YWA-AA o0(C| | S L] X %
Wh\- A jo0][Cl TS5 NE e
Wbl -CB wosle] 1S X 22
WRL- B8 poolc] 19 L] X
31 -A% lwo [Cl 18 X Ea
CG-pTh vV jidole] |8 X 30
Speclal Instructions: ) LABORATORY COMMENTS:
. Q\) SH Init Lab Temp:
=~ Rec Lab Temp:
Rdméﬁ//@(/\/\/ {)ﬂ’i/ 05- Tlnéelg Recei@ i By: Date: _ Time: Custody Seals: Y N NA
) Botties Supplied by Test America: Y N
Relinquished By: Date: Time: Received Bl Date: Time:
Relinquished By: - |Date: "~ |Time. Received By: V‘}"L /L' [\)gé\ﬂvr ' Tﬁ;':w Method of Shipment:
: 1 -




‘Test/America

ANALYTICAL TESTING CORPORATION

Nashville Division
2960 Foster Creighton
Nnhvllle,_TN 37204

CientNeme_Cpynppss Enviegn VFATAL Clent: [ Z ngf |

Phone: 615-726-0177
615-726-3404

Fax:

Address: 2(135 |A/EST Ppel PLACE

rESTAMERICA INC.

' RVIZE CENTER
ATLANTA SE To assist us in using the proper analytical methods,

is this work being conducted for regulatory purposes?

Compliance Monitoring

ProjectName: A BEX  Supen FurnD> S\TE

CityStaterZip Code: _STN) ATV (7 A Project#: /0 2pH D
Project Manager.  THAD PenyHtl Site/Location ID: state: VA
Tetephone Number._ 270, 874 4103 Fax 493 Report To:
sampler Name: (PrintName) _ { Yo HAEL. W2, D '( oV Invoice To:
sampler Signatwre: __ /27N ) L1.. Jyz{ AAL Quote #: PO#:
Matrix JPreservation & # of Contain Analyze For: ‘
TAT TE g UC Dellverables
____ Standard ; ) g ___None
____ Rush (surchargas may apply) 21 e ?, > & _ Level2
g o8 o« < (Batch QC)
Date Needed: § 6 @ B t\ ___Leveld
bt 2 g : = X Level 4
FaxResults: Y N § _ g g g g2 E 'E Other: ___
» 0 8 e ;} g § ) s 'g :: /\3 .
SAMPLE (D R R ARHERHHE REMARKS
BXE-BB Aol c| | S | x 3\
Boc5-¢B 1ol |5 1K 3
Bqc)=hA noplc] | ¢ X 23
BRACL-AA AR il X 39
WB-FR msicl 19 l <
WB\-EB el 1S ] X 3\,
Wh\- DB B[] 1S X 37
1B\ CB 12251¢] 1 4 1} X 2%
Wi~ BR malc| |5 X %A
DNCH+ WBL= AR v 2ple] 1S L[ X do
Special Instructions: : LABORATORY COMMENTS:
| (LysH Init Lab Temp:
i ' Ja) — . Rec Lab Temp:
yle
Ra@/r% b/ M/JN Eﬁ{éq/ e 13 |Received By. - Date: Time: CustodySeals: Y N NA
. Bottles Supplied by Test America: Y N
Relinquished By: Date: Time: Received By: Date: Time: .
Relinquished By: Date: Time: Recsaived By: "1/( // I:§aD \ih> Tirr<§e:'\'>{J Method of Shipment:



’ TESTAMERICA, INC. 5 01 <a
Nashvlile Division Phone: 615-726-0177 AILANTA SERVICE VEQ! mm us In Using the proper anilytical methods,

Test 1 &I I IerlC a 2960 Foster Creighton  Fax: 615-726-3404 is this work being conducted for regulatory purposes?
ANALYTICAL TESTING CORPORATION Nashville, TN 37204 / ? C? g, Compliance Monitoring
ClentName ¢~ mopﬁﬁ EVViRIZMENNTRL Clent#: _/

_ Adress 2035 Wjeor Papk PLACE - ProjectName: _ ABEX SupeLEvryD SiTE
City/State/Zip Code:  Stp ity &R ' u Project#: /00— 2440
Project Manager: T HAD  Denvutl. Site/Location ID: sate: V4
Telephone Number: 770. 379, 4161 . Fac Y @31 ReportTo: THAD PENUEL
Sampler Name: (PrintName)  YYWOHAEL 4. ,D\\l,OA) invaice To:
Sampler Signature: *'Mj/]t; 1 x ( ‘Z le AA . Quote #: PO#:
Matrix JPreservation & # of Contain Analyze For:
TAT 53 g UC Dellverab
___Standard 3 ?, £ D ___None
___ Rush (surcharges may apply) 2 e 2 > _ _Lewel2
g Eo § Ry f\t (Batch QC)
Date Needed: §| (679 Y B __Leveld
: ML < Level 4
" a2 g s ___Level
FaxResuts: Y N § olBl,2 £ ] L Other:
SRR L AR /g'
SAMPLE ID B E s18).2281210]8|2]8|8|2 | REMARKS
wa2-TIA fel)g]300 -3_ ¢ S 1] X Y\
wA2Z- HA 1300 |C S V] X N2
WAL-GB 30jci |5 \| X Y
BNCLH BN tpa-FA | (b (4] | S X W
IWALER L aelel |s L x 345
W AL-DA Lj3le]el 18 X haY)
wAZ-BA 12251C1 |5 11X )
BNCT4+ WAL-AR BEle 1S X e
DQ_'DQ . — |2 =N ] ,\/ 36
WAZ=CA / z8le] 15 X 50 |
Speclal Instructions: LABORATORY COMMENTS:
RVS H Init Lab Temp:
. . . TEE _ _ " Rec Lab Temp: -
RM Jﬂ/ ,@( M [l)gh!:l/ o lrr!es ’S Received By: __|Date: ﬁmez Custody Seals: Y N N/A
Bottles Supplied by Test America: Y N
qulnguished By: Date: - Time: Received By: Date: , Tm;i:\
Relinquished By: Date: . Time: Received By: M /7, \D :lef Time; Method of Shipment:




-------------?-----
: : (’o(/ '

TESTAMERICA, INC.

- | NTEF .
Phone: 615-726-0177 ATLANTA SERVICE CE 0 assist us in using the proper analyucal methods,

N . Nashville Division
TeSt 1 merlc 2060 Foster Creighton  Fax:  615-726-3404 is this work being conducted for regulatory puTposes?
. ANALYTICAL TESTING CORPORATION Nashville, TN 37204 Compliance Monitoring
Client Name _Co mnpp5S ErvviRpn) rchm, Client #: ZZ 29 i
Addrese: 2035 WEST Prel Place ProjectName: _ ABEX  SyperFvvD SITE
City/State/Zip Code: ST TV G Project#: _0f) ~ 2o D
Project Manager THAD PEnucl ' Site/L ocation ID: state: U/
Telephone Number. 790 87°). 4107 Fax 4 & 3| . Report To: THAD PevueL '
Sampler Name: (Print Name) M) cintlL W- D\ \loA) Invoica To:
Sampler Signature: /M/M y) M/ & AL\/\/ . Quote #: PO#:
Matrix JPreservation & # of Containers] Analyze For. :
AT TRy UC Dellverables
. Standard LEE- ___None
____ Rush (surcharges may apply) 2 .g':ig _° i\ ___Level2
. 4 £ § Kl 23 (Batch QC)
Date Needed: g 6 o N S ___Leweld
ML > _Level4
Fax Results: Y N % g v|Bl.2 S i é . Other:
|28z 3| |8
@ e (3 v l% L? ;- - x* o' g ; A
SAMPLE ID 5 E 518 M HEIEIEEHEHE S ' REMARKS
BrC8-AB el sl 1351 | S [{ X X
Bscy-pp | > | S X 5o
B3 -AB egel | S IR EY 53
3SC3-BB | lmppic] | S LY <~
BGCS-DA Hioic S 15 5S
Bs5-€8 Iple| 1S X 5\
2S¢ -MrA V_ llqzpc| | S | =)
/
Special instructions: LABORATORY COMMENTS:
AU%H ' . Init Lab Temp:
: . " * ) . . ' Rec Lab Temp:
Rdlnmejﬁ,/ A‘/r}/l A A.) 68@4/0 Time:| §/5 |Received By: Date: Time: Custody Seals: Y N N/A
) . A Bottles Supplied by Test America: Y N
Relinquished By: Date: Time: Received By: Date: Time:
Relinquished By: ' Date: Time: Received By: P ‘él /2—_ é‘)a \$/ o3 TI:{G" oo Method of Shipment;




Test/\merica

ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

March 06, 2006

Client. ~ Compass Environmental, Inc. (13678) Work Order: NPC0405

954 West Washington Blvd., 5th Floor Project Name: ~ Abex Superfund Site
. Chicago, IL 60607 Project Nbr: 1002640
Attn: Thad Penuel Date Received:  03/03/06
SAMPLE IDENTIFICATION LAB NUMBER COLLECTION DATE AND TIME
Decon A : NPC0405-01 03/01/06 16:00
Decon A (DUP) . NPC0405-02 03/01/06 16:00
Rinsate A : NPC0405-03 03/01/06 16:00
Frac-A-Tot . NPC0405-04 03/02/06 09:00
Frac-B-Tot | ' ' NPC0405-05 03/02/06 09:00
Frac-A-Tot-Dup . ) NPC0405-06 ' 03/02/06 09:00
Frac-A-Dis : NPC0405-07 03/02/06 09:00
Frac-B-Dis NPC0405-08 . 03/02/06 09:00

An executed copy of the chain of custody, the project quality control data, and the sample receipt form are also included as an addendu:m
to this report. If you have any questions relating to this analytical report, please contact your Laboratory Project Manager at
1-800-765-0980. Any opinions, if expressed, are outside the scope of the Laboratory's accredidation.

This material is intended only for the use of the individual(s) or entity to whom it is addressed, and may contain information that is
privileged and confidential. If you are not the intended recipient, or the employee or agent responsible for delivering this material to the
intended recipient, you are hereby notified that any dissemination, distribution, or copying of this material is strictly prohibited. If you
have received this material in error, please notify us immediately at 615-726-0177.

Virginia Certification Number: 00323

The Chain(s) of Custody, 2 pages, are included and are an integral part of this report. _
These results relate only to the items tested. This report shall not be reproduced except in full and with permission of the laboratory.

Report Approved By:

&

[ickew

Jessica Vickers

Senior Project Managér

Page 1 of 9
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Test/America

ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc. (13678) Work Order: NPC0405
954 West Washington Blvd., 5th Floor _ Project Name: Abex Superfund Site
_ Chicago, IL 60607 Project Number: 1002640
Attn Thad Penuel : ) Received: 03/03/06 08:00
ANALYTICAL REPORT
' Dilution  Analysis

Analyte Result Flag Units MRL Factor  Date/Time Method Batch
Sample ID: NPC0405-01 (Decon A - Soil) Sampled: 103/01/06 16:00

Total Metals by EPA Method 6010B

Lead 40.3 meg/kg 0.998 1 03/03/06 14:18 . SW846 6010B 6030630
Sample ID: NPC0405-02 (Decon A (DUP) - Soil) Sampled: 03/01/06 16:00

Total Metals by EPA Method 6010B .

Lead 23.2 mg/kg 0.960 1 03/03/06 14:32 SW846 6010B 6030630
Sample ID: NPC0405-03 (Rinsate A - Waste Water) Sampled 03/01/06 16:00
- Total Metals by EPA Method 200.7 :

Lead ND mg/L 0.00500 1 03/03/06 17:53 EPA 200.7 6030621
Sample ID: NPC0405-04 (Frac-A-Tot - Waste Water) Sampled: 03/02/06 09:00

Total Metals by EPA Method 200.7 )

Lead 0.0152 " mg/L 0.00500 1 03/03/06 18:07  EPA 200.7 6030621
Sample [D: NPC0405-05 (Frac-B-Tot - Waste Water) Sampled: 03/02/06 09 00

Total Metals by EPA Method 200 7 .

“ead . 0.0158 mg/L 0.00500 1 03/03/06 18:11 EPA 200.7 6030621
Sample ID: NPC0405-06 (Frac-A-Tot-Dup - Waste Water) Sampled: 03/02/06 09:00

Total Metals by EPA Method 200.7 _ _

Lead 0.0154 mg/L 0.00500 1 03/03/06 18:16 EPA 2007 6030621
Sample ID: NPC0405-07 (Frac-A-Dis - Waste Water) Sampled: 03/02/06 09:00

Dissolved Metals by EPA Method 200.7

Lead ND ) mg/L ’ 0.00500 1 03/03/06 16.08 EPA 200.7 6030622 .
Sample ID: NPC0405-08 (Frac-B-Dis - Waste Water) Sampled: 03/02/06 09:00

Dissolved Metals by EPA Method 200.7 ) :

Lead ND ’ " mg/L 0.00500 1 03/03/06 16:12 EPA 200.7 6030622

Page 2 of 9 -
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Test/\merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc. (13678)
954 West Washington Blvd., 5th Floor
Chicago, IL 60607

Work Order:
Project Name:

NPC0405
Abex Superfund Site

Project Number: 1002640

Attn Thad Penuel Received: 03/03/06 08:00
SAMPLE EXTRACTION DATA
Wt/Vol . . Extraction
Parameter ) Batch - Lab Number Extracted Extracted Vol . . . Date Analyst  Method
Dissolved Metals by EPA Method 200.7 .
EPA 200.7 6030622 NPC0405-07 50.00 50.00 03/03/06 10:21 JMR  EPA 200.7 Dissolved
EPA 200.7 6030622 NPC0405-08 50.00 50.00 03/03/06 10:21 JMR  EPA 200.7 Dissolved
Total Metals by EPA Method 200.7 ’
EPA 200.7 6030621 NPC0405-03 50.00 - 50.00 03/03/06 10:19 JMR  EPA200.7
EPA 200.7 o 6030621 NPC0405-04 50.00 50.00 03/03/06 10:19 JMR  EPA 2007
EPA 200.7 6030621 NPC0405-05 50.00 50.00 03/03/06 10:19 JMR  EPA200.7
EPA 200.7 . 6030621 NPC0405-06 50.00 50.00 03/03/06 10:19 JMR  EPA200.7
Total Metals by EPA Method 6010B
SW846 60108 X 6030630 NPC0405-01 0.50 100.00 03/03/06 10:38 AMB EPA 3051
SW846 6010B 6030630 NPC0405-02 . 0.52 100.00 03/(_)3/06 10:38 AMB EPA 3051
Page 3 of 9
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Test/America

ANALYTICAL TESTING CORPORATION

o

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc. (13678) Work Order: NPC0405
954 West Washington Blvd., 5th Floor Project Name: Abex Superfund Site
+ Chicago, IL 60607 Project Number: 1002640
Attn Thad Penuet Received: 03/03/06 08:00
PROJECT QUALITY CONTROL DATA
Blank

Analyte : - Blank Value Q Units Q.C. Batch Lab Number Analyzed Date/Time
Total Metals by EPA Method 6010B

6030630-BLK1

Lead <0.616 mg/kg 6030630 6030630-BLK1 03/03/06 14:09
Total Metals by EPA Method 200.7

6030621-BLK1

Lead <0.00300 mg/L 6030621 6030621-BLK1 03/03/06 17:44
Dissolved Metals by EPA Method 200.7
6030622-BLK1 i

Lead <0.00300 mg/L 6030622 6030622-BLKI 03/03/06 15:59

Page 4 of 9
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ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc. (13678) ' Work Order: NPC0405
954 West Washington Blvd., 5th Floor Project Name: Abex Superfund Site
Chicago, IL 60607 Project Number: 1002640 -
Atn  Thad Penuel ' Received: 03/03/06 08:00
PROJECT QUALITY CONTROL DATA
LCS
. Target Analyzed
Analyte Known Val. Analyzed Val Q Units % Rec. Range Batch " Date/Time
Total Metals by EPA Method 6010B
6030630-BS1
Lead 100 999 mg/kg 100% 80-120 6030630 03/03/06 14:13
Total Metals by EPA Method 200.7
6030621-BS1 . .
Lead 0.0500 0.0534 mg/L 107% 85-115 6030621 03/03/06 17:49
Dissolved Metals by EPA Method 200.7
6030622-BS1 .
Lead 0.0500° 0.0518 my/L 104% 85-115 6030622 03/03/06 16:03
Page 5 of 9
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ANALYTICAL TESTING CORPORATION

2860 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc. (13678)
954 West Washington Blvd., 5th Floor
Chicago, IL 60607

Attn Thad Penuel

Work Order: NPC0405

Project Name: Abex Superfund Site
Project Number: 1002640
Received: 03/03/06 08:00

PROJECT QUALITY CONTROL DATA

Matrix Spike
Target Sample Analyzed
Analytc Orig. Val.© = MSval Q Units Splke Conc % Rec. Range Batch Spiked Date/Time
Total Metals by EPA Method 6010B
6030630-MS1
Lead 40.3 127 mg/ke 97.1 89% 75-125 ° 6030630 NPC0405-01 03/03/06 14:23
Total Metals by EPA Method 200.7
6030621-MS1
Lead ND 0.0531 : mg/L 0.0500 - 106% 70-130 6030621 NPC0405-03  03/03/06 17:58
Dissolved Metals by EPA Method 200.7
6030622-MS1
Lead ) ND 70-130 6030622 NPC0405-08  03/03/06 16:17

0.0526 mg/L 0.0500  105%

Page 6 of 9
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ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Compass Environmental, Inc. (13678)

Client Work Order: NPCO0405
954 West Washington Blvd., 5th Floor Project Name: Abex Superfund Site
Chicago, 1L 60607 ) Projec[ Number: 1002640
Attn Thad Penuel Received: 03/03/06 08:00
PROJECT QUALITY CONTROL DATA
Matrix Spike Dup
Spike Target Sample Analyzed
'%naly!c Orig. Val. Duphcale Q Units Conc %Rec. Range RPD Limit Batch Duplicated Date/Time
Total Metals by EPA Method 6010B
6030630-MSD1 _
Lead 40.3 185 M1, R3 mg/kg 98.6 147% 75-125 37 20 6030630 NPC0405-01 03/03/06 14:27
Total Metals by EPA Method 200.7
6030621-MSD1
Lead ND 0.0520 mg/L 0.0500 [04% 70-130 2 20 6030621 NPC0405-03 03/03/06 18:02
Dissolved Metals by EPA Method 200.7
- 6030622-MSD1
Lead ND 0.0531_ mg/L 00500 106% 70:130 09 20 6030622 NPC0405-08 03/03/06 16:22
Page 7 of 9
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Test/A\merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

_ Client Compass Environmental, Inc. (13678) Work Order: NPC0405
: 954 West Washington Blvd., 5th Floor Project Name: Abex Superfund Site
Chicago, IL. 60607 Project Number: 1002640
Attn  Thad Penuel Received: 03/03/06 08:00
CERTIFICATION SUMMARY -
TestAmerica Analytical - Nashville -
Method Matrix ATHA Nelac Virginia
EPA 200. ' Water N/A X
SW846 6010B Soil N/A X N/A

Page 8 of 9
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Test/America

ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Envimnmental, Inc. (13678) Work Order: NPC0405
954 West Washington Blvd., 5th Floor Project Name: Abex Superfund Site
Chicago, IL 60607 Project Number: 1002640
Atn  Thad Penuel Received: 03/03/06 08:00

DATA QUALIFIERS AND DEFINITIONS

M1 The MS and/or MSD were above the acceptance limits due to sample matrix interference. See Blank Spike (LCS).
R3 The RPD exceeded the acceptance limit due to sample matrix effects.

METHOD MODIFICATION NOTES

Page 9 of 9



Test/America

v VR

#
NPC0405

Client Name: Compass Environmental
Cooler Received/Opened On:___03/03/2006 Accesﬁled By:_David Zeman

APV A A

Log-in Personne@ignature
1. Temperature of Cooler when triaged: 9.3 Degrees Celsius
2.  Were custody seals on outside of coolér? ............................................................ m...NO....NA
a. If yes; how many and where: o) Feent

3. Were custody seals on CONtAINEIS? iininiesiariiiiiinienriisiseconrassncommmemmsmmimes @..YES...NA

4. Were the seals Intact, signed, and dated correctly?.....c..cocievinmneniinniiininnnnn, @...NO...NA

5. Were custody papers inside cooler?...covieiieniicraianas eeerireetatnsasaateratasnrasaniniras teeee @....NO...NA

6. Were custody papers prbperly filled out (ink, signed, etc)?......ovvivinirnininicinrisiiiienan. @..NO...NA

7. Did you sign the custody pﬁpers in the appropriate place?..............e0 e . _@....N.O...NA

8. Wixat kind of packing material u;ed? : Bubbléwrap Peanuts Vermiculite Foam Insert
Ziplock baggies Paper Other ‘@

9. Cboling process: Ice lce-pack &Ee—_-(d]fﬂ:l_m;ﬁct) Dry ice Other None

10. Did all containers arrive in good condition ( unbroken)?........cccoiuvevernininnnmnnninemnareane @...NO...NA

11. Were all container labels complete (#, date, signed, pres., ett.:)?.... ............................. @..NO...NA
12. Did all container labels and tags agree with custody papers?.........cccoeiinnans et \@ «..NO...NA
13.. Were correct containers used for the analysis requested?......c.coiuiieninn il N @ ..NO...NA
14 2, WEFE VOA VIals FECEIVEAT 1 vvrrererreerrsreseeesreessseseseeseseesseneseessstssessossssessossan YES...ND’..NA
b. Was there any observable head space present in any VOA vial?.....cuvvvcininnissinien NO...YES..:Na»
15. Was sufficient amount of sample sent in each Container?.........ocecereisiisreecintenisrenanns Y£S...NO...NA
16. Were correct preservatives used" ............................................... @...NO...NA
If not, record standard ID of preservative used here
17. Was residual chlorine present?........cciuvvieiiineninniecennnes e dtereseriarateseerethrannbiriesanie NO...YES...@

18. Indicate the Airbill Tracking Number (last 4 digits for Fedex only) and Name‘of Courier below:
7454
Fed-Ex UPS VYelocity DHL Route Off-street Mise.
19. If a Non-Conformance exists, sec attached or comments below:
BIS = Broken in shipment

Cooler Receipt Form LE-1 Revised 4/5/05
End of Form



' Ivi 157260 NPC0403 '
. Nashville Division Phone:. 6 177 . To assist us in using the proper analytical methods, -
TGStI merlCa 2060 Foster Creighton  Fax: 6157263404 03/03/06 17:00 is this work being conducted for regulatory purposes?
Nashville, TN 37204 Compliance Monitoring

ANALYTICAL TESTING CORPORATION

Cv'\ / (22 T \ [ : ’ ﬁ gz
Client Name Pass Avi R s Client #: l
address: §5Y 1/ sNash i R vl Project Name: && -§:g;co0ao/

City/StateiZip Code:_Clriice g0, N\ (pobo ) ' . Project#: _(0p 2 LY s}
Project Manager. 41 l\ad Pﬁ.&wz { Site/Location 1D Br‘\')m ov/L State; 4([4’
Telaphone Number: -0 2-099Y - Fac I571-34¢ 6662 Report To: _ ] hgel sz, |
Sampler Name: (Print Name) /ﬂ & hat | l/A.: /f ' ’ invoice To: d\.‘_ Ll SD -
Sampler Signature: WM ' Quote #: po#: f002L YO
Matrix JPreservation & # of Containersf Analyze For. ' '
TATs i g 2y ’ j QC Deliverables
- Standard 35 None -
"SZRush (surcharges may apply) 2 z- 3 > ~ } __ Level2
g Fod v b (Batch QC)
Date Needed: 3[:{ £ o @ J Level 3
AL E Y ~Leveld
" 3 § g 5 .‘}- . ___leve
Fax Results: (¥ N 3] g 23 2 ~/ -\ : : Other:
957-2U- 6062 ] < |B|E& §§§ L3 a *Q: R '
0 E |o|3li22l€1cl3(8]5 (5|2 N/ ]
SAMPLE ID E lol2laz28]2(a(3]|2]38|5]|5 REMARKS
Dega. A _ 2/‘1 Bom |G | — 5 L NPL ooy ol Shewles _wslwsDd
.DQCQ"« /L(DJ ol 3/ [ 1Yp~-161 — S ~CA DoplicaTe
k‘.\h SATL A’ : 3’ | l"pv\_ 6" — N/ W -0 :
fre-A-Tor I AR Y o1
FrowR-Tot 12 |45 |~ |wW/ T os]
- A-T2T - Dep 32 |64 6] Wy |- &R ; _ ~0b
Froe-A -DS Z/‘L Y~ |G |- ﬂ/V/ . y : - f
Erac -~ DS 3/1/ di/j\. (| — i’ ' | -y
Special Instructions: LABORATbRY COMMENTS:
: i 1 . Init Lab Temp:
’?"5 A FP)‘&QSL Rec Lab Temp:
. p.
Reiinquished By M!/ _|Date: 3L Z Timer/p A~IReceived By:ﬁ-’lj §<.~\ Date: i Time¥* Custody Seals: Y N NjA
‘ v . - | Bottles Supplied by Test America: Y N
Retinquished By: Date: Time: Received By: Date: Time;
Ralinquished By: Date: Time: Received By. Date: Time: Method of Shipment:




TestAmerlca

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashvills, TN 37204 * 800-765-0980 * Fax 615-726-3404

February 10, 2006

Client:  Compass Environmental, Inc. (13678)

Attn:

954 West Washington Blvd., 5th Floor
Chicago, IL 60607
Duncan Ledwich

SAMPLE IDENTIFICATION

Debris 003
FRACK 001

An executed copy of the chain of custody, the project quality control data, and the sample receipt form are also included as an addendum
to this report. If you have any questions relating to this analytical report, please contact your Laboratory Pl’O_)CCl Manager at
-1-800-765- 0980 Any opinions, if expressed, are outside the scope of the Laboratory's accredidation. :

This material is intended only for the use of the individual(s) or entity to whom it is addressed, and may contain information that is
privileged and confidential. If you are not the intended recipient, or the employee or agent responsible for delivering this material to the
intended recipient, you are hereby notified that any dissemination, distribution, or copying of this material is strictly prohlblted

Work Order:
Project Name:
Project Nbr:

Date Received:

LAB NUMBER

NPB(0296-01
NPB0296-02

have received this material in error, please notify us immediately at 615-726-0177.

Virginia Certification Number: 00323

The Chain(s) of Custody, 2 pages, are included and are an integral part of this report:

NPB0296

Abex Superfund Site
1002-640

02/02/06

COLLECTION DATE AND TIME

02/01/06 14:15
02/01/06 14:25

’

These results relate only to the items tested. This report shall not be reproduced except in full and with permission oflhe'laboratory.

Report Approved By:

g

Jessica Vickers

Senior Project Manager

Page 1 of 9

If you



Test/America

DTN

ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashvilie, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc. (13678) Work Order: NPB0296

954 West Washington Blvd., 5th Floor Project Name: Abex Superfund Site

Chicago, IL 60607 Project Number: 1002-640
l Attn Duncan Ledwich Received: 02/02/06 07:55

ANALYTICAL REPORT
: Dilution Analysis

| Analyte Result Flag Units MRL Factor  Date/Time Method - Batch

Sample ID: NPB0296-01 (Debris 003 - Soil) Sampled: 02/01/06 14:15
TCLP Metals by 6000/7000 Series Methods

Arsenic ND : mg/L 0.100
Barium 0.373 ) mg/L 0.100
Cadmium ND mg/L 0.0100
Chromium . ND . mg/L 0.0500
Lead 0.189 mg/L : 0.0500
Selenium ND mg/L 0.100
Silver ’ ND mg/L 0.0500
Mercury ND mg/L 0.0100

Sample ID: NPB0296-02 (FRACK 001 - Waste Water) Sampled: 02/01/06 14:25
-“TCLP Metals by 6000/7000 Seriés Methods

Arsenic ND mg/L 0.100
Barium ND . mg/L 0.100
Cadmium ND mg/L 0.0100
Chromium ' ND mg/L 0.0500
Lead ) ND . mg/L 0.0500
Selenium ND . mg/L 0.100
Silver ND mg/L : . 0.0500
Mercury ND mg/L 0.0100

\
R E . Eaa

02/06/06 18:08
02/06/06 18:08
02/06/06 18:08
02/06/06 18:08
02/06/06 18:08
02/06/06 18:08
02/06/06 18:08
02/06/06 17:02

02/06/06 18:12
02/06/06 18:12
02/06/06 18:12
02/06/06 18:12
02/06/06 18:12
02/06/06 18:12
02/06/06 18:12
02/06/06 17:05

W846 1311/6010! 6020963
W846 1311/60101 6020963
W846 1311/6010) 6020963
W846 1311/6010] 6020963
W846 1311/60101 6020963
W846 _1311/6010] 6020963
W846 1311/60101 6020963
W46 1311/7470, 6020945

W3846 1311/6010] 6020963

"W846 1311/60101 6020963

W846 1311/6010) 6020963
W846 1311/60101 6020963
W846 1311/6010] 6020963
W846 1311/6010! 6020963
W846 1311/6010! 6020963
W846 1311/7470. 6020945

Page 2 of 9
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t/AAmerica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Compass Environmental, Inc. (13678)

Client Work Order: NPB0296
I- 954 West Washington Blvd., 5th Floor. Project Name; Abex Superfund Site
Chicago, IL 60607 Project Number; 1002-640
Attn Duncan Ledwich Received: . 02/02/06 07:55
I ' SAMPLE EXTRACTION DATA
Wt/Vol Extraction
l Paameter ] Bach LabNumber Butracted  Exwacted Vol ... Date ... Analyst Method
TCLP Extraction by EPA 1311 )

SW846 1311 6020601 NPB0296-01 - 100.00 2000.00 02/03/06 17:55 SLW  EPA 1311

SW846 1311 6020601 NPB0296-02 100.00 2000.00 02/03/06 17:55 SLW EPA 1311
I TCLP Metals by 6000/7000 Series Methods

SW846 1311/6010B 6020963 NPB0296-01 5.00 50.00 02/06/06 15:30 JLS  EPA 3015

SW846 1311/6010B 6020963 NPB0296-01 5.00 50.00 02/06/06 15:30 JLS  EPA 3015
I SW846 1311/6010B 6020963 NPB0296-01 5.00 50.00 02/06/06 15:30 JLS  EPA 3015

SW846 1311/6010B 6020963 NPB0296-01° 5.00 50.00 02/06/06 15:30 JLS  EPA3015

$W846 1311/6010B 6020963, NPB0296-01 5.00 50.00 02/06/06 15:30 ILS  EPA3015

SWB846 1311/6010B 6020963 NPB0296-01 ., 5.00 50.00 02/06/06 15:30 JLS  EPA 3015
l $W846 1311/6010B 6020963 - NPB0296-01 5.00 50.00 02/06/06 15:30 JLS  EPA 3015

$W846 1311/6010B 6020601 NPB0296-01 100.00 2000.00 02/03/06 17:55 SLW  EPA 1311

SW846 1311/6010B 6020963 NPB0296-02 5.00 50.00 02/06/06 15:30 JLS  EPA3015
I $W846 1311/6010B 6020963 NPB0296-02 5.00 50.00 02/06/06 15:30 JLS  EPA 3015

SW846 1311/6010B 6020963 NPB0296-02 5.00 50.00 02/06/06 15:30 JLS  EPA 3015

SW846 1311/6010B 6020963 NPB0296-02 5.00 50.00 02/06/06 15:30 JLS  EPA3015

SW846 1311/60108 6020963 NPB0296-02 5.00 50.00 02/06/06 15:30 LS EPA3015
l $W846 1311/6010B 6020963 NPB0296-02 5.00 ~50.00 02/06/06 15:30 JLS  EPA30IS
. SW846 1311/6010B 6020601 NPB0296-02 100.00 2000.00 02/03/06 17:55 SLW EPA 1311

SW846 1311/6010B 6020963 NPB0296-02 5.00 '50.00 02/06/06 15:30 JLS  EPA 3015

SW846 1311/7470A 6020945 NPB0296-01 3.00 30.00 02/06/06 09:22 JMR  EPA 7470
I SW846 1311/7470A 6020945 NPB0296-02 3.00 30.00 02/06/06 09:22 IMR  EPA 7470
- l Page 3 of 9
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Test/A\merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc. (13678) ' Work Order: NPB0296
954 West Washington Blvd., 5th Floor Project Name: Abex Superfund Site
Chicago, IL 60607 Project Number: 1002-640
Attn Duncan Ledwich Received: 02/02/06 07:55
&
PROJECT QUALITY CONTROL DATA
Btank i
Analyte Blank Value Q Units Q.C. Batch Lab Number Analyzed Date/Time
TCLP Metals by 6000/7000 Series Methods
6020945-BLK1
Mercury ~ <0.00500 mg/L 6020945 6020945-BLK | 02/06/06 16:25
6020963-BLK1
Arsenic 0.0100 mg/L 6020963 6020963-BLK]1 02/06/06 17:06
Barium . <0.00100 mg/L 6020963 6020963-BLK1 02/06/06 17:06
Cadmium . 0.00100 mg/L 6020963 6020963-BLK1 02/06/06 17:06
Chromium <0.00240 mg/L 6020963 6020963-BLK1 02/06/06 17:06
Lead <0.00240 - mg/L 6020963 6020963-BLK 1 02/06/06 17:06
Selenium 0.0150 .mg/L 6020963 6020963-BLK1 02/06/06 17:06
Silver 0.00900 mg/L 6020963 6020963-BLK1 02/06/06 17:06



Test/America
' AMALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc. (13678) . Work Order: NPB0296
954 West Washington Blvd., Sth Floor Project Name: Abex Superfund Site
Chicago, IL 60607 Project Number: 1002-640
Attn Duncan Ledwich Received: 02/02/06 07:55
l' PROJECT QUALITY CONTROL DATA
LCS
' Target Analyzed
Analyte Known Val. Analyzed Val Q Units % Rec. Range Batch Date/Time
TCLP Metals by 6000/7000 Series Methods
6020945-BS1
Mercury 0.0200 . 0.0178 mg/L 89% 78-123 6020945 02/06/06 16:43
6020963-BS1 _ . _
Arsenic ) 10.0 9.24 mg/L 92% 80-120 6020963 02/06/06 17:19
Barium 100 91.5 mg/L 92% 80- 120 6020963 02/06/06 17:19
Cadmium 10.0 9.74 mg/L 97% 80- 120 6020963 02/06/06 17:19
l Chromium 50.0 43.7 " mg/L 87% 80- 120 6020963 02/06/06 17.19
Lead 50.0 47.0 mg/L . 94% 80-120 6020963 02/06/06 17:19
Selenium 10.0 9.02 mg/L 90% 80-120 6020963 02/06/06 17:19
l Silver 10.0 845 mg/L . 84% 80- 120 6020963 02/06/06 17:19
l Page 5 of 9
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AMNALYTICAL TESTING CORPO.RATIQN 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0880 * Fax 615-726-3404
Client Compass Environmental, Inc. (13678) Work Order: NPB0296
954 West Washington Blvd., 5th Floor ' Project Name: Abex Superfund Site
Chicago, IL 60607 ’ Project Number: 1002-640
Attn Duncan Ledwich ) Received: 02/02/06 07:55
' PROJECT QUALITY CONTROL DATA .
Matrix Spike
. Target Sample Analyzed
Analyte Orig, Val. MS Val Q Units Spike Conc % Rec. Range Batch Spiked Date/Time
TCLP Metals by 6000/7000 Series Methods

l 6020945-MS1 - _

Mercury ND 0.0163. mg/L 0.0200 82% 64 - 138 6020945 NPB(0592-02 02/06/06 17:21
6020963-MS1 )

l Arsenic ) ND 9.80 mg/L 10.0 98% 75-125 6020963 NPB0284-01 02/06/06 17:44
Barium 1.44 97.8 . mg/L 100 96% 75-125 6020963 NPB0284-01 02/06/06 17:44
Cadmium 0.110 10.2 mg/L 10.0 101% 75-125 6020963 NPB0284-01 02/06/06 17:44

I Chromium 0.255 452 - mg/L 50.0 90% 75-125 6020963 NPB0284-01 02/06/06 17:44
Lead 1.37 492 . mg/L 500 96% 75-125 6020963 NPB0284-01 02/06/06 17:44
Selenium ) . . 00120 9.57 mg/L . i0.0 96% 75-125 6020963 NPB0284-01 02/06/06 17:44

l Silver ND 8.67 mg/L 10.0 87% 75-125 6020963 NPB0284-01 02/06/06 17:44

' Page 6 of 9
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ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc. (13678) Work Order: . NPB0296
l 954 West Washington Blvd., 5th Floor Project Name: Abex Superfund Site
Chicago, IL 60607 Project Number: 1002-640
Attn Duncan Ledwich - _ Received: 02/02/06 07:55

PROJECT QUALITY CONTROL DATA
Matrix Spike Dup

Spike Target . Sample Analyzed
Anélyle Orig. Val.  Duplicate Q' Units Conc %Rec. Range RPD Limit Batch Duplicated ~ Date/Time
TCLP Metals by 6000/7000 Series Methods
6020945-MSD1
Mercury ND 0.0176 mg/L 00200 88% 64-138 8 22 6020945 NPB0592-02 02/06/06 17:24
6020963-MSD1 _ - : _
Arsenic ND 9.62 mg/L 10.0 96% 75-125 2 20 6020963 NPB0284-01 02/06/06 18.04
Barium 1.44 95.2 mg/L 100 94% 75-125- 3 20 6020963 NPB0284-01 02/06/06 18:04
Cadmium 0.110 10.1 mg/L 100 100% 75-125 1 20 6020963 NPB0284-01 02/06/06 18:04
Chromium 0.255 44.2 my/L 50.0 88% 75-125 2 20 6020963 NPB0284-01 02/06/06 18:04
Lead 137 48.2 mg/L 50.0 94% 75-125 2 20 6020963 NPB0284-01 02/06/06 18:04
Selenium 0.0120 9.42 mg/L 10.0 94%  75-125 2 20 6020963 NPB0284-01 02/06/06 18.04

Silver ND 8.63 mg/L 100 86% 75-125 05 20 6020963 NPB0284-01 02/06/06 18:04

Page 7 of 9
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ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc. (13678) Work Order: NPB02%6
954 West Washington Blvd., 5th Floor Project Name: Abex Superfund Site
Chicago, IL 60607 Project Number: 1002-640
Attn Duncan Ledwich Received: 02/02/06 07:55
l ) CERTIFICATION SUMMARY
TestAmerica Analytical - Nashville
' Method Matrix AIHA Nelac Virginia
SW846 1311/6010B Soil N/A X N/A
SW846 1311/7470A Soil N/A X N/A
SW846 1311 Soil N/A X N/A

Page 8 of 9
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l - ANALYTICAL TESTING CORPO RATION 2960 Foster Creigh.ton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Envir9nmental, Inc. (13678) Work Order: NPB0296
I 954 West Washington Blvd., 5th Floor Project Name: Abex Superfund Site
Chicago, IL 60607 Project Number: ~ 1002-640
Atin Duncan Ledwich : Received: 02/02/06 07:55
l TCLP REGULATORY LIMITS
' Analyte ) Regulatory Limit
Arsenic : ' 5
Barium : 100
Cadmium 1
l Chromium 5
Lead 5
Selenium 1
. Silver 5
. Page 9 of 9
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COOLER RECEIPT FORM BC# NPB0296

Client Name : CC’ ™ fulg§ é/h/ .
Cooler Received/Opened On:2/2/06 Accessioned By: Shane Gambill

My

Log-in Personnel Signature

1. Temperature of Cooler when triaged: \/’ "l Degrees Celsius

2. Were custody seals on outside of cooler?.......... N ..NO....NA .

a. If yes, how many and where: ___ 1 F 7 O/\.‘i/

3. Were custody seals on CONtAINErs? . nicmmnieieiesieieiiienerisea s s NO...YES

..............................................

5. Were custody papers_inside (1)1 o S R rrereserrinseeseaieenans PR .NO...NA

7. Did you sign the custody papers in the appropriate place?..........ceveiiieiiinniiiiincinennn

.NO...NA
. 8. What kind of packing material used? nbhlew;£ ' Peanuts Vermiculite Foam Insert
Ziplock baggies Paper Other None
9. Cooling process: Ice-pack Ice (direct contact) Dry lce Other None

10. Did all containers arrive in good condition ( unbroken)?.......ccocvreeeeiirmmvneinvennnsersiies @.NO...NA

14. 2. Were VOA vials received?...cccoevemrerrenneronracrsernenens
'b. Was there any observable head space present in any VOA vial?...; ............ eevetrsersensnnns

15. Was sufficient amount of sample sent in each container?.........ccovvvriiinciiiiinnniainnn.

16. Were correctpreservativesused’.’........................................; ......... veieenerieranas .
If not, record standard ID of preservative used here

17. Was residual chlorine present?.....cccioviesieennieniiiisiiiiii s et NOYE@

18. Iadicate the Airbill Tracking Number (last 4 digits for Fedex only) and Name of Courler below:

3347 |
upPs Velocity DHL Route

19.Ifa Non-Conforménce exists, see attached or comments below:

Off-street Misc.

BIS = Broken in shipment
Cooler Receipt Form LF-1

Revised 1/28/06
End of Form



To assist us in using the proper analytical methods,
is this work being conducted for regulatory purposes?
Compliance Manitoring

Phone: 615-726-0177
Fax: 615-726-3404

Nashviile Division
2960 Foster Creighton
Nashville, TN 37204

Test/Americ

ANALYTICAL TESTING CORPORATION

Client Name QM% Loy pregl

Client #:

NPB0296
NpBa2% 9ed 1) Dusaghy Bl erioanane__ oo Sle. |
. uiyrstate/Zip Code: (‘})\alq,o lL N é()[O 7 Project #: JL)D 2."[40 :
Project Manager: ijg& J @0@ - SitelLocation 1D: {25 oﬂflq State: Vs
Telephone Number:_3i2 £,(7 4037 Fax 757 296 £4E2 Report To:___ DUNCAY LEQ At
Sampler Name: (Print Name) Puw AN LeDwieH _ Invoice To: Ci’hccdo (#j
Sampter Signature: Quote #: PO# lexerl - g@
Matrix [Preservation & # of Containers] Analyze For.
Tx : e QC Deliverables
_/ “Standard g s £ ___None
___ Rush (surcharges may apply) 2 'gﬁ € ) __ lLevel2
g E » a (8atch QC)
Date Needed: § 8.” ___Level3
W 3 g 5 = N ___Leveld
Fax Results: § § ol B, % 3 ] Q Other:
gl2]8:% 5
7575%(402 AR RHH P AR
SAMPLE ID E 1o § 23312(0/2)|2|815]8 . . . REMARKS
(ks 003 s S I MBe e 101 So\l ek
FRACK 0o\ /i 141Gl W Ao Frack fank
Special Instructions: LABORATORY COMMENTS:
_i / Init Lab Temp:
5 N s f L : Rec Lab Temp: Vl . i’l
| ) Z RS
-; W oaA:Z'/Q‘ r%e: . R.eceived By Date: Time: Custody Seals: Y N N/A
5 Bottles Supplied by Test Ametica: Y N
: Retinquished By: Date: Time: Received By Date: Time:
Relinguished By: Date: Time: ReceivedBy: [/ o — Date':z/z/p' b mﬁi 6- Method of Shipment:
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Test/America

ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

December 29, 2005

Client:  Compass Environmental, Inc. (13678) Work Order: NOL3019

954 West Washington Blvd., 5th Floor ' Project Name: Abex Superfund Site
Chicago, IL 60607 ' ’ Project Nbr: 1002640
Attn: Thad Penuel _ : Date Received:  12/22/05
SAMPLE IDENTIFICATION LAB NUMBER _ COLLECTION DATE AND TIME
Debris 001 : NOL3019-01 12/21/05 10:20
Debris 002 . NOL3019-02 . 12/21/05 10:30
Fab 001 - . . NOL3019-03 : _ 12/21/05 10:40
Mix 01 : NOL3019-04 : 12/21/05 10:50
MIX 01 DUP : . NOL30_19-05 12/21/05 10:50
" FILL 01 NOL3019-06 12/21/05 11:05
TOP 01 NOL3019-07 12/21/05 11:10

An executed copy of the chain of custody, the project quality control data, and the sample receipt form are also included as an addendum
to this report. If you have any questions relating to this analytical report, please contact your Laboratory Project Manager at
1-800-765-0980. Any opinions, if expressed, are outside the scope of the Laboratory's accredidation.

This material is intended only for the use of the individual(s) or entity to whom it is addressed, and may contain information that is
privileged and confidential. If you are not the intended recipient, or the employee or agent responsible for delivering this material to the
intended recipient, you are hereby notified that any dissemination, distribution, or copying of this material is strictly prohibited. If you
have received this material in error, please notify us immediately at 615-726-0177. '

Virginia Certification Number: 00323

The Ch'ain(s) of Custody, 2 pages, are included and are an integral part of this report.-

These results relate only to the items tested. This report shall not be reproduced except in full and with permission of the laboratory.

Report Approved By:

4

Mike Dunn

Technical Director

Page 1 of 11



TeStAmerlca

ANALYT!CAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

avdess

Client . Compass Environmental, Inc. (13678) Work Order: . - NOL3019
954 West Washington Blvd., 5th Floor - Project Name: Abex Subgrfund Site
Chicago, IL 60607 ] . Project Number: 1002640

Attn Thad Penuel Received: 12/22/05 08:50

ANALYTICAL REPORT

. : ) Dilution  Analysis
nalyte Result Flag Units - MRL Factor  Date/Time Method Batch

Sample ID: NOL3019-01 (Debris 001 - Misc. Solid) Sampled: 12/21/0510:20

TCLP Metals by 6000/7000 Series Methods

Arsenic ND ' mg/L 0.100
Barium 0.309 mg/L ) 0.100
Cadmium ' ND mg/L 1 0.0100
Chromium ' ND mg/L 0.0500
Lead 0.0820 mg/L 0.0500
Selenium ND © mg/L 0.100
Silver ND mg/L 0.0500
Mercury ND mg/L 0.0100

12/24/05 21:34 'W846 1311/6010) 5124832
12/24/05 21:34 'W3846 1311/6010] 5124832
12/24/05 21:34 'W846 1311/60101 5124832
12/24/0521:34  'W846 1311/6010] 5124832
12/24/05 21:34 W846 1311/6010} 5124832
12/24/05 21:34 'W846 1311/6010) 5124832
12/24/05 21:34  W846 1311/60101 5124832
12/25/05 15:32 W846 1311/7470, 5124879

Sample ID: NOL3019- 02 (Debris 002 - Misc. Solid) Sampled: 12/21/05 10:30

TCLP Metals by 6000/7000 Series Methods '

Arsenic ND mg/L 0.100
Barium 0.409 ) mg/L 0.100
Cadmium ND mg/L 0.0100

l Chromium _ ND mg/L 0.0500

12/24/0521:38 'W846 1311/6010! 5124832
12/24/0521:38 'W846 1311/60101 5124832
12/24/05 21:38 ' W846 1311/6010] 5124832
12/24/05 21:38 'W846 1311/60101 5124832 -
12/24/0521:38 W846 1311/6010] 5124832
12/24/05.21:38 W846 1311/6010) 5124832
12/24/0521:38 W846 1311/6010) 5124832
12/25/05 15:34 W846 1311/7470. 5124479

Lead 0.646 mg/L 0.0500
Selenium ND mg/L 0.100
Silver ND i mg/L 0.0500
Mercury ND mg/L 0.0100

Sample ID: NOL3019-03 (Fab 001 M|sc. Solid) Sampled: 12/21/05 10:40

TCLP Metals by 6000/7000 Series Methods

Arsenic ND mg/L 0.100
Barium . N 0.350 mg/L 0.100
Cadmium . ND mg/L 0.0100
Chromium ND mg/L 0.0500
Lead 0.173 mg/L 0.0500
Selenium . ND mg/l - 0.100
Silver o ND mg/L 0.0500
Mercury ND mg/L 0.0100

12/24/0521:43 W846 1311/6010) 5124832
12/24/05 21:43 'W846 1311/6010) 5124832
12/24/05 21:43 'W846 1311/6010) 5124832
12/24/05 21:43 W846 1311/6010! 5124832
12/24/05 21:43 W846 1311/6010] 5124832
12/24/05 21:43 W846 1311/6010] 5124832
12/24/05 21:43  'W846 1311/6010] 5124832
12/25/05 15:36 ' W846 1311/7470, 5124879

Sample ID: NOL3019-04 (Mix 01 - Misc. Solid) Sampled: 12/21/05 10:50

TCLP Metals by 6000/7000 Series Methods .

Arsenic ND . mg/L 0.100
Barium ' " ND mg/L 0.100
Cadmium ND ) mg/L ) 0.0100
Chromium ND mg/L 0.0500
Lead ' ND mg/L 0.0500
Selenium i ND ’ mg/L 0.100
Silver ND mg/L . 0.0500
Mercury ND _ mg/L 0.0100

12/24/05 21:47 W846 1311/6010) 5124832
12/24/05 21:47 W846 1311/6010! 5124832
12/24/05 21:47 'W846 1311/60101 5124832
12/24/05 21:47 'W846 1311/60101 5124232
12/24/05 21:47 W846 1311/60101 5124¢32
12/24/05 21:47 W846 1311/6010} 5124832
12/24/05 21:47 W846 1311/6010) 5124832
12/25/05 15:38 W846 1311/7470, 5124879
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ANALYTICAL TESTING CORPORATION - 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc. (13678) Work Order: NOL3019
954 West Washington Blvd., 5th Fl_oor Project Name: Abex Superfund Site ;
Chicago, IL 60607 Projec[ Number: 1002640 ) 3
Attn Thad Penuel Received: 12/22/05 08:50

ANALYTICAL REPORT

Dilution Analysis
Factor Date/Time Method Batch

Sample ID: NOL3019-05 (MIX 01 DUP - Misc. Solid) Sampled: 12/21/05 10:50
TCLP Metals by 6000/7000 Series Methods

Arsenic ND mg/L 0.100 12/24/05 22:01  'W846 1311/60101 5124832

s
]
s
o
~
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1
Barium ND mg/L 0.100 1 12/24/05 22:01 W846 1311/6010] 5124832
Cadmium ' ND mg/L 0.0100 1 12/24/05 22:01 'W846 1311/6010). 5124832
Chromium : ND . mglL 0.0500 1. 12/24/0522:01 W846 1311/60101 5124832
Lead . ND mg/L 0.0500 1 12/24/05 22:01 W846 1311/60101 5124832
Selenium ND mg/L 0.100 1 12/24/05 22:01 W846 1311/6010] 5124832
Silver ND mg/L 0.0500 1 12/24/05 22:01 W846 1311/60101 5124832
Mercury ND mg/L: 0.0100 1 12/25/05 15:44 'W846 1311/7470. 5124879

s

Sample ID: NOL3019-06 (FILL 01 - Misc. Solid) Sampled: 12/21/05 11:05
TCLP Metals by 6000/7000 Series Methods

Arsenic : ND mg/L 0.100 1 12/24/05 22:05 W846 1311/60101 5124832
Barium ND mg/L 0.100 1 12/24/05 22:05 W846 1311/6010} 5124832
Cadmium. i ‘ ) ND . mg/L 0.0100 1 12/24/05 22:05 W846 1311/60101 5124832
Chromium ND mg/L 0.0500 I 12/24/05 22:05 W846 1311/6010} 5124832
Lead ’ 0.0693 . mg/L 0.0500 1. 12/24/0522:05 W846 1311/60101 5124832
Selenium . ND mg/L 10,100 I 12/24/05 22:05 W846 1311/60101 5124832
Silver : ND mg/L 0.0500 1 12/24/05 22:05 W846 1311/6010) 5124832
Mercury ND mg/L ~0.0100 1 12/25/0515:47 W846 1311/7470, 5124879

Sample ID: NOL3019-07 (TOP 01 - Misc. Solid) Sampled: 12/21/05 11:10
TCLP Metals by 6000/7000 Series Methods .

Arsenic ND mg/L 0.100 I 12/24/05 22:30 'W846 1311/6010] 5124832
3arium ‘ 0.264 mg/L 0.100 1 12/24/05 22:30  'W846 1311/6010) 5124832
Cadmium ND mg/L 0.0100 1 12/24/05 22:30 'W846 1311/60101 5124832
Chromium . ND mg/L 0.0500 1 12/24/0522:30 'W846 1311/6010! 5124832
Lead 0.326 mg/L, 0.0500 1 12/24/05 22:30 W846 1311/60101 5124832
Selenium " ND mg/L 0.100 1 12/24/0522:30  'W846 1311/6010) 5124832
Silver ) : ND mg/L - 0.0500 1 12/24/05 22:30 'W846 1311/60101 5124£32
Mercury ' ND . mg/L 0.0100 I 12/25/0515:49 'W846 1311/7470, 5124879
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ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc. (13678) ) Work Order: NOL3019
954 West Washington Blvd., 5th Floor Project Name: Abex Superfund Site
Chicago, IL 60607 : ) Project Number: 1002640

~Atm Thad Penuel Received: 12/22/05 08:50

SAMPLE EXTRACTION DATA

. Wi/Vol Extraction
Parameter Batch : Lab Nuniber Extracted Extracted Vol Date - Analyst  Method
TCLP Extraction by EPA 1311

SW846 1311 5124604 NOL3019-01 100.00 2000.00° 12/23/05 14:40 BLM EPA 1311
SW846 1311 : 5124604 NOL3019-02 100.00 2000.00 12/23/05 14:40 BLM  EPA 1311
SW846 1311 ’ 5124604 NOL3019-03 100.00 2000.00 12/23/05 14:40 BLM EPA 31l ,
SW846 1311 5124604 NQOL3019-04 100.00 2000.00 12/23/05 14:40 BLM  EPA 1311
SW846 1.311 5124604 NOL3019-05 100.00 2000.00. ’ 12/23/05 14:40 BLM EPA 1311
SW846 1311 5124604 ; NOL3019-0_6 100.00 2000.00 12/23/05 14:40 " BLM EPA 1311
SW846 1311 5124604 NOL3019-07 100.00 2000.00 12/23/05 14:40 BLM EPA 131N
TCLP Metals by 6000/7000 Series Methods ' :

: SW846 1311/6010B 5124832 NOL3019-01 5.00 50.00 12/24/05 14:20 LS EPA 3015
SW846 1311/6010B 5124832 NOL3019-01 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124832 NOL3019-01 . 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124604 NOL3019-01 . 100,00 2000.00 "12/23/05 14:40 BLM EPA 1311
SW846 1311/6010B | 5124832 NOL3019-01 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124832 NOL3019-01 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SWé46 1311/6010B 5124832 NQOL3019-01 5.00 50.00 12/24/05 14:20 ILS EPA 3015
SW846 1311/6010B 5124832 NOL3019-01 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/60108 ) 5124832 ~ NOL3015-02 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B l ’ 5124832 NOL3019-02 . 5.00 50.00 12/24/05 14:20 LS EPA 3015

. SW846 1311/6010B 5124832 NOL3019-02 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124832 NQOL3019-02 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124832 NOL30)9-02. 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124832 NOL3019-02 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124604 NOL3019-02 100.00 2000.00 12/23/05 14:40 BLM EPA 1311
SW846 1311/6010B 5124832 NOL3019-02 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B ’ 5124832 NOL3019-03 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124604 NOL3019-03 100.00 2000.00 12/23/05 14:40 BLM  EPA 1311
SW846 1311/6010B 5124832 NOL3019-03 . 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/60108 . 5124832 " NOL3019-03 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124832 NOL3019-03 5.00 50.00 12/24/05 14:20 JLS EPA 3015
:SW846 1311/6010B 5124832 NOL3019-03 5.00 50.00 . 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124832 NOL30i19-03 5.00 50.00 12/24/05 14:20 LS EPA 3015
SW846 1311/60108 5124832 NOL3019-03 5.00 . 50.00 12/24/05 14:20 - JLS EPA 3015
SW846 1311/6010B 5124832 NOL3019-04 - 5.00 50.00 - 12/24/05 14:.20 JLS EPA 3015
SW846 1311/6010B 5124832 NOL3019-04 5.00 ) 50.00 12/24/05 14:20 LS EPA 3015
SW846 1311/6010B ) . 5124832 NOL3019-04 5.00 _ ) 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B : 5124832 NOL3019-04 5.00 50.00 12/24/05 14:20 JLS. EPA301S
SW846 1311/6010B . 5124832 NOL3019-04 5.00 50.00 12/24/05 14:20 LS EPA 3015
SW846 1311/6010B . 5124832 NOL3019-04 5.00 50.00 12/24/05 14:20 LS EPA 3015
SW846 1311/6010B 5124604 - NOL3019-04 100.00 . 2000.00 12/23/05 14:40 BLM  EPA 1311
SW846.1311/6010B 5124832 NOL3019-04 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124832 NOL3019-05 5.00 . 50.00 . 12/24/05 14:20 JLS EPA 3015
SW846 1311/60108 5124832 NOL3019-05 5.00 50.00 12/24/05 14:20 JLS  EPA3015
SW846 1311/6010B 5124832 NOL3019-05 5.00 50.00 12/24/05 14:20 JL.S EPA 3015
SW846 I3ll/6010B. 5124832 NOL3019-05 5.00 ’ 50.00 12/24/05 14:20 JLS EPA 3015 -
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ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc. (13678) Work Order: NOL3019
954 West Washington Blvd., 5th Floor Project Name; Abex Superfund Site
Chicage, IL 60607 Project Number: 1002640
Attn Thad Penuel Received: 12/22/05 08:50
SAMPLE EXTRACTION DATA
Wt/Vol . Extraction
Parameter Batch Lab Number Extracted Extracted Vol Date Analyst  Method
SW846 1311/6010B 5124832 NOL3019-05 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SWB46 1311/6010B 5124832 NOL3019-05 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124604 NOL3019-05 100.00 2000.00 12/23/05 14:40 BLM EPA 1311
SW846 1311/6010B 5124832 " NOL3019-05 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124604 NOL3019-06 100.00 2000.00 {2/23/05 14:40 BLM  EPA 1311
SW846 1311/6010B 5124832 NOL3019-06 5.00 50.00 . 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124832 NOL3019-06 5.00 56.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124832 NOL3019-06 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124832 NOL3019-06 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6610B 5124832 NOL3019-06 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124832 NOL3019-06 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124832 NOL3019-06 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124832 NOL3019-07 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124832 NOL3019-07 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124832 NOL3019-07 5.00 50.00 12/24/05 1:1:20 JLS EPA 3015
" SW846 1311/6010B 5124832 NOL3019-07 5.00 50.00 12/24/05 14:20 LS EPA 3015
SW846 1311/6010B 5124832 NOL3015-07 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SWB846 1311/6010B 5124832 NOL3019-07 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/6010B 5124604 NOL3019-07 100.00 2000.00 12/23/05 14:40 BLM EPA 131l
SW846 1311/6010B - 5124832 NOL3019-07 5.00 50.00 12/24/05 14:20 JLS EPA 3015
SW846 1311/7470A 5124879 NOL3019-01 3.00 30.00 12/25/05 07:33 KKK EPA 7470
SW846 1311/7470A 5124879 NOL301_9-02 3.00 30.00 12/25/05 07:33 KKK  EPA 7470
SW846 1311/7470A 5124879 NOL3019-03 3.00 30.00 12/25/05 07:33 KKK EPA 7470
SW846 1311/7470A 5124879 NOL3019-04 3.00 30.00 12/25/05 07:33 KKK EPA 7470
SW846 1311/7470A 5124879 NOL3019-05 3.00 30.00 12/25/05 07:33 KKK EPA 7470
SW846 1311/7470A 5124879 NOL3019-06 3.00 30.00 12/25/05 07:33 KKK EPA 7470
SW846 1311/7470A 5124879 NQL3019-07 3.00 30.00 12/25/05 07:33 KKK EPA 7470
Page Sof 11
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ANALYTICAL TESTING CORPO RATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc. (13678) Work Order: NOL3019
954 West Washington Blvd., 5th Floor Project Name: Abex Superfund Site
Chicago, IL 60607 ) Project Number: 1002640
Attn Thad Penuel . Received: ]2/_22/05 08:50

PROJECT QUALITY CONTROL DATA

Blank .
Analyte Blank Value Q Units Q.C. Batch Lab Number Analyzed Date/Time
TCLP Metals by 6000/7000 Series Methods
5124832-BLK1
Arsenic <0.00760 mg/L 5124832 5124832-BLK1 12/24/05 21:01
Barium <0.00100 mg/L 5124832 5124832-BLK1 12/24/05 21:01
Cadmium . <0.000600 . . mg/l 5124832 _5]_24832-BLK1 12/24/05 21:01
Chromium <0.00240 mg/L 5124832 5124832-BLK1 12/24/05 21:01
Lead . <0.00240 mg/L 5124832 5124832-BLK1 12/24/05 21.01
Selenium ) <0.00930 mg/L 5124832 5124832-BLK1 12/24/05 21:01
Silver <0.00290 mg/L 5124832 5124832-BLKI 12/24/05 21:01
5124879-BLK1

Mercury <0.00500 mg/L 5124879 5124879-BLK1 12/25/05 15.07
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ANALYTICAL TESTING CORPORATION

i

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc. (13678)
954 West Washington Blvd., 5th Floor
Chicago, IL 60607

Attn Thad Penuel

Work Order: NOL3019

Project Name: Abex Superfund Site
Project Number: 1002640

Received: 12/22/05 08:50

PROJECT QUALITY CONTROL DATA

LCS
Target Analyzed
Analyte Known Val. Analyzed Val Q Units % Rec. Range Batch Date/Time
TCLP Metals by 6000/7000 Series Methods
5124832-BS1 .
Arsenic - 100 9.47 mg/L 95%. . 80-120 5124832 12/24/05 21:24
Barium . . 100 93.8 mg/L 94% 80- 120 5124832 12/24/05 21:24
Cadmium . 10.0 9.87 mg/L 99% 80-120 5124832 12/24/05 21:24
Chromium 50.0 514 mg/L 103% 80-120 5124832 12/24/05 21:24
Lead 50.0 42.1 mg/L 84% 80-120 5124832 12/24/05 21:24
Selenium 10.0 103 mg/L 103% - 80-120 5124832 12/24/05 21:24
Silver 10.0 8.42 mg/L 84% 80-120 5124832 12/24/05 21:24
5124879-BS1
Mercury 0.0200 0.0192 mg/L 96% 78-124 5124879 12/25/05 15:16
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ANALYTICAL TESTING CORPORATION 2860 Foster Creighton Road Nashvilla, TN 37204 * 800-765-0980 * Fax 615-726-3404
Cliénl Compass Environmental, Inc. (13678) Work Order: NOL3019
954 West Washington Blvd., 5th Floor -~ ’ Project Name: . Abex Superfund Site
Chicago, IL 60607 . Project Number: 1002640
Attn Thad Penuel Received: 12/22/05 08:50

PROJECT QUALITY CONTROL DATA
Matrix Spike

Target Sample Analyzed
Analyte Orig, Val. MS Val Q Units Spike Conc % Rec. Range Batch Spiked Date/Time
TCLP Metals by 6000/7000 Series Methods '
5124832-MS1
Arsenic : 0.0610 9.95 mg/L 10.0 99% 75.125 5124832 NOL30I9-04  12/24/05 24:52
Barium ' 0.0130 95.4 my/L 100 95% 75-125 5124832 NOL3019-04  12/24/05 21:52
* Cadmium 0.00100 10.0 mg/L 10.0 100%  75-125 5124832 NOL3019-04  12/24/05 21:52
Chromium ' . ND 51.7 mg/L 50.0 103%  75-125 5124832 NOL3019-04  12/24/05 21:52
Lead 0.0202 427 mg/L 50.0 85% 75-125 5124832 NOL3019-04  12/24/05 21:52
Selenium ND 107 mg/L 10.0 107%  75-125 5124832 'NOL3019-04  12/24/05 2152
Silver ND 8.50 “mg/L 10.0 85% 75-125 5124832 NOL3019-04  12/24/05 21:52
5124879-MS1
Mercury ND 0.0195 : my/L 0.0200 98% 63-138 5124879 NOL3019-04  12/25/05 15:40
Page 8 of 11



Test/America

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc. (13678)
954 West Washington Blvd., 5th Floor
Chicago, IL 60607

Attn Thad Penuel

Work Order:
Project Name:
Project Number:

‘Received:

NOL3019

Abex Superfund Site

1002640
12/22/05 08:50

PROJECT QUALITY CONTROL DATA
Matrix Spike Dup

TCLP Metals by 6000/7000 Series Methods
5124832-MSD1

Arsenic 0.0610 9.83
Barium : 0.0130 93.9
Cadmium . 0.00100 9.89
Chromium ND 51.0
Lead 0.0202 . 422
Selenium ND 10.6
Silver . ND 836

5124879-MSD1
Mercury ND 0.0192

. mglL
mg/L
mg/L
mg/L
mg/L
mg/L
mg/L

mg/L

Spike
Conc

Target

100
100
10.0
500
50.0
100
10.0

0.0200

98%
94%
99%
102%
84%
106%
84%

96%

75-125
75-125
75-125
75-125
75-125
75-125
75-125

63-138

RPD Limit
1 20
220
120
P20
1 20

09 20
2 20
2 2

5124832
5124832
5124832
5124832
5124832
5124832
5124832

5124879

Sample Analyzed
- Duplicated Date/Tim=

NOL3019-04 12/24/05
NOL3019-04 12/24/05
NOL3019-04 12/24/05
NOL3019-04 12/24/05
NOL3019-04 12/24/05
NOL3019-04 " 12/24/05
NOL3019-04 12/24/05

NOL3019-04 12/25/05

- Page 9 of 11
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21:56
21:56
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ANALYTICAL TESTING CORPORATION
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2960 Foster Creighton Road Nashvilie, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client .Compass Environmental, Inc. (13678) Work Order: NOL3019
954 West Washington Blvd., 5th Floor Project Name: Abex Superfund Site
Chicago, 1L 60607 Project Number: 1002640
Attn Thad Penuel Received: 12/22/05 08:50
CERTIFICATION SUMMARY
TestAmerica Analytical - Nashville
Method Matrix AIHA Nelac Virginia
SW846 1311/6010B Soil N/A X N/A
SW846 1311/7470A Soil N/A X N/A
N/A X N/A

SW846 1311 Soil

Page 10 of 11
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Test/America

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Compass Environmental, Inc. (13678)

Client Work Order: NOL3019
954 West Washington Blvd., 5th Floor Project Name: Abex Superfund Site
Chicago, IL 60607 Project Number: 1002640
Attn Thad Penuel Received: 12/22/05 08:50
TCLP REGULATORY LIMITS
Analyte Regulatory Limit
Arsenic ' 5
Barium 100
Cadmium 1
Chromium 5
Lead 5
Selenium 1
Silver 5

Page L1 of 11



~ [Test/America

COOLER RECEIPT FORM

NOL3019

Client Name : Conipass Environmental

Cooler Received/Opened On:___12/22/0S _Accessioned By:__James D. Jacobs

Log-in Fﬂﬁﬁ% nature

1. Temperature of Cooler when triaged: __— O 8 Degrees Celsius

2. Were custody seals on outside of cooler?.....c...ceomenn... ....................... (O : @...NO....NA

. N
a. If yes, how many and where: = F.fn/) f‘

3. Were custody Seals 0N CONTAINEIS?... . occrrennnertenerarerenenuersesrensesessas sorosmsamsssersrsssssssntss NO.,@E)..NA

4. Were the seals intact, signed, and dated correctly?......ccevuuenneens N veeraces @....NO...NA
S. Were custody papers inside co0ler?,.....vceverreririiiiniiniinninmrmeeninticersensinenn @....NO...NA

7. Did you sign the custody papers in the appropriate place?....c..coceriranrenes rerssessstaaananns .

8. What kind of packing material used? @ Peanuts - Vermiculite - Foam Insert
Ziplock baggies Paper = Other None

9. Cooling process: . Tce-pack Ice (direct cohtnct) Dry ice - Other  None
10. -Did all containers arrive in good condition ( unbroken)?.......c.ccciciveveniinmminsssnnnssnisenne @..NO...NA

11. Were all container labels complete (#, date, signed, pres., etc)?.....coceerecrnirniinrennnanenens @...NO...NA
12. Did gll container labels and tags agree with custody papers?........cccccvcemviiiienininenen GES...NO...NA
13. Were correct containers used for the analysis requested?......cccoiierueeriinirivenenininiainnn @...NO...NA
14. a. Were VOA vials recei_ved‘.’ .......................................................................... YES @ NA

b. Was there any observable head space present in any VOA vial?......c.veimimescensonsseres NO...YES..@
15. Was sufficient amount of s;lmple sent in each container?............... erereserenrrernarane @..NO...NA
16. Were correct preservatives used?.......cccvvevrnieecinineniniieninceeiiaienses S YES...NO./[NA

If not, record standard ID of preservative used here_

17. Was residual chlorine present?.........cciiereeerensiinininoriaiieceniiansenersssennannionssiesieon NO...YES..@

18. Indicate the Airbill Tracking Number (last 4 digits for Fedex only) and Name of Courier below:

2320 _
UPS  Velocity DHL Route Off-street Misc.

19.1f a Non-Conformance exists, see attached or comments below:

BIS = Broken in shipment . ]
Cooler Receipt Form LF-1 Revised 4/5/05
End of Form :



Nashvlile Division Phone: 615-726-0177

To assist us in uslnﬁ the proper analytical methods,

TeSt 1 merica 2960 Foster Creighton  Fax:  615-726-3404 JSETF i this work being conducted for reguiatory purposes?
ANALYTICAL TESTING CORPORATION Nashviils, TN 37204 Compliance Monitoring 4!
“lient Name COMQC% %U\“O'\("K{\‘Z\ Client #: o _
NOL3019  astress:_ 94 5 4 N Lkl Blut Project Name: A‘beoc gu?wfomQ Slle
12/27/05 17:00. . .aZip Code Yolo7 Project #: o072 &0
Project Manager: ' Site/Location ID: Po /\"5)01 oth UA State: U A
Telephone Number. Fax 757 396 6662 ReportTo:_Thad [ponesn) '
Sampler Name: (Print Name) Invoice To: C]"(C asve
Sampler Signature: : Quote #: g pot: [DO2 C#’O
Matrix [Preservation & # of Contaln Analyze For:
AT 52 OC Delverables |
Standard 3 g Cr ___None
K Rush (surcharges may apply) g |e2 ~ —level2
g i § 4 (Batch QC)
Date Needed: 5 8 t ___Llevel3
@ IAIRER L - " Level4
Fax Results: N § g 9 Bl.2 § § Q_ Other:
e 7R R E BHH L KRR RN
SAMPLE 1D - PR HIELEL T REMARKS
Depns coy 12[21[jo:2q Gy | & Nl Not{zo9)-of
Delboris, 602 2fet]lo:d] | & el -0z
Fob | 1221 jloa] | ST i “03 ,
Mix o) \ofo loc] TS P "o FTors Lar Me[PSD
(11X 01\ DuP 2y Tosge] |5 os | leake
Ll O e hiposia] | ST X <L -of Clean £11
Tet ol (zfe j10le] | S <] 1L |- Clean Tegse |
Special instructions:. LABORATORY COMMENTS:
Init Lab Temp:
Vol | Rec Lab Temp: ‘_O'K -
Relinguished By: )l s - M pate:2/4 frims lorn |received By: ( f /7(27" die”"® | ine: T30 CustodySeals: @ N NA
' Z’ Bottles Supplied by Test America: ¥ N
Relinquished By: Date: Time: Receivad By: Date: Time: . :
Relinquished By: Date: Time:  |Received By: Date: Time: Method of Shipment:




Test/America

ANALYTICAL TESTING CORPORATION ..

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

January 27, 2006

Client:  Compass Environmental, Inc. (13678)
954 West Washington Blvd., 5th Floor
Chicago, IL 60607

Altn: Thad Penuel
SAMPLE IDENTIFICATION
Top Soil
Back Fill

Virginia Certification Number: 00323

Report Approved By:

Aot 1. et

Roxanne Connor

Senior Project Manager

Work Order:
Project Name:
Project Nbr:

Date Received:

LAB NUMBER

NPA2616-01
NPA2616-02

The Chain(s) of Custody, 2 pages, are included and are an integral part of this report.

NPA2616

Abex Superfund Site
1002-640-

01/26/06

COLLECTION DATE AND TIME

01/25/06 15:30
01/25/06 15:30

An executed copy of the chain of custody, the project quality control data, and the samble receipt form are also included as an addendum
to this report. If you have any questions relating to this analytical report, please contact your Laboratory Project Manager at
1-800-765-0980. Any opinions, if expressed, are outside the scope of the Laboratory's accredidation.

This material is intended only for the use of the individual(s) or entity to whom it is addressed, and may contain information that- is
privileged and confidential. If you are not the intended recipient, or the employee or agent responsible for delivering this material to the
intended recipient, you are hereby notified that any dissemination, distribution, or copying of this material is strictly prohibited. If you
have received this material in error, please notify us immediately at 615-726-0177. ’

These results relate only to the items tested. This report shall not be reproduced except in full and with permission of the laboratory.

Page 1 of 11
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ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc. (13678) Work Order: NPA2616
954 West Washington Blvd., 5th Floor - _ Project Name: Abex Superfund Site
Chicago, IL 60607 Project Number: ~ 1002-640
Attn Thad Penuel Received: 01/26/06 07:45

ANALYTICAL REPORT
Dilution Analysis
Analyte Result Flag Units MRL Factor  Date/Time Method Batch-
Sample ID: NPA2616-01 (Top Soil - Soil) Sampled: 01/25/06 15:30
Total Metals by EPA Method 6010B _
Aluminum 14900 mg/kg - 992 1 01/26/06 12:43  SW846 6010B 6014333
Antimony ND . : mg/kg 9.92 1 01/26/06 12:43  SW846 6010B 6014333
Arsenic 1.98 . mghkg 0.992 1 01/26/06 12:43  SW846 6010B 6014333
Barium . 46.3 - mg/kg 1.98 1 01/26/06 12:43  SW846 6010B 6014333
Berytlium ND mg/kg 0.992 1 01/26/06 12:43  SW846 6010B 6014333
Cadmium ND mg/kg 0.992 1. 01/26/06 12:43  SW846 6010B 6014333
Calcium 433 mg/kg 9.92 1 01/26/06 12:43  SW846 6010B 6014333
Chromium 144 mg/kg 0.952 1 01/26/06 12:43  SW846 6010B 6014333
Cobalt 1.47 mg/kg 0.992 1 01/26/06 12:43  SW846 6010B 6014333
Copper 3.15 mg/kg 1.98 1 01/26/06 12:43  SW846 6010B 601433
Iron ) 3460 mg/kg 992 1 01/26/06 12:43  SW846 6010B 6014533 .
- Lead . 9.00 mg/kg - 0.992 1 01/26/06 12:43  SW846 6010B 6014333
Magnesium 678 mg/kg 9.92 1 01/26/06 12:43  SW846 6010B 6014333
Manganese 19.7 mg/kg 0.992 1 01/26/06 12:43  SW846 6010B 6014333
Nickel 4,70 mg/kg 0.992 1 01/26/06 12:43  SW846 6010B 6014333
~ Potassium 673 mg/kg 992 1 01/26/06 12:43  SW846 6010B 6014333
Selenium ND mg/kg 1.98 1 01/26/06 12:43  SW846 6010B 6014333
Silver ND mg/kg 0.992 1 01/26/06 12:43  SW846 6010B 6014333
Sodium ND mg/kg 198 1+ 01/26/0612:43 SW846 6010B 6014333
Thallium ' ND mg/kg . 1.98 1 01/26/06 12:43  SW846 6010B 6014333
Vanadium 18.6 mg/kg 9.92 1 01/26/06 12:43  SW846 6010B 6014333
Zinc 17.9 mg/kg 9.92 1 01/26/06 12:43  SW846 6010B 6014333
Mercury by EPA Methods 7470A/7471A
ercury ND mg/kg 0.116 1 017260062358 SW84674TIA 6014345
Sample ID: NPA2616-02 (Back Fill - Soil) Sampled: 01/25/06 15:30
Total Metals by EPA Method 6010B
Aluminum 4110 mg/kg 9.96 1 01/26/06 13:19  SW846 6010B 6014333
Antimony ’ ND mg/kg . 996 1 01/26/06 13:19  SW846 6010B 6014233
Arsenic . 4.20 mg/kg 0.996 1 01/26/06 13:19  SW846 6010B 6014333
Barium ) . 10.4 ) : mg/kg 1.99 1 01/26/06 13:19  SW846 6010B 6014333
Beryllium ND . mg/kg . 0996 1 01/26/06 13:19 SW846 6010B 6014333
Cadmium ND - mg/kg 0.996 1 01/26/06 13:19  SW846 6010B 6014333
Calcium 4990 © mgke ' 9,96 1 01/26/0613:19 SWB8466010B 6014333
Chromium 9.06 . mg/kg 0.996 1 01/26/06 13:19  SW846 6010B 6014333
Cobalt 3.07 mg/kg 0.996 1 01/26/06 13:19 SW846 6010B 6014333
Copper 2.13 mg/kg 1.99 1 01/26/06 13:19  SW846 6010B 6014333
I_ron ) 8090 mg/kg 9.96 1 01/26/06 13:19  SW846 6010B 6014333
Lead ‘3.22 mg/kg 0.9%56 1 01/26/06 13:19  SW846 6010B 6014333
Magnesium 1310 mg/kg 9.96 1 01/26/06 13:19 SW846 6010B 6014333
Manganese 68.4 mg/kg 0.996 1 01/26/06 13:19 SW846 6010B 6014333
Nickel . 4.44 mg/kg 0.996 1 01/26/06 13:19  SW846 6010B 6014333
_?Otassium 706 mg/kg 996 1 01/26/06 13:19  SW846 6010B 6014333
Page 2 of 11



Test/America

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

" Client Compass Environmental, Inc. (13678) Work Order: NPA2616

954 West Washington Blvd., 5th Floor Project Name: Abex Superfund Site

Chicago, 1L 60607 Project Number: 1002-640

Attn Thad Penuel Received: 01/26/06 07:45
ANALYTICAL REPORT
‘ . Dilution Analysis
‘Analyte Result Flag Units MRL Factor Date/Time Method Batch
Sample ID: NPA2616-02 (Back Fill - Soil) - cont. S_ampled: 01/25/06 15:30
Total Metals by EPA Method 6010B - cont.
Selenium ND mg/kg 1.99 1 01/26/06 13:19  SW846 6010B 60143__33
Silver ND meg/kg 0.996 1 01/26/06 13:19  SW846 6010B 60141:33
Sodium ND mg/kg 199 1 01/26/06 13:19 SW846 6010B 6014333
Thallium ND mg/kg 1.99 1 01/26/06 13:19 SW846 6010B 6014333
Vanadium 13.4 mg/kg 9.96 1 01/26/06 13:19  SW846 6010B 6014333
Zinc 18.8 mg/kg 9.96 1 01/26/06 13:19 SW846 6010B 6014333
_. Mercury by EPA Methods 7470A/7471A _
Mercury ND mg/kg 0.0997 1 01/27/06 00:00 SW846 7471A 6014345
]
Page3of 11
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Test/\merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

" Client Compass Environmental, Inc. (13678)

954 West Washington Blvd., 5th Floor
Chicago, IL 60607 :

Work Order: NPA2616
Project Name: Abex Superfund Site
Project Number: ~ 1002-640

Attn Thad Penuel Received: 01/26/06 G7:45
SAMPLE EXTRACTION DATA
) Wt/Vol Extraction

Parameter Batch Lab Number Extracted Extracted Vol Date Analyst  Method

Mercury by EPA Methods 7470A/7471A
SW846 7471A 6014345 - NPA2616-01 0.52 100.00 01/26/06 11:54 AMB EPA 7471
SW846 T471A 6014345 NPA2616-02 0.60 100.00 01/26/06 11:54 AMB EPA 7471

Total Metals by EPA Method 6010B
SW846 60108 6014333 NPA2616-01 - 0.50 100.00 01/26/06 11:05 JMR EPA 3051
SW846 6010B . 6014333 - NPA2616-01 0.50 100.00 01/26/06 11:05 JMR EPA 3051
SW846 6010B 6014333 NPA2616-01 0.50 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 60108 6014333 NPA2616-01 0.50. 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 6010B 6014333 NPA2616-01 Q.50 100.00 01/26/06 11:05 IMR  EPA 3051
SW846 6010B 6014333 NPA2616-01 0.50 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 6010B 6014333 NPA2616-01 0.50 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 6010B 6014333 NPA2616-01 0.50 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 6010B 6014333 NPA2616-01 ° 0.50 100.00 0])26/06 11:05 JMR  EPA 3051
SW846 6010B 6014333 N§A2616-01 0.50 100.00 o 01/26/06 11:05 JMR  EPA 3051
SW846 6010B . 6014333 NPA_2616-01 0.50 100.00 01/26/06 11:05 JMR EPA 3051
SW846 6010B . 6014333 NPA2616-01 0.50 100.00 01/26/06 11:05 JMR EPA 3051
SW846 6010B . 6014333 NPA2616-01 0.50 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 6010B . 6014333 NPA2616-01 0.50 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 6010B 6014333 NPA2616-01 0.50 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 60108 - 6014333 NPA2616-01 . 0.50 100.00 01/26/06 11:05 JMR  EPA 3051

- SW8de6 66108 6014333 NPA2616-01 0.50 100.00 01/26/06 11:05 JMR  EPA3051
SW846 60108 6014333 NPA2616-01 0.50 " 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 6010B 6014333 NPA2616-01 0.50 100.00 01/26/06 11:05 JMR EPA 3051
SW846 6010B 6014333 NPA2616-0t 0.50 100.00 01/26/06 11:05 ‘JMR  EPA 3051
SW846 6010B . 6014333 NPA2616-01 0.50 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 6010B : 6014333 NPA2616-01 0.50 100.00 0_1/26/06 11:05 JMR  EPA 305t
SW846 6010B © 6014333 NPA26|6-02 0.50 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 6010B . 6014333 NPA2616-02 0.50 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 6010B 6014333 NPA2616-02 0.50 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 6010B .. 6014333 NPA2616-02 0.50 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 6010B 6014333 NPA2616-02 0.50 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 60.]0B 6014333 NPA2616-02 0.50 100.00 01/26/06 _l 1:.05 JMR  EPA 3051
SW846 6010B 6014333 . NPA2616-02 0.50 100.00 . 01/26/06 11:05 JMR  EPA 3051
SW846 6010B 6014333 NPA2616-02 0.50 100.00 . 01/26/06 11:05 JMR . EPA-3051
SW846 6010B 6014333 NPA2616-02 0.50 100.00 01/26/06 11:05 IMR EPA 3051
SW846 6010B 6014333 NPA2616-02 0.50 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 6010B 6014333 NPA2616-02 0.50 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 6010B 6014333 NPA2616-02 0.50 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 6010B 6014333 NPA2616-02 0.50 100.00 : . 01/26/06 11:05 JIMR l EPA 3051
SW846 6010B ' 6014333 NPA2616-02 0.50 100.00 01/26/06 11,05 JMR  EPA 3051
SW846 6010B 6014333 NPA2616-02 0.50 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 60108 6014333 NPA2616-02 0.50 100.00 01/26/06 [1:05 JMR  EPA 3051
SW846 6010B 6014333 NPA2616-02 0.50 100.00 01/26/06 11:05 JMR  EPA 3051
SW846 6010B 6014333 NPA2616-02 0.50 100.00 01/26/06 11:05 JMR EPA 3051
SW846 6010B ’ 6014333 NPA2616-02 0.50 100.00 01/26/06 11:05 JMR  EPA 3051
Page 4 of 11



Test/America

ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc. (13678),
954 West Washington Blvd., 5th Floor
Chicago, IL 60607

Attn Thad Penuel

Work Order:
Project Name:

NPA2616
Abex Superfund Site

Project Number: 1002-640

" Received:

01/26/06 07:45

SAMPLE EXTRACTION DATA

Parameter o Batch Lab Number
SW846 6010B 6014333 NPA2616-02
SW846 6010B 6014333 NPA2616-02

SW846 6010B : 6014333 NPA2616-02

Wt/Vol

Extracted Extracted Vol - Date
0.50 100.00 01/26/06 11:05
0.50 100.00 01/26/06 11:05
0.50 100.00 01/26/06 11:05

Extraction

JMR  EPA 3051
JMR  EPA 3051
JMR  EPA 3051

Page Sof 11
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ANALYTICAL TESTING CORPO RATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc. (13678) Work Order: NPA2616
954 West Washington Blvd., 5th Floor Project Name: Abex Superfund Site
Chicago, IL 60607 . Project Number: 1002-640
Attn Thad Penuel : Received: 01/26/06 07:45

PROJECT QUALITY CONTROL DATA

Blank
Analyte . Blank Value Q Units . Q.C. Batch Lab Number ‘Analyzed Date/Time
Total Metals by EPA Method 6010B
6014333-BLK1
. Aluminum <8.24 mg/kg 6014333 6014333-BLKI 01/26/06 12:34
Antimony _ <1.07 ) mg/kg 6014333 6014333-BLK1 01/26/06 12:34
Arsenic ) <0.872° mg/kg 6014333 6014333-BLKI  01/26/06 12:34
Barium <0.194- mg/kg 6014333 6014333-BLK1 - 01/26/06 12:34 .
Beryllium <0.194 _ mg/kg 6014333 6014333-BLK1 01/26/06 12:34
Cadmium <0.0969 . mpkg 6014333 6014333-BLK1 01/26/06 12:34
Calcium <4.65 mg/kg 6014333 - 6014333-BLK1 01/26/06 12:34
Chromium <0.484 mg/kg . 6014333 6014333-BLK1 01/26/06 12:34
Cobalt ) <0.484 mg/kg 6014333 6014333-BLK]1 01/26/06 12:34
" Copper’ : <126 my/kg 6014333 6014333-BLK1 01/26/06 12:34
Iron ) <7.07 mg/kg 6014333 6014333-BLK1 01/26/06 12:34
Lead i <0.484 my/kg 6014333 6014333-BLK | 01/26/06 12:34
Magnesium <397 mgkg 6014333 6014333-BLK1 01/26/06 12:34
Manganese <0.388 mg/kg 6014333 . 6014333-BLKI 01/26/06 12:34
Nickel - <0.484 mg/kg 6014333 6014333-BLK | 01/26/06 12:34
Potassium . <65.9 mg/kg 6014333 6014333-BLK1 01/26/06 .12:34
Selenium <].84 mg/kg 6014333 6014333-BLK1 01/26/06 12:34
Silver ' <0.581 : mg/kg 6014333 6014333-BLK|1 01/26/06 12:34
Sodium ) <83.3 mg/kg 6014333 6014333-BLK1 01/26/06 12:34
Thaltium . <1.55 mp/kg _ 6014333 6014333-BLK]1 01/26/06 12:34
Vanadium <1.16 . mg/kg 6014333 6014333-BLK1 01/26/06 12:34
Zinc 3.59 mg/kg 6014333 6014333-BLK1 01/26/06 12:34
Mercury by EPA Methods 7470A/7471A
6014345-BLKA1 _
Mercury : <0.0330 mg/kg _ 6014345 6014345-BLK 1 01/26/06 23:47

Page 6 of 11



Test/

ANALYTICAL TESTING CQRPORATION

. 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc, (13678) Work Order: NPA2616
954 West Washington Blvd., 5th Floor Project Name: Abex Superfund Site
Chicago, IL 60607 Projec[ Number: 1002-640
Attn Thad Penuel Received: 01/26/06 07:45
PROJECT QUALITY CONTROL DATA
LCS
Target Analyzed

Analyte Known Val. Analyzed Val Q Units % Rec Range Batch Date/Time
Total Metals by EPA Method 6010B
6014333-BS1 ] .

Aluminum 400 441 mg/kg 110% 80-120 6014333 01/26/06 12:38
Antimony 100 98.9 mg/kg 99% 80-120 6014333 01/26/06 12:38
Arsenic 20.0 19.6 mg/kg 98% 80-120 6014333 01/26/06 12:38
Barium 400 408 mg/kg 102% 80-120 6014333 01/26/06 12:38
Beryllium [0.0 9.64 © mg/kg 96% 80-120 601433.3 01/26/06 12:38
Cadmium 20.0 20.5 ] mg/kg 102% 80-120 6014333 01/26/06 12:38
Calcium 1000 957 mg/kg 96% 80-120 6014333 01/26/06 12:38
Chromium 40.0 38.6 mg/kg 96% 80-120 6014333 01/26/06 12:38
Cobalt 100 97.6 mg/kg - 98% 80-120 6014333 01/26/06 12:38
Copper 50.0 51.6 mg/kg 103% 80-120 6014333 . 01/26/06 12:38
Iron 200 202 mg/kg 101% 80-120 6014333 01/26/06 13:41
Lead 100 983 mp/kg 98% . 80- 120 6014333 01/26/06 12:38
Magnesium 1000 934 mg/kg 93% 80-120 6014333 01/26/06 12:38
Manganese 100 96.4 mg/kg 96% 80-120 6014333 01/26/06 12:38
Nickel 100 97.6 mg/kg 98% 80-120 6014333 01/26/06 12:38
Potassium 1000 820 mg/kg 82% 80-120 6014333 01/26/06 12:38
'Sele;lium 20.0 19.1 mg/kg 96% 80-120 6014333 01/26/06 12:38
Silver 10.0 9.52 mg/kg 95% 75-125 6014333 01/26/06 12:38
Sodium 1000 839 mg/kg 84% 80-120 6014333 01/26/06 12:38
Thallium 100 94.6 mg_/kg ) 95% 80-120 6014333 01/26/06 12:38
Vanadium 100 98.6 mg/kg 95% 86 - 120 6014333 01/26/06 12:38
Zinc 100 103 mg/kg 103% 80-120 6014333 01/26/06 12:38
Mercury by EPA Methods 7470A/7471A
6014345-BS1

Mercury 0.167 0.146 . mg/kg 87% 78-120 6014345 01/26/06 23 49

Page 7 of 11
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Test/America

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client . Compass Environmental, Inc. (13678) Work Order: NPA2616
954 West Washington Blvd., 5th Floor Project Name: Abex Superﬁmd Site
Chicago, 1L 60607 Project Number:  1002:640
Attn Thad Penuel Received: 01/26/06 07:45
PROJECT QUALITY CONTROL DATA
Matrix Spike
. . Target Sample Analyzed
-Analyte ) Orig. Val. MS Val Q Units Spike Conc % Rec Range Batc Spiked Date/Time
Total Metals by EPA Method 6010B
6014333-MS1
Aluminum 14900 15600 MHA mp/kp 388 180% 75-125 6014333 NPA2616-01 01/26/06 12:47
Antimony . : ND 91.9 mg/kg .96.9 95% 75-125 ° 6014333 NPA2616-01 01/26/06 12:47
Arsenic 1.98 19.9 mp/kg 194 92% 75-125 6014333 NPA2616-01 01/26/06 12:47
Barium 46.3 435 mg/kg 388 100% 75-125 - 6014333 NPA2616-01 01/26/06 12:47
Beryltium 0.238 9.55 mg/kg 9.69 96% 75-125 6014333 NPA2616-01 01/26/06 12:47
Cadmium 0.357 20.2 mg/kg 194 102% 75- 125 6014333 NPA2616-01 01/26/06 12:47
Calcium 433 388 mgkg 75-128 6014333 NPA2616-01 01/26/06 12:47
Chromium 144 50.9 mg/kg 388 94% 75-125 6014333 NPA2616-01 01/26/06 12:47
Cobalt o . 1.47 949 mg/kg 96.9 96% 75-125 6014333 NPA2616-01 01/26/06 12:47
Copper . 3.15 53.6 mg/kg 48.4 104% 75-125 6014333 NPA2616-01 01/26/06 12:47
Iron 3460 3740 MHA mg/kg 154 144% 75-125 6014333 NPA2616-01 0]/26/06. 12:47
Lead 9.00 103 mg/kg 96.9 97% 75-125 6014333 NPA2616-01 01/26/06 12:47
Magnesium 678 663 mg/kg 75-125 6014333 NPA2616-01 01/26/06 12:47
Manganese 19.7 109 mg/kg 96.9 92% 75-125 6014333 NPA2616-01 01/26/06 12:47
Nickel 4.70 98.5 mg/kp 96.9 97% 75-125 6014333 NPA2616-01 01/26/06 12:47
Potassium 673 625 mg/kg 75-125 6014333 NPA2616-01 01/26/06 12:47
Selenium ND 185 mg/kg 194 95% 75-125 6014333 NPA2616-01 01/26/06 12:47
Silver ND 9.24 mg/kg © 9.69 95% 75-125 6014333 NPA2616-01 01/26/06 12:47
Sodium _ ND ND mg/kg 75-125 6014333 NPA2616-01 01/26/06 12:47
Thallium ND 90.3 mg/kg 96.9 - 93% 75-125 6014333 NPA2616-01 0]/26/06_ 12:47
Vanadium o 18.6 - 112 mg/kg 96.9 96% 75-125 6014333 NPA2616-01 01/26/06 12:47
Zinc 179 107 mg/kg 96.9 92% 754125 6014333 NPA2616-01 01/26/06 12:47
Mercury by EPA Methods 7470A/7471A
6014345-MS1
Mercury ND 0.170 mg/kg 0.165 103% 60 - 149 6014345 NOL3510-01 01/26/06 23:53
Page 8 of 11
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Test/America

ANALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404
Client Compass Environmental, Inc. (13678) Work Order: NPA2616
954 West Washington Blvd., 5th Floor . Project Name: Abex Superfund Site
' Chicago, IL 60607 . Projec[ Number: 1002-640
Attn Thad Penuel Received: 01/26/06 07:45

PROJECT QUALITY CONTROL DATA
Matrix Spike Dup

épike . Target Sample Analyzed
Analyte Orig. Val.  Duplicate Q Units Conc % Rec. Range RPD Limit Batch Duplicated Date/Time
Total Metals by EPA Method 6010B
6014333-MSD1 _
Aluminum 14900 18800 MHA mg/kg 394 990% 75-125 19 20 6014333 NPA2616-01 01/26/06 13:14
.Amimony : ND 95.9 mg/kg 98.4 97% 75-125 42 6014333 NPA2616-01 01/26/06 13:14
Arsenic ) 1.98 205 mg/kg 19.7 94% 75-125 3 20 6014333 NPA2616-01 01/26/06 13:14
Barium 46.3 457 mg/kg 394 104% 75-125 5 20 6014333 NPA2616-01 01/26/06 13:14
Beryllium 0.238 9.88 mg/kg 9.84 98% 75-125 3 20 - 6014333 NPA2616-01 01/26/06 13:14
Cadmium 0.357 20.8 - mg/kg E 19.7 104% 75-125 3 20 6014333 NPA2616-01 01/26/06 13:14
Calcium : 433 426 mf,/kg 75-125 9 20 6014333 NPA2616-01 Ol./26/06 13:14
Chromium : 14.4 54.0 mg/kg 394 101% 75-125 6.. 20 6014333 NPA2616-01 01/26/06 13:14
Cobalt ’ 1.47 97.9 my/kg 98.4 . 98% 75-125 3 20 6014333 NPA2616-01 01/26/06 13:14
Copper 3.15 55.7 " mg/kg 49.2 107% 75-125 4 20 6014333 NPA2616-01 01/26/06 13:14
Iron ' 3460 3960 MHA mg/kg 197 254% 75-125 6 20 6014333 NPA2616-01 01/26/06 13:14
Lead . 9.00 - 107 mg/kg 984 lOO%. 75-125 4 20 6014333 NPA2616-01 01/26/06 13:14
Magnesium 678 864 R3 mg/kg 75-125 26 20 6014333 NPA2616-01 01/26/06 13:14
Manganese 19.7 117 : mg/kg 98.4 99% 75-125 7 20 6014333 NPA2616-01 01/26/06 13:14
Nickel 470 102 mg/kg 98.4 99% 75-125 3 20 6014333 NPA2616-01 01/26/06 13:14
Potassium . 673 1100 © R3 mg/kg _ 75-125 55 20 6014333 NPA2616-01 01/26/06 13:14
Selenium ND 187 - mghkg . 197 95% 75-125 I 20 6014333 NPA2616-01  01/26/06 13:14
Silver : ND 9.25 mg/kg 9.84 94% 75-125 0.1 20 6014333 NPA2616-01 01/26/06 13:14
Sodium J ND " ND mg/kg 75-125 20 6014333 NPA2616-0! 01/26/06 13:14
Thallium ND 99 mg/kg 98.4 94% 75-125 3 20 6014333 NPA2616-01 01/26/06 13:14
Vanadium 18.6 119 my/kg 98.4 102% 75-125 6 20 6014333 NPA2616-01 01/26/06 13:14
- Zinc 17.9 110 mg/kg 98.4 94%  75-125 3 20 6014333 NPA2616-01 01/26/06 13:14
Viercury by EPA Methods 7470A/7471A
6014345-MSD1 .
Mercury ND 0.178 mg/kg 0.168  106% 60 - 149 5 26 6014345 NOL3510-0% 01/26/06 23:55

4
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Test/\merica

ANALYTICAL TESTING CORPORATION

2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

Client Compass Environmental, Inc. (13678)

Work Order: NPA2616
954 West Washington Blvd., 5th Floor Project Name: Abex Superfund Site
. Chicago, IL 60607 Project Number: ~ 1002-640
- Attn Thad Penuel Received: 01/26/06 07:45
CERTIFICATION SUMMARY
TestAmerica Analytical - Nashville
Method - Matrix AIHA Nelac Virginia
SW846 6010B Soil N/A X N/A
SW846 7471A Soil X

Page 10 of 11
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Test/America

AMALYTICAL TESTING CORPORATION 2960 Foster Creighton Road Nashville, TN 37204 * 800-765-0980 * Fax 615-726-3404

METHOD MODIFICATION NOTES

Client. Compass Environmental, Inc. (13678) Work Order: NPA2616
954 West Washington Blvd., 5th Floor . Project Name: Abex Superfund Site
Chicago, IL 60607 . Project Number: 1002-640
© Attn Thad Penuel Received: 01/26/06 07:45
DATA QUALIFIERS AND DEFINITIONS
MHA Due to high levels of analyte in the sample, the MS/MSD calculation does not provide useful spike recovery information. See
Blank Spike (LCS).
R3 The RPD exceeded the acceptance limit due to sample matrix effects.

Page 11 of 11



Test/America

ANALYTICAL TESTING CORPORATION

Nashville Division

COOLER RECEIPT FORM BC#

Client Name : C,Q '“1/9 AN

Cooler Received/Opened On:_{ /2

Accessione

LA

NPA2616

d By: Paul R. Buckingham II

/L

Log4in Pgfsonnel Signature

‘Temperature of Cooler when triaged: 2 C‘ Degrees Celsius

1.
2. Were custody seals on outside of cooler?...cciniiiiviiiiiiiinniiiiiiininnie e
a. Ifyes, how many and where: U(/F
3. Were custody seals on containers?.......ccoimnnieesonse seve
4. Were the seals intact, sngned and dated correctly?.......... reeriteverscnvasatasesrtananerssanares
5. Were custody papers inside cooler. e e tersretertisestaranriarseeetresnienes
6._ Were custody papers properly filled out (ink, signed, etc)?......ceccrnmniiveeresinniecericsenne Y.'E ..NO...NA
7. Did you sign the custody papers i in the appropriate place?..c.ccoiveviiiininiiievenneensieianin @ .NO...NA
8? What kind of packing material used? Peanuts Vermiculite Foam Insert
Ziplock baggies Paper Other None
9, Cooling process: Ice Ice-pack Ice (direct contact) Dry ice cher None
10. Did all containers arrive in good condition (unbroken)?.....ccccieiimeinniemmmnncnisnnns .....NO...NA
11. Were all container labels complete (#, date, signed, pres., ete)?...ccciivriinriniiiraceinnnn gl ...NO...NA
12. Did all container labels and tags agree with custody papers?......ccccciviiirneciacreninnnn. ...NO...NA
13. Were correct containers used for the analysis requested?......c.coeeeimmnreneiiniiiiniandd +.NO...NA
14. a. Were VOA vials received?.......... v irreeens et et s YES/NO}.NA
b. . Was there any observable head space present in any VOA vial?......ciiieicnninnnes NO...YES..@
15. Was sufficient amount of sample sent in each container?.....c.oooeviiimiiniiniiiinnn @..NO...NA
16. Were correct preservatlves used?...... rerteeesreteeeisterre i narene e eeeersenerereantensaierann @..NO...NA
_ If not, record standard 1D of presérvative used hell'e
_17. Was residual chlorine present?...... et saeaerates O S S NO...YES{.NA

18. Indicate the Airbill Tracking Number (last 4 digits for Fedex only) and Name of Courier below:

5% (¢

UPS Velocity DHL Route

19.

If a Non-Conformance exists, see attached or comments below:

 BIS = Broken in shipment .
Cooler Receipt Form LF-1

End of Form

Off-street

Misc.

Revised 4/5/05
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Nashvilie Division Phone: 615-726-0177 ' To assist us in using the proper analytical methods,

TeSt 1 &meric a 2960 Foster Creighton  Fax:  615-726-3404 . 1 this work being conductad for regulatory purposes?
ANALMICAL TEsING corromation oenvitle, TNP37204 ‘ Compliance Momtonng r\)()
Client Name _ QS A ro i) Clents:
- Address: qg W Washen fan B(&IA - Project Name: ,\'b@?ﬁ S_lé'l?frlufl J & “C
CiyiStateizip Code: __ ¢ cagor (L g Lo 7 | Projoct#. 002 — 640
Project Manager: 'ﬂ)t;d QJQUCL . Site/Location [D: @or-\‘;.m.;”’\ State: U A-
Telephone Number. 770 26 2 O99 %~ Fax Report To: _] X )W(ANS ;‘-P'u,c\’l
Sampler Name: (Print Name) _ JOUN(AN [ EDft nvoice To:_(ficcn o oaflee o0z -£FO
Sampier Signature: Quote #: J PO#: ['OOZ - 6¢0
Matrix JPreservation & # of Contal Analyze For: . '
AT % u UC Deliverables
Standard 85 : ___None
_.X Rush (surcharges may apply) 2 2 3 g : " Level2
\ Dé § E @ §. w ~Z : (Batch QC)
Date Needed: _!/+~ 5 > \g i __ Level3
_ § § ; 3 53 § 5 < D ' __Level4
Fax Results: N © B : Other:
gy - : ' g|L)523 2 NPA2616
757 5«2&57_ AERHI- 282 1 11150, 15 & Nplveds
SAMPLE ID AR EIEHABHAEHHH RIS 0617.00 REMARKS
TP SO e Bsela]l 1S Aigde-0li o Heast
Backd [\ if2s 320 kx S nd o Rl Pecso
Speclal Imuuctlbnl: : _ o LABORATORY COMMENTS:
\) ﬂ . : . _ initLab Temp: ) (:\
: i . -
(’1% % _, o Rec Lab Temp:
{Relinquished By: M%"' Daté/&S Tifﬁfjﬂm Received By: ' Date: Time: Custody Seals: Y N N/A
. Bottles Supplied by Test America: Y N
Relinquis ; Date: Time: Received By: ., . |Date: _|Time: .
. S~ 1 -7 - .
Relinquished By: Date: Time: Received By: H] // cét)eu oL Tlm;-: ) Method of Shipment:
I




.Report Number: . Py . N
R05347-0001 A&L EASTERN LABORATORIES, INC.
Account Number: 7621 Whitepine Road Richmond_, Virqinia-2323_7 * (804) 743-9401
23074 Fax No. (804) 271-6446 - Email: office @al-labs-eastern.com
. ; ) . | (:ﬂ: : ®
Send To: PSI Grower:- TOPSOIL o Submitted By: PS| ~ Jul T Z23&-FTadl
2697 INTERNATIONAL PKWY : o A ’
PKWY: 3; SUITE 136 ' ABEX Sde
VIRGINIA BEACH, VA 23452
Sample Number: 1 : Lab Number: 8001 Date Received: 12/12/2005 - Date Reported: 12/14/2005

€A ME [] 1 N . - POR

A

Lawn: New | 87.4 | 35 15 5 | 000 0.00 { 0.00 000 |000 | 000 | 000



mailto:office@al-labs-eastern.com

ieostiuiiac A&L EASTERN LABORATORIES, INC.
7621 Whitepine Road.- Richmond, Virginia 23237 --(804) 743-9401

Account Number: Fax.No. (804) 271-6446 - Email: office@al-labé-eastern.com

73074
Send To: PSI ' Grower: TOPSOIL ‘Submitted By: PS|
2697 INTERNATIONAL PKWY :
PKWY 3; SUITE 136
VIRGINIA BEACH, VA 23452
Sample Number: 1 : Lab Number: 8001 Date Received: 12/12/2005 Date Reported: 12/14/2005

AT
#/1000 Sq. Ft. Fertilizer #1000 Sq. Ft, ~ Fertilizer ‘#11000 Sq. Ft. Fertilizer
12.0 10-5-20 8.0 16-4-8 8.0 16-4-8

Comments:
Sample 1. Apply the amount of lime recommended in first page to raise pH
Sample 1: Apply dolomitic lime to raise pH and improve the magnesium level. )
Sample 1: Lime is insoluble in-water thus move very slowly downward in the soil to-raise the pH. For new Lawn, the best result is to broadcast all
the lime over the surface; incorporate and mix 6 inches into the-soil. If lime is not incorporated and mixed into the soil, lime application should NOT
exceéd 50 pounds per 1000 sq. feet per.application. '
Sample 1: The above fettilizer application recommendation is a general guideline, if the specified grades can not be found, replace with fertilizer
having similar N:P: K ratio. The best time to-apply-fertilizer for cool season grass (biuegrass, fescue; ryegrass) is in the Fall when grass is growing.
For.Mid-Atlantic region the time is from late August to November. For Northeast region the time is-from mid. August to October. Fall apphca’non
should-start as soon as the day time high temperature is below 80-85F, apply with the interval of one ‘month. If you start late in the Fall, apply the
remaining in the Fall of next year. Spring application can start as soon as the grass starts to grow in April. In the case of. exceptional warm Spring,
or the grass look pale, the application can be made earlier. These grades of fertilizer are the best fit for your requirements for Nitrogen and '
Phosphorus. It may cause the amount of Potassium being slightly lower than the amount required. This problem should not affect the growth of
your lawn and can be easily adjusted from resubmitting soil sample same time next year.



‘Report Number: i . ) . .' | :

- R05347-0001 A&L EASTERN LABORATORIES, INC.
Acount Number: 7621 Whitepine Road * Richmond, Virginia 23237 - (804) 743-9401
73074, ' Fax No. (804) 271-6446 - Email: office@al-labs-eastern.com

TO: PS| - _ RE: TOPSOIL PSI.

2697 INTERNATIONAL PKWY
PKWY 3; SUITE 136
VIRGINIA BEACH, VA 23452

Date Received: 12/12/05 Date Reported: 127142005 REPORT OF ANALYSIS 3 Page: 1

8001 1 Sand 54 % Bouyoucos 1962
Sit - 30 % Bouyoticos 1962
Clay 16 % Bouyoucos 1962

. Sandyloam - . _Bouyoucus1962

.. Soil TexturalClass

Qur reports and letters are for the exclusive and confidential use of our cfients, and may not be reproduced-in whole or in part, nor may any reference be made
to tha work, the results, or the company in any advertising, news release, or other public announcements without obtaining our prior written authorization. Paul Chu. Ph.D
. S : o au u, Pn.D.
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02/21/2008 12°44 FAX 7574882822
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COMPACTION TEST REPORT
i R ! . } T

- : ',‘W
i.
170 T B EREE } ‘_
¥ T —] . .
— } ' I Cop l !
—— 4 : . ;
- = § > i :
1145 , . % 1 } ] : _"“"{”JT"“?“ ; + 3
B i I : Lo : il
. i o BN " H
1120 '
B o ek e _‘ |
g“ —— —.—_——_'........ ;M $au— ..
0 T : e i N
§ I S A .
108.5

o .:: . | KOUUNEUURIS N L. S SRR N,
107.0 :
e s ——— Au-——-..”.r.__. e ORI SR,
104.5 - ; ;
10 12 14 16 ) 20 22
Water content, %
Teet spacification:  ASTM D 155791 Procedure A Modified
Elov/ Classification Nat 8.6 w . %> %<
Depth USCs AASHTO Moiat. | TP , No4 | No.200
0 _ ' o 15.2
TEST RESULTS. MATERIAL DESCRIPTION
Maximum dry density = 114.0 pof Composite Sample
Optimum moisture = 14.5 % _
Project No. 238-50032  Cllent: Compass Environmenif iRemarks:
Projact: Abex Superfund
o Source: Bulk Samples Samplo No.: 60216 Elev/Dapth: §
Professional Servico Industries, Inc.
. Virgmia Bgu:h, VA Figure




0272142008

1245 FAX- 7574682822 PSL-VA BrACH

Particle Size Distribution Report

H g £ 4 “ - g
T S S U B S ?,“?'?-%‘vgu ey |
100 H - l Lt o : 3 s & ! . ,! Y|t
3 ; £ : : 2R IR
H 2N BIEH : : jied
N : ' 13 hw: : Yid
80 i : ’
o -t : ‘
T : E ]
e < HE T i !
-y . be > 3 i
Iz COHE : :
£ %0 —TH - :
: 3 : ¥
B @ i z ‘
30| : -
20} | p——E — -
_ i i ‘
t 3 t . . 3 H
104 w} + ~ -t — ' :
: I IR I A R i
b : 8 ITEE B { £ i _
o_l.! L ;f 5 ; CpHIEL S (IERE R L
) 150 L] T .01 ) 0.001
GRAIN SIZE -~ mm
% COBILES % GRAVEL % BAND . % SILY 1 % CLAY
0.0 3.0 76.8 15.2

SIEVE | PERCENT | 8PEC | PASS? starial

FINER . | PERCENT | (X=NO) Composite Sample

#200

-3 Lirnt
PL= L= Pl=
: Coeffiglents .
Dgs=.0.424 Dgo= 0.228° Dso= 0.178
Dz0= 0.108 D5= . Big=
Cy= Co=.

USCS=: 'M%&oa_

Bemarks

" (oo specifieation provided)

Sempls No.: 60216, Source of Sample:  Bulk Samples Retrieved From Site Date: 2/21/2006
Locatton: Elev/Depth: 0

Profensional Service Industries, inc,

Ciient:  Compass Eavironmental |
Pro_]sct: Abex Superfund

virginia Beach, VA

——— Project No: 238-50032 ' Figure




WPH WIPE SAMPLING LABORATORY REPORTS



) Chain of Custody
client: HoWway 8, AAAVA, TURNAROUND TEST - Select ONE only Report #:

“JAddress: 204 'Clowyy WAL O RUSHG6HR*® O Asbestos PCM as jdd(gd. HAL. .
g > 3s‘|pmmv- Vo %{ SAME DAY * O Asbestos PLM METROPOLITAN
Clty, State, Zip: J O 1Day O Lead Air LABORATORIES, INC
Contact: _ [HoNIN YT O 2Day O Lead Paint 330 County Street, Suite 200
Phone: Fax: £ 3Day p( Lead wme(u\as\’ﬂw"*wz’ ) Portsmouth, VA 23704

. : O 5Day |5 Lead soit o.\*“w' 757-853-4000 x104 757-853-5744 FAX

' w ¢ |0 Other 10 TCLP Lead ‘ www.metrolab.org

: PrOJectLocatlon Rrw \/A O NIGHT / WEEKEND * 0O TCLPRCRAS

O PaintPb, Cd, Cr
Project#: At Ol 5— O 2 * Must be scheduled In advance {0 OTHER Requirements
P.O.#: or confirmed upon receipt. Air Sample Info Sample For Air Samples, List
' Time (min) [Flow Rate (Lpm} Totat Dimensions | Respirator Type, Activity,
ota
S le L ti Date ) k ir Vo and Weather

FIELD ID by :":fm: s:ﬁ;:;‘) Sampled. | Time | Start | Stop | Start | Stop (’,‘_,t,\:,', v For Other: List Test
195718 Moz RF [t Fond e [RLo5 | 120 ocm | x| (000 .
@g1\gfHedy @ X] Lt g vt X
198720 [Yerh F | LR fed St x
199 721 [ Yoe (R [ Lef} Qe f\'\‘(r \" 4 X

[(a¥722 |Pfp 8¢ | Qg Tm¥ het RY5 | 12§ X
198 723 | %% %* AN TR S \ x
5724 | X% LN Wby Gt e - [ | x
ao725 | W] Loy Qo i v .

. X
‘ X
Remarks: M. Plase YO0 MS[MsD 2 sonuples Vv b POVIRA.
Y “ . ‘.' L ”
SAMPLED BY: (E!!___, NAE gﬂfd ' " SAMPLED BY: (SIGNATUI}E) /{w DATE: TIME:
RELINGUISHED BYJ- "] " ' ] TMELD IR -] DATE: ‘[a“) bjnma }aJ“P_S
RELINQUISHED BY ATE: e iRECEIV,ED BY: o~ ) DATE: ME:
Jeham ofClslo&y.dg?Wo 3 internally within laboratory. - :
. - Revision Dzm:lﬂﬁ"’\
L] Ot of Custody. i


http://www.metrolab.orq
file:///OCfi

Chain of Custody
fetient:  Lnloy £ AMyie b TURNAROUND _ |IEST - Select ONE only Report #:
#[Address: 244 Yaxvq W O RUSH6HR* O Asbestos PCM : 85/201p5. HAat—
. Phacagann] a5 & SAME DAY * O Asbestos PLM METROPOLITAN
City, State, Zip: ' O 1Day O Lead Air ' LABORATORIES, INC
Contact __ Aawn, Fepell O 2Day O Lead Paint I %‘) 330 County Street, Suite 200
Plione: Fax: Y |@ 3Day N Lead Wipe (Vigh D9 2 Portsmouth, VA 23704
{Moblie: éoksal-f_i o ~ o 5Day |9 Lead soll 757-853-4000 x104 757-853-5744 FAX
Project Name: SJWY‘FOMSI"L 10 -Other . i O TCLP Lead www.metrolab.org
- JProject Locaﬂon’?«qf.,m‘,q»\ /A |0 NIGHT/WEEKEND * |O TCLPRCRAS :
o O PaintPb, Cd, Cr
Pro;ect#. T Y0 S— )2 * Must be scheduled in advance {00 OTHER Requirements
P.O.#: or confirmed upon receijpt. Nr§ample Info Sample For Air Samples, List
Time (min) |Flow Rate (Lpm Total Dimensions | Respirator Type, Activity,
S le Locati Date ) : ir Vol and Weather
FIELD ID (,_: r:fm: s::'a s;:) Sampled. | Time | Start | Stop | Start | Step (ﬁt;,l) x For Other: List Test
199724 [#ri8 LE | Lol Front Hre 27§05 | 1100 o | x| 10m
7270 4118 LR |Lpft e Aire x| |
728 |48 RF | Rt Find ore X |
129 s 2R | Lkt R b X
930 AT LF - | Lot Pon e @1 93] s X
731 (¥l LR | Lelt peav hie X
732 | P e (Rt Bed v - [ X
733 | prw R | Lddvesr hie | |x
734] e A ADNA % x| <
X
Remarks: ' ' ' '
nch N POF vt
| 'Pwm, _&M e /"F'am’/“@ Aw\a{au /J /) l/l ToF o
GAMPLE)BY'(PR___ p /da Vo 6: Wd] SAMPI.EDBY"(SIGNATURE) I W 3 DATE: TIME:
RELRVGUISHED BY. ng : '0’:’ TIM i RECE! : DATEJ‘Q ) ’AS TIME: /a'lfj'—
[RELCGuUISHED BY: ) U‘" . ‘E:%'——ﬂm; RECENVED BY: | — DATE: T
. Mndﬁméy;".h. o Tinued Infemally wibin 1ab . -
R Revision Date

Chain of G vf'



http://www.metrolab.ora

Chain of Custody
Client: \—\ﬂq ¥ ¢ MX,\Q(L\ TURNAROUND TEST - Select ONE only Report #:
“{Address: A~ Ll @d |D RUSHBHR* O . Asbestos PCM : 05120 /07 +Ha
, SAME DAY * O Asbestos PLM METROPOLITAN |
City, State, le,‘ O 1Day O Lead Air LABORATORIES, INC
Contact __Fzunom W\( O 2Day O LeadPalnt : 330 County Street, Suite 200
Phone: Fax: .18 3Day : gl Lead Wipe (N\OSH ‘1'00,7'7,&2 Portsmouth, VA 23704
dMobile: Jor-34\-042Y 10  5Day {0 Lead Soil %\ 757-853-4000 x104 757-853-5744 FAX
[Project Name:  /100y( Spmtnd 59‘- 0. Other_ O TCLP Lead www.metrolab.org
- JProject Location: zw!gmw, VR §O  NIGHT / WEEKEND * O TCLPRCRAS
_ : 7 L 1 PaintPb, Cd, Cr
Project #: MS ~OVZ * Must be scheduled in advance |1 OTHER Requirements
P.O.#: : or confirmed upon receipt. Air Sample Info Sample For Air Samples, List
% _ s Time (min) _|[Flow Rate (Lpm) Dimensions | Respirator Type, Activity,
- Total
Sample Location Date . Alr Vol and Weather
FIELD ID {i.e. Name, SSN, Bidg) Sampled . | 1'me | Stat | Stop | Start | Stop , (L;er:) ” For Other: List Test
2| 96129N [sorra- 06| By Fnd Rae 405 | 1045 | oot x| loc
|q$ pe 1 5019~ 02 | Loy o Tk X
9 5137_T38_is0t4 ¢ | Lot Frok (st x
. W :
1997198_KH |54 1o Lot Qewe T e X Y (x| Y
X
X
:Q\
' X
X
X
_ X
Remarks:
] 1 ; (PRINT M\i " BAMPLED BY: (SIGNATURE] I _— DATE: TIME: .,
[ MW P Lo [ - —— e[ 08 [ J3TS
RELINQUISHED BY: 7 ~[oaTE TIVE: [RECEIVED BY' > DATE: ' | TME:
~ [crain ofcnstody : y within Y. '

. e Reviskn Date 4B,
ij S Chaln of Custody


http://www.metrolab.ora

Metropolitan Laboratories, Inc.

330 County Street, Suite 200
Portsmouth, VA 23704 ’
‘Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082
Client:.........ccocoveeivervaeenne Haley & Aldrich - Report Date....................... 12/02/05
: 299 Cherry Hill Road Report Number................. 05120104.HAL
Parsippany NJ No. Of Samples................. 8
Contact .............................. Aaron Farrell Turnaround:...........c.......... SAME DAY
Project Name:.................... ABEX Superfund Site Date Sampled................... 12/01/05
Project Location................. Portsmouth, VA : Date Received................... 12/01/05
' - Date Analyzed:................ 12/01/05
. Project Number.................. : ) . Sample Type:....... feeeeeerees . Dust Wipe
Purchase Order:................. CC AM-EX Sample Condition............. Acceptable
Sampled By:........coceeveenn Aaron Farrell '
NOTES:

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED.
(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.
(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES.

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK

(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES

(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL

Sample Wipe Dimensions Sample Results
Laboratory ID # Field ID # Sample Location cm cm ug/100 cm’

198718 Hertz RF  Right Front Tire 10.00 10.00 0.0179
198719 Hertz RR  Right Rear Tire 10.00 10.00 ' -0.0179
198720 HertzLF  Left Front Tire 10.00 10.00 0.0715
198721 Hertz LR  Left Rear Tire 10.00 10.00 : 0.0358
198722 P76 RF Right Front Tire 10.00 10.00 0.0358
198723 " P76 RR  Right Rear Tire 10.00 10.00 0.0179
198724 P76 LF Left Front Tire _ 10.00 10.00 0.0179
198725 P76 LR Left Rear Tire 10.00 10.00 0.0179

Approved by: / 2V Q ~ Date: / 2-2-05

Richard Van Doren, Laboratory Director ' Pagelof1




Metropolitan Laboratories, Inc.
330 County Street, Suite 200
Portsmouth, VA 23704

Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT
TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082
Client:.....coverrvvenverisccnnns Haley & Aldrich Report Date:.........ccccouennnee. 12/02/05
: 299 Cherry Hill Road . Report Number:................. 05120105.HAL
Parsippany NJ No. Of Samples.................. 8

Contact:...c.covurnieeerennsd .. Aaron Farrell Turnaround:........ccoecveverenene SAME DAY
Project Name:.......ccocovvnee. ABEX Superfund Site Date Sampled:.................... 12/01/05
‘Project Location:................ Portsmouth, VA Date Received................... 12/01/05

: . _ . Date Analyzed................... 12/01/05
Project Number:..........cev..c. Sample Type:....cccoveuerenenn Dust Wipe
Purchase Order:.................. CC AM-EX . - Sample Condition:............. Acceptable
Sampled BY:......cccocconeeninnnn Aaron Farrell
NOTES;

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED.
(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.
(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. )

(4) REPORTING LIMIT: 10.0 micrograms. _ (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK
(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES
(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL
Sample Wipe Dimensions Sample Results
Laboratory ID#  Field ID # Sample Location " em em ug/100 cm’
198726 AT-15LF Left Front Tire 10.00 10.00 0.0355
198727 AT-15LR Left Rear Tire ' 10.00 10.00 0.0178
198728 AT-15 RF Right Front Tire 10.00. 10.00 0.0178
198729 AT-15RR Right Rear Tire 10.00 10.00 0.0355
198730 AT-16 LF Left Front Tire 10.00 10.00 0.0178
198731 AT-16 LR Left Rear Tire 10.00 10.00 0.0178
198732 AT-16 RF Right Front Tire 10.00 10.00 0.0178
198733 AT-16 RR Right Rear Tire 10.00 10.00 0.0178
198734 DUPA DUP 10.00 10.00 0.0178
QC Data
PB : 0.0000
MB - 0.0000
LCS 117.41%
LCS Duplicate 105.42%

. o ’ V /Lg\_/ pate: [ 2~ 2-o§”
Approved by: £ 4 '

Richard Van Doren, Laboratory Director Page1ofl



Metropolitan Laboratorles Inc.

330 County Street, Suite 200
Portsmouth, VA 23704

Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT
TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082

Client:...cccoocorierieieececenan Haley & Aldrich Report Date:.............c........ 12/02/05

299 Cherry Hill Road Report Number................. 05120106. HAL

Parsippany NJ No. Of Samples................. 4
Contact:.........ccoerene, s Aaron Farrell Turnaround:...................... SAME DAY
Project Name........... O ABEX Superfund Site Date Sampled.................. 12/01/05
Project Location................. Portsmouth, VA Date Received:.................. 12/01/05

Date Analyzed.................. 12/01/05

Project Number:................. Sample Type:..........cecvernn Dust Wipe
Purchase Order:................. CC AM-EX : Sample Condition............. Acceptable
Sampled By:.......ooioceenene Aaron Farrell :
NOTES:

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED.
(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.
(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES.

(4) REPORTING LIMIT: 10.0 micrograms, (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK

(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES

(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL

Sample Wipe Dimensions Sample Results
Laboratory ID # Field 1D # Sample Location cm cm ug/100 cm’

198735 - 50179-RF Right Front Tire 10.00 10.00 0.0355
198736 50179-RR Right Rear Tire 10.00 10.00 0.0889
198737 50179-LF Left Front Tire 10.00 10.00 0.0711
198738 50179-LR Left Rear Tire 10.00 10.00 0.0533

//“- : / Z' -05
Approved by: ‘,'/ 2 /I - //é‘ _ Date ___z___

Richard Van Doren, Laboratory Director Page 1 of 1




_ Chain of Custody
Client: Loy AUl TURNAROUND TEST - Select ONE only Report #: - _
Address:aqé_ ;Chm@/{// # Sk /5B RUsHEHR" D  Asbestos PCM 0512050/, HAL
@SAME DAY * O Asbestos PLM METROPOLITAN :
c.ty, State, le P 0O 1Day O Lead Air LABORATORIES, INC
_|contact: _Aivn F}jE O 2Day O Lead Paint 330 County Street, Suite 200
Phone: Fax 0 3 Day . p( ‘Lead Wipe (M4 lm?/ ?0%) Portsmouth, VA 23704
-{Moblle: 2o/~ j{//-ﬁyblf O 5Day |0 Lead soil 757-853-4000 x104 757-853-5744. FAX
“|Project Name P HAEL nd Sk 0. Other O TCLP Lead www.metrolab,org
- {Project Location: ‘%Hsmw,% VA O NIGHT / WEEKEND * 0O TCLPRCRAS
10 PaintPb, Cd, Cr J
Pro;ect# 7«{0@5 -2, * Must be scheduled in advance |0 OTHER Requirements
PO.#: or confirmed upon receipt. Air Sample Info Sample For Air Samples, List
' Time (min) [Flow Rate (Lpm Total Dimensions | Respirator Type, Activity,
ota
Sample Location Date ) : Air Vol and Weather
: FIELDID (i.e. Name, SSN, Bidg) Sampled . | 1me | Start | Stop | Start | Stop (J:er:) o For Other: List Test
199016 [ 4715 R |50% sk pufd o Tl | ;235 |10 [ 9 x| |
#h . T - .
017 |4 o7 [ 907 bl Qdd Fond | ) | 1 | x 10cn
o s o |8 et ldrarne | [ ] Joun | e
—- . - : ]
016 |#r> LE W-M&Q/#ﬁ/w-ﬂyr $ % cm | X] Dom
090 BVanlA 3 ia,n I£ éw&[A X
X
1
‘ X
X
X
. ' X
Remarks: ,P/gzbu. e-mai | resulss Ve AF& mc://@ /7‘9/5‘7”/1'16(14(.1'\ Comn
'lese, g/v-e vesalts  n /%//Oﬁcm /
SAMPLED BY: (P; T / 7 ' k(_m[[ “SAMPLED BY: (SIGNATURE) 7 W‘% DATE: TE
RELINGUISHED sv ] ) L% DATE ;—05 TIMEDS 2 0) ‘RECENE?/(Y //V__ é / DATE: / 2-3-05 THME: 9 f 3 é —
RELINQUISHED BY: VA f ) DATE TIME: RECEIVED BY® DATE: TIME:
_ |chainet cusiody documentatlfn/:’onﬂnued Intemnally within laboratory. ]

Revision Date 418202

Page Chain of Custody. QLS


http://www.metrolab.orq

Metropolitan Laboratories, Inc.

330 County Street, Suite 200
Portsmouth, VA 23704
Phone (757) 853-4000 Fax (757) 853-5744

TYPE OF ANALYSIS: LEAD IN DUST WIPE

LABORATORY REPORT

PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082

Clienti.....ccoveviveieviereneens Haley & Aldrich
299 Cherry Hill Road
Parsippany NJ
[070)117: 1ot o3RO Aaron Farrell
Project Name:........c.ccoceenne ABEX Superfund Site
Project Location................. Portsmouth, VA
Project Number:................. 74065-012
Purchase Order:..........cc..... CC AM-EX
Sampled By:.....ccooovcveenenne Aaron Farrell
NOTES:

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS.UNLESS OTHERWISE DIRECTED.
(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES.

(4) REPORTING LIMIT:
(5) DETECTION LIMIT:

10.0 micrograms.

2.0 micrograms.

(6) BRL: BELOW REPORTING LIMIT.

12/05/05
05120501.HAL

Dust Wipe
Acceptable

(7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK
(8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES
(9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL

Sample

Wipe Dimensions ~ Sample Results
Laboratory ID # Field ID # Sample Location cm cm ug/100 cm’
199016 AT-15 RR 50th Truck Right Rear Tire 10.00 10.00 0.1009
199017 AT-15 RF 50th Truck Right Front Tire 10.00 10.00 0.0841
199018 AT-15LF 50th Truck Left Front Tire 10.00 10.00 0.1850
199019 AT-15 LR 50th Truck Left Rear Tire 10.00 10.00 0.1177
199020 Blank Blank (Field) 10.00 10.00 - 0.0505

Approved by: // / 9&_ :

Richard Van Doren, Laboratory Director

Date: /2“ j’—'OJ’

Pagelof 1



Chain of Custody

Page

_[client: qéz/d,/ £ LﬂQVlCA TURNARQUND TEST - Select ONE only Report #: _ e )
H|address: 29g Cery I/ Rocacd O RUSH 6 HR * O Asbestos PCM O 52080 R
' B punng MNT - P sAME DAY ¢ O Asbestos PLM METROPOLITAN :.
City, State, le 0O 1 Day O Lead Air LABORATORIES, INC
Contact: /4;,,;,1 Jzn nf// 0O 2Day O Lead Paint 330 County Street, Suite 200
Phone: Fax: lo 3pay w | Lead Wipe (Nioh 460 702 Portsmouth, VA 23704
.- {Mobile: 0/~ /-af22 S ‘40 5Day [0 Lead Soil 757-853-4000 x104 757-853-5744 FAX
Project Name: Jacy Superfond S;7- - -0 Other O TCLP Lead www.metrolab.orgq
- |Project Location: 13, £s i W4 O NIGHT/ WEEKEND * |o TcLPRcrAs
: ' O Paint Pb, Cd, Cr
Project #: 7o/rws'—0) 2. * Must be scheduled in advance |00 OTHER Requirements
P.O. #: or confirmed upon receipt, Air Sample info Sample For Air Samples, List
' ' Time (min) _|Flow Rate (Lpm) Dimensions | Respirator Type, Activity,
. Total
Sample Location " Date _ , : Alr Vol - and Weather
FIELD ID (e, Nome, S5, Bldg) Sampled. | Time | Start | Stop | Start | Stop (Llirter(s)) (Odnge J0um For Other: List Test
199335 |H7DP R | T Rt Kear The  |i25-05 | 970 O | X | Do
321 P3P RE | o Tk Rt Fnd T | J X
332 |3973P LIt ||0"Trek Left e TToc I x
333 |H70P LF |0 Thedk |4+ fn Fice X
334 | DP B | P B | W x| ¥
335 | BiAmMk FIELD BirAnF~ X
G
) X
X
X
|x
Remarks: ?\C‘«-S'é ot Vesyits Adp AfRvrAEE Pm«\tq MAieI L com PDF™ Jemps,
- Pllbse rgport rEvI7S n %‘///&Ucm >
SAMPLED BY: (PRINT ME% o f Ve L( SAMPLED BY: {SIGNATURE) / 7 o tel I ] DATE: TIME:
RELINQUISHED BY: - //// Gt 0 i %TEK o5~ TIME% )9 REWEW < SAg DATE: [ _p.o3ME O P/ 9
RELINQUISHE!_)__B_Y: DATE: TIME: RECEIV.ED BY: DATE: TI‘ME:_
) Chaln oiCus10c.ly.J_____l tation Eontinued 1 Ity within lab Y. J

Revision Date 4/8/02
Chain of Custody XS


http://www.metroiab.orq

Metropolitan Laboratories, Inc.

330 County Street, Suite 200
Portsmouth, VA 23704

Phone (757) 853-4000 Fax (757) 853-5744 : LABORATORY REPORT
TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082

Clientt: ..o, Haley & Aldrich Report Date:..........ccccoee. 12/08/05

299 Cherry Hill Road Report Number:................ 05120104 . HAL

Parsippany NJ No. Of Samples................. 6 '
Contact:......ccccovveevrncceeenns Aaron Farrell : Turnaround...........c.c......... SAME DAY
Project Name:................... ABEX Superfund Site : : Date Sampled................... 12/08/05
Project Location................. Porismouth, VA Date Received................. .. 12/08/05

Date Analyzed.................. 12/08/05

Project Number:................. _ Sample Type:...ccccoovvvveeennns Dust Wipe
Purchase Order:................. CC AM-EX N Sample Condition:............ Acceptable
Sampled By:..........cccovvenae Aaron Farrell '
NOTES:

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED.
(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.
(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES.

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK

(5) DETECTION LIMIT: 2.0 micrograms. * (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES

(6) BRL: BELOW REPORTING LIMIT. ' - (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL

Sample Wipe Dimensions Sample Results
Laboratory ID # Field ID # Sample Location cm cm  ug/100 em’

199330 39730 P RR 100th Truck Right Rear Tire 10.00 10.00 -0.0000
199331 39730P RF 100th Truck Right Front Tire 10.00 10.00 0.0162
199332 39730P LR 10th Truck Left Rear Tire 10.00 10.00 0.0000
199333 39730P LF 100th Truck Left Front Tire 10.00 10.00 0.0162
199334 Dup B Dup B 10.00 10.00 0.0000
199335 Blank Field Blank 10.00 - 10.00 0.0162

U 8 e 2820
Approved by: - _ S o

Richard Van Doren, Laboratory Director Pagelof 1




Chain of Custody

Cllent H[Jllq £ A—WDI/\ | ' TURNAROCUND. - L TEST - Select ONE only ) Report #: 5 O
‘|Address: &qq C}\JWU H )Zﬁ’ O RUSHG6HR* i 0 ‘Asbestos PCM EE ¢ IZ/ 2’ 7[ ﬁA L‘
K. SAME DAY * |0 AsbestosPLM METROPOLITAN
City, State, Zip: ?ax;\mfvxmﬂf O 1Day O Lead Air " LABORATORIES, INC
Contact: ﬂnm th‘) O 2Day O Lead Paint ; 330 County St;eet Suute 200
Phone: Fax: O 3Day & Lead Wipe MOSH--‘HW/ ARZL Portsmouth, VA 23704
{Movile: 2p1-3Y)- o4z . |0 5Day ‘ O Lead Soil 757-853-4000 x104 ,757-853-5744 FAX
“[Project Name: M[ QPMSHC ‘[0 Other O TCLP Lead wwwmetrolab org _
“|Project Location: V2, fepmoih | VA 00 NIGHT / WEEKEND * |0 TCLPRCRAS '
' ' - O PaintPb, Cd, Cr
Project #: ‘ﬂl’om/ -0l7 : * Must be scheduled in advance |01 OTHER Requirements _
P.O.#: __| or confirmed upon receipt. Air Sample info Sample For Air Samples, List
Time (min) {Flow Rate (Lpm) Dimensions | Respirator Type, Activity,
Total
Sample Location Date” ‘e Air Vol and Weather
FIELD D (i.e. Name, SSN, Bldg) sampled | s"‘“‘_}_ Stop Start | Stop (Llirters) [0 [0em For Other: List Test
199 398 |Areo-15 /22& JD Trucke Rt foar | 1212-95 | 9230 : [0um | x|]Ocm
TS Vs o |19 Tk Lef) faw | | | | |0 | X | oy
Yoo Y1201S" pE l@%‘ﬁu&}— Rolt port | j I [0 | X|10cmm
“ot Wieois 1 1D Thude. Lebt Fom }F ¥ ¥ [0 | X |G
Hor| Beswr. | FIED Bumik - X
X
X
1X
X
. X
Remarks: Flevs, e -pras/ Jerults b Aawel/ (@ /ﬁ\/&y a/ncl Cony
 Flase veport= | Vesplts (47 /%”r//“"c“”z' ;o S -
*~-. ﬁmﬂ vl Mﬂm!ﬁ & / / _ A
SAMPLED BY: (RRINT 7AME) % ?)EJ’VC // SAMPLED BY: (SIGNATURE/ W i 5 R = DATE: TIME:
RELINQUISHED BY/ MM PE, < W55z cenelp” . N OATE: /2-/2-05 |™ME ;573
RELINQUISHED BYL/ // DATE: TIME: RECEIVED BY: pATE ] ) TIME: -

. Chaln of Custody dotumenlaﬂon Yntinued internalty within laboratory.

. _ . Revision Date /8102
Page ) Chain of Custody XLS


http://www.metrolab.orq'

Metropolitan Laboratories, Inc.
330 County Street, Suite 200

Portsmouth, VA 23704
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082

Client:........c..ccoeveviinrne. Haley & Aldrich Report Date:...................... 12/12/05
299 Cherry Hill Road Report Number:................ 05121204.HAL:
Parsippany NJ No. Of Samples:................ 5
Contact..........cvceirieniinnn, Aaron Farrell Turnaround...................... SAME DAY
Project Name:..........ccoceennee ABEX Superfund Site Date Sampled................... 12/12/05
Project Location:................ Portsmouth, VA : Date Received................... 12/12/05
Date Analyzed.................. 12/12/05
Project Number:................ Sample Type:.....ccocceveennn. Dust Wipe
Purchase Order:................. CC AM-EX Sample Condition............. Acceptable
Sampled By:.......occooooeeeeee Aaron Farrell
NOTES:

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED.

(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.
(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES.
(4) REPORTING LIMIT: 10.0 micrograms.

(5) DETECTION LIMIT: 2.0 micrograms.

(6) BRL: BELOW REPORTING LIMIT.

(7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK
(8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES
(9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL

Sample Wipe Dimensions Sample Resulis
Laboratory ID # Field ID # Sample Location cm cm ug/100 cm’
199398 ATCO-15 RR 150th Truck Right Rear Tire 10.00 10.00 0.0134
199399 ATCO-15 LR 150th Truck Left Rear Tire 10.00 10.00 0.0134
199400 ATCO-15 RF 150th Truck Right Front Tire 10.00 - 10.00 0.0269
199401 ATCO-15 LF 150th Truck Left Front Tire 10.00 10.00 0.0269
199402 Blank Field Blank 10.00 10.00 0.0000

| : ' | _ Date:/z‘/z“ oS
Approved by: % y &

Richard Van Do;'en, Laboratory Director Page1of 1



Chain of Custody

Client; Hra.[m,l s /‘Lumk - TURNAROUND . " |TEST - Select ONE only Report #: 4 0| V\A B
“[Address: ;1[/7’ Chevvy 141 ol O RUSHGHR* : O Asbestos PCM ST 05 \d
Vi P SAME DAY * O Asbestos PLM METROPOLITAN .
City, State, Zip: o pinng , M O 1Day O Lead Air ’ LABORATORIES, INC
Contact: /e Jmueil O 2Day O Lead Paint _ _ 330 Courity Street; Suite 200
Phone: Fax: 0 3Day K Lead Wipe NipsH G074 Portsmoutt
{Mobile: R0 /- 3/ /~or/2¢/ : ‘10 5Day 0O Lead Soil 757-853-4000 x104 .7 -853-5744 FAX
{Project Name: HaEx S vperfond S i 0O Other O TCLP Lead S WWw.metrolab. org .
Project Location: 1., o rmpuin, /G- O NIGHT /WEEKEND * 00 TCLPRCRAS '
' f O PaintPb, Cd, Cr
Project #: 7 Yo 5—242. * Must be scheduled in advance §0 OTHER ' Requirements _
PO.#: ' or confirmed upon receipt. Air Sample Info Sample For Air Samples, List
' ' Time {(min) [Flow Rate (Lpm Dimensions | Respirator Type, Activity,
Total
Sample Location Date . Air Vol o and Weather
~ FIELDID (te. Name, SSN. Bldg) Sampled | T | Start | Stop ) Start | S0P | Cers) |um x f0cm|  For Other: ListTest
149593 |pae e [2ep# Ao Gwolen) | 124405 6750 - - (oan | X 1o
199 Sy |y g Zoo™ fruck erdzam) : Pem | X | 1cm
Y505 lpay Lo |20 dmd ety dloeem) | | Moot | X |10
W950h |03, Re Qwﬂ“/""‘i-(jvg a(.t:.r-\.) | 4 —~ ' ' 10 | X 10m
< 7T _
49597 | Brame b Bibiny. . X
X
X
X
X
X
Remarks: S P/ : E-parif /6501115 75 /é}yg/{@ ﬁéc/&/ @/C/V‘CJ\- CW‘?
plasse report- vesults i /g—//ao(,m 2 |
SAMPLED Q%PRINT NAME) /_;- e / / SAMPLED BY: (SIGNATURE) % W . :7 DATE: 12 /5/ o< TIME: 07;@
RELINQUISHED BY: - DATE: TIME: ngélvet) BY: W DATE:W e ’ 0S [™E ¢ T
RELI_NQUISHED_BY. DATE: TIME: RECEIVED BY: . ) DATE: '_ TIME:
B :Chaln of Custody ‘ I fall ) d within taboratory.

. . - . Revislon Date 4/8/02
age ’ Chain of Custody. XLS


http://www.metrolab.orq

Metropolitan Laboratories, Inc.

330 County Street, Suite 200
Portsmouth, VA 23704

Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT
TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082
Client:.....oocveeerecrecrenncerns Haley & Aldrich . Report Date:...........cccoeenn. 12/14/05
299 Chernry Hill Road ' o Report Number............... +. 05121401.HAL
. : Parsippany NJ 5
COontact:....c.oceocervveeniervnrennns Aaron Farrell SAME DAY
Project Name:..........ccceeernne ABEX Superfund Site 12/14/05
Project Location................. Portsmouth, VA 12/14/05
12/14/05
Project Number:................. Sample Type:......c.cocemnune Dust Wipe
Purchase Order.........cc...... CC AM-EX ' Sample Condition............. Acceptable
Sampled By:..........ccoonininn Aaron Farrell
NOTES: .
(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED.
(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.
(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES.
(4) REPORTING LIMIT: : 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK
(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES
(6) BRL: BELOW REPORTING LIMIT. - (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL .
Sample . : ' Wipe Dimensions Sample Results
Laboratory ID # Field ID # Sample Location cm cm ug/100 cm’
199503 - P76 LF 200th Truck (dry decon) 10.00 10.00 0.0167
199504 P76 RF 200th Truck (dry decon) 10.00 10.00 0.0000
199505 P76 LR 200th Truck (dry decon) 10.00 10.00 0,0167
199506 P76 RR 200th Truck (dry decon) 10.00 10.00 0.0167
199507 Blank Field Blank 10.00 10.00 0,0167

% % y\g\ | : Date: /Z’/ 9. o5
Approved by: ' ' )

Richard Van Doren, Laboratory Director ' Page1of 1




: _ Chain of Custody _
Client: /g /oy 5,/ /1—/2/)’1//4 TURNAROUND TEST - Select ONE only Report #: - .
Address: 29 (s ey (4] P _ 0O /RUSH 6 HR* O Asbestos PCM as jrrgei, DAL
Sulk VoS SAME DAY * O AsbestosPLM ~ METROPOLITAN
City, State, Zip: Pays)paing. AT O 1Day O Lead Air LABORATORIES, INC
Contact: /s Foc e L1 O 2Day O Lead Paint 330 County Street, Suite 200
Phone: Fax: - 0O 3Day ¥ Lead Wipe MISif 61‘100/7091 Portsmouth, VA 23704
‘[Mobile: 20 /- 31//’0ny O 5 Day O Lead Soil 757-853-4000 x102 757-853-5744 FAX
Project Name: /pcx Superfund Sile. O Other O TCLP Lead ' www.metrolab.org
Project Location: T2, <o 24 VA O NIGHT / WEEKEND * O TCLPRCRAS
' - }O PaintPb, Cd, Cr
Project #: 7ol —cj 2 * Must be scheduled in advance {0 OTHER ' Requirements
P.O.#: or confirmed upon receipt. Air §imple Info Sample . For Air Samples, List
Time (min) _[Flow Rate (Lpm) Dimensions | Respirator Type, Activity,
LAB ID Sample Location Dats A.';m\‘;"l and Weather
LAB USE ONLY FIELD ID (Le. Name, SSN, Bldg) Sampled Time | Start | Stop | Start | Stop (Llier:) Dan ’Qm For Other: List Test
lGa53s |sxed rr (20" fpuds okt Yoy |aomos |oizo | loan | x oo
27 . . i .
536 |55m) kF 2Ptk gt ot | [0, X {10y
337 |538Y L8 o Jpud Lef} Kew Lo | |
53¢ |938Y LF (258" Tk Lot Font _ ' [0m | X {0y
~ . .
539 | por ¢ DuP_c 4|4 [0 | x 7
SHo | Buprk | Fip D BLANMKE I
X
X
X
' . X
Remarks: Dlose emai/ RPesuls o Afavell® /-/z»lby/#ln?//\, Lo
Plase refrt Toulls (n Ag//00em® o
Pleese jncdude BAI Q. dutr  ontb Vepr!-
SAMPLEDATY: (PRI TN% v rel [ SAMPLED BY: (SIGNATURE) /A DATE: TINE:
RELIN IE/I:I,/?/YI/‘\/ /M DY, ARTE‘: 19005~ Tw 25 RECEIVEDBY:I ,é &.«: ( a ! . ; DATE: /2 "/?.’anms: GG
[RELINQUISHED BY: / ] LA _ DATE: TIME: - [RECEIVED BY: DATE: TIME:
Chaln of C y \';’ 1 d Internally within laboratory.

. Ravision Date 4/8/02
Page - : : 1_multipart_xFBFF_2_Chain of Custody.XLS
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Metropolitan Laboratories, Inc.
330 County Street, Suite 200

Portsmouth, VA 23704

Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT
- TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082
Client:.......ccocoovinrnccrienns Haley & Aldrich Report Date...................... 12/19/05

299 Cherry Hill Road, Suite 105 Report Number................. 05121901 HAL
_ Parsippany NJ No. Of Samples................. 6
Contact:.......ccoerierevnrienienns Aaron Farrell Turnaround:..........c..c.c..... SAME DAY
Project Name..................... ABEX Superfund Site Date Sampled:.................. 12/17/05
Project Location:................ Portsmouth, VA : Date Received................... 12/19/05
: Date Analyzed.................. 12/19/05

Project Number:................ 74065-012 Sample Type:........ccveenees Dust Wipe
Purchase Order:................. CC AM-EX Sample Condition............. Acceptable
Sampled By:........ccovvevennees Aaron Farrell
NOTES:

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED.
(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.
(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES.

(49) REPORTING LIMIT: . 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK
(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES
(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL
Sample Wipe Dimensions Sample Results
Laboratory ID # Field ID # Sample Location cm cm ug/100 cm?
199535 53084 RR 250th Truck Right Rear 10.00 10.00 ' 0.0000
199536 53084 RF 250th Truck Right Front - - 10.00 10.00 0.0000
199537 53084 LR 250th Truck Left Rear - 10.00 10.00 0.0000
199538 53084 LF 250th Truck Left Front 10.00 10.00 0.0000
199539 DUP C DUPC .~ 10.00 . 10.00 0.0000

N 1 : g . . H H

199540 BLANK Field Blank 0.0000

' ﬂ/LL . Date; /2~ /7-0%"
Approved by: / i : '

Richard Van Doren, Laboratory Director Page1of1
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_ | : Chain of Custody
client: Nolew 2 Al e TURNAROUND TEST - Select ONE only Report#: (5 ¢™ /2 l? 0 ‘T/ :gg,t_-,
Address: 297 (hepy Fh) LS O RUSHG6HR® O Asbestos PCM ¢
7 O SAME DAY * O Asbestos PLM METROPOLITAN
City, State, Zip: Buxizmmmy VT I 1 Day 1O Lead air LABORATORIES, INC
cOntact:J‘gwyl M{ / _ O 2Day 0 Lead Paint 330 County Street, Suite 200
Phone: Fax: O 3Day E Lead Wipe NMIvSH# Gt/ 7og 2 Portsmouth, VA 23704
Mobile: 20/-3 "//"%'é_k“ﬁ O 5 Day Lead Soil 757-853-4000 x102 757-853-5744 FAX
Project Name: 4555,2;?,4,,{,‘,\‘/ A O Other O TCLP Lead www.metrolab.org
Project Location: 22, Aomm 44 (/A O NIGHT/ WEEKEND * O TCLPRCRAS
O Paint Pb, Cd, Cr
Project #: 74p65 —0/12. . * Must be scheduled in advance |00 OTHER . Requirements
P.O. #: - or confirmed upon receipt. Air Sample Info Sample For Air Samples, List
’ Time (min) [Flow Rate (Lpm Dimensions | Respirator Type, Activity,
LAB ID FIELD ID Sample Location Date | 7ine | start | stop | start | Stop Vol and Weather
LAB USE ONLY {L.e. Name, SSN, Bldg) Sampled (Liters) 10()}’( P /OCW) For Other: List Test
(99547 Wpe RE |30*Trik Boft fimh  |12:19-05 |M30 0on ] x |10
54y e RR (2w Truk Nuht fow | ] B 110w x| 104
e ] o | x e
- H o~ ;o ) % .
S3o 481 L [Pt Tl Lefy Peey | + L] g | x| [em| Plesse. von sl mep
55 | B FELD BLivox X
| X
X
X
X
X
Remarks: }/as, e-m«;/ ;’&u/{;S 1o .4,@;}\@}(@ /A&yﬂ[dﬂ&kcm
Pleuse, r&fort resu N Lez/ jpocpr >
Please m @A/ B f;\% rq'fof‘f‘"
SAMPLED‘;‘%/('; INT NAME) V’MIJ SAMPLED BY: (SIGNATURE) - — /C_? (}/ o :::: TIME:
RELINQUIBHEpBY: ) .AT — TlMEz )‘O s RECEI Y: - . >L :/Z_ /5 ¢ — | TIME: /S‘
REL'N‘N;%W /("0 E:TI'Z‘I?'/OL TIME: RECEIVED BY: / DATE: ? = TIME: ==
Chaln of Custod: e d y within Y.

Ravision Date 4/8/02
Page : : 1_multipart_xF8FF_2_Chain of Custody.XLS
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Metropolitan Laboratories, Inc.

330 County Street, Suite 200 '
Portsmouth, VA 23704 -
" Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082

Client:.........cccooevvvverieennen. Haley & Aldrich Report Date...................... 12/20/05

299 Cherry Hill Road, Suite 105 Report Number:................ 05121904 HAL

Parsippany NJ _ No. Of Samples................. 5
Contact:.........ccccevenrrvinnnn. Aaron Farrell ‘Turnaround:...................... SAME DAY
Project Name:.........ccccovr.ns ABEX Superfund Site : Date Sampled:................ .. 12/19/05
Project Location:................ Portsmouth, VA Date Received:.................. 12/19/05

Date Analyzed:............... 12/19/05

Project Number:................. 74065-012 : Sample Type:........ccccenerens Dust Wipe
Purchase Order................. CC AM-EX ' Sample Condition:............ Acceptable
Sampled By:..........cccoeenne. Aaron Farrell '
NOTES:

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED.
(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.
(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES.

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK
(5) DETECTION LIMIT: ' 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES
"(6) BRL: BELOW REPORTING LIMIT. B (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL
Sample ' Wipe Dimensions Sample Results
Laboratory ID # Field ID # Sample Location cm cm ug/100 cm’
199547 A-82 RF 300th Truck Right Front 10.00 10.00 4.1509
199548 A-82 RR 300th Truck Right Rear 10.00 10.00 5.5346
199549 A-82LF 300th Truck Left Front 10.00 -~ 10.00 5.5346
199550 ) A-82 LR 300th Truck Left Rear 10.00 10.00 2.7673
199551 BLANK Field Blank 1.3836
QC Data
PB 1.3836
MB 2.7673
LCS ’ 101.01%
LCS Duplicate : : 105.16%

. S 4 . ’2-' S -
IV e
Approved by: L T L

Richard Van Doren, Laboratory Director _ Page 1 0f 1
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Chain of Custody

Client: ' hLA TURNAROUND |TEST - Select ONE onl Report #: —_
Address: '%q Cory Bl BT O RUSHEHR* O Asbestos PCM 05 /22203, HAL
X SAME DAY * O Asbestos PLM METROPOLITAN
City, State, Zip: Pms,m nny N7 0O 1 Day O Lead Air LABORATORIES, INC
Contact: Lo jen Jzptt O 2Day O Lead Paint 330 County Street, Suite 200
Phone: Fax: O 3Day - § Lead Wipe fiasH QI«»%W Portsmouth, VA 23704
IMobile: o )-35/pi/a O 5Day O Lead Soil 757-853-4000 x102 757-853-5744 FAX
Project Name: ApEx Saaerli/gi S!lt O Other OO0 TCLP Lead www.metrolab.orq
Project Location: Emm %) O NIGHT/WEEKEND * O TCLPRCRAS ’
O Paint Pb, Cd, Cr
Project #: “7upps—-/2 * Must be scheduled in advance J0 OTHER Requirements
P.O. #: : or confirmed upon receipt. Air §ample Info Sample For Air Samples, List
- Time (min) |Flow Rate (Lpm) Dimensions | Respirator Type, Activity,
' " aati ' Total |. and Weather
LAB D Sample Location Date - s s Al Vol _
LAB USE ONLY FIELD ID (Le. Name, SSN, Bldg) Sampled me tart | Stop | Start | Stop (Llrter:) IQM s /0¢m|  For Other: List Test
(9955 (P7b-  RE |30 Tack Pt P |lsalos |0220 ' Op { X {fdem
St P20 RE FpMwde okt fonf | \ - [0n | X}l0m
599 |PH  LF 3 Trek Left Gt (0o | x|J0n,
Sag (P it |BMTreg Lefr [Rear | 10 | % |/
S99 | Dwe D Dop & = | oy | X f0em
Eop | Buade | FAD Bihev X
X
X
X
: X
Remarks: Do . oopai] pespirs 72 A¥ancli(® Mﬁdﬂc/l Cor
Prase repert rewlks in 29/ m0en™ ,
/9/&\(»4, LM.M QA—/ e In g"e,fbf"f_ / /
SAMPLED WM SAMPLED BY: (SIGNATURE) % . DATE: TIME:
RELINQUISHE[TEYA[ ‘m(/ M / ]}Z /22 /0 < 'mva? Py 05 ECES }o BY: // / V P L DATE: ;5 . 2t~ 05 TME. /oc o
RELINQUISHEW . DATE! TIME: RECEIVED BY:— DATE: TIME:
‘|Chain of Custody documa(ﬁ}étlon continued intarnally within laboratory.

) A Revision Date 4/8/02
Page . 1_multipart_xE8FF_2_Chain of Custady.XLS
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Metropolitan Laboratories, Inc.
330 County Street, Suite 200
Portsmouth, VA 23704

Phone (757) 853-4000 Fax (757) 853-5744 _ LABORATORY REPORT
TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082
Client:........cooovvivieener e, Haley & Aldrich ' Report Date....................... 12/22/05
299 Cherry Hill Road Report Number:................ 05122203 HAL
Parsippany NJ No. Of Samples................. 6
Contact:......ccoeccvveevecreeriennn, Aaron Farrell Turnaround............c.......... SAME DAY
Project Name..................... ABEX Superfund Site . Date Sampled................... 12/22/05
Project Location:................ Portsmouth, VA Date Received................... 12/22/05
' - Date Analyzed:................. 12/22/05
Project Number:................. 74065-012 : ' Sample Type:.......ccoeeunnnn. Dust Wipe
Purchase Order.................. CC AM-EX _ Sample Condition............ Acceptable
Sampled By:........ccccoeee. Aaron Farrell
NOTES:

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED.
(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.
(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES.

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK
' (5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES
{6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL
Sample : Wipe Dimensions Sample Results
Laboratory ID # Field ID # Sample Location cm cm " ug/100 cm’
199595 P76 RR 350th Truck Right Rear 10.00 10.00 26.2893
199596 P76 RF 350th Truck Right Front 10.00 10.00 20.7547
199597 P76 LF " 350th Truck Left Front - 10.00 10.00 - 11.0692
199598 P76 LR 350th Truck Left Rear 10.00 10.00 9.6855
199599 Dup D Dup 10.00 10.00 15.2201
199600 : Blank Field Blank 10.00 10.00 1.3836
: QC Data :
PB ) 1.3836
MB - 2.7673
LCS - 111.67%
LCS Duplicate _ 114.46%

ﬂ/g{k Date:/ 2 -22- 905
Approved by: . d A _ :

Richard Van Doren, Laberatory Director Page1of 1




Chain of Custody

. Cient: HAICY £ ALDRICH TURNAROUND TEST - Select ONE only Report #. . )
Inddress: 294 - \ACRRY Vit 24 O RUSH6HR* O Asbestos PCM 05/2 23 0 2. HAL
- e : L 3 SAME DAY * O Asbestos PLM METROPOLITAN :
City, State, Zip: SARKIPPANY ~y T 3. 1 Day 0O Lead Air LABORATORIES, INC
Co_n'tact: Aasom  Easag M O 2Day _ O Lead Paint _ 330 County Street, Suite 200
Phone: Fax: : 12 3Day _ -~ | Lead Wipe Niosi 1o/ J0p 5 Portsmouth, VA 23704
-4YMobile: 2o/ - 341 - 042 4 - 10 5Day o _ O Lead Soil 757-853-4000 x104 757-853-5744 FAX
Project Name: Are x <operSunp urge |8 Other . O TCLP Lead www.metrolab.org
- |Project Location: pep 1< movrd |, vA O NIGHT / WEEKEND * O TCLPRCRAS
: : ' s : O PaintPb, Cd, Cr
Project#  7¢ ol ~ ol * Must be scheduled in advance }0O0 OTHER Requirements
P.O. #: : or confirmed upon receipt. Air Sample Info Sample For Air Samples, List
Time (min) [Flow Rate (Lpm} Dimensions | Respirator Type, Activity,
- Total
FIELD ID Sample Location Date Time | start | Stop | Start | stop | Air Vol and Weather
(i.e. Name, SSN, Bidg) Sampled - : (Liters) | Jogpm 5 1DCr For Other: List Test
196614 |12 ps |4 Tru fienT srat12)22C | i1 00 toerm | X [Jocm
@20 25 R& Lwa‘ TRYCI RICAT REA ‘ 100 X [10 O
ba 25 LF ood™ Trva iefr gl { focr | X 1o Con
22| 7 o Qouﬁ‘-rrcuz,lg LEET REAR J’ lecm) X Dot | PLEASE QW me//is
623 | grank FILELD BLANK X
X
] X
X
X
X
Remarks:
SAMP_LED BY: ) . 'éAﬁéLED BY: (SIGNATURE) 7 ) QA DATE: TIME:
RELINQUISHED BY; =07 " DATE; TIME: RECEWEDBY: ; / . ()g_____ DATE: ) 5 -23 .0 y|TIME (500
RELIN_QUISHEI?_ BY ) DATE: TIME: RECEIVED BY: DATE: TIME:
Chain of Cusiot-:ly_dtla,l::_l_lmenla-ﬂon continued Internalty within laboratory.

£
Revision Date 4/8/D2

Page Chain of Custody XLS
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Metropolitan Laboratories, Inc.

330 County Street, Suite 200
Portsmouth, VA 23704

Phone (757) 853-4000 Fax (757) 853-5744 - LABORATORY REPORT
TYPE OF ANALYSIS: LEAD IN DUST WIPE - PREP/ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082
Clientie e cereireerereeeeeeenas Haley & Aldrich ReportDate:..................... 12/22/05
299 Cherry Hill Road Report Number................. 05122302 HAL
Parsippany NJ No. Of Samples................. 5
Contact:......ccoveevmeieennerranns Aaron Farrell ~ Turnaround...............c..e.. .2 Day
Project Name:.................. .. ABEX Superfund Site Date Sampled:.................. 12/23/05
Project Location:................ Portsmouth, VA Date Received................... 12/23/05
Date Analyzed.................. '12/28/05
Project Number.................. 74065-012 ' Sample Type:.....cocoeveeenneee Dust Wipe
Purchase Order:................. CC AM-EX Sample Condition............. Acceptable
Sampled By:.....coccovuennee. Aaron Farrell
" NOTES:

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED.
(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.
(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES.

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK
(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES
(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL
Sample - Wipe Dimensions Sample Results
Laboratory ID # Field ID # Sample Location cm cm ug/100 cm’
199619 75 RF 400th Truck Right Font 10.00 10.00 33.5366
199620 75 RR - 400th Truck Right Rear 10.00 10.00 48.6280
199621 75LF . 400th Truck Left Font 10.00 10.00 20.1220
199622 75 LR 400th Truck Left Rear 10.00 10.00 15.0915
199600 . Blank Field Blank 10.00 10.00 3.3537
. _ QC Data _
PB : 3.3537
MB . 3.3537
LCS 96.37%
1.CS Duplicate : 110.85%

| ' . /2-22-05"
Approved by: % % 49\. Date:_/

Richard Van Doren, Laboratory Director Page 1of 1




Chain of CuStody

Client: Haley EAIANCA TURNAROUND |TEST - Select ONE only Report #: » ,_
Asbestos PCM (9620/ Oj % L/ \ HA L

Address: 297 (A vvy S5V B O RUSH6HR* 0
4 O SAME DAY * 00 Asbestos PLM METROPOLITAN
City, State, Zip: P2 rsipapmy NI~ O 1Day O Lead Air LABORATORIES, INC
Contact: /4-00»1 ji'?rc / O 2Dbay [ Lead Paint _ 330 County Street, Suite 200
Phone: Fax: O 3 Day K Lead Wipe MoSH T1vo/7eg2] Portsmouth, VA 23704
Mobile: 22/-3Y/~ | O 5Day O Lead Soi} 757-853-4000 x102 757-853-5744 FAX
Project Name: Z2£% Se#e (O Other_____ 0O TCLP Lead www.metrolab.org
Project Location: 2 Jsmseth VM O NIGHT / WEEKEND * O TCLPRCRAS -
O PaintPh, Cd, Cr .
Project#: 744 S— 012 * Must be scheduled in advance |0 OTHER Requirements
P.O.#: or confirmed upon receipt. Air Sample Info . Sample For Air Samples, List
Time (min) _ |Flow Rate (Lpm) Dimensions | Respirator Type, Activity,
; : {Total and Weather
LABID Sample Location Date " ! Vol
LAB USE ONLY FIELD ID - (i.e. Name, SSN, Bldg) Sampled Time | Start | Stop | Start | Stop (?-lfier:) I om » IOCH\ For Other: List Test
iR 702 — ) ‘ .
Wihrs o1z RR |45 Ineck Ruht Far |1-5-0L 1445 [ocm | X[ 1009
2¢3 — I
PP 675 (53017 RE | Ysb™ Trvek ikt Frand | [0t | X |J0em
e X ¢-/
pw.@-z-{; 53017 LB- |45 Truek LefF Boar [0cm | x |[0ewn
0 635|527 LF |45 Trveh Lo} frant | 0 | x ey
T3 —
P67~ DU D | DIRIACHIE - 1004 | X | [%m
- 267
o 3T BLARE | BN - | 1 10em | x| [0£m
. n
X
X
X
Remarks: ?M Lo Resvers T AFRRYELL (@ Alebch . comn
PENSE [Cepory PeEswrs “iRmEnpemrl ) DO 39y 2~
/NearDE Bl ®A/GC w0 LEPORTS,
SAMPLED BY: {(PRINTANAME) VA SAMPLED BY: (SIGNATURE) DATE: TIME:
REUNQU.ISHEDBY /«Ay 7 DATE;‘, TIME: - RECEIVED BY: ;[-7 < A DATE: - _.1 TIME:
. /W (5 P i722& //<a ,J-&_—'\ - /{0(’ (728
IR_E!.INdUlSHED %7 S / ~ DATE: TIME: RECEIVED BY: DATE: TIME:
Chain of Custody _'j/‘ di Hly within Y. -

) L . Revision Date 4/8/02
. Page . _ : . 1_multipart_xF8FF_2_Chain of Custody.XLS
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Metropolitan Laboratories, Inc.

330 County Street, Suite 200

Portsmouth, VA 23704 : ' . '
Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082
Client:......cocovveveeecnninnnnd .... Haley & Aldrich Report Date....................... 01/09/06
: 299 Cherry Hill Road Report Number................. 06010504.HAL
Parsippany NJ No. Of Samples................. 6

Contact:......cccccoeveveevenrnen, Aaron Farrell . Turnaround:...........cc........ 2 Day
Project Name:.................... ABEX Superfund Site Date Sampled................... 01/05/06
Project Location:................ Portsmouth, VA _ Date Received:.........vovonee. 01/05/06

Date Analyzed.................. 01/09/06
Project Number:................ 74065-012 Sample Type:.......covevveennnne Dust Wipe
Purchase Order:................. CC AM-EX : Sample Condition:............ Acceptable
Sampled By:.......cccovveenen. Aaron Farrell '
NOTES:

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED.
(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.
(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES.

(4) REPORTING LIMIT: 10.0 micrograms. ' (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK
(5) DETECTION LIMIT: 2.0 micrograms, (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES
(6) BRL: BELOW REPORTING LIMIT. (5) THIS REPORT MAY ONLY BE REPRODUCED IN FULL
Sample Wipe Dimensions Sample Results
Laboratory XD # Field ID # Sample Location cm cm ug/100 cm’
199702 53017 RR 456th Truck Right Rear 10.00 10.00 . 2.7708
199703 53017 RF 456th Truck Right Front 10.00 10.00 5.5416
199704 53017 LR 456th Truck Left Rear 10.00 10.00 8.3123
199705 53017 LF 456th Truck Left Front 10.00 10.00 8.3123
199706 Dup D Duplicate 10.00 10.00 16.6247
199707 Blank Field Blank . 2.7708
QC Data
PB ) 2.7708
MB 2.7708
LCS ) ) 111.81%
LCS Duplicate 111.81%

. ) ) ’ . n i ?’
Approved by: / ' ZV&\ _ _ Dat _L___O_é

Richard Van D(‘)r/en, Laboratory Director Pagelof1l




l - : - Chain of Custody

{

Client: Haby 2 Alduch TURNAROUND TEST - Select ONE only Report #: . .
Address: P#7CJe vy 1l B O RUSHGHR* O Asbestos PCM ObGol 1002. HAL
Suvite 105 X SAME DAY * O Asbestos PLM METROPOLITAN

City, State, Zip: ﬁ“m., MI 0O 1Day O Lead Air LABORATORIES, INC
Contact: Hama famwel! ’ O 2Day O Lead Paint 330 County Street, Suite 200
Phone: : Fax: O 3Day & Lead Wipe NiosH ‘?l“?/ KL Portsmouth, VA 23704
Mobile: 2p)-3¢//-0%2+/ O 5Day O Lead Soil . 757-853-4000 x102 757-853-5744 FAX
Project Ngme: Jgex S pey-find = O Other O TCLP Lead www.metrolab.org
Project Ldcation: Po dsprostia VA O NIGHT / WEEKEND * O TCLPRCRAS
. ' . : O Paint Pb, Cd, Cr
Project#:| “ZApéS~ o 12 * Must be scheduled in advance _ O OTHER Requirements
P.O.#: or confirmed upon receipt. Air Sample Info Sample For Air Samples, List
a Time (min)  |Flow Rate (Lpm| Dimensions | Respirator Type, Activity,
; : Total and Weather
LAB I Sample Location Date T s s s s Alr Vol
ususeopy| FEO (te. Name, SSN, Bldg) Sampled | T | S| SR | R 9P | ko) |{OM » [DeM | For Other: List Test
199775 bR (F |50t Tk e A : 1ocm | x | [Ocm -
| 776 _|LH B3 LR SO Thel Lef} BenvTive X
770 Ll 68| RF |55 Trel RyM fontTie X
7728 |1n 603 AR ST Thel Rl Pewr The X
779 aM¢ | pian Blavk -~ x|
' X
X
X
X
X
Remarks: Precse e—pan) resul s A'__ﬁ—fft-“@ ‘-lo«\hf A-‘d\'\.d‘\ Lop
Plate wmelnde et GA-J8e W Qefom
Please. W esulds \n M /IbDCN\z_' 7 ”
SAMPLED BY: (ARINT NAME) M” SAMPLED BY: (SIGNATURE) L Y n DATE:/ s /0, ﬂb TIME: ﬁgoa
RELINQUISHED BY: / 7 AT .0l | 027 RECEIVED BY: /”/K <’ : \ f OATE:  Je-d G | Je 27
RELINGUISHED BY: |94 DATE: TIME: RECE{VED BY: DATE —{TmE:
Chain of e whitin lab .,
Page | : 1__mulllpar(_xFBFF_2_CEZ£?%B§E$§T§
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Metropolitan Laboratorles Inc.

330 County Street, Suite 200
Portsmouth, VA 23704
Phone (757) 853-4000 Fax (757) 853-5744

TYPE OF ANALYSIS: LEAD IN DUST WIPE

LABORATORY REPORT

PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082

Client:......cccvveviinircecmnnnns Haley & Aldrich Report Date............ccco...... 01/11/06
299 Cherry Hill Road Report Number................. 06011002.HAL
Parsippany NJ No. Of Samples................. 5
L0311 o RO Aaron Farrell Turnaround:........c....ve.... 1 Day
Project Name: ABEX Superfund Site Date Sampled................... 01/10/06
. Project Location:................ Portsmouth, VA Date Received:.................. ‘01/10/06
Date Analyzed................. 01/10/06
Project Number:................. 74065-012 Sample Type:......ccccovunnnen. Dust Wipe
Purchase Order.................. CC AM-EX Sample Condition............. Acceptable
Sampled By Aaron Farrell
NOTES:

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED.
(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.
(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES.

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK
(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES
" (6) BRL: BELOW REPORTING LIMIT. *(9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL
Sample . Wipe Dimensions Sample Results
Laboratory ID # Field ID # Sample Location cm cm ug/100 cm’
199775 LH 6031 LF  500th Truck Left Front Tire ' 10.00 10.00 26.0870
199776 LH 6031 LR 500th Truck Left Rear Tire 10.00 -~ 10.00 17.3913
199777 LH 6031 RF  500th Truck Right Front Tire 10.00 10.00 30.4348
199778 LH 6031 RR  500th Truck Right Rear Tire 10.00 10.00 34.7826
- 199779 Blank Field Blank 4.3478

ANE
Approved by: @ -

Richard Van Doren, Laboratory Director

Date: /'//“0(;

Pagelofl



_ | . ChainofCustody
Client. taley £ Al b b TURNAROUND TEST - Select ONE only Report #: -
Address] 207 Chosrvy (Y JOL O RUSH6HR* O Asbestos PCM ' o690/ (2.0l y /7/ AL
suf /o5 8 SAME DAY * O Asbestos PLM — METROPOLITAN
City, State, Zip: 47 v, sammy /US 00 1 Day 01 Lead Air LABORATORIES, INC
Contact] Jiun, O 2Day 0O Lead Paint 330 County Street, Suite 200
Phone: do/-3/1-py2. _ Fax: O 3Day }2( Lead Wipe Portsmouth, VA 23704
Mobile: : O 5Day O Lead Soil : 757-853-4000 x104 757-853-5744 FAX
Project Name: /Zgpx Supes-ford SIF O Other O TCLP Lead www.metrolab.org
Project Location: £5y fcmmitly, 44 O NIGHT / WEEKEND * O TCLPRCRAS
O PaintPb, Cd, Cr
PrOJect ,q: 7y0p'5’-0/; * Must be scheduled in advance j00 OTHER Requirements
or confirmed upon receipt. Air Sample Iinfo Sample For Air Samples, List
’ Time (min) |Flow-Rate (Lpm Dimenslons | Respirator Type, Activity,
FIELD ID Sample Location Date rime | start | ston | start | st i and Weather
me
: (i.e. Name, SSN, Bidg) Sampled P 2 op (Liters) 10um * lOcm For Other: List Test
£F 1556t Trvde Qoo Frod Tin 11296 | 0740 | oo | x| J0un| ,
_ . S0 RunN MS (g
LF (555" yde Left Gind e (Qom x| /O o
2R e Thdh YhtenTln (Ocm | x /Q
LR |55 Tpele Left ReiTle . 0em]| x| f
BLANK. FIELD Bk | —=— X
god M s/o’b X
X
X
X
X
Remarks Alevese. €-pmai/ Kos ke 7o /}Emlt@l}aﬁymdm-wm
Plecse. pepat- yervits o Af 70 cwm
Pleve includeill GA/8c win repors. /7 7 .
SAMPLED BY: [PRINT m? % 22 /g;e /) SAMPLED BY: (SIGNATURE) //,W DATE: ), Z. ob |TME 07"'/0
RELINQUISHED BV 5 éﬁ // /' /Z-Dlt? T'MWI/,;Z RECEIVE/D BY: [y <)(___-——-—" DATE: / ’/2-06 TIME; OQtz
RELINQUISHED B¥” / DATE: TIME: RECHVED BY: °* DATE: - TIME: i
Chain of Custody documentatlon continued Internally within taboratory.
 Page| - Chain o ooy A
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Metropolitan Laboratories, Inc.

' 330 County Street, Suite 200
Portsmouth, VA 23704

Phone (757) 853-4000 Fax (757) 853-5744 _ LABORATORY REPORT
TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082
Client:......cooveervevvreivinniennans . Haley & Aldrich Report Date:......cocceerveveenns 01/12/06
299 Cherry Hill Road Report Number.................. 06011201.HAL
Parsippany NJ . No. Of Samples:................. 5
Contact:...uviverireercrsranen: ... Aaron Farrell _ Turnaround.............ccovuuune. 1 Day
Project Name:.........coceminene ABEX Superfund Site Date Sampled...........ce.c..... 01/12/06
Project Location:............ .... Portsmouth, VA _ Date Received:........ccenene. 01/12/06
Date Analyzed................... 01/12/06
Project Numbcr .................. . 74065-012 Sample Type:
‘Purchase Order:........coueeenens CC AM-EX : Sample Condition.............. Acceptable
Sampled By:......cccovveniiriens Aaron Farrell
NOTES:

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED.
(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.
(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES.

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK
(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES
(6) BRL: BELOW REPORTING LIMIT. . (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL
Sample Wipe Dimensions Sample Results
Laboratory ID # Field ID # Sample Location cm cm ug/100 cm’
199799 RF 550th Truck Right Front Tire 10.00 10.00 13.0952
199800 LF 550th Truck Left Front Tire 10.00 10.00 18.3333
199801 RR 550th Truck Right Rear Tire 10.00 10.00 18.3333
199802 LR 550th Truck Left Rear Tire 10.00 10.00 26.1905
199803 Blank Field Blank 15.7143
199804 LF MS/MSD  550th Truck Left Front Tire 112.64%
QC Data
PB 2.6190
MB 5.2381
! LCS : 117.82%
LCS Duplicate 117.47% )

: Date: /2~ o6
Approved by: / // ‘-/Q .

Richard Van Doren, Laboratory Director Pagelofl




~ Chain of Custody _
Client: | #a ey 4 44dnch TURNARQUND TEST - Select ONE only Report #:
Address: 797 a,jm,y A A O RUSH6HR* [ Asbestos PCM 060(|¢0/, HAL
| Swh M Z SAME DAY * : Ol Asbestos PLM METROPOLITAN
City, State, Zip: orsiguy ny NF" 1 Day R O Lead Air LABORATORIES, INC
@ntact /%Mm /;,Ye// O 2Day ' 0 Lead Paint 330 County Street, Suite 200
[Phone: Jo1 3410424 Fax: O 3Day N/ Lead Wipe _ Portsmouth, VA 23704
Mobile: O 5Day O Lead Soil 757-853-4000 x104 757-853-5744 FAX .
Project Name: HEEX. Supovfond <ite O Other O TCLP Lead - www.metrolab.org
Project Location: ?orw VA O NIGHT / WEEKEND * O TCLPRCRAS
0 Paint Pb, Cd, Cr
Project #: 7405 — O\ 2. * Must be scheduled in advance |0 OTHER Requirements
- or confirmed upon receipt. Air Sample Info Sample For Air Samples, List
T Time (min) |Flow Rate (Lpm)} . Dimensjons | Respirator Type, Activity,
) Total :
Sample Location Date . : Air Vol and Weather
FIELDID (e, Hame, SN, Bidg) sampiea | TMe | St | Stop ) Stat | Sop | Ll | Jlm s JOm | For Other: List Test
/9 iQ-F"/ Wil 7 PR | foth Tk Baht BolJin | 11006 0730 1 { X |/ O
g5 %N#? g | oo Thade Bt T T /21608 0 | X
§5C w7 Lo |bm™ Thok Lo BuxTive |foit 06 - | Oum | X{/0rm
57 |witw #7 15 [0 Truck LeN ol Tiee | ioib2 2k logn | x |/l
F5F | Buake | FAELD Biaric (=06 |- X
| X
X
X
X
X
Remarks:  Diegse W'W/ resutts o Al el @ ,lé-fa Az L 2or
Please  Yeport yeswlfs in ,Mj//D(DLm
Pleas: /rmsluo% QA/ Re 1n Vosulfs. yd 7 _
SAMPLED BYI(PRINT NAME)/ ﬂn SAMPLED BY: (SIGNATURE) / W W DAYE: 7 /d &é TIME: 0756)
REqumsuEJbiv / , A /;M/ / DATE:/‘ /é ob T"vfb 27 LKECENED/‘f 7% %1:_\ DATE: / /69“ 06 TlMEj 02T
RELINQUISHED BY: Q // DATE: TIME: RECENVED BY: DATE: TIME:
Chaln of Custddy documentation corﬂ:(ued Internally within laboratory.
Page ) cﬁiff??"ci‘id‘y’i’fi
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Metropolitan Laboratories, Inc.

330 County Street, Suite 200
Portsmouth, VA 23704

Phone (757) 853-4000 Fax (757) 8563-5744 . LABORATORY REPORT
TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082

L1151 | Haley & Aldrich : Report Date:......c.ccccovuneee. 01/16/06

299 Cherry Hill Road Report Number:................. 06011601.HAL

Parsippany NJ : No. Of Samples:.......cceuees 3
Contact:......cceeeverrerirereienenns Aaron Farrell Tumnaround:..........cccoeerenee Same Day
Project Name:......c.c.cvureceee. ABEX Superfund Site _ Date Sampled.......ccveererenen 01/16/06
Project Location................. Portsmouth, VA ' Date Received:.......cnueene 01/16/06

' Date Analyzed.................. 01/16/06

Project Number.................. 74065-012 Sample Type:......ccoevininuras Dust Wipe
Purchase Order:.........c....... CC AM-EX Sample Condition.............. Acceptable
Sampled By:.....cccovvceernniane Aaron Farrell '
NOTES:

(1) SAMPLE WILL BE DISPOSED QF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED.
(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.
(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES.

(4) REPORTING LIMIT: 10.0 micrograms. . (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK
(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES
(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL
Sample Wipe Dimensions Sample Results
Laboratory ID # Field ID # Sample Location cm cm ug/100 cm’
199854 WRW #7 RR  600th Truck Right Rear Tire 10.00 10.00 10.2088
199855 WRW #7 RF _ 600th Truck Right Front Tire 10.00 10.00 12.7610
199856 WRW #7 LR 600th Truck Left Rear Tire 10.00 10.00 20.4176
199857 WRW #7 LF  600th Truck Left Front Tire 10.00 10.00 25.5220
199858 Blank Field Blank . 10.2088
QC Data
PB : 5.1044
MB ' 7.6566
LCS ' 99.18%
LCS Duplicate : 101.33%

' %%/g\_’—/ Date: /’/6—0 6
Approved by: '

Richard Van Doren, Laboratory Director _ Pagelofl




|

Chain of Custody
Client: 74 ey & AlAnch | TURNAROUND |TEST - Select ONE only Report #: '
Address! D77 c/‘zm oz 0 RUSHGHR* O Asbestos PCM DG Olt7072, HAL
<ndr 0 fi SAME DAY* O Asbestos PLM METROPOLITAN
City, State, ZIp: Vi< ipa wanne AT O 1Day - O Lead Air LABORATORIES, INC
Contact] Ariion TevveIA < O 2 Day O Lead Paint 330 County Street, Suite 200
Phone: Fax: O 3 Day Fﬁ Lead Wipe Portsmouth, VA 23704
Mobile: | Q0134 |02 O 5Day O Lead Soil 757-853-4000 x104 757-853-5744 FAX
Project ﬂlame: AEEX Supevd nd S | Other O TCLP Lead www.metrolab.org
Project Location: "1, -t yih 174 O NIGHT / WEEKEND * O TCLPRCRAS
d O PaintPb, Cd, Cr ,
Project#: 74,5’ ~£]2_ _ * Must be scheduled in advance {0 OTHER Requirements
: ' or confirmed upon receipt. Airﬁample Info Sample For Air Samples, List
. Time (min) |Flow Rate (Lpm} T Dimensions | Respirator Type, Activity,
otai
Sample Location Date Al and Weather
FIELD 1D (e, Name, SSN. Bldg) Sampled | TIM® | Strt | Stop | Start | 80P | fiersy | W) 3¢ N | For Other: List Test
(59564 L |65 Troch Mokt FRRAR |1/ 7-04 |1235 B | X |19
- 4 - -
563 EF | D™ Tk Cebt Fanct X
§o6 L2 | Trodde Lel oy X
567 L ot Tl loft Fromt X
G68 | B Fleld Ben k + L Ix
g6 LE | Lod font MiShuapy | 1Pl | S o | x| oy
X
X
X
— o ‘3 : — - x
- [ReMAE Rlase e-manl WSu e Ty AfaneN@ Halsg AV - Conn '
Pleasa . \‘CQD:'{,—‘ 85 w e Wn / DO Chin & . .
Puc.a.,_ teloste QAf@c deda(n veyor _
SAMPLED BY: [ m ” SAMPLED BY: (SIGNATURE) / M m DATE:/‘ 17 0o TME 235
RELINQUISHEP BY/ /M/ - PATE, 5 5 é Tl%a =z I8 ;hven y /Z V _& PATE: /_)2-0 6 [™E /35—
nsuuuulsa‘kpév / . M OATE: TIME: |[RecavedG ' 1oATE: - TIVE:
Gl o o ot o iy i Ghorsery. i DR g
V [N
oo ; ' Revision Date 418162
N : Chain of Custodv. XLS
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Metropolitan Laboratories, Inc.
330 County Street, Suite 200
Portsmouth, VA 23704

Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT
TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082
L0131 1 Haley & Aldrich Report Date:.......ccooceveeennee, 01/17/06
: 299 Cherry Hill Road Report Number:................. 06011702 HAL
Parsippany NJ 6
Contact:.......coecreeereriernrinsenns Aaron Farrell ... Same Day
Project Name:......c.ccevcvennne ABEX Superfund Site Date Sampled..........coccuuen. 01/17/06
Project Location:.........c...... Portsmouth, VA Date Received.............c..... 01/17/06
_ Date Analyzed.................. 01/17/06
Project Number:........c....... 74065-012 . Sample Type:....ccccorrrenenenns Dust Wipe
Purchase Order:.................. CC AM-EX Sample Condition:............. Acceptable
Sampled By:......ccoveinvcrrnnn Aaron Farrell
NOTES:
(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED.
(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.
(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES.
(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK
(5) DETECTION LIMIT: " 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES
(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL
Sample ' Wipe Dimensions Sample Results
Laboratory ID # Field ID # Sample Location cm cm ug/100 cm’
199864 RR 650th Truck Right Rear Tire 10.00 10.00 10.1149
199865 - RF 650th Truck Right Front Tire 10.00 10.00 20.2299
199866 LR 650th Truck Left Rear Tire 10.00 10.00 5.0575
199867 LF 650th Truck Left Front Tire 10.00 10.00 12.6437
199868 Blank Field Blank _ - 5.0575
199869 LF Left Front MS/MSD 10.00 10.00 103.25%
: _ QC Data
PB ' 2.5287
MB 5.0575
LCS 107.05%
LCS Duplicate . 107.91%

/ / 9 ' Date: /—/7-9 6
Approved by: [ A a

Richard Van Do;':n, Laboratory Director Page lof1l




Chain of Custody

client: - ey £ Al d TURNAROUND TEST - Select ONE only . Report#: :
Address: 255 (Jy rey Mol Bed O RUSHEHR* O Asbestos PCM - ocolrlarl. RAL
FEuie Yoo 19( SAME DAY * O Asbestos PLM METROPOLITAN
City, State, Zip: Y x1pamm, VI O 1Day O Lead Air _ LABORATORIES, INC
Contact Fans. formal)”’ O 2 Day O Lead Paint 330 County Street, Suite 200
Phone: 20/-3¢//-042y/ Fax: O 3Day A’ Lead Wipe Portsmouth, VA 23704
i\:dgblle: : O 5Day O Lead Soil 757-853-4000 x104 757-853-5744 FAX
Project Name: f14ey S\ oeydfcprd Shte. 0O Other O TCLP Lead www.metrolab.org
Project Location: f&orismpith VA O NIGHT / WEEKEND * O TCLPRCRAS
: O PaintPb, Cd, Cr
Project #: 794;@5_0 1Z * Must be scheduled in advance }0 OTHER . - Requirements
' or confirmed upon receipt. . Air Sample Info ~ Sample For Air Samples, List
Time {(min) |Flow Rate (Lpm ‘Dimensions | Respirator Type, Activity,
FIELD iD ' Sample Location Date Time | Start | Stop | Start | Sto Mt and Weather
_ (i.e. Name, SSN, Bidg) Sampled P (Liters) /ny( ¢ DCM For Other: List Test
(999784 RR (765" Truk Pt Bass | /-17-0k |1520 | 10em | x| 10w
92%5] RE  [7oot Trxle Rt fpnt R I Ix
- P T .
7756 Le. | 70" Thde [efd B / \ ] X
77%7 LF T Trude Lef Frowd \ \ } X
97¢8]  Due Dup JEs \ L [ x|
= )
78| Bave | Field Birnk — <
X
X
S . i dend - X
Remarks: Ployse. e-ma\ Yesuths to GHomet il (@ Vlwfahlnm o7 -
Puwesse veport resulls  (n_ug [|o0qu _ :
Teze  \nedmdd @A'/ AC ot F@PcN‘S //
SAM?LEDBY: (PRINY NII\ME) z EM Jy SAMPLED BY: (SIGNATURE]// / IW DATE: ./ ? iz TIME: /520
RELINQUISHED BY: M DATE: TIME: // /cEWED ay; / /( y 6-/_3\ DATE: }-15-06 TIME: 2
RELINQUISHED BY: /Wl c é‘ﬁ e / H ) H//Mm DATE: /. /q.p(, TIME: /5 & ECEIVED wW\/__\/ DATE: ~ TIME:
Chaln orﬁi s o ty within | y. . . | 1 j E . R
DAna E ’ Revision Date 4/8/02

Chain of Custodv. XLS
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Metropolitan Laboratories, Inc.

330 County Street, Suite 200
Portsmouth, VA 23704

Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT
TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082
Client:...c..cocvirecireecnines Haley & Aldrich ~ ReportDater.....oovnrinnee. 01/23/06
' 299 Cherry Hill Road Report Number:................ 06011911 HAL
Parsippany NJ No. Of Samples................. 6
Contact:.....cco.ceeeverireeecenns Aaron Farrell _ Turnaround.............cc.eeun. SAME DAY
Project Name:.................... ABEX Superfund Site Date Sampled................... 01/19/06
Project Location:............... Portsmouth, VA Date Received:..........co..... 01/19/06
Date Analyzed.................. 01/20/06
Project Number:................. 74065-012
Purchase Order.................. CC AM-EX
Sampled By:.......ccoecunnnenne Aaron Farrell
NOTES: : : o

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED.
(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.
(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES.

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK
(5) DETECTION LIMIT: . - 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES
(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL
Sample ' Wipe Dimensions Sample Results
Laboratory ID# - FieldID # Sample Location cm cm ug/100 em’
199974 RR 700th Truck Right Rear. : 10.00 10.00 11.3695
199975 RF 700th Truck Right Front 10.00 10.00 17.0543
199976 LR 700th Truck Left Rear 10.00 10.00 8.5271
199977 LF 700th Truck Left Front 10.00 10.00 19.8966
199978 DUP DUP 10.00 10.00 - 8.5271
199979 - Blank Field Blank 2.8424
QC Data
B 2.8424
MB ) 5.6848
LCS . 94.72%
LCS Duplicate ' 99.04%

| ﬂ/ /{)&\ | Date; /~23~0(’
Approved by: -

Richard Van Doren, Laboratory Director _ Page 1 of 1




.

o Chaln"of Custody
Client: Aaky# Alvich _ JURNAROUND = |[AEST-SelectONEonly | | Report# TGOz 2T )
AddressfzﬁC}lM/[ £ - . |3 RUSHEHR* | 7 | kO Asbestos PCM R Q@;@@"

s.,.,e 105 o @ samE DAY * © [E Asbestos PLM 1 - METROPOLITAN
City, State, Zip: Bwsis #J""'! AT T 1Day @ 1 Lead-Air : LABORATORIES, INC
Contact: Aam-ﬁmll 0 2pay ' O Lead:Paint 330 County Street, Suite 200
Phone: . Fax: ; O 3Day - |4 LeadWipe prosH Fec/ AT Portsmouth, VA 23704
Mobile: 20;—34/—05'25/ . O 5Day O Lead Soil ‘ 757-853-4000 x102 757-853-5744 FAX
Project Name: ,4@( 5;4)".[{,“; .;Jg Q Other 0 TCLP Lead - www.metrolab.orq
Project Location: ?omm&«\vn 0O NIGHT / WEEKEND * O TCLP RCRAS '
O Paint Pb, Cd, Cr
Project i: prg—-p)z_ * Must be scheduled in advance {0 OTHER _ _ Requirements
PO. #: . i .} or confirmed upon receipt. " Air Sample Info Sample For Air Samples, List
R Time (min) * [Flow Rate {Lpm Dimensions | Respirator Type, Activity,

cati | Date : : Total and Weather

LABLSSBE'OL:'LY FIELDID ::n'::::‘e‘":::'ag'od:) Sampled e | e Bl Rl s g-‘l;;/r:; [Om xloa‘l For Other: List Test
20190l e 7ire.” |Roruge. Comppesiniony |\ 2280 |0700 100w | x| [Dem

2312_9-L RR TIRE - |Rogr. (nmpmamny.
201297 [ROULER. |polise. covpmunrne
1295 | BLAnw | . .

L 34
o
—
DI
e
(4%

oI % Ix Ix Ix |x [x |x [x
- :
[

Remarks: Precye c-mar] YESU\ TS AP ﬂﬁ:ﬁi\f@" ﬁd‘y Aiﬁmk‘#"‘
Plese welude 2l @4 4c 1R po _

Pllase. vepoct Esol¥ W g [ppocm®

SAMPLED BY: (PRINT NAME) / M ” SAMPLED BY: (SIGNATURE} DATE: TIME:

k] 1 AN I . .
RELINQUISHED aY: DATE" TIME: L a Y R g © |DATE: TIME:
LN 7 *pg22 |F* PR 2-28-06 nN722
RELINQUISHED BY: © \_/ -~ fomtE: € R [mmE: DATE: TIME: .
Chaln of Custod d Internally within Iahgraldru.—,f . . B

| % ' . : B . - - Revislon Date 4/8/02
DR 1_muitipant_xF8FF_2_Chain of Custody XLS
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Metropolitan Laboratories, Inc.

330 County Street, Suite 200
Portsmouth, VA 23704

Phone (757) 853-4000 Fax (757) 853-5744 LABORATORY REPORT
TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP/ ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082

Client:........ocovveveecnnnrrerenes Haley & Aldrich Report Date:.........cccocveeenn. 01/16/06

299 Cherry Hill Road : Report Number-:................ 06022801, HAL

Parsippany NJ No. Of Samples................. 6
COntACt:......v.eeverrerereeveeens Aaron Farrell ' Turnaround....................... Same Day
Project Name:.........c.occc..... ABEX Superfund Site _ Date Sampled................... 02/28/06
Project Location................ Portsmouth, VA " Date Received.................. 02/28/06

: Date Analyzed.................. 02/28/06

Project Number:................. 74065-012 Sample Type:.......ccocvvvnneee Dust Wipe
Purchase Order.................. CC AM-EX Sample Condition............. Acceptable
Sampled By:.....c..ccoereenee. Aaron Farrell

NOTES:

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED.

(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.

(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES. :

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD-BLANK

(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES
(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL
Sample Wipe Dimensions Sample Results
Laboratory ID # Field ID # Sample Location cm cm ug/100 cm’
201290 LR Tire " Roller Confirmatory 10.00 10.00 2.8497
201291 RR Tire’ Roller Confirmatory - 10.00 10.00 - 5.6995
201292 Roller Roller Confirmatory 10.00 10.00 8.5492
201293 Roller MS/MSD Roller Confirmatory 10.00 10.00 119.69%
201294 DUP Roller Confirmatory 10.00 10.00 56.9948
201295 Blank Field Blank 2.8497
QC Data _ :
PB ' 5.6995
MB 8.5492
LCS 116.84%
'LCS Duplicate 113.99%

C-2,-06

. Date:

Approved by: i
Richard Van Doren, Laboratory Director Page1of1




~ Chain of Custody
Pl IESI-§eIectGNE9nlx Do Report#
”F"' o : - C AsbestosPCM .............. _ 06 050‘?0 3. HA'L"
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(City, State! Zip: Bussssimyy AT ] 1Dpay O Lead Air LABORATORIES, INC
Contact: Aaras Fvel ! O 2Day O Lead Paint 330 County Street, Suite 200
|Phone: . Fax: 0O 3Day & Lead Wipe ,'JWSH ‘fl"o/ ez Portsmouth, VA 23704
- O §Day O Lead Soil . 757-853-4000 x102 757-853-5744 FAX
01 . Other__, . O TCLP Lead - www.metrolab.org
0 NIGHT / WEEKEND * O TCLP RCRA3 '
- : ' 0 Paint Pb, Cd, Cr
Project#: ApéS—o 12 * Must be scheduled in advance JI0 OTHER _ Requirements
P.O. #: . or confirmed upon receipt. ' i : Air Sample Info Sample For Air Samples, List
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Chain of Custody
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Contact: Aamﬁ.m" 0 2Day O Lead Paint 330 County Streat, Suite 200
|Phone: Fax: 0O 3Day & Lead Wipe MicsH ‘?I"" 7Rz Portsmouth, VA 23704
R O g Day O Lead Soit . 757-853-4000 x102 757-853-5744 FAX
: = [} Other 1 TCLP Lead : www.metrolab.org
Project Logatiop: -'Podf;MN'ﬂ'/\ vn: O NIGHT/ WEEKEND * O TCLP RCRAS
' O Paint Pb, Cd, Cr
Project #: .prg.—p;;_ * Must be scheduled in advance }0 OTHER Requirements
PO.#: or conflrmed upon recelpt. ' :  Alr Sample Info Sample For Alr Samples, List
N R il ' { Time {min) IFlow Rate (Lpm) Dimensions | Respirator Type, Activity,
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Metropolitan Laboratories, Inc.

330 County Street, Suite 200.
Portsmouth, VA 23704

Phone (757) 853-4000 Fax (757) 853-5744 _ LABORATORY REPORT
TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP/ ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082
CHENL . vveeeeeeeserirerrensnseens Haley & Aldrich Report Date:...........cccouneee. 03/09/06
299 Cherry Hill Road Report Number:................. 06030803.HAL

_ Parsippany NJ No. Of Samples.................. 17
CONtaCE: uvveererereemerienenenas Aaron Farrell Turparound:.......ccccoovuvrenees 1 Day
Project Name:.......ccccceovenne. ABEX Superfund Site : Date Sampled................... 03/08/06
Project Location:................ Portsmouth, VA Date Received................... 03/08/06

Date Analyzed:..........c.couuee 03/09/06

Project Number:.......c.c...... 74065-012 Sample Type:.....cvveveeremnee Dust Wipe
Purchase Order:...........cou.... CC AM-EX Sample Condition:............. Acceptable
Sampled BY:......cccoorerrencnnee. Nagi Alla
NOTES;

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED.
(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.
(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES.

(4) REPORTING LIMIT: 10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK
(5) DETECTION LIMIT: 2.0 micrograms. (8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES
(6) BRL: BELOW REPORTING LIMIT. (9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL
Sample / Wipe Dimensions Sample Results
Laboratory ID # Field ID # Sample Location cm cm ug/100 cm®
201439 Water Truck LF (Left Front Tire) _ 10.00 10.00 C o 6.4327
201440 Water Truck LR (Left Rear Tire) 10.00 10.00 4.2885
201441 Water Truck RF (Right Front Tire) 10.00 10.00 8.5770
201442 Water Truck RR (Right Rear Tire) 10.00 10.00 8.5770
201444 Dozer LT (Left Track) 10.00 10.00 8.5770
201445 Dozer RT (Right Track) 10.00 10.00 8.5770
201446 Dozer Blade Left 10.00 10.00 2.1442
201447 Dozer Right Blade 1000 . 1000 4.2885
201448 DUP Dup " 10.00 10.00 8.5770
201449 Backhoe LR (Left Rear Tire) 10.00 10.00 10.7212
201450 Backhoe LF (Left Front Tire) 10.00 10.00 4.2885
201451 Backhoe RF (Right Eront Tire) 10.00 10.00 8.5770
201452 Backhoe RR (Right Rear Tire) ' 10.00 10.00 8.5770
201453 Backhoe Front Bucket 10.00 10.00 6.4327
201454 Backhoe Rear Bucket -10.00 10.00 8.5770
201455 Field Blank Field Blank 2.1442
QC Data )
PB 2.1442
MB 2.1442
LCS ' : : 107.21%
LCS Duplicate . : 107.21%
201443 Water Truck RR (MS/MSD) 10.00 10.00 109.36%
ﬂ% fl Date: 3-?'OQ
Approved by: A/ ! : S
Richard Van Doren, Laboratory Director _ Page 1 of 1
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Mobile: 20! - Q44 - 0 p.Day O Lead Soil 757-853-4000 x102 757-853-5744 FAX
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B - O Paint Pb, Cd, Cr
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Metropolitan Laboratorles Inc.
330 County Street, Suite 200

Portsmouth, VA 23704

Phone (757) 853-4000 Fax (757) 853-5744

LABORATORY REPORT

TYPE OF ANALYSIS: LEAD IN DUST WIPE PREP / ANALYTICAL METHOD: NIOSH 9100/NIOSH 7082

Client:......ccooveeerinreerreneen Haley & Aldrich Report Date:.............oe....... 03/09/06
' 299 Cherry Hill Road Report Number:................ 06030924 HAL
Parsippany NJ No. Of Samples:................ 7 :

Contact:.......coovvveerrerceirenans Nagi Alla Turnaround:..........c...ove..ee 1 Day

Project Name:.......c.ccccouonnas ABEX Superfund Site Date Sampled................... 03/09/06

Project Location................. Portsmouth, VA Date Received:................. 03/09/06
Date Analyzed.................. 03/09/06

Project Number:................. 74065-012 Sample Type:.....c.oovvvevnes Dust Wipe

Purchase Order.................. CC AM-EX Sample Condition............. Acceptable

Sampled By:.......c..c.c.... ..... Nagi Alla

NOTES:

(1) SAMPLE WILL BE DISPOSED OF WITHIN 30 DAYS UNLESS OTHERWISE DIRECTED.

(2) FOR ANALYST'S SIGNATURE, PLEASE REFER TO THE ATTACHED CHAIN OF CUSTODY.
(3) FOR TRUE VALUES, ASSUME TWO (2) SIGNIFICANT FIGURES.

(4) REPORTING LIMIT:

(5) DETECTION LIMIT:

(6) BRL: BELOW REPORTING LIMIT.

10.0 micrograms. (7) RESULTS ARE NOT CORRECTED FOR FIELD BLANK
(8) RESULTS RELATE ONLY TO SUBMITTED SAMPLES

(9) THIS REPORT MAY ONLY BE REPRODUCED IN FULL

2.0 micrograms.

Sample : Wipe Dimensions Sample Results
Laboratory ID # Field ID # . Sample Location cm cm ug/100 cm’
201524 Excavator LT (Left Track) . 10.00 10.00 4.0741
201525 Excavator RT (Right Track) 10.00 10.00 10.1852
201526 Excavator Inside Bucket 10.00 10.00 8.1481
201527 Excavator Outside Bucket 10.00 10.00 6.1111
201529 Dup Dup 10.00 10.00 2.0370
201530 Field Blank Field Blank 2.0370
QC Data _ .
PB 2.0370
MB 4.0741
LCS _ 101.85%
LCS Duplicate _ 103.89%
201528 Excavator Outside Bucket (MS/MSD) 10.00 10.00 105.9259
O % Date: 32-9-96
Approved by: / '

Richard Van Doren, Laboratory Director Page 1 of 1
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_ 12/05/05 13:31 FAX 7817214073 GEI CONSULTANTS INC, @ooz
8ent By: SCHNEIDER LAB; 1; Dec 5-05 11: SOAM; Page 1/2

SCHNEIDER LABQRATORIES

l"CORPOﬁKTEb
2512 W, Cary Street = Richmond; Vinjink 23220-5117
804-353-6778 * 800-TB5-LABS-(5227) + (FAX) B04-353-8028
Excolfonce in Service and. Teckhioloay
AIHA B936, ELLAP 3938, NVLAP 1150, NYELAP 11413, CAELAP 2078, HC' 593, RC 83003

LABORATORY ANALYSIS REPORT
Air Fiter Lead Analyais by-NIGOSH 7082 Method

ACGOUNT & 2382-05-2 DATE COLLEGTED: . 12/ 1/2008
CLIENT: GEI Consuftants, inc. DATE RECEIVED; 12/ 272006
ADDRESS: 1021 Main Street Sta_ 1 DATE ANALYZED: 12/ 3/2005

o. Winchester, MA 01890 -DATE REPORTYED: 12/ 5/2005
PO NQ.:
PROJECT NAME: ABEX Super Fund '
PROJECT NOQ.:
JOB LOCATION: Portsmouth, VA SAMPLE TYPE: AIR
8L Cliort Sampla Sample Flow Sampla Df. Total - Actual 8 Hour
-Sample  Sampla Dascription Time Rate Voluma Factor Lead Exp TWA
No.  No. . (min) (Limin) (L) War (el (ugm?)
28748733 A1 50400  1.05 98230 1 <2.00 <204 <214
28748734 A2 503.00 1.81 98847 1 <2.00 <2.08 <2.19
RB748735 Ad 501.00 202 1,010.02 1 «<2.00 < 188 =207
2WB74B738 AL 504.00 2.01 1,014.30 1 <2.00 < 1.97 <207
28748737 FB _ 0.00 0.00 1 < 2.00

ANALYST: M. TODD GIRBSON
Tota) no. of pages in reporl = REVEW‘@J'%,; z s y Li’B‘DIroa:Tr
Results relate anly to gamples as ived by the (aboratory. it W v slabinc.com for current certifications.

OSHA PEL i3 S0 pg/m?* for the 8 hr TWA; OSHA action level Is 30 ug/mr for the 8 Hr TWA. Minimum Reporting Limit
2 pg Total Lead. Quality cantrol data is avaikable from the laboratery upon request. Exposure calcuistions

are baged on cllent-supplied information and assume zero exposire for tme /ot sampled. *For true values, assume
two (2) elgnificant figures. Results are not llank-comected uniass noted by analyst. The silent is responsible for
varifylng applicable standards and limits, See www.osha.gov (28 CFR Part 1910.1000}.
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12/08/065 TUE 14:87 FAX 0000000000 Fax

12/08/05 15:57 FAX 7817214073 . GEI CONSULTANTS ]INC. @ooz

SCHNEIDER LABORATORIES

INCORPORATED )
2512 W. Cary Streat - Richmond, Virginka » 23220-5117
804.383-6778 + BOO-785-LABS (5227) » (FAX) 804-353-8823
_ Exvellance In Service and Tec
AlHA 3936, ELLAP 8938, NVILAP 1150, NYELAP 11413, CAELAP 2078, NC 593, St

LABORATORY ANALYSIS REPORT
Alr Fifer Lead Analysis by NIOSH 7082 Method

ACCOUNT #: 3382-05-4 UATE COLLECTED: 12/ 22005
CLIENT: GE| Consultants, Inc. : DATE RECEIVEE: 12/ §/2005
ADDRESS: 1021 Main Streat Ste. 1 DATE ANALYZED: 12/ 5/2005

Winchester, MA 01890 DATE REPORTEX: 12/ 62005
PO NO.:

PROJECT NAME: ABEX Super Fund
PROJECTNO.: 12205

JOB LOCATION: Portsmouth VA . SAMPLE TYPE: AR

sL Cllent Sample Sample Flow Bampie Dil Total Actual 8 Hour
Sample Sample Description Time Rate Volumae Factor Lead Exp - TWA
No. No. (min) (Limin) (%] (na) (rg/m’}  (pgim)
28750324 A1 516.00  2.13 1,097.53 1 < 2,00 <182 <198
28750325 A2 ' : 5§7.00 2.24 1,169.63 1 < 2.00 <172 <188
287650326 A3 508.00 2.14 1,083.38 1 <200 <184 «<1.04
28760327 A4 502.00 2,06 1,035.12 1 < 2.00 <1,93 <202
28750328 Field Blank 0.00 0.00 1 < 240

ANALYST: CHARLSE BOU-CHAKRA _
Total no. of pages in repart = REVEWED BY e - .
Results relats only to samples as by the labaratory ' Visit www._slabinc.com for cutrent certifications,

OSHA PEL is 50 ug/m® for the 8 hr TWA; OSHA action level is 30 pg/im® for the 8 Hr TWA. Minimum Reporting Limit:
2 ug Total Lead. Qualty control dats is avellable fram the aboratory upon request. Expesure caloulations

are based on dlient-suppfied information and assurma zera exposure for ime not samplad. *For trua values, 8assume
twa (2) signifcant figures, Results are not blank-corected unless notad by ehalyst The client is naapnnslble for
verifying applicable atandards and limits. Ses www.cha gov (26 CFR Part 1810.1000).
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) SCHNEIDER LABORATORIES
INCORPORATED
2512 W, Cary Street » Richmen, Virginia « 23220-6117
’ 804-353-8778 - 800-785-LABS (5227) * (FAX) 804-363-6923

Excallence in Service and Technology
AIRA B934, EL | AP 8936, NVLAP 1150, NYELAP 11313, CABLAP 2078, NC 593, SC 93003

LABORATORY ANALYSIS REPORT

Alr Filter Lead Analysis by NIOSH 7082 Mathad
AGCQUNT i 3382-05-3 DATE COLLECTED:  12/3/2005

CLIENT: GE Cansuttants, inc, DATE RECEIVED: 12/ 312005
ADORESS: 1021 Main Straet Ste. 1 DATE ANALYZED: 12/ 572005

Winchester, MA 01880 DATE REPORTED: 1Y §r2005
PO NO.: 12305
PROJECT NAWE: ABEX Super Fund
PROJECT NO.: _ '
JOB LOCATION: Portsmith ' SAMPLE TYPE: AIR
sLt Client Sample Sample Fiow Sample Dil Totaf Actual B Haur
Sample Sample Dexscription Time Rate Volume Factor Lead Exp TWA
No. "Ne, (min) .(L/min) (L) () (pgim?y  (paim®)
28750319 A1 174.00 211 3873 1 <2.00 <544 <197
28750320 A2 170.00 223 378.42 1 <200 <5290 <187
28750321 A3 164.00 222 354.08 i =200 < 5.48 < 1.88
28750322 A4 187.00 218 364.89 1 <2.00 «548 <191
28750323 FB 0.00 0.00 1 < 2.00

ANALYST: CHARLIE BOU-CHAKRA 'ﬂ\j}{é/é )i |
Totai no. of pages in report = L ‘REVIEWED BY ~ add Gibot, 5. Cliemist
Results relate only to samples as feceived by the laboratory. Visit www slabine.com for current certifications.

OSHA PEL is 50 pg/m® for the 8 hr TWA: OSHA action level Is 30 pg/m® for the 8 Hr TWA, Minimum Reporting Limit:
2 yg Total Lead, Quality contro! data i gvatiable from the laboratory upen reguest. ExXposure calculations

are hased an dlenk-supplied information and assume 3o exposure for tima not sampled, *Sor trus values, assuma
wo (2) significant figures, Results ane not blenk-comecied uniass noted by analyst, The client is respansible for
verifying applicable standards and limits. See www,osha gov (29 CFR Part 1910,1000).
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fvw JABU 10.v% CAA UUUUBUUDLY Fax i@oo1
_ INCORPORATED
2612 W. Cary Street - Richmond, Virginia » 23220-5117
804-353-6778 « BOD-785-LABS (5227) » (FAX) 804-353-6028
Excellence In Service and Technology
fum\ssm. ELLAP B936, NVLAP 1150, NYELAP 11413, CAELAP 2078, NC 533, SC 93003
LABORATORY ANALYSIS REPORT
Air Filter Lead Analysis by NIOSH 7082 Method
3382-05-6 DATE COLLECTED: 2/ 812005
GEl Consultants, ine. DATE RECEIVED: 12/ 712005
14409 N. Nebragka Ave. Ste. A DATE ANALYZED: 12/ 772005
Tampa, FL 22813 DATE REPORTED: 12/ 712005
12608
: Abex Superfund
N: Porsmouth, VA SANPLE TYPE: AR
Sample Sample Flow Sample Dil Total Actual 8 Hour
Description Time Rate Volume Factor Lead Exp TWA
(min) (L/min) (L) gy  (uo/m?).  (pginy)
39400 223 §8020 1 <2.00 <227 <187
389.00 243 943.71 1 <200 <212 <1,72
38800 234 90811 1 <2.00 <220 <178
387.00 226 87443 1 <2.00 <228 <184
28754532 Fweld|Blank 0.00 0.00 1 <200
ANALYS: E BO _ )
Total no/of in report = REVEEWED BY
Resulis rélam y to samples as by the laboradory.

OSHA PEL 5 pg/m?® for the 8 hr TWA; OSHA action level is 30 yg/m* fot the 8 Hr TWA. Minimum Repaorting Limit
Lead, Qualily control data is available from the laboratory upon request. Exposure calculations

2upgT

are oncl

two (2)
veriying

pplied information and assums zero exposure for ime not sampled. *For true valuas, assume
t figures. Resuits are not blank-cormected unless noted by analyst. The client is responsible for
le standards and limita. Sea www.osha.gov (29 CFR Part 1910.1000).
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ACCOUN

: SCHNT-ZIDER LAB; 1 Dec-9-05 2:41PM; - Page 1/2

SCHNEIDER LABORATORIES

INCORPORATED
2512 W. Cary Street - Richmond, Virginia » 23220-5117
804-353-6778 « 800-785-LABS (6227) « (FAX) 804-353-6928
Excelience in Service and Technology
IHA 8936, ELLAP 8936, NVLAP 1180, NYELAP 11413, CAELAP 2078, NC m, 8C 93003

LABORATORY ANALYSIS REPORT

Air Filtar Lead Analysis by NIOSH 7082 Msthod

I #: 3382-05-6 DATE COLLECTED: 12/ 7/2005
GE! Consuttants, inc. : DATE RECEIVED: 12/ 872005
14408 N. Nebraeka Ave. Ste. A DATE ANALYZED; 12/ 8/2005
Tampa, FL. 22613 : DATE REPORTED: 12/ 812005
12705
s Abex Superfund
Portemouth, VA - SAMPLE TYPE: AR
Sample " . Sample Flow Sample on Total ‘Actual 8 Hour
Description Time Rate Volume Factor Lead Exp TWA
{min) (Lmin) (L) gy  @em")  (pgm)
28757107 A1 489.00 221 1,082.40 1 <2.00 <1856 <188
28757108 A2 483.00  2.381,149.08 1 <2.00 <174 <175
28757109 A3 47200 232100848 1 <2.00 <182 <179
28757110 A4 472.00 2.28 1,078.28 1 <200 <185 <182
28757111 Field Blank 0.00 0.00 1 <2.00
ANALYST:{ HANY IBRAHIM : _
Total no. in report = REVIEWED BY artia Bou aRra..'Km‘IW
Resuits relate only|ta sampies as ived by the laboratory. Visit www.siabine dom for current certifications.
OSHA PEL |s 50 pg/m* for the 8 hr TWA; OSHA action level is 30 ug/m® for the 8 Hr TWA. Minimum R.eponing Limit:
2 ug Total Lpad. Quality controt data is avaliable from the laboratory upon request. Exposure calculations
are based o client-supplied information and assums zero exposure for ime not sampled. “For tue values, assurme
two (2) significant figures. Resuits are not blank-Corracted uniess noted by enalyst. The client is responsible for
verifying appiica

standards and mits. See www.osha.gov (28 CFR Part 1910.1000).
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sent vy:

SCHNEIDER LAB; 13 Dec-12-05 11:88AM; Page 1/2
INCORPORATED.
2512 W. Cery Street « Richmond - Virginia « 23220-5117
804-153-8778 « 800-785-LABS (5227) ~ (FAX) &04-35345928 _
Excelience in Survice antf T
AMHA 8930, ELLAP 83328, NVLAP 1150, mmnms.mm NC 383, 5C 93000
LABORATORY ANALYSIS REPORT
Alr Fiter Load Analysia by NIOSH 7082 Method
3382.05-7 - DATE MLL&GTED‘ 12/ 8720056
GEl Consultants, Inc. DATE RECENVED: 12J 522005
14408 N. Nabmacka Ave. Ste. A DATE ANALYZED: 12/40/2005
Temps, FL 22813 DATE REPORTED: 12/12/2009
12808 .
: Abax Superfund
Portsmouth, VA SAMPLE TYPE: AR
Sample Sample Fiu Sample Dil Total Actual 8 Hour
Description Thne Rate Yolume Factor Lead Exp TWA
(min) (L/min) L) {va)* {ug/m™  (ugin%}
50200 234117368 1 <200 <170 <178
499.00 238 1,178.39 1 <200 <170 <176
498.00 253 1,156.42 1 <2.00 €173 <179
484 00 2.38 1,152.89 1 «<2.00 <473 <175
0.00. DOD 1 <200 :
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aent gy: -SCHNT.IDER LAB;

A

Dec-13-058 11:00AM;

Page 1/2

SCHNEIDER LABORATORIES

INCORPORATED .
2512 W. Cary Street « Richmond, Virginia - 23220-5447

804-353-6778 + 800-785-LABS (5227) - (FAX) 804-353-6928

Excollencs in Sarvice and Technofogy
IHA 89238, ELLAP 8838, NVLAP 1480, NYELAP '11413. CAELAP 2078, NC 503, 5C 93003

LABORATORY ANALYSIS REPORT
Air Filter Lead Analysis by NIOSH 7082 Method

ACCOUNT & 3382-05-8 DATE COLLECTED:  12/10/2005

CLIENT: GE! Consultants, tnc, - DATE RECEIVED: 1211272005

ADDRESS: 14409 N. Nebragka Ave. Ste. A . DATE ANALYZED:  12/12/2005

Tampa, FL 22613 DATE REPORTED:  12/13/2005

PO NO.: . '

PROJECT] NAM# Alex Super Fund

PROJECTINO.:

J08 Lomrn'non - Portsmouth, VA SAMPLE TYPE: AR

8Ll Glien Sampls Sample Flow Sample ol Total Actual 8 Hour
Sample Description Time Rate Volume Factor Load Exp TWA
No. No. (min} (Lfmin) (L) () ug/m  (upim”)
28760603 |At 12100 340 411.58 1 < 2.00 <486 <122
28760604 (A2 119.00 344 40555 1 <2.00 <483 <122
28760605 A3 121.00 337 40813 1 <2.00 <490 <124
28760606 A4 119,00  3.37 400.73 1 < 2.00 <499 <124
28760807 Field Blank 0.00 0.00 1 <200

ANALYST: HANY IBRAHIM
Total ho. in repont = ~NEHRaW D, Asbury, Lab 'Dm_ctor
Results refate only to samples 83 recaived by the laboratory. binc.com for current certifications.

2 yg Totat
are bassd
two (2) &
verifying

Quuglity contro! data (s avatileble from the [aboratory upon request. Exposure calculations
-supplied information and assurme zero exposure for ime not sampled. *For true values, assume

ures. Resulte sre not blank-corrected uniess noted by analyst. The chent is responsible for

standards and limita. Ses www.osha.gov (23 CFR Part 1910,1000).

QSHA FEL!& 50 yg/m® for tha 8 hr TWA; OSHA action leve! is 30 ug/m? for th%B Hr TWA. Minimum Reporting Limit
d
i Ol
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